
State of California Department of Transportation Page 1
04/20/09 Statement of Ongoing Contracts as of 05/04/09

01District

01-DN-101-43.6/45.8

01-DN-199-10.9/11.2

01-HUM-96-16.0/18.7

01-HUM-96-21.8/0

01-HUM-96-22.9/0

01-HUM-101-40.9/42.2

Fed Aid

HB1

HA21

HB1

HA23

HM3

HA23

Pgm Code

IN DEL NORTE COUNTY NEAR SMITH RIVER

FROM 6.4 KM NORTH OF ROWDY CREEK

BRIDGE TO 1.0 KM SOUTH OF  OREGON

STATE LINE

IN DEL NORTE COUNTY NEAR GASQUET FROM

0.3 KM SOUTH HARDSCRABBLE CREEK

BRIDGE TO 0.2 KM NORTH OF

HARDSCRABBLE CREEK BRIDGE

IN HUMBOLDT COUNTY NEAR HOOPA FROM

0.8 MILE SOUTH OF ROCK CHUTE  VIADUCT

TO 1.9 MILES NORTH OF SIDEHILL

VIADUCT

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT

1.2 MI WEST OF KLAMATH RIVER  BRIDGE

#4-144

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT

THE KLAMATH RIVER BRIDGE NO. 04-0144

AND AT BLUFF CREEK BRIDGE NO. 04-0063

IN HUMBOLDT COUNTY NEAR REDCREST FROM

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF

BEAR CREEK BRIDGE

Description 

SHOULDER WIDENING AND LEFT TURN

REPLACE BRIDGE

PLACE HOT MIX ASPHALT OVERLAY

STORM DAMAGE - SOLDIER PILE

PAINT BRIDGES

CONSTRUCT RETAINING WALL

Type Of Work

TIDEWATER CONTRACTORS INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

STEWART ENGINEERING INC

R BROWN CONSTRUCTION COMPANY

INC

MURPHY INDUSTRIAL COATINGS INC

GORDON N BALL INC

Contractor

BROOKINGS OR 97415

BENICIA CA 94510

REDDING CA 96099

WILLOW CREEK CA 95573

SIGNAL HILL CA 90755

ALAMO CA 94507

(541)469-5341

(707)746-8028

(530)244-8464

(530)629-3702

(562)427-7720

(925)838-5675

BROWN, KARL

SANDERS, KAREN

HAYLER, CHARLES

HAYLER, CHARLES

HAYLER, CHARLIE

MCGEE, JAMES

Resident
Engineer

(707)465-3246

(707)464-9157

(707)825-4895

(707)825-4895

(707)825-4895

(707)725-1021

 $6,629,096

 $2,580,805

 $2,187,197

 $553,301

 $1,602,425

 $5,993,490

Bid + CCOs

 $4,737,501

 $2,489,868

 $102,933

 $0

 $42,815

 $549,800

Comp To  date

 $0

 $0

 $101,933

 $0

 $42,815

 $112,500

This Month

04/24/07

04/26/07

01/05/09

03/04/09

04/29/08

08/19/08

Awarded

05/11/07

05/11/07

01/14/09

03/13/09

05/14/08

09/05/08

Approved

10/01/09

06/30/09

10/31/09

08/04/09

11/16/09

02/03/10

Est Comp

 73%

 97%

 9%

 0%

 67%

 20%

%Time

 77%

 97%

 5%

 0%

 3%

 9%

% Work 

SUSPENDED

SUSPENDED

 

 

 

 

Message

01-345404

01-293144

01-452404

01-474304

01-477404

01-470214

Contract 

ACST-Q101-(126)E

ACBR-P199-(031)E

OTS-    -(   )

ER-43H -(004)E

  

ER-43F4-(004)E

  Q1-01 1-(6E)

  P1-99 0-(1E)

--()

--()

  

--()

--()

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

P O BOX 1956

3701 MALLARD DRIVE

P O BOX 990010

P O BOX 406

2704 GUNDRY AVENUE

333 CAMILLE AVENUE

700 PARK PLACE

700 PARK PLACE

5065 BOYD ROAD STE. B

5065 BOYD ROAD, STE.

B

5065 BOYD ROAD, SUITE

B

1487 SANDY PRAIRIE

COURT SUITE E

CRESCENT CITY, CA 95531

CRESENT CITY, CA 95531

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

01District

01-HUM-101-48.7/56.3

01-HUM-101-57.0/59.1

01-HUM-101-83.4/0

01-HUM-101-84.7/0

01-HUM-101-86.6/0

01-HUM-101-89.3/90.2

Fed Aid

HA22

HE11

HA12

HM3

HA23

HA21

Pgm Code

IN HUMBOLDT COUNTY IN AND NEAR RIO

DELL FROM EEL RIVER BRIDGE AND

OVERHEAD TO 0.5 MILE SOUTH OF VAN

DUZEN RIVER BRIDGE

IN HUMBOLDT COUNTY NEAR ALTON ON

ROUTE 101 AND ON ROUTE 36

IN HUMBOLDT COUNTY NEAR EUREKA AT THE

BRACUT MAINTENANCE STATION

IN HUMBOLDT COUNTY ON ROUTE 101 AT

GANNON SLOUGH BR (#04-0024L) AND BOYD

DRAW BR (04-0085)

IN HUMBOLDT COUNTY IN ARCATA AT 0.1

MILE NORTH OF 14TH STREET OC  AND AT

7.5 MILES NORTH OF SOUTH  PRAIRIE

CREEK UNDERCROSSING

IN HUMBOLDT COUNTY NEAR

MCKINLEYVILLE ON ROUTE 101 AND ON

ROUTE 200

Description 

PLACE RUBBERIZED HOT MIX ASPHALT

CONSTRUCT INTERCHANGE

MODIFY MAINTENANCE STATION BUILDING

REPAIR BRIDGE DECKS

PLACE ROCK SLOPE PROTECTION

REPLACE BRIDGES

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

DEBRUIN CONSTRUCTION INC

KERNEN CONSTRUCTION

GOLDEN STATE BRIDGE INC

Contractor

WATSONVILLE CA 95077

WATSONVILLE CA 95077

EUREKA CA 955021006

FRENCH CAMP CA 95231

BLUE LAKE CA 95525

MARTINEZ CA 94553

(831)724-1011

(831)724-1011

(707)443-6371

(209)462-5100

(707)826-8686

(925)372-8000

RODRIGUEZ, JOAQUIN

WRIGHT, GEOFFREY

EITEL, CHARLY

QUINTRELL, HEIDI

QUINTRELL, HEIDI

FITZGERALD, TOM

Resident
Engineer

(707)725-1020

(707)725-1022

(707)441-3943

(707)445-6649

(707)445-6649

(707)441-3989

 $12,951,738

 $14,540,000

 $494,529

 $139,114

 $178,610

 $39,652,986

Bid + CCOs

 $0

 $625,325

 $0

 $0

 $750

 $6,379,219

Comp To  date

 $0

 $442,328

 $0

 $0

 $0

 $752,473

This Month

10/24/08

10/08/08

01/21/09

03/11/09

11/21/08

09/18/08

Awarded

11/04/08

10/23/08

02/09/09

03/23/09

12/10/08

09/26/08

Approved

11/19/09

08/11/10

02/08/10

06/16/09

09/01/09

12/25/12

Est Comp

 0%

 8%

 0%

 0%

 0%

 7%

%Time

 0%

 4%

 0%

 0%

 0%

 16%

% Work 

SUSPENDED

 

SUSPENDED

SUSPENDED

SUSPENDED

 

Message

01-363204

01-290304

01-463504

01-483204

01-478604

01-296104

Contract 

ACNH-Q101-(149)E

  

  

  

ER-43G2-(004)E

ACNH-X023-(033)E

--()

  

  

  

--()

BHX0-23 0-(3EN)H

  

  

  

  

  

X023- 033-()

SWPPP

SWPPP

WPCP

WPCP

WPCP

SWPPP

P O BOX 50085

P O BOX 50085

P O BOX 1006

P O BOX 1355

P O BOX 1340

901 HOWE ROAD

1487 SANDY PRAIRIE

COURT STE.E

1487 SANDY PRAIRIE

COURT, STE. E

5601 S. BROADWAY

5601 S. BROADWAY

5601 S. BROADWAY

5601 S. BROADWAY

FORTUNA, CA 95540

FORTUNA, CA 95540

EUREKA, CA 95503

EUREKA, CA 95503

EUREKA, CA 95503

EUREKA, CA 95503

Accepted

Location
Storm Water
Plan
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01District

01-HUM-169-22.2/30.2

01-HUM-299-25.8/28.4

01-HUM-299-33.2/36.9

01-LAK-20-9.4/12.1

01-LAK-20-38.5/42

01-LAK-29-9.7/0

Fed Aid

HA21

HA42

HM1

HB1

HB1

HM3

Pgm Code

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM CAPPELL CREEK BRIDGE

TO MARTINS FERRY SCHOOL CREEK BRIDGE

IN HUMBOLDT COUNTY NEAR BLUE LAKE

FROM 1.3 MILES EAST OF CHEZEM ROAD TO

0.7 MILE WEST OF TITLOW HILL  ROAD

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

AT VARIOUS LOCATIONS FROM  EAST FORK

WILLOW CREEK BRIDGE TO 0.3 MILE WEST

OF BOISE CREEK

IN LAKE COUNTY NEAR UPPER LAKE FROM

1.6 KM EAST OF ROUTE 29 TO 0.2 KM

WEST OF NICE-LUCERNE CUTOFF

IN LAKE COUNTY ABOUT 20 KM EAST OF

CLEARLAKE OAKS FROM 2.2 KM EAST  OF

NORTH FORK CACHE CREEK BRIDGE TO 2.7

KM WEST OF WALKER RIDG

IN LAKE COUNTY ON ROUTE 29 AT PUTAH

CREEK BR (14-0014 AND SIEGLER CREEK

BR (14-0058)

Description 

REPLACE BRIDGES(#4-304,305,306,307)

REHABILITATE CULVERTS

REPLACE ASPHALT CONCRETE SURFACING

WIDEN SHOULDERS

REHABILITATE ROADWAY AND REALIGN

REPAIR BRIDGE DECKS

Type Of Work

MERCER FRASER COMPANY

R BROWN CONSTRUCTION COMPANY

INC

MERCER FRASER COMPANY

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

DEBRUIN CONSTRUCTION INC

Contractor

EUREKA CA 955021006

WILLOW CREEK CA 95573

EUREKA CA 955021006

SANTA ROSA CA 95402

SANTA ROSA CA 95402

FRENCH CAMP 95231

(707)443-6371

(530)629-3702

(707)443-6371

(707)542-4862

(707)542-4862

(209)462-5100

HAYLER, CHARLES

WING, DAN

BAKER, SCOTT

KRAFT, DAN

Resident
Engineer

(707)825-4895

(707)498-3489

 

(707)274-9451

(530)458-3080

 

 $8,044,404

 $164,923

 $576,245

 $7,282,283

 $18,633,011

 $123,201

Bid + CCOs

 $15,732

 $0

 $0

 $1,503,803

 $17,002,960

 $0

Comp To  date

 $15,732

 $0

 $0

 $22,235

 $19,952

 $0

This Month

03/04/09

04/14/09

04/10/09

05/21/08

09/01/06

03/17/09

Awarded

03/27/09

04/22/09

04/28/09

06/24/08

09/14/06

03/27/09

Approved

12/31/11

06/25/09

09/02/09

09/01/09

06/22/09

Est Comp

 0%

 0%

 0%

 36%

 88%

 0%

%Time

 0%

 0%

 0%

 21%

 90%

 0%

% Work 

 

 

 

SUSPENDED

SUSPENDED

 

Message

01-364604

01-439814

01-486714

01-432604

01-4146V4

01-483104

Contract 

ACST-S169-(005)E

  

  

OTS-  05-( 18)0

ACST-P020-(142)E

  

  S1-69 0-(5E)

  

  

--()

  P0-20 1-(2E)

  

--()

  

  

  

--()

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 1006

P O BOX 406

P O BOX 1006

P O BOX 639

P O BOX 639

P O BOX 1355

5065 BOYD ROAD, STE.

B

5065 BOYD ROAD, STE B

2617 E HWY 20

1401 WILL S. GREENE,

SUITE A

ARCATA, CA 95521

ARCATA, CA 95521

NICE, CA 65464

COLUSA, CA 95932

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

01District

01-MEN-1-37.9/38.2

01-MEN-1-69.4/70.1

01-MEN-1-85.4/92.4

01-MEN-20-.3/2.4

01-MEN-101-3.7/6.5

01-MEN-101-30.9/31.9

Fed Aid

HA42

HA4S2

HA23

HB1

HA23

HM1

Pgm Code

IN MENDOCINO COUNTY NEAR ELK FROM 6.8

KM NORTH OF GREENWOOD CREEK  BRIDGE

TO 3.2 KM SOUTH OF NAVARRO RIVER

BRIDGE

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF

TEN MILE RIVER BRIDGE

IN MENDOCINO COUNTY NEAR ROCKPORT

FROM 2.3 MI NORTH OF HARDY CREEK

BRIDGE #10-141 TO 1.5 MI NORTH OF THE

JUNCTION ROUTE 211

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.4 KM TO 3.9 KM EAST OF STATE

ROUTE 1

IN MENDOCINO COUNTY ABOUT 7 MILES

SOUTH OF HOPLAND AND 0.8 MILE NORTH

OF COMMINSKY STATION ROAD

IN HUMBOLDT COUNTY NEAR UKIAH AT

VARIOUS LOCATIONS FROM ROUTE 20/101

SEPARATION TO FORSYTHE CREEK BRIDGE

Description 

CONSTRUCT TIEBACK RETAINING WALL

REPLACE BRIDGE

REPAIR STORM DAMAGE

CONSTRUCT 2 WAY LEFT TURN LANE

REPAIR STORM DAMAGE

REPLACE CONCRETE PAVEMENT

Type Of Work

GRANITE CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE INC

MAGGIORA AND GHILOTTI INC

ARGONAUT CONSTRUCTORS

MENDOCINO CONSTRUCTION

SERVICES INC

PROFESSIONAL CONSTRUCTION

SERVICES

Contractor

WATSONVILLE CA 950775085

MARTINEZ CA 94553

SAN RAFAEL CA 94901

SANTA ROSA CA 95402

WILLITS CA 95490

PLEASANT HILL CA 94523

(831)724-1011

(925)372-8000

(415)459-8640

(707)542-4862

(707)459-2377

(925)945-1052

TIMMONS, KELLY

OSIER, JIM

LEE, CHARLES

THANGAVELAUTHAM, RAGU

NARINE, OUNGKAR

KLEIBLER, KATHRYN

Resident
Engineer

(707)725-1081

(707)962-0561

(707)496-4351

(707)496-0437

(707)279-2492

(707)485-5913

 $3,673,828

 $48,811,170

 $629,105

 $5,452,314

 $217,784

 $1,009,485

Bid + CCOs

 $627,826

 $44,204,042

 $25,713

 $4,748,535

 $0

 $595

Comp To  date

 $372,360

 $282,398

 $25,713

 $21,882

 $0

 $0

This Month

12/11/08

12/21/06

12/18/08

06/20/07

04/01/09

06/09/08

Awarded

12/24/08

01/11/07

01/12/09

07/05/07

04/20/09

07/09/08

Approved

02/11/10

02/01/10

07/15/09

06/15/09

06/09/09

06/30/09

Est Comp

 12%

 74%

 10%

 83%

 0%

 55%

%Time

 17%

 90%

 4%

 85%

 0%

 0%

% Work 

 

 

SUSPENDED

SUSPENDED

 

SUSPENDED

Message

01-291714

01-385704

01-473804

01-292004

01-478004

01-486804

Contract 

ACST-P001-(539)E

ACST-P001-(529)E

ER-43G6-(004)E

ACST-P020-(144)E

ER-43G7-(004)E

  

  P0-01 5-(9E)

  P0-01 5-(9EA)C

--()

  P0-20 1-(4E)

--()

  

--()

P001- 529-()

  

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 50085

901 HOWE ROAD

555 DU BOIS STREET

P O BOX 639

500 CROPLEY

3309 VINCENT ROAD

200 BRANSCOMB ROAD

425 N. MCPHERSON

STREET, #C P.O. BOX

1245

5065 BOYD ROAD, STE.

B

P.O. BOX 959

7663 S. HWY 29

20 W SCHOOL WAY P.O.

BOX 959

LAYTONVILLE, CA 95454

FORT BRAGG, CA 95437

ARCATA, CA 95521

REDWOOD VALLEY, CA 95470

KELSEYVILLE, CA 95451

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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01District

01-MEN-101-69.4/69.6

01-MEN-101-98.9/100.8

01-MEN-128-50.5/50.9

01-MEN-162-.1/7.1

01-MEN-253-.5/3.5

01-MEN-5710-/0

Fed Aid

HB1

HA23

HA23

HM1

HA21

HA12

Pgm Code

IN MENDOCINO COUNTY AT LAYTONVILLE

FROM RAMSEY ROAD TO 0.3 KM NORTH OF

BRANSCOMB ROAD

IN MENDOCINO COUNTY NEAR LEGGETT FROM

2.9 KM SOUTH TO 0.3 KM NORTH OF RED

MOUNTAIN CREEK

IN MENDOCINO COUNTY NEAR YORKVILLE AT

7.1 MI EAST OF DRY CREEK BRIDGE #10-

47 AND AT 7.5 MI EAST OF DRY CREEK

BRIDGE #10-47

IN MENDOCINO COUNTY NEAR LONGVALE

FROM LONG VALLEY CREEK BRIDGE TO

BLOODY RUN CREEK BRIDGE

IN MENDOCINO COUNTY ON ROUTE 162 AT

OUTLET CREEK BRIDGE AND ON ROUTE 253

AT ANDERSON CREEK BRIDGE AND SODA

CREEK BRIDGE

IN MENDOCINO COUNTY IN FORT BRAGG AT

THE FORT BRAGG MAINENANCE  STATION

Description 

CURVE IMPROVEMENT

REALIGN ROADWAY

REPAIR SLIPOUTS

APPLY PME CHIP SEAL COAT

WIDEN BRIDGES AND UPGRADE RAIL

REPLACE MAINTENANCE STATION

Type Of Work

ARGONAUT CONSTRUCTORS

M C M CONSTRUCTION INC

FEDCO CONSTRUCTION INC

NORTHERN CALIFORNIA PAVING INC

VIKING CONSTRUCTION COMPANY

INC

BRCO CONSTRUCTORS INC

Contractor

SANTA ROSA CA 95402

NORTH HIGHLANDS CA 95660

SANTA ROSA CA 95407

YREKA CA 96097

RANCHO CORDOVA CA 95742

LOOMIS CA 95650

(707)542-4862

(916)334-1221

(707)586-0500

(530)842-7283

(916)852-5530

(916)652-3868

TIMMONS, KELLY

COHEN, SEBASTIAN

FAZAL, IMRAN

NANUGONDA, VEERA

KLEIBER, KATHARINE

WRIGHT, GEOFFREY

Resident
Engineer

(707)725-1081

(707)445-6441

(707)485-5495

(707)496-4347

(707)485-5913

(707)725-1022

 $2,401,580

 $73,921,395

 $537,759

 $300,005

 $4,125,907

 $7,780,537

Bid + CCOs

 $2,019,474

 $67,145,242

 $12,800

 $0

 $3,413,177

 $7,774,662

Comp To  date

 $0

 $845,314

 $0

 $0

 $118,498

 $151,955

This Month

03/06/08

05/22/06

11/25/08

03/23/09

01/29/08

05/07/07

Awarded

03/18/08

06/05/06

12/22/08

04/10/09

02/27/08

05/25/07

Approved

09/02/09

11/30/09

06/15/09

06/08/09

07/03/09

04/23/09

Est Comp

 58%

 81%

 67%

 0%

 87%

 0%

%Time

 84%

 91%

 2%

 0%

 82%

 0%

% Work 

 

 

SUSPENDED

 

 

PLANT EST

SATIS

Message

01-4293U4

01-397514

01-474104

01-467604

01-3116U4

01-434604

Contract 

ACST-Q101-(139)E

ER-37B3-(004)E

  

  

ACST-X045-(020)E

  

  Q1-01 1-(9EA)C

--()

  

  

  X0-45 0-(0EA)C

  

Q101- 139-()

  

  

  

X045- 020-()

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 639

P O BOX 620

3510 BROOKS AVENUE

P O BOX 1231

P O BOX 1508

P O BOX 367

1487 SANDY PRAIRIE

COURT. STE E

P.O. BOX 699

20 WEST SCHOOL ROAD

20 WEST SCHOOL ROAD

20 W. SCHOOL WAY P.O.

BOX 959

1487 SANDY PRAIRIE

CT. STE E

FORTUNA, CA 95540

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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01District

 $3,328,088 $163,422,773 $272,010,300

01-VAR--/0

01-VAR--/0

Fed Aid

HM3

HM3

Pgm Code

IN HUMBOLDT AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

IN LAKE AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

Description 

REPAIR BRIDGE DECKS

REPAIR BRIDGE DECKS

Type Of Work

DEBRUIN CONSTRUCTION INC

DEBRUIN CONSTRUCTION INC

Contractor

FRENCH CAMP CA 95231

FRENCH CAMP CA 95231

(209)462-5100

(209)462-5100

RODRIGUEZ, JOAQUIN

BAKER, SCOTT

Resident
Engineer

(707)725-1020

(707)274-9451

 $317,800

 $504,274

Bid + CCOs

 $0

 $0

Comp To  date

 $0

 $0

This Month

02/27/09

03/02/09

Awarded

03/16/09

03/16/09

Approved

07/01/09

08/19/09

Est Comp

 0%

 0%

%Time

 0%

 0%

% Work 

SUSPENDED

 

Message

01-482904

01-483004

Contract 

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

P O BOX 135

P O BOX 1355

1487 SANDY PRAIRIE

COURT, STE. E

2617 E. HWY. 20

FORTUNA, CA 95540

NICE, CA 95464

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
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02District

02-BUT-32-D  4.4/D4.6

02-LAS-36-17.5/19.1

02-LAS-36-22.5/24.4

02-LAS-147-.7/0

02-LAS-395-11.8/24.8

02-PLU-70-43.2/45.7

Fed Aid

HB4N

HB4C

HA42

HA22

HB71

Pgm Code

IN BUTTE COUNTY ABOUT 31 MILES EAST

OF CHICO FROM 1 MILE TO 1.2 MILES

EAST OF SODA SPRINGS ROAD

IN LASSEN COUNTY ABOUT 5 MILES WEST

OF SUSANVILLE FROM 0.1 MILE EAST OF

SUSAN RIVER BRIDGE TO 36/44

SEPARATION.

IN LASSEN COUNTY NEAR SUSANVILLE ON

ROUTE 36 FROM 0.3 MILE EAST OF EAGLE

LAKE ROAD TO QUARRY STREET

IN LASSEN COUNTY NEAR WESTWOOD AT

CLEAR CREEK DRIVE

IN LASSEN COUNTY NEAR HALLELUJAH

JUNCTION FROM 6.4 KM SOUTH OF LONG

VALLEY CREEK BRIDGE TO 0.2 KM NORTH

OF WILLOW RANCH CREEK BRID

IN PLUMAS COUNTY AT AND NEAR  QUINCY

FROM COURT STREET TO ALTA AVENUE

Description 

WIDEN SHOULDERS

HMA OVERLAY WITH DIG OUTS

RESURFACE SHOULDER

REPLACE CULVERT

ROADWAY REHABILITATION

RELOCATE CROSSWALKS

Type Of Work

KNIFE RIVER CONSTRUCTION

DIG IT CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

SHARP ENGINEERING AND

CONSTRUCTION INC

TEICHERT CONSTRUCTION

ROBERT J FRANK CONSTRUCTION

INC

Contractor

CHICO CA 95928

CHESTER CA 96020

REDDING CA 96049

MONTEREY CA 93940

SACRAMENTO CA 95827

REDDING CA 96003

(530)891-6555

(530)258-3306

(530)222-0810

(831)927-2731

(916)386-5936

(530)222-1408

GREENE, DAVID

COLLINS, RON

MINDUS, CARL

COLLINS, RONALD

Resident
Engineer

 

 

(530)257-8120

(530)283-2451

(530)257-7383

(530)283-2451

 $422,107

 $890,341

 $4,196,922

 $285,058

 $10,549,149

 $123,750

Bid + CCOs

 $0

 $0

 $458,819

 $0

 $9,920,313

 $0

Comp To  date

 $0

 $0

 $458,819

 $0

 $0

 $0

This Month

04/09/09

04/09/09

09/03/08

02/27/09

04/09/03

08/28/08

Awarded

04/23/09

04/23/09

09/19/08

03/27/09

04/22/03

09/15/08

Approved

09/11/09

07/21/09

09/20/09

10/28/08

Est Comp

 0%

 0%

 17%

 0%

 100%

 0%

%Time

 0%

 0%

 11%

 0%

 98%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-4C8204

02-1E0704

02-368904

02-2C3204

02-258504

02-4C8904

Contract 

  

  

  

  

ACNH-P395-(197)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

1764 SKYWAY

P O BOX 494

P O BOX 491660

26008 PUERTA DEL CAJON

P O BOX 276830

2806 TARMAC ROAD

P.O. BOX 270430

1555 EAST MAIN STREET

P.O. BOX 270430

1555 EAST MAIN STREET

SUSANVILLE, CA 96127

QUINCY, CA 95971

SUSANVILLE, CA 96127-

0008

QUINCY, CA 95971

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

02District

02-PLU-89-9.3/12.5

02-SHA-0-/0

02-SHA-5-4.2/8.5

02-SHA-5-15.1/15.7

02-SHA-5-31.1/0

02-SHA-299-5.4/5.8

Fed Aid

HB4N

HB1

HB4N

HA26

HB1

Pgm Code

IN PLUMAS COUNTY NEAR INDIAN FALLS

FROM 0.6 MILE NORTH OF ROUTE 70 TO

1.1 MILE SOUTH OF DIXIE CANYON ROAD

IN SHASTA COUNTY NEAR MOUNTAIN GATE

AT BASS MOUNTAIN

IN SHASTA CO NEAR ANDERSON FRM

DESCHUTES ROAD UNDERCROSSING  TO 1.3

MILES SOUTH OF KNIGHTON ROAD

OVERCROSSING.

IN SHASTA COUNTY IN REDDING FROM

LIBERTY STREET TO ROUTE 5/44

SEPARATION

IN SHASTA COUNTY ABOUT 9 MILES NORTH

OF SHASTA LAKE CITY AT THE O'BRIEN

ROADSIDE REST AREA

IN SHASTA COUNTY ABOUT 13 MI WEST OF

OLD SHASTA FROM 2.6 MILES TO 2.2

MILES WEST OF CRYSTAL CREEK ROAD

Description 

CONSTRUCT TURNOUTS

INSTALL PREFABRICATED RADIO VAULT

INSTALL MEDIAN BARRIER

WIDEN HIGHWAY AND RAMPS

REST AREA STALL EXPANSION

REALIGN CURVE

Type Of Work

DIG IT CONSTRUCTION INC

STEWART ENGINEERING INC

STEVE MANNING CONSTRUCTION INC

GOLDEN STATE BRIDGE INC

WHITEHAWK CONSTRUCTION

JURIN CONSTRUCTION INC

Contractor

CHESTER CA 96020

REDDING CA 96099

REDDING CA 96049

MARTINEZ CA 94553

PALO CEDRO CA 96073

BELLA VISTA CA 96008

(530)258-3306

(530)244-8464

(530)222-0810

(925)372-8000

(530)547-5944

(530)549-6611

COLLINS, RON

DARNALL, MARK

WOOD, JAMES

SANTOS, CHRISTIAN

RINARD, WAYNE

Resident
Engineer

(530)283-2451

(530)225-3083

 

(530)225-3160

(530)949-7581

(530)229-0531

 $431,029

 $357,896

 $2,262,182

 $60,518,905

 $179,910

 $1,299,344

Bid + CCOs

 $0

 $349,988

 $0

 $30,982,045

 $177,368

 $131,175

Comp To  date

 $0

 $0

 $0

 $2,792

 $6,242

 $0

This Month

02/27/09

12/28/07

03/26/09

03/05/08

06/02/08

11/07/08

Awarded

03/16/09

01/14/08

04/24/09

03/14/08

07/03/08

11/20/08

Approved

06/15/09

03/23/09

01/25/11

05/15/09

09/14/09

Est Comp

 0%

 49%

 0%

 29%

 65%

 9%

%Time

 0%

 97%

 0%

 51%

 100%

 10%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-369014

02-3C6704

02-4C9904

02-328034

02-3C8504

02-1C1604

Contract 

  

  

ACHS-0058-(335)E

ACST-P044-(044)E

  

ACST-P299-(153)E

  

  

  00-58 3-(5E)

  P0-44 0-(4E)

  

  P2-99 1-(3E)

  

  

--()

--()

  

--()

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

PO BOX 4014

P O BOX 990010

P O BOX 491660

901 HOWE ROAD

P O BOX 181

P O BOX 310

1555 EAST MAIN STREET

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

QUINCY, CA 95971

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96003

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

02District

02-SHA-299-93.5/99.4

02-SHA-299-/.6

02-SIE-395-/3.1

02-SIS-5-2.7/0

02-SIS-5-25.6/0

02-SIS-5-58.1/69.3

Fed Aid

HM1

HB1

HM1

HA21

HA26

HM1

Pgm Code

IN SHASTA AND LASSEN COUNTIES AT AND

NEAR MCARTHUR FROM 0.1 MILE  EAST OF

SIERRA CENTER DRIVE TO 0.8 MILE EAST

OF COUNTY ROAD 407

IN SHASTA COUNTY ABOUT 17.4 MILES

WEST OF SHASTA AT 0.0 MILE TO 0.6

MILE EAST OF TRINITY COUNTY

IN LASSEN AND SIERRA COUNTIES FROM

NEVADA STATE LINE TO 2.1 MILES SOUTH

OF HALLELUJAH JUNCTION

IN SISKIYOU COUNTY IN DUNSMUIR AT

SACRAMENTO RIVER BRIDGES NO.  02 0002

AND 02 0002Y.

IN SISKIYOU COUNTY NEAR WEED AT THE

WEED SAFETY ROADSIDE REST AREAS

IN SISKIYOU COUNTY NEAR YREKA FROM

KLAMATH RIVER ROAD UNDERCROSSING TO

OREGON STATE LINE

Description 

PLACE HOT MIX ASPHALT

REALIGN CURVE AND IMPROVE DRAINAGE

GRIND AND REPLACE ASPHALT CONCRETE

BRIDGE DECK MAINTENANCE

REMODEL AND LANDSCAPE REST AREAS

HOT MIX ASPHALT OVERLAY

Type Of Work

J F SHEA CONSTRUCTION INC

SIERRA EQUIPMENT RENTAL INC

SIERRA NEVADA CONSTRUCTION INC

C C MYERS INC

P N P CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

Contractor

REDDING CA 96049

GLENN CA 95943

SPARKS NV 89435

RANCHO CORDOVA CA 957412948

ROCKLIN CA 95677

REDDING CA 96049

(530)246-4292

(877)503-6300

(775)355-0420

(916)635-9370

(916)632-9361

(530)246-4292

WING, KATHRYN

RINARD, WAYNE

COLLINS, RON

MURPHY, JAMES P.

HINTON, JOHN

HINTON, JOHN

Resident
Engineer

(530)474-4424

(530)229-0531

(530)283-2451

(530)225-3099

(530)841-0173

(530)841-0173

 $1,685,615

 $2,687,657

 $506,807

 $1,357,937

 $2,548,695

 $5,351,530

Bid + CCOs

 $0

 $1,607,109

 $25,820

 $0

 $2,379,631

 $1,472,508

Comp To  date

 $0

 $0

 $0

 $0

 $8,523

 $0

This Month

03/02/09

05/09/08

06/16/08

04/03/09

11/06/07

05/08/08

Awarded

03/27/09

06/05/08

07/09/08

04/20/09

12/10/07

05/27/08

Approved

07/13/09

09/01/09

06/01/09

09/09/09

05/20/09

06/30/09

Est Comp

 0%

 12%

 3%

 0%

 97%

 0%

%Time

 0%

 70%

 5%

 0%

 94%

 28%

% Work 

 

SUSPENDED

SUSPENDED

 

 

SUSPENDED

Message

02-0E5504

02-397904

02-0E6204

02-0E3304

02-362004

02-0E4804

Contract 

  

ACST-P299-(152)E

  

  

ACIM-005 -(166)E

  

  

  P2-99 1-(2EH)P

  

  

  00-5 91-(6E)

  

  

6202- 003-()

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 494519

8176 ROAD 44

P O BOX 50760

P O BOX 2948

4500 YANKEE HILL CT NO A

P O BOX 494519

28482 HWY 44, SUITE

#1

4300 CATERPILLAR ROAD

1555 EAST MAIN STREET

4300 CATERPILLAR ROAD

1745 S MAIN STREET

745 S. MAIN STREET

SHINGLETOWN, CA 96088

REDDING, CA 96003

QUINCY, CA 95971

REDDING, CA 96003

YREKA, CA 96097

YREKA, CA 96097

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

02District

02-SIS-96-1.2/3

02-SIS-96-20.0/20.1

02-SIS-263-52.6/57.1

02-TEH-5-12.2/0

02-TEH-36-55.3/59.5

02-TEH-5728-/0

Fed Aid

HA23

HA23

HM3

HA21

HM1

HA12

Pgm Code

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN TEHAMA COUNTY NEAR CORNING FROM

0.6 KM SOUTH TO 0.8 KM NORTH OF

THOMES CREEK BRIDGE

IN TEHAMA AND SHASTA COUNTIES ON

ROUTES 36 AND 299

IN TEHAMA COUNTY IN RED BLUFF AT THE

RED BLUFF MAINTENANCE STATION

Description 

INSTALL PRECAST CULVERTS

DRAINAGE AND SLOPE PROTECTION WORK

REHABILITATE BRIDGE DECKS

REPLACE BRIDGE

SEAL COAT

RELOCATE MAINTENANCE STATION

Type Of Work

HAYES AND SONS INC

ROBERT J FRANK CONSTRUCTION

INC

STEWART ENGINEERING INC

SHASTA CONSTRUCTORS INC

ALTERNATIVE 1

NORTHWEST PAVING

ALLEN L BENDER INC

Contractor

HAPPY CAMP CA 96039

REDDING CA 96003

REDDING CA 96099

REDDING CA 960491539

REDDING CA 96001

WEST SACRAMENTO CA 95691

(530)493-2679

 

(530)244-8464

(530)365-3930

(530)246-4388

(916)372-2190

HINTON, JOHN

HINTON, JOHN

BLINE, JEFF

WING, KATHRYN

BLINE, JEFF

Resident
Engineer

(530)841-0173

 

(530)841-0173

(530)527-8418

(530)474-4424

(530)527-8418

 $875,584

 $98,000

 $3,200,736

 $26,394,026

 $689,750

 $6,526,152

Bid + CCOs

 $0

 $0

 $2,181,090

 $8,724,656

 $0

 $4,855,322

Comp To  date

 $0

 $0

 $0

 $527,887

 $0

 $171,907

This Month

12/11/08

11/21/97

05/23/08

05/23/08

05/19/08

04/23/08

Awarded

01/05/09

11/21/97

06/20/08

06/17/08

06/18/08

05/14/08

Approved

06/05/09

04/03/09

09/30/10

11/03/08

10/07/09

Est Comp

 0%

 0%

 70%

 31%

 0%

 42%

%Time

 0%

 0%

 87%

 33%

 0%

 73%

% Work 

SUSPENDED

 

SUSPENDED

 

SUSPENDED

 

Message

02-3C8104

02-340204

02-3C8604

02-0C9704

02-4C6304

02-362104

Contract 

ER-43G3-(004)E

  

  

ACIM-0005-(333)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

WPCP

  

WPCP

SWPPP

WPCP

SWPPP

P O BOX 258

2806 TARMAC ROAD

P O BOX 990010

P O BOX 491539

8115 SECLUDED VALLEY DRIVE

2798 INDUSTRIAL BOULEVARD

1745 S. MAIN STREET

1745 S MAIN STREET

122 BELLE MILL ROAD

28482 HWY 44 SUITE 1

122 BELLE MILL ROAD

YREKA, CA 96097

YREKA, CA 96097

RED BLUFF, CA 96080

SHINGLETOWN, CA 96088

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

02District

 $1,180,145 $65,751,560 $143,383,002

02-TRI-3-30.9/32

02-TRI-299-2.2/2.6

02-TRI-299-13.3/13.8

02-TRI-299-69.5/70.6

02-TRI-5717-/0

Fed Aid

HB1

HB1

HA12

Pgm Code

IN TRINITY COUNTY AT WEAVERVILLE FROM

NORTH JUNCTION ROUTE 299 TO 0.1 MILE

NORTH OF TOM BELL ROAD

IN TRINITY COUNTY NEAR SALYER FROM

1.0 MILE TO 0.5 MILE WEST OF  TRINITY

RIVER BRIDGE 05-0081

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 0.4 MI WEST TO 0.1 MILE EAST OF

FRIEDRICH ROAD.

IN TRINITY COUNTY ABOUT 11.8 MILES

EAST OF DOUGLAS CITY FROM 2.7 MILES

TO 1.7 MILES WEST OF SHASTA COUNTY

IN TRINITY COUNTY IN HAYFORK AT

HAYFORK MAINTENANCE STATION

Description 

HOT MIX ASPHALT OVERLAY

WIDEN AND CONSTRUCT BARRIER

SHOULDER WIDENING

CONSTRUCT PASSING LANES

CONSTRUCT OFFICE AND EQUIPMENT BAYS

Type Of Work

RON HALE CONSTRUCTION INC

A I S CONSTRUCTION COMPANY

R BROWN CONSTRUCTION COMPANY

INC

J F SHEA CONSTRUCTION INC

TIMBERWORKS

Contractor

SHASTA LAKE CA 96019

CARPINTERIA CA 93013

WILLOW CREEK CA 95573

REDDING CA 96049

MOUNT SHASTA CA 96067

(530)275-7844

(805)684-4344

(530)629-3702

(530)246-4292

(530)926-4093

TUHOLSKI, JEROME

WING, DAN

WING, DAN

BADE, TIM

SANTOS, CHRIS

Resident
Engineer

(530)225-3419

(707)498-3816

(707)498-3489

(530)225-3158

(530)949-7581

 $575,929

 $1,496,695

 $3,375,004

 $1,963,663

 $2,532,629

Bid + CCOs

 $0

 $0

 $0

 $3,975

 $2,481,740

Comp To  date

 $0

 $0

 $0

 $3,975

 $0

This Month

02/23/09

02/05/09

04/01/09

12/19/08

02/26/08

Awarded

03/05/09

03/03/09

04/20/09

01/16/09

03/19/08

Approved

05/15/09

09/03/09

10/22/09

08/20/09

05/02/09

Est Comp

 0%

 0%

 0%

 0%

 88%

%Time

 0%

 0%

 0%

 0%

 97%

% Work 

 

SUSPENDED

SUSPENDED

 

 

Message

02-0E1204

02-4C3604

02-3C0804

02-3846U4

02-350904

Contract 

  

ACHS-P299-(154)E

ACHS-P299-(155)E

  

  

  

  P2-99 1-(4E)

  P2-99 1-(5E)

  

  

  

--()

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 795

6420 VIA REAL SUITE 6

P O BOX 406

P O BOX 494519

P O BOX 1240

4300 CATERPILLAR ROAD

P.O. BOX 699

5065 BOYD ROAD, STE B

4300 CATERPILLAR ROAD

2060 3RD STREET,

SUITE B

REDDING, CA 96003

GARBERVILLE, CA 95542

ARCATA, CA 95521

REDDING, CA 96003

OROVILLE, CA 95965

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

03District

03-BUT-32-15.5/19

03-BUT-70-28.2/0

03-BUT-70-35.5/0

03-BUT-70-38.1/0

03-BUT-99-4.7/7.7

03-COL-20-2.9/3.7

Fed Aid

HM1A

HM3H

HA23

HA23

HM1A

HA21

Pgm Code

IN BUTTE COUNTY NEAR CHICO FROM 0.3

MILE EAST OF HUMBOLDT ROAD TO LA

CASTANA DRIVE

IN BUTTE COUNTY ABOUT 6.4 MILES  EAST

OF OROVILLE AT WEST BRANCH  FEATHER

RIVER BRIDGE.

IN BUTTE COUNTY ABOUT 20 MILES NORTH

OF OROVILLE AT 0.1 MILE EAST OF

DEADWOOD ROAD

IN BUTTE COUNTY ABOUT 19 MILES EAST

OF OROVILLE AT 5.3 MILES EAST OF

CONCOW ROAD

IN BUTTE COUNTY IN AND NEAR GRIDLEY

FROM STANDISH ROAD TO RIO BONITO ROAD

IN COLUSA COUNTY ON ROUTE 20 FROM 0.5

KM WEST TO 0.8 KM EAST OF BEAR CREEK

BRIDGE AND ON ROUTE 16 AT  ROUTE

20/16 INTERSECTION

Description 

HOT MIX ASPHALT OVERLAY

SPOT PREPARE AND PAINT BRIDGE

ASPHALT CONCRETE DITCH AND PAVING

PLACE ROCK SLOPE PROTECTION

REPLACE ASPHALT CONCRETE SURFACING.

REPLACE BRIDGE ON NEW ALIGNMENT

Type Of Work

STEVE MANNING CONSTRUCTION INC

CERTIFIED COATINGS COMPANY

STEVE MANNING CONSTRUCTION INC

MEYERS EARTHWORK INC

GRANITE CONSTRUCTION COMPANY

NEHEMIAH CONSTRUCTION INC

Contractor

REDDING CA 96049

CONCORD CA 94518

REDDING CA 96049

REDDING CA 96049

WATSONVILLE CA 95077

BENICIA CA 94510

(530)222-0810

(925)686-1550

(530)222-0810

(530)365-8858

(831)724-1011

(707)746-6870

COBORN, AL

SOLANO, MATT

ROGERS, JIM

ROGERS, JIM

INGVOLDSEN, KYLE

KRAFT, DAN

Resident
Engineer

(530)534-9046

(530)533-5610

(530)895-5245

(530)895-5245

(530)532-9377

(530)458-3080

 $963,654

 $1,194,000

 $138,510

 $248,370

 $378,495

 $5,914,337

Bid + CCOs

 $64,309

 $0

 $37,130

 $33,738

 $0

 $3,583,994

Comp To  date

 $64,309

 $0

 $37,130

 $0

 $0

 $0

This Month

12/22/08

03/19/09

10/02/08

08/15/08

12/30/08

05/30/08

Awarded

01/08/09

04/14/09

10/28/08

09/10/08

01/14/09

06/20/08

Approved

06/08/09

12/31/09

06/02/09

06/03/09

03/06/09

07/01/09

Est Comp

 15%

 0%

 10%

 34%

 0%

 86%

%Time

 7%

 0%

 27%

 13%

 0%

 60%

% Work 

 

 

 

SUSPENDED

SUSPENDED

 

Message

03-3M1004

03-3M4904

03-4E3904

03-4E1804

03-3M0604

03-1C4904

Contract 

  

  

ER-43F8-(004)E

  

  

ACNH-P020-(148)A

  

  

--()

  

  

RP02-0 14-(NH ) 

  

  

  

  

  

20 1-48-()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 491660

1045 DETROIT AVENUE

P O BOX 491660

P O BOX 493730

P O BOX 50085

801 FIRST STREET SUITE G

2060 3RD. STREET,

STE. B

2060 3RD STREET,

SUITE B

3881 BENATAR, SUITE C

3881 BENATAR, SUITE C

2060 3RD STREET, STE.

B

1401 WILL S. GREENE

SUITE A

OROVILLE, CA 95965

OROVILLE, CA 95965

CHICO, CA 95928

CHICO, CA 95928

OROVILLE, CA 95965

COLUSA, CA 95932

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

03District

03-ED-50-16.7/18.1

03-ED-50-18.8/28.8

03-ED-50-75.0/80.4

03-GLE-5-20.0/28.8

03-GLE-162-45.1/65.5

03-GLE-162-65.5/0

Fed Aid

HB4N

HB4N

HA22

HM1A

HA22

HM1A

HA21

Pgm Code

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.2 KM WEST OF WEST PLACERVILLE

UNDERCROSSING TO CLAY STREET

UNDERCROSSING AND AT HANGTOWN

IN EL DORADO COUNTY IN AND NEAR

PLACERVILLE FROM CARSON ROAD

OVERCROSSING TO SAWMILL ROAD

UNDERCROSSING

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE FROM F STREET TO THE CALIFORNIA

NEVADA STATE LINE

IN GLENN COUNTY NEAR ORLAND FROM 0.2

MILE NORTH OF COUNTY ROAD 28

OVERCROSSING TO TEHAMA COUNTY LINE

IN GLENN COUNTY IN AND NEAR WILLOWS

FROM STONY CREEK BRIDGE TO ROUTE

162/5 SEPARATION.

IN GLENN COUNTY IN WILLOWS AT ROUTE

162/5 SEPARATION

Description 

WIDEN HIGHWAY AND BRIDGES

ASPHALT CONCRETE OVERLAY

PLACE MICROSURFACING

PLACE RUBBERIZED HOT MIX ASPHALT

REPLACE ASPHALT CONCRETE SURFACING

REHABILITATE BRIDGE DECK

Type Of Work

MITCHELL ENGINEERING

TEICHERT CONSTRUCTION

VALLEY SLURRY SEAL COMPANY

BALDWIN CONTRACTING COMPANY

INC

FRANKLIN CONSTRUCTION INC

DEBRUIN CONSTRUCTION INC

Contractor

SAN FRANCISCO CA 94134

SACRAMENTO CA 95851

WEST SACRAMENTO CA 95798

CHICO CA 95928

CHICO CA 95927

STOCKTON CA 95231

(415)227-1040

(916)386-6800

(916)373-1500

(530)891-6555

(530)343-9600

(209)462-5100

RESTAINO, MIC

NOVOTA, RYAN

DEROSIER, DAVE

GRANDY, DWAYNE

ALLEN, JODY

SOLANO, MATT

Resident
Engineer

(530)344-1691

(916)858-8628

(530)621-0986

(530)934-3693

(530)934-3520

(530)533-5610

 $36,027,680

 $4,047,480

 $1,323,457

 $5,372,755

 $1,204,549

 $133,135

Bid + CCOs

 $32,011,621

 $0

 $750

 $3,287,118

 $114,991

 $33,874

Comp To  date

 $151,307

 $0

 $0

 $441,867

 $114,991

 $33,874

This Month

03/22/06

03/03/09

03/25/08

06/03/08

12/04/08

02/27/09

Awarded

04/03/06

03/20/09

04/07/08

07/09/08

01/05/09

03/16/09

Approved

06/24/09

08/31/09

05/22/09

07/02/09

05/27/09

Est Comp

 97%

 0%

 9%

 49%

 5%

 35%

%Time

 88%

 0%

 0%

 60%

 10%

 25%

% Work 

SUSPENDED

 

SUSPENDED

 

 

 

Message

03-3555U4

03-3M3904

03-2M6204

03-3C8704

03-3M0704

03-2E7504

Contract 

ACST-P050-(110)E

  

  

ACIM-005 -(092)E

  

  

  P0-50 1-(0EB)R

  

  

--()

  

  

6203- 014-()

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

P O BOX 34367

P O BOX 15144

P O BOX 981330

1764 SKYWAY

P O BOX 3100

P O BOX 1355

701 FORNI ROAD

11323 SANDERS DRIVE

3065 BLAIR AVE. P.O.

BOX 2424

849 N. HUMBOLDT AVE.

849 N. HUMBOLDT AVE.

2060 3RD STREET SUITE

B

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

WILLOWS, CA 95988

WILLOWS, CA 95988

OROVILLE, CA 95965

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

03District

03-NEV-20-22.2/29.6

03-NEV-49-21.9/0

03-NEV-49-21.9/23.2

03-NEV-80-2.5/20.2

03-NEV-80-2.5/5.6

03-NEV-80-5.2/13.3

Fed Aid

HM2

HA21

HB1

HM3

HA22

HA22

Pgm Code

IN NEVADA COUNTY FROM 0.2 MILE EAST

OF LOS ALTOS ROAD TO 0.5 MILE WEST OF

BOWMAN ROAD

IN NEVADA COUNTY NEAR NEVADA CITY AT

SOUTH YUBA RIVER BRIDGE

IN NEVADA, SACRAMENTO AND SUTTER

COUNTIES AT VARIOUS LOCATIONS

IN EL DORADO, NEVADA, AND PLACER

COUNTIES AT VARIOUS LOCATIONS

IN NEVADA COUNTY NEAR TRUCKEE FROM

0.4 KM WEST OF SODA SPRINGS

OVERCROSSING TO THE DONNER SUMMIT

SAFETY REST AREA

IN NEVADA COUNTY NEAR TRUCKEE FROM

1.0 MILE EAST OF THE CASTLE PEAK ROAD

UNDERCROSSING TO 2.1 MILES  EAST OF

DONNER LAKE UNDERCROS

Description 

REMOVE AND TRIM TREES

REPLACE ELASTOMERIC BEARING PADS

PLACE OPEN GRADED ASPHALT CONCRETE

TREAT BRIDGE DECKS

REHABILATE BRIDGES AND ROADWAY

PORTLAND CEMENT CONCRETE OVERLAY

Type Of Work

CHARLIES CUSTOM EXCAVATING INC

T AND G CONSTRUCTION INC

CENTRAL VALLEY ENGINEERING AND

ASPHALT INC

DEBRUIN CONSTRUCTION INC

TEICHERT CONSTRUCTION

R AND L BROSAMER INC

Contractor

PALO CEDRO CA 96073

YUBA CITY CA 95991

ROSEVILLE CA 95678

FRENCH CAMP CA 95231

SACRAMENTO CA 958276830

WALNUT CREEK CA 94596

(530)221-3626

(530)923-7251

(916)791-1609

(209)462-5100

(916)386-5900

(925)627-1700

DEMARTINI, MARK

DEMARTINI, MARK

PETERSON, DALE

NOVOTA, RYAN

MURPHY, ROD

MURPHY, ROD

Resident
Engineer

(530)265-9869

(530)265-9869

(530)265-9868

(916)858-8628

(916)624-2783

(530)587-9823

 $131,584

 $82,050

 $1,598,581

 $352,402

 $67,038,883

 $56,464,204

Bid + CCOs

 $9,000

 $563

 $1,508,125

 $0

 $48,725,547

 $3,895,432

Comp To  date

 $9,000

 $563

 $0

 $0

 $551,697

 $0

This Month

02/26/09

02/26/09

04/23/08

10/22/08

03/16/07

07/28/08

Awarded

04/06/09

03/16/09

05/14/08

11/18/08

04/06/07

08/15/08

Approved

05/08/09

07/22/09

06/30/09

03/17/09

12/25/10

12/25/12

Est Comp

 0%

 18%

 65%

 0%

 35%

 0%

%Time

 7%

 1%

 97%

 0%

 72%

 7%

% Work 

 

 

SUSPENDED

SUSPENDED

 

SUSPENDED

Message

03-3M0304

03-1A0104

03-2E9004

03-2M9304

03-0A6324

03-0A6334

Contract 

  

  

ACST-000C-(295)E

  

ACIM-080 -(180)N

  

  

  

  00-0C 2-(5E)

  

--()

  

  

  

--()

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 1160

1227 BRIDGE STREET SUITE B

216 KENROY LANE

P O BOX 1355

P O BOX 276830

1777 OAKLAND BLVD SUITE 300

138 NEW MOHAWK ROAD,

STE. B

10057 GOLD FLAT ROAD

10057 GOLD FLAT ROAD

11323 SANDERS DRIVE

2520 WARREN DRIVE,

SUITE B

12047 DONNER PASS

ROAD STE. B-4

NEVADA CITY, CA 95959

NEVADA CITY, CA

NEVADA CITY, CA

RANCHO CORDOVA, CA 95742

ROCKLIN, CA 95677

TRUCKEE, CA

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

03District

03-NEV-80-9.2/13.6

03-NEV-80-21.2/28.1

03-NEV-80-28.1/31.8

03-PLA-28-.8/11

03-PLA-65-8.0/13.1

03-PLA-65-12.2/23.8

Fed Aid

HA22

HM1

HA22

HA42

HA21

HE14

HE14

Pgm Code

IN NEVADA COUNTY NEAR TRUCKEE FROM

DONNER LAKE UNDERCROSSING TO TROUT

CREEK UNDERCROSSING

IN NEVADA COUNTY NEAR TRUCKEE FROM

TRUCKEE RIVER BRIDGE NO 17-0012 TO

TRUCKEE RIVER BRIDGE NO 17-0063

IN NEVADA AND SIERRA COUNTIES NEAR

FLORISTON FROM THE TRUCKEE RIVER

BRIDGE TO THE NEVADA STATE LINE

IN PLACER COUNTY FROM 0.1 KM WEST OF

TAHOE STATE PARK DRIVE TO 0.1 KM EAST

OF ROUTE 267 AND AT KINGS BEACH

IN PLACER COUNTY AT VARIOUS LOCATIONS

FROM BLUE OAKS BOULEVARD OVERCROSSING

TO INGRAM SLOUGH BRIDGE

IN PLACER COUNTY NEAR LINCOLN FROM

0.6 KM NORTH OF TWELVE BRIDGES

OVERCROSSING TO 1.3 KM SOUTH OF  BEAR

RIVER

Description 

REHABILITATE ROADWAY

PLACE HOT MIX ASPHALT

REHABILITATE ROADWAY

RECONSTRUCT DRAINAGE FACILITIES

CLEAN AND TREAT BRIDGE DECKS

CONSTRUCT NEW FREEWAY AND BRIDGES

Type Of Work

TEICHERT CONSTRUCTION

WINDSOR FUEL CO

GRANITE CONSTRUCTION COMPANY

DIABLO CONTRACTORS INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

DE SILVA GATES FCI A JOINT

VENTURE OF DE SILVA GATES

CONSTRUCTION AND F C I

CONSTRUCTORS INC

Contractor

SACRAMENTO CA 958276830

WINDSOR CA 95492

WATSONVILLE CA 950775085

SAN RAMON CA 94583

TEMPE AR 85282

DUBLIN CA 94568

(916)386-5900

(707)838-9751

(831)724-1011

(925)552-8250

(602)437-1711

(925)829-9220

CATANIA, DAVE

ISKIN, ROY

HARTMAN, BRUCE

MOSTAFA, MOSTAFA

WARD, DONALD

BEREXA, CARL

Resident
Engineer

(530)265-9871

(530)582-5070

(916)996-0557

(530)587-7958

(916)624-2852

(916)624-2769

 $57,845,305

 $4,580,000

 $42,900,739

 $29,612,184

 $197,197

 $138,679,932

Bid + CCOs

 $24,367,835

 $314,008

 $16,000

 $3,780,078

 $0

 $23,065,893

Comp To  date

 $29,797

 $0

 $9,750

 $0

 $0

 $5,180,456

This Month

10/05/07

06/18/08

10/29/08

05/21/08

09/29/08

06/09/08

Awarded

11/13/07

07/14/08

11/13/08

06/05/08

10/15/08

07/02/08

Approved

10/15/10

07/20/09

03/16/10

08/10/10

01/22/09

03/14/12

Est Comp

 23%

 57%

 0%

 8%

 0%

 10%

%Time

 42%

 7%

 0%

 13%

 0%

 17%

% Work 

 

SUSPENDED

SUSPENDED

SUSPENDED

 

 

Message

03-0A6314

03-3M4004

03-3A2204

03-2A9404

03-2E8804

03-3338U4

Contract 

ACIM-080 -(184)E

  

ACBI-GV08-(001) 

ACST-P028-(009)E

  

HPLU-6208-(030)L

--()

  

M-GV08-(001) 

  P0-28 0-(9E)

  

 620-8 03-(DEM)O

  

  

--()

--()

  

-  -()

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 276830

P O BOX 38

P O BOX 50085

7 CROW CANYON COURT SUITE 100

1310 W 23RD STREET

P O BOX 2909

12047 DONNER PASS

ROAD STE. B-4

10960 WEST RIVER

STREET

10960 WEST RIVER

STREET, STE. 101A

10960 WEST RIVER

STREET

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE,

STE. B

TRUCKEE, CA

TRUCKEE, CA 96161

TRUCKEE, CA 96161

TRUCKEE, CA 96161

ROCKLIN, CA 95677

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

03District

03-PLA-65-13.2/24.3

03-PLA-80-1.5/2.3

03-PLA-80-17.3/1.6

03-PLA-80-33.3/44.8

03-PLA-80-41.6/42

03-PLA-80-45.7/49.1

Fed Aid

HM1

HB4N

HB4N

HA22

HA26

HM1A

Pgm Code

IN PLACER COUNTY IN AND NEAR  LINCOLN

FROM AUBURN RAVINE BRIDGE TO THE YUBA

COUNTY LINE

IN PLACER COUNTY IN ROSEVILLE FROM

0.5 MILE WEST OF DOUGLAS BOULEVARD

OVERCROSSING TO 0.3 MILE EAST OF

DOUGLAS BOULEVARD OVERCROSS

IN PLACER AND NEVADA COUNTIESAT

VARIOUS LOCATIONS

IN PLACER COUNTY IN AND NEAR COLFAX

FROM ROUTE 174/80 SEPARATION TO  ALTA

ROAD UNDERCROSSING

IN PLACER COUNTY AT THE GOLD RUN

SAFETY ROADSIDE REST AREAS

IN PLACER COUNTY NEAR BAXTER FROM THE

TOWLE OVERHEAD TO 0.10 MILE  EAST OF

DRUM FOREBAY OVERCROSSING

Description 

PLACE HOT MIX ASPHALT

HIGHWAY PLANTING AND IRRIGATION

INSTALL TRAVELER INFORMATION SYSTEM

PLACE HOT MIX ASPHALT

REHABILITATE REST AREA

BONDED WEARING COURSE OVERLAY

Type Of Work

WINDSOR FUEL CO

PARKER LANDSCAPE DEVELOPMENT

INC

ROADWAY ELECTRICAL WORKS

INCORPORATED

GRANITE CONSTRUCTION COMPANY

FLINTCO INC

TEICHERT CONSTRUCTION

Contractor

WINDSOR CA 95492

SACRAMENTO CA 95828

MODESTO CA 95352

WATSONVILLE CA 95077

FOLSOM CA 95630

LINCOLN CA 956840700

(707)838-9751

(916)383-4071

(209)578-4749

(831)724-1011

(916)351-5400

(916)645-8400

OULAD-DAOUD, BRAHIM

SAGER, JANET

MURPHY, RODNEY

ZINK, PHIL

FREDRICKSON, SCOTT

MURPHY, ROD

Resident
Engineer

(916)624-2851

(916)263-4912

(916)801-6964

(530)346-7996

(916)416-3011

(916)624-9962

 $2,599,073

 $370,003

 $435,260

 $44,458,583

 $3,557,672

 $1,266,150

Bid + CCOs

 $0

 $342,929

 $0

 $4,493,428

 $2,512,417

 $0

Comp To  date

 $0

 $48,593

 $0

 $4,477,944

 $170,767

 $0

This Month

05/19/08

09/29/08

01/28/09

10/21/08

10/02/07

03/26/09

Awarded

06/16/08

10/15/08

02/17/09

11/07/08

11/13/07

04/13/09

Approved

12/26/08

02/02/11

05/22/09

09/25/09

06/29/09

Est Comp

 0%

 91%

 0%

 6%

 85%

 0%

%Time

 0%

 92%

 0%

 10%

 70%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-2M9104

03-0E5904

03-4E3604

03-3E0404

03-0C6904

03-3M0404

Contract 

  

  

  

ACBI-GV08-(002)N

ACIM-080 -(185)E

  

  

  

  

  GV-08 0-(2N)

  08-0 41-(5E)

  

  

  

  

--()

--()

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 38

6251 SKY CREEK DRIVE SUITE A

P O BOX 5083

P O BOX 50085

400 PLAZA DRIVE SUITE 205

P O BOX 700

2520 WARREN DRIVE

STE. B

3855 NORTH FREEWAY

BLVD. STE. 120

12047 DONNER PASS

ROAD SUITE B-4

33 DEPOT STREET P.O.

BOX 1807

12047 DONNER PASS

ROAD, SUITE B-4

2520 WARREN DRIVE,

SUITE B

ROCKLIN, CA 95677

SACRAMENTO, CA 95834

TRUCKEE, CA 96161

COLFAX, CA 95713

TRUCKEE, CA 96161

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

03District

03-PLA-80-54.4/56.4

03-PLA-80-66.3/68.5

03-PLA-80-68.5/69.8

03-PLA-80-69.0/0

03-PLA-80-/5.1

03-PLA-80-/1.6

Fed Aid

HA22

HA22

HM1

HB1

HB5

HA25

Pgm Code

IN PLACER COUNTY AT EMIGRANT GAP FROM

0.4 KM WEST OF PUTTS LAKE

UNDERCROSSING TO 0.2 KM EAST OF

CARPENTER FLAT UNDERCROSSING

IN PLACER COUNTY NEAR KINGVALE FROM

HAMPSHIRE ROCKS UNDERCROSSING TO TROY

UNDERCROSSING AND AT KINGVALE

UNDERCROSSING

IN PLACER AND NEVADA COUNTIES IN AND

NEAR KINGVALE FROM TROY UNDERCROSSING

#19-106 TO SODA SPRINGS OVERCROSSING

#17-74

IN PLACER COUNTY IN AND NEAR SODA

SPRINGS AT 0.2 MILE WEST OF KINGVALE

UNDERCROSSING AND AT KINGVALE

MAINTENANCE STATION

IN SACRAMENTO AND PLACER COUNTIES IN

AND NEAR ROSEVILLE FROM 0.7 KM WEST

OF SACRAMENTO/PLACER COUNTY LINE TO

1.6 KM EAST OF ROUTE 

IN PLACER COUNTY IN ROSEVILLE FROM

PLACER COUNTY LINE TO 0.6 KM WEST OF

DOUGLAS BOULEVARD OVERCROSSING

Description 

REPLACE BRIDGE

OVERLAY CONCRETE ROADWAY

BONDED WEARING COURSE

INSTALL OVERHEAD EXIT SIGN AND CCTV

CONSTRUCT AUXILIARY AND HOV LANES

PLANTING AND IRRIGATION

Type Of Work

F C I CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

PAR ELECTRICAL CONTRACTORS INC

TEICHERT CONSTRUCTION

WATKIN AND BORTOLUSSI INC

Contractor

BENICIA CA 94510

WATSONVILLE CA 95077

LINCOLN CA 95648

RENO NV 89503

SACRAMENTO CA 95851

SAN RAFAEL CA 949014886

(707)742-6000

(831)724-1011

(916)645-4800

(775)329-0407

(916)386-6800

(415)453-4691

ZINK, PHIL

ZINK, PHIL

MURPHY, ROD

MURPHY, ROD

SPECTOR, PETE

SAGER, JANET

Resident
Engineer

(530)346-7996

(530)682-7747

(916)624-9962

(530)587-9823

(916)416-7547

(916)263-4912

 $21,278,673

 $24,938,561

 $2,249,225

 $234,300

 $28,143,943

 $1,542,542

Bid + CCOs

 $16,384,148

 $15,366,914

 $0

 $0

 $5,664,702

 $1,372,032

Comp To  date

 $38,270

 $0

 $0

 $0

 $281,301

 $10,700

This Month

02/29/08

09/12/07

03/04/09

08/13/08

05/01/08

02/06/06

Awarded

03/21/08

09/28/07

03/20/09

09/10/08

05/22/08

02/22/06

Approved

07/08/09

06/24/09

02/05/09

09/09/11

02/11/10

Est Comp

 51%

 60%

 0%

 0%

 11%

 0%

%Time

 77%

 61%

 0%

 0%

 20%

 0%

% Work 

SUSPENDED

SUSPENDED

 

SUSPENDED

 

PLANT EST

SATIS

Message

03-4A7004

03-0C7704

03-3M1204

03-2E0804

03-367824

03-2C2104

Contract 

ACIM-0080-(186)

ACIM-080 -(182)E

  

OTS-  05-(18 )0

NCII-6203-(024)P

ACIM-080 -(234)E

--()

--()

  

--()

 620-3 02-(HPL)U

--()

  

  

  

  

03 0-25-()

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

2100 GOODYEAR ROAD

P O BOX 50085

P O BOX 700

1465 WEST FOURTH STREET

P O BOX 15144

77 LARKSPUR STREET

33 DEPOT STREET, P.O.

BOX 1807

33 DEPOT STREET P.O.

BOX 1807

2520 WARREN DRIVE

STE. B

12047 DONNER PASS

ROAD, STE. B-4

2520 WARREN DRIVE,

SUITE B

3855 NORTH FREEWAY

BLVD., SUITE 120

COLFAX, CA 95713

COLFAX, CA 95713

ROCKLIN, CA 95677

TRUCKEE, CA

ROCKLIN, CA 95677-2167

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-PLA-89-8.6/10.8

03-PLA-89-8.6/13.7

03-SAC-5-15.6/22.8

03-SAC-5-15.6/0

03-SAC-12-5.8/5.9

03-SAC-50-1.1/19.2

Fed Aid

HB4N

HA42

HA22

HM3H

HB4N

HM3

Pgm Code

IN EL DORADO AND PLACER COUNTIES AT

VARIOUS LOCATIONS

IN PLACER COUNTY NEAR TAHOE CITY FROM

ROUTE 89/28 JUNCTION TO SQUAW VALLEY

ROAD

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM ROUTE 5/160 SEPARATION TO 0.4 KM

NORTH OF ROUTE 5/50 SEPARATION

IN SACRAMENTO COUNTY IN SACRAMENTO AT

ROUTE 5/160 SEPARATION OVERHEAD

IN SACRAMENTO COUNTY ON ROUTE 12 AT

BRANNAN ISLAND ROAD

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO ON ROUTES 5, 50, 51 AND

160 AT VARIOUS LOCATIONS

Description 

INSTALL INTELLIGENT TRANS. SYSTEM

ASPHALT CONCRETE SURFACING

SLAB REPLACEMENT

RECONSTRUCT JOINT SEALS

CONSTRUCT LEFT TURN LANE

TREAT BRIDGE DECKS

Type Of Work

MANUEL BROS INC

MARTIN BROTHERS CONSTRUCTION

DE SILVA GATES CONSTRUCTION

BAY LINE CUTTING AND CORING

INC

GEORGE REED INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

Contractor

GRASS VALLEY CA 95945

SACRAMENTO CA 95828

DUBLIN CA 94568

OAKLAND CA 94608

LODI CA 95241

TEMPE AZ 85282

(530)272-4213

(916)381-0911

(925)829-9220

(510)420-8992

(209)334-0790

(602)437-1711

NOVOTA, RYAN

ISKIN, ROY

SCOTT, JEFF

SCOTT, JEFF

GUTIERREZ, BOJANA

Resident
Engineer

(916)858-8628

(530)582-5070

(916)263-4931

(916)847-4916

(916)263-4927

 

 $1,813,576

 $14,233,842

 $14,416,601

 $256,520

 $411,510

 $697,697

Bid + CCOs

 $857,880

 $4,260,856

 $13,784,058

 $256,466

 $0

 $0

Comp To  date

 $0

 $14,134

 $527,745

 $0

 $0

 $0

This Month

04/18/08

12/18/07

09/06/07

01/31/08

09/29/08

04/13/09

Awarded

05/15/08

02/06/08

10/04/07

03/07/08

10/15/08

04/24/09

Approved

05/15/09

11/12/09

06/08/09

03/20/09

12/08/08

Est Comp

 44%

 45%

 100%

 100%

 0%

 0%

%Time

 47%

 30%

 99%

 100%

 0%

 0%

% Work 

SUSPENDED

SUSPENDED

 

COMPLETED

SUSPENDED

 

Message

03-1C1114

03-2A9214

03-3A0104

03-2M2804

03-2C7404

03-2M9204

Contract 

ACST-000C-(294)E

ACST-P089-(090)E

ACIM-005 -(324)E

  

  

  

  00-0C 2-(4E)

  P0-89 0-(0E)

--()

  

  

  

--()

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 995

20 LIGHT SKY COURT

P O BOX 2909

1033 YERBA BUENA AVE

P O BOX 1630

1310 W 23RD STREET

11323 SANDERS DRIVE

10960 WEST RIVER

STREET

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

RANCHO CORDOVA, CA 95742

TRUCKEE, CA 96161

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

04/06/09

Location
Storm Water
Plan
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03District

03-SAC-50-5.3/15.7

03-SAC-50-9.5/10.9

03-SAC-50-/5.4

03-SAC-51-5.1/8.9

03-SAC-51-/8.1

03-SAC-99-19.4/19.8

Fed Aid

TEA10

HB4N

HA27

HM1

HM3H

HA25

Pgm Code

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN RANCHO

CORDOVA FROM 0.4 KM EAST OF MATHER

FIELD ROAD OVERCROSSING TO 0.5 KM

WEST OF ZINFANDEL DRIVE OVERCR

IN YOLO COUNTY ON ROUTE 80 FROM .01

MI WEST OF ENTERPRISE BOULEVARD TO

0.4 MI WEST OF 80/50 SEPARATION ON

ROUTE 50 FROM 50/80 TO W

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM 0.4 MILE NORTH OF EL CAMINO

AVENUE TO ROUTE 244 CONNECTOR

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO ON ROUTES 51 AND 80 AT

VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF

FLORIN ROAD OVERCROSSING

Description 

PLANTING AND IRRIGATION

WIDEN HIGHWAY

CONCRETE MEDIAN BARRIER AND OVERHED

RUBBERIZED HOT MIX ASPHALT OVERLAY

SEAL BRIDGE DECKS AND REPAIR JOINTS

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

P AND D LANDSCAPE MANAGEMENT

SERVICES

SIERRA NEVADA CONSTRUCTION INC

DESILVA GATES CONSTRUCTION

DE SILVA GATES CONSTRUCTION

TRUESDELL CORPORATION OF

CALIFORNIA INC

PARKER LANDSCAPE DEVELOPMENT

INC

Contractor

ORANGE CA 92868

SPARKS NV 89435

DUBLIN CA 94568

DUBLIN CA 94568

TEMPE AZ 85282

SACRAMENTO CA 95828

(714)835-4447

(775)355-0420

(925)829-9220

(925)829-9220

(602)437-1711

(916)383-4071

SAGER, JANET

NOVOTA, RYAN

ERICKSEN, BOB

TECLE, DANIEL

SCOTT, JEFF

SAGER, JANET

Resident
Engineer

(916)263-4912

(916)858-8628

(916)852-9755

(916)375-8029

(916)263-4931

(916)263-4912

 $351,568

 $2,876,802

 $27,990,247

 $1,688,635

 $744,444

 $1,284,332

Bid + CCOs

 $324,362

 $2,974,562

 $3,992,748

 $0

 $127,237

 $1,238,064

Comp To  date

 $1,707

 $0

 $3,321,017

 $0

 $0

 $2,499

This Month

04/16/07

12/14/06

12/23/08

02/19/09

04/14/08

12/14/07

Awarded

05/17/07

01/10/07

01/14/09

03/12/09

05/07/08

01/16/08

Approved

12/04/09

06/20/09

11/09/09

06/04/09

01/29/09

07/29/11

Est Comp

 65%

 99%

 11%

 0%

 39%

 0%

%Time

 92%

 100%

 14%

 0%

 19%

 0%

% Work 

 

 

 

SUSPENDED

 

PLANT EST

SATIS

Message

03-0E8404

03-2E1304

03-1E0414

03-3M1104

03-1E5704

03-0C0004

Contract 

ACST-P050-(113)E

  

ACHS-000C-(300)E

  

  

  

  P0-50 1-(3E)

  

G 00-0C 3-(0E)

  

  

  

--()

  

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

999 TOWN AND COUNTRY RD 4 FLR

P O BOX 50760

P O BOX 2909

P O BOX 2909

1310 W 23RD STREET

6251 SKY CREEK DR SUITE A

3855 NORTH FREEWAY

BLVD., STE. 120

11323 SANDERS DRIVE

11460 SUNRISE GOLD

CIRCLE

2777 DEL MONTE STREET

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95691

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-99-20.8/0

03-SAC-99-21.5/24.4

03-SAC-99-21.9/24.2

03-SAC-160-6.0/9.6

03-SAC-160-6.9/0

03-SAC-5501-/0

Fed Aid

HB1

HM1

HA21

HM1

HM3H

HA13

Pgm Code

IN SACRAMENTO COUNTY NEAR  SACRAMENTO

AT 47TH AVENUE  OVERCROSSING

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM MARTIN LUTHER KING JR

BOULEVARD OVERCROSSING TO  ROUTE

50/51/99 SEPARATION

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM FRUITRIDGE ROAD

OVERCROSSING TO BROADWAY

UNDERCROSSING

IN SACRAMENTO COUNTY NEAR ISLETON

FROM SACRAMENTO RIVER ISLETON BRIDGE

TO WALKER LANDING ROAD

IN SACRAMENTO COUNTY NEAR EMMATON AT

THREE MILE SLOUGH BRIDGE

IN SACRAMENTO COUNTY IN SACRAMENTO AT

THE TRANSPORTATION LABORATORY 5900

FOLSOM BOULEVARD

Description 

SIGNALIZE INTERSECTION

HOT MIX ASPHALT SURFACING

SEAL BRIDGE DECKS

REPLACE ASPHALT CONCRETE SURFACING

REPLACE INDUSTRIAL STAIRS

FIRE AND LIFE SAFETY REPAIRS

Type Of Work

SIERRA NEVADA CONSTRUCTION INC

WINDSOR FUEL CO

PROFESSIONAL CONSTRUCTION

SERVICES

MB SERVICES HOME SAFETY FIRST

OWENS CONST

ALLEN L BENDER INC

Contractor

SPARKS NV 89435

WINDSOR CA 95492

PLEASANT HILL CA 94523

CONCORD CA 94524

COLFAX CA 95713

WEST SACRAMENTO CA 95691

(775)355-0420

(707)838-9751

(925)945-1052

(925)957-9200

(530)878-3905

(916)372-2190

SMITH, GLEN

SCOTT, JEFF

SCOTT, JEFF

BEHVAND, MORTEZA

GUTIERREZ, BOJANA

NICHOLLS, JIM

Resident
Engineer

(916)263-4919

(916)263-4931

(916)263-4931

(916)263-4929

(916)263-4927

(530)755-8652

 $472,007

 $3,116,206

 $855,192

 $325,796

 $235,000

 $13,496,546

Bid + CCOs

 $0

 $0

 $0

 $0

 $0

 $10,799,518

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $853,847

This Month

10/01/08

03/03/09

02/13/09

04/09/08

03/24/09

04/01/08

Awarded

10/17/08

03/16/09

02/27/09

05/07/08

04/17/09

04/30/08

Approved

07/15/09

07/22/09

10/27/08

08/31/09

06/09/09

Est Comp

 0%

 0%

 0%

 0%

 0%

 7%

%Time

 0%

 0%

 0%

 0%

 0%

 80%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-3E5204

03-3M1304

03-3E8804

03-3M0104

03-2M8704

03-2C8434

Contract 

ACHS-PO99-(517)E

  

  

  

  

  

G P0-99 5-(7E)

  

  

  

  

  

--()

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

  

P O BOX 50760

P O BOX 38

3309 VINCENT ROAD

P O BOX 5697

44 LEONARD LANE

2798 INDUSTRIAL BOULEVARD

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD, STE. 120

5900 FOLSOM BLVD.

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95819

Accepted

Location
Storm Water
Plan
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03District

03-SIE-49-35.0/47.4

03-SUT-70-.2/8.3

03-SUT-99-16.8/23

03-SUT-113-11.8/14.8

03-YOL-5-6.5/28.9

03-YOL-45-5.0/12.9

Fed Aid

HM1A

HE14

HE13

HE13

HM1A

HM3

HM1A

Pgm Code

IN SIERRA COUNTY NEAR BASSETTS FROM

0.7 MILES EAST OF GOLD LAKE ROAD TO

THE NORTHERN ROUTE 49/89 JUNCTION

IN SUTTER AND YUBA COUNTIES NEAR

NICOLAUS FROM 70/99 SEPARATION TO 1.0

KM NORTH OF FEATHER RIVER BOULEVARD

IN SUTTER COUNTY NEAR TUDOR FROM

CENTRAL AVENUE TO 0.7 KM NORTH OF

O'BANION ROAD

IN SUTTER COUNTY NEAR YUBA CITY  FROM

SUTTER BYPASS BRIDGE TO 1.5 MILES

SOUTH OF THE 99/113 SEPARTION

IN YOLO COUNTY AT VARIOUS LOCATIONS

IN YOLO AND COLUSA COUNTIES FROM 0.7

MILE NORTH COUNTY ROAD P98A  TO ROUTE

45/20 JUNCTION

Description 

MICROSURFACING

WIDEN AND REALIGN ROADWAY

CONSTRUCT FOUR LANE EXPRESSWAY

PLACE HMA OVERLAY WITH DIGOUTS.

PLACE POLYESTER CONCRETE OVERLAY

CHIP SEAL

Type Of Work

STEVE MANNING CONSTRUCTION INC

DE SILVA GATES CONSTRUCTION

DE SILVA GATES CONSTRUCTION

TEICHERT CONSTRUCTION

C C MYERS INC

NORTHWEST PAVING

Contractor

REDDING CA 96049

DUBLIN CA 94568

DUBLIN CA 94568

DAVIS CA 956171890

RANCHO CORDOVA CA 957412948

REDDING CA 96001

(530)222-0810

(925)829-9220

(925)829-9220

(530)406-4200

(916)635-9370

(530)246-4388

COLLINS, RONALD

TANVIR, RIZWAN

AOUN, TONY

GEESEY, DUANE

GHASSEMI, MOHSSEN

BEYENE, GIRMAY

Resident
Engineer

(530)283-2451

(916)375-8025

(530)822-4309

(530)682-6700

(916)263-5648

(530)682-6707

 $1,105,322

 $77,216,926

 $23,180,133

 $728,181

 $1,583,012

 $1,059,060

Bid + CCOs

 $0

 $52,925,917

 $126,000

 $0

 $0

 $0

Comp To  date

 $0

 $1,499,595

 $0

 $0

 $0

 $0

This Month

12/18/08

12/06/07

07/24/08

12/18/08

01/27/09

03/04/09

Awarded

01/05/09

12/27/07

08/28/08

01/05/09

02/13/09

04/09/09

Approved

03/25/09

04/15/11

06/04/10

03/04/09

08/04/09

07/03/09

Est Comp

 0%

 35%

 6%

 0%

 0%

 0%

%Time

 0%

 67%

 1%

 0%

 0%

 0%

% Work 

SUSPENDED

 

SUSPENDED

 

SUSPENDED

SUSPENDED

Message

03-3M0804

03-3864U4

03-1A4614

03-3M0504

03-2M9504

03-3M0904

Contract 

  

ACNH-P070-(094)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P O BOX 491660

P O BOX 2909

P O BOX 2909

P O BOX 1890

P O BOX 2948

8115 SECLUDED VALLEY DRIVE

1555 EAST MAIN STREET

2777 DEL MONTE STREET

379 COLUSA HIGHWAY

1315 YUBA STREET

3951 PERFORMANCE

DRIVE, SUITE E

3951 PERFORMANCE DR.,

SUITE E

QUINCY, CA 95971

WEST SACRAMENTO, CA

95691

YUBA CITY, CA 95991

MARYSVILLE, CA 95901

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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03District

 $17,873,322 $282,654,706 $783,023,509

03-YOL-50-2.4/3

03-YOL-113-5.0/21.3

03-YOL-113-10.7/10.9

03-YOL-113-22.0/0

03-YUB-70-16.4/25.8

Fed Aid

HB1

HM3H

HA42

HA21

HA22

Pgm Code

IN YOLO COUNTY IN WEST SACRAMENTO AT

SACRAMENTO RIVERVIADUCT

IN YOLO COUNTY FROM WILLOW SLOUGH

BRIDGE #22-6R TO KNIGHTS LANDING

RIDGE CUT BRIDGE #22-39 AT VARIOUS

BRIDGES

IN YOLO COUNTY IN WOODLAND FROM  0.2

MILE TO 0.4 MILE NORTH OF ROUTE 5/113

SEPARATION

IN SUTTER AND YOLO COUNTIES AT

KNIGHTS LANDINGS AT SACRAMENTO RIVER

KNIGHTS LANDING BRIDGE

IN YUBA COUNTY FROM 0.1 MI NORTH OF

SIMMERLY SLOUGH BRIDGE TO 0.1 MI S OF

NOBLE ROAD AND FROM NORTH OF WOODRUFF

LANE TO YUBA/BUTTE

Description 

IMPROVE BRIDGE DRAINAGE

REPLACE JOINTS, APPLY METHACRYLATE

RECONSTRUCT EMBANKMENT SLOPE

CLEAN AND PAINT STRUCTURAL STEEL.

ASPHALT CONCRETE OVERLAY

Type Of Work

C C MYERS INC

BLAISDELL CONSTRUCTION INC

ASPEN DEVELOPERS CORP

JEFFCO PAINTING AND COATING

INC

TEICHERT CONSTRUCTION

Contractor

RANCHO CORDOVA CA 957412948

REDDING CA 96049

TRUCKEE CA 96160

VALLEJO CA 94590

LINCOLN CA 956480700

(916)635-9370

(530)245-0132

(530)507-3310

(707)562-1900

(916)645-4800

GHASSEMI, MOHSSEN

GHASSEMI, MOHSSEN

AOUN, TONY

GUDUGUNTLA, ARUN

HARGROVE, BEN

Resident
Engineer

(916)263-5648

(916)263-5648

(916)263-7471

(530)682-6649

(530)533-4526

 $234,488

 $161,932

 $347,331

 $966,360

 $3,670,775

Bid + CCOs

 $0

 $0

 $465

 $0

 $0

Comp To  date

 $0

 $0

 $465

 $0

 $0

This Month

04/01/09

12/30/08

11/26/08

03/05/09

08/13/08

Awarded

04/16/09

01/12/09

12/10/08

03/25/09

08/29/08

Approved

08/28/09

04/23/09

10/14/09

10/26/09

12/24/08

Est Comp

 0%

 0%

 0%

 0%

 0%

%Time

 0%

 0%

 0%

 0%

 0%

% Work 

 

SUSPENDED

 

SUSPENDED

SUSPENDED

Message

03-3E8704

03-2M2404

03-4C7404

03-3M4804

03-0A7104

Contract 

  

  

  

  

ACNH-P070-(095)E

  

  

  

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

WPCP

WPCP

P O BOX 2948

P O BOX 493459

P O BOX 4020

P O BOX 1888

P O BOX 700

3951 PERFORMANCE

DRIVE, SUITE E

3951 PERFORMANCE

DRIVE, SUITE E

3951 PERFORMANCE

DRIVE STE. E

3951 PERFORMANCE

DRIVE SUITE E

2060 3RD, STREET,

STE. B

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

OROVILLE, CA 95965

Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-6.4/8.3

04-ALA-13-7.9/8.3

04-ALA-24-1.8/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

04-ALA-80-2.4/7.2

Fed Aid

HA25

HA21

HB4N

HM3H

HA4S3

HM3

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND FROM

JOAQUIN MILLER ROAD OVERCROSSING TO

MORAGA AVENUE UNDERCROSSING

IN ALAMEDA COUNTY ON ROUTE 13, 24 AND

SANTA CLARA COUNTY ON ROUTE 280 AT

VARIOUS LOCATIONS

IN ALAMEDA AND CONTRA COSTA COUNTIES

AT VARIOUS LOCATIONS

IN ALAMEDA AND CONTRA COSTA COUNTIES

ON ROUTE 24 AT THE CALDECOTT TUNNEL

AND ON ROUTE 260 AT THE POSEY WEBSTER

STREET TUBES

IN ALAMEDA COUNTY IN OAKLAND FROM 1.6

KM WEST OF THE TOLL PLAZA TO 0.3 KM

WEST OF THE TOLL PLAZA

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

Description 

HIGHWAY PLANTING

METHACRYLATE BRIDGE DECKS

INSTALL TRAFFIC MONITORING STATIONS

UPGRADE VENTILATION SYSTEMS

CONSTRUCT BRIDGE AND ROADWAY

TREAT BRIDGE DECK

Type Of Work

JJ NGUYEN, INC

PENHALL COMPANY

CONTRACTORE  ATTN. MATT

WILLIANSON

TABER CONSTRUCTION, INC

MCM CONSTRUCTION, INC

BAY LINE CUTTING AND CORING

INC

Contractor

SAN JOSE, CA 95127

SAN LEANDRO CA 94577

SAN RAFAEL, CA 94903

MARTINEZ, CA 94553

NORTH HIGHLAND, CA 95660

OAKLAND CA 94608

 

(510)357-8810

 

 

 

(510)420-8992

JOHN HOLLIS

WASSEF WAGDY

EDALATI, BEN

GHAFGHAZI, BEN

Resident
Engineer

(510)450-3996

 

(408)254-5866

(510)385-7163

(510)286-0352

 

 $364,626

 $802,065

 $1,015,692

 $2,550,100

 $189,393,503

 $366,091

Bid + CCOs

 $276,167

 $0

 $63,716

 $0

 $151,068,357

 $0

Comp To  date

 $1,740

 $0

 $0

 $0

 $6,522,387

 $0

This Month

10/12/07

03/04/09

04/23/08

02/27/09

07/16/07

02/03/09

Awarded

11/14/07

03/20/09

06/05/08

03/10/09

08/07/07

02/18/09

Approved

11/07/11

09/21/09

01/12/10

05/13/10

Est Comp

 0%

 0%

 20%

 0%

 71%

 0%

%Time

 0%

 0%

 6%

 0%

 80%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

04-2707A4

04-0E9504

04-4A5354

04-1A4604

04-0120L4

04-0E9104

Contract 

STPL-6204-(063)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

3172 SALEM DR.

103750 CATALINA STREET

285 JOHNSTONE DRIVE

P. O. BOX 1309

P.O. BOX 620

1033 YERBA BUENA AVE

3410 MANDELA PKWY

1009 KNOX AVENUE

3401 REGATTA BLVD.

345 BURMA ROAD

OAKLAND, CA

SAN JOSE, CA 95122

RICHMOND, CA 94804

OAKLAND, CA 94697

Accepted

Location
Storm Water
Plan
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04District

04-ALA-84-3.8/0

04-ALA-84-4.9/5.9

04-ALA-84-21.0/23.1

04-ALA-92-4.8/6.7

04-ALA-238-14.2/16.7

04-ALA-260-1.1/1.8

Fed Aid

HB4N

HB5

HB1

HE11

HE13

HM3

Pgm Code

IN ALAMEDA COUNTY IN FREMONT AND

NEWARK AT THORNTON AVENUE

OVERCROSSING

IN ALAMEDA COUNTY IN NEWARK FROM

NEWARK BOULEVARD UNDERCROSSING TO 0.2

KM WEST OF ROUTE 880/84 SEPARATION

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE AND PLEASANTON FROM 4.3 KM

EAST OF ROUTE 84 AND 680 SEPARATION

TO RUBY HILLS DRIVE

IN ALAMEDA COUNTY IN HAYWARD AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN AND NEAR HAYWARD

AND SAN LEANDRO AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AND

ALAMEDA AT THE POSEY TUBE

Description 

INSTALL TRAFFIC SIGNALS

WIDEN HIGHWAY

REALIGN CURVES AND SHOULDERS

RECONSTRUCT INTERCHANGE

WIDENING AND REHABILITATE

REPLACE SWITCHGEAR AND TRANSFORMERS

Type Of Work

AMLAND

PAVEX CONSTRUCTION DIVISION

GRANITE CONSTRUCTION CO.

FCI/GRANITE

FCI CONSTRUCTORS, INC

ROYAL ELECTRIC COMPANY

Contractor

SAN JOSE, CA 95132

SAN JOSE, CA 95136

SANTA CLARA, CA 95054

HAYWARD, CA 94544

BENICIA, CA 94510

SACRAMENTO, CA  95823

 

 

 

 

 

 

BORRAYO SALVADOR

ALBANO FLORANTE

SCHNEIDER JOLIE

BALALLO RAYMUNDO

PATEL BHARAT

EDALATI, BEN

Resident
Engineer

(510)877-4186

(925)606-2038

(925)606-2032

(510)670-7825

(510)780-1157

(510)231-7187

 $530,205

 $5,155,567

 $21,220,496

 $142,812,615

 $98,671,131

 $2,428,138

Bid + CCOs

 $410,163

 $5,056,397

 $20,263,445

 $68,178,745

 $88,165,262

 $2,371,144

Comp To  date

 $43,157

 $4,682

 $0

 $3,104,569

 $1,817,111

 $0

This Month

10/02/08

12/20/07

12/21/06

08/28/07

08/17/06

06/22/07

Awarded

10/22/08

01/29/08

01/10/07

09/28/07

09/05/06

07/16/07

Approved

06/02/09

09/30/09

09/23/11

06/28/11

03/05/10

10/31/08

Est Comp

 67%

 0%

 44%

 33%

 72%

 94%

%Time

 76%

 0%

 94%

 47%

 89%

 96%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

04-448104

04-444004

04-172404

04-016014

04-249044

04-445404

Contract 

  

  

ACST-P084-(034)E

  

STPL-6204-(057)N

  

  

  

  P0-84 0-(4E)

  

--()

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

3168 KNIGHTS BRIDGE ROAD

120 GRANITE ROCK WAY

715 COMSTOCK STREET

25050 SANTA CLARA ST.

2100 GOODYEAR ROAD

3131 52ND AVENUE

1007 KNOX AVENUE

3049 INDEPENDENCE

DRIVE

3049 INDEPENDENCE

DRIVE SUITE I

25100 SANTA CLARA ST.

21339 CABOT BLVD

3401 REGATTA BLVD

SAN JOSE, CA 95122

LIVERMORE, CA 94551

LIVERMORE, CA 94551-7673

HAYWARD, CA 94544

HAYWARD, CA 94545

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

04District

04-ALA-580-5.8/0

04-ALA-580-5.9/7.8

04-ALA-580-7.8/13.2

04-ALA-580-27.0/40.1

04-ALA-580-28.3/30.4

04-ALA-580-40.3/46.1

Fed Aid

HB1

HM1

HA21

HM2

HM3

Pgm Code

IN ALAMEDA COUNTY NEAR LIVERMORE AT

NORTH FLYNN ROAD OVERCROSSING

IN ALAMEDA COUNTY NEAR LIVERMORE FROM

NORTH FLYNN ROAD OVERCROSSING TO 0.4

MILE WEST OF GREENVILLE ROAD

UNDERCROSSING

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 0.4 KM EAST OF

GREENVILLE ROAD OVERHEAD TO 0.4 KM

EAST OF PORTOLA AVENUE OVERCROSSING

IN ALAMEDA COUNTY ON ROUTE 580 AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN CASTRO VALLEY ON

ROUTE 580 FROM 0.2 MILES EAST OF CROW

CANYON ROAD UNDERCROSSING TO

STROBRIDGE AVENUE UNDERCR

IN ALAMEDA COUNTY IN OAKLAND AT

VARIOUS LOCATIONS FROM 38TH AVENUE

OVERCROSSING TO DISTRIBUTION

STRUCTURE

Description 

CONSTRUCT MEDIAN BARRIER

REPLACE CONCRETE PAVEMENT

WIDEN ROADWAY

TREAT BRIDGE DECK WITH METHACRYLATE

WEED CONTROL

TREAT BRIDGE DECK

Type Of Work

COAST CONSTRUCTION, INC

M B SERVICES

DESILA GATES CONSTRUCTION

PENHALL COMPANY

AMLAND CORP

BAY LINE CUTTING & CORING, INC

Contractor

SAN RAFAEL, CA 94903

CONCORD CA 94524

DUBLIN, CA  94568

SAN LEANDRO,CA 94577

SAN JOSE CA 95132

OAKLAND, CA 94608

 

(925)957-9200

 

 

(408)929-3949

 

CANNOLES GREGORY

BOUZAR, CYRUS

PHOEN, LINDA

PHOEN, LINDA

Resident
Engineer

(510)385-6879

 

(925)606-2045

(510)450-2477

 

(510)450-2477

 $141,325

 $382,888

 $43,876,836

 $870,726

 $89,500

 $663,825

Bid + CCOs

 $139,350

 $0

 $19,883,923

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $1,516,638

 $0

 $0

 $0

This Month

12/16/08

04/07/09

07/28/08

02/27/09

02/11/09

01/30/09

Awarded

01/05/09

04/23/09

08/28/08

03/20/09

02/23/09

02/23/09

Approved

03/26/09

11/02/09

12/22/09

09/16/09

Est Comp

 100%

 0%

 25%

 0%

 0%

 0%

%Time

 100%

 0%

 45%

 0%

 0%

 0%

% Work 

COMPLETED

 

 

 

 

 

Message

04-2L0304

04-1E5904

04-290844

04-0E7904

04-0E4604

04-0E9304

Contract 

  

  

HPLU-6204-(070)L

  

  

  

  

  

 620-4 07-()

  

  

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

4460 REDWOOD HIGHWAY SUITE 16

P O BOX 5697

11555 DUBLIN BLVD

13750 CATALINA STREET

3168 KNIGHTS BRIDGE ROAD

1033 YERBA BUENA AVE.

3049 INDEPENDENCE

DRIVE SUITE I

3049 INDEPENDENCE DR

SUITE I

LIVERMORE, CA 94551-7671

LIVERMORE, CA 94551-7671

Accepted

03/30/09

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

04District

04-ALA-580-/30.8

04-ALA-680-3.3/6.4

04-ALA-680-/303

04-ALA-880-3.3/20.8

04-ALA-880-10.9/34.5

04-ALA-880-30.1/31.1

Fed Aid

HB4N

HM3

HM3

HA21

HB4N

Pgm Code

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

KM SOUTH OF GRIMMER BOULEVARD

UNDERCROSSING TO 0.6 KM NORTH OF

MISSION SAN JOSE SEPARATION

IN SANTA CLARA AND ALAMEDA COUNTIES

FROM 0.4 KM SOUTH OF ROUTE 237/680

SEPARATION TO GRIMMER BOULEVARD

UNDERCROSSING

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS FROM PASEO PADRE PARKWAY

OVERCROSSING TO EAST BAY VIADUCT

IN ALAMEDA COUNTY IN OAKLAND ON

ROUTE 880 FROM 0.8 KM NORTH OF 16TH

AVENUE OVERCROSSING TO OAK MADISON

STREET UNDERCROSSING

Description 

INSTALL TRAFFIC MONITORING STATIONS

WIDENING AND ROADWAY REHABILITATION

WIDEN BRIDGES AND ROADWAY

TREAT BRIDGE DECK

TREAT BRIDGE DECK

REPLACE BRIDGE

Type Of Work

PAVE TECH, INC ATT. JIM

ARRIARAN

BAY CITES PAVING & GRADING

TOP GRADE CONSTRUCTION INC

TRUESDELL CORPORATION OF

CALIFORNIA, INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST

MCM CONSTRUCTION, INC

Contractor

CONCORD,CA 94524

LIVERMORE CA 94551

TEMPE, AZ 85282

BENICIA, CA  94510

OAKLAND, CA 94607

 

 

(925)449-5764

 

 

 

WASSEEF WAGDY

SATINDER GREWAL

AHMADZADEH, ALI

AHMADZADEH, ALI

SENG TA

Resident
Engineer

(408)254-5866

(510)668-4924

 

(510)450-3990

(510)450-3990

(510)450-3993

 $1,361,975

 $34,718,722

 $26,111,649

 $1,802,777

 $2,192,320

 $87,877,777

Bid + CCOs

 $164,421

 $10,107,785

 $0

 $864,394

 $31,847

 $0

Comp To  date

 $0

 $1,065,297

 $0

 $0

 $31,847

 $0

This Month

04/15/08

09/02/08

04/07/09

04/18/08

01/14/09

03/25/09

Awarded

05/02/08

09/19/08

04/30/09

05/14/08

02/13/09

04/20/09

Approved

10/05/09

11/16/09

06/02/09

09/08/09

Est Comp

 0%

 22%

 0%

 71%

 7%

 0%

%Time

 12%

 29%

 0%

 48%

 1%

 0%

% Work 

 

 

 

SUSPENDED

 

 

Message

04-4A5314

04-253794

04-253784

04-0E7804

04-0E7704

04-1706U4

Contract 

  

  

  

  

  

ACBR-0880-(059)E

  

  

  

  

  

  08-8010-(9EA)C

  

  

  

  

  

0880-1059-()

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

P. O. BOX 6227

50 CONTRACTORS STREET

1310 W. 23RD STREET

3701 MALLARD DRIVE

450 BURMA RD.

1007 KNOX AVE.

48499 MILLMONT DRIVE

3410 MAMDELA PARKWAY

3410 MANDELA PARKWAY

3410 MANDELA PKWY

SAN JOSE, CA 945122

FREMONT, CA 94538

OAKLAND, CA 94608

OAKLAND, CA 94608

OAKLAND, CA 94608

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

04District

04-ALA-880-/2.9

04-ALA-980-1.3/2

04-ALA-5706-/0

04-CC-4-14.2/27.8

04-CC-24-.1/8.3

04-CC-80-2.8/4.1

Fed Aid

HE13

HA22

HA22

HA12

HM3H

HA22

HM3H

Pgm Code

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT AT VARIOUS

LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND AT

VARIOUS LOCATIONS (WESTBOUND ONLY)

IN ALAMEDA COUNTY IN FREMONT AT THE

FREMONT MAINTENANCE STATION

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 4/242 SEPARATION

TO A STREET  UNDERCROSSING

IN CONTRA COSTA COUNTY IN LAFAYETTE

AND ORINDA FROM THE CALDECOTT TUNNEL

TO EL CURTOLA ROAD  OVERCROSSING

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

Description 

WIDEN EXISITING FREEWAY

PAVE PLANTING STRIP

EXPAND EXISTING MAINTENANCE STATION

REPLACE JOINT SEALS

ROADWAY REHABILITATION

TREAT BRIDGE DECK

Type Of Work

DESILVA GATES FCI JNT VENTURE

PROFESSIONAL CONSTRUCTION

SERVICES

TABER CONSTRUCTION, INC

BAY LINE CUTTING & CORING INC

BAY CITIES PAVING & GRADING,

INC

BAY LINE CUTTING & CORING

Contractor

DUBLIN CA 94568

PLEASANT HILL, CA    94523

MARTINEZ, CA  94553-7309

OAKLAND, CA 94608

OAKLAND, CA 94520

OAKLAND, CA 94507

 

 

 

 

 

 

WANG C SAMUEL

AHMADZADEH, ALI

COOPER, CHEE

ARSHAD MIAN

BAGHERLL,AZITA

ARSHAD MIAN

Resident
Engineer

(510)413-3593

(510)450-3990

(510)450-2455

(925)602-9021

(925)957-2016

(925)602-9021

 $65,340,424

 $319,856

 $3,344,396

 $92,999

 $39,710,399

 $1,482,337

Bid + CCOs

 $63,503,408

 $43,788

 $1,071,540

 $0

 $37,723,000

 $1,341,129

Comp To  date

 $296,219

 $43,788

 $247,494

 $0

 $0

 $86,585

This Month

12/17/04

02/11/09

10/08/08

02/10/09

03/15/07

04/11/08

Awarded

12/21/04

02/27/09

10/22/08

02/24/09

04/12/07

05/30/08

Approved

09/11/09

05/14/09

01/20/10

05/22/09

04/17/09

08/19/09

Est Comp

 89%

 40%

 29%

 0%

 100%

 68%

%Time

 96%

 14%

 32%

 0%

 100%

 89%

% Work 

 

 

SUSPENDED

 

COMPLETED

 

Message

04-2332U4

04-1A2404

04-207774

04-0E5204

04-269604

04-0E8204

Contract 

ACNH-880 -(055)N

  

  

  

ACNH-P024-(029)E

  

  88-0 10-(5N)

  

  

  

--()

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

11555 DUBLIN BOULEVARD

3309 VINCENT ROAD

PO BOX 1309

1033 YERBA BUENA AVENUE

55 SANTA CLARA AVE. SUITE 145

1033 YERBA BUENA AVENUE

670 SCOTT CREEK ROAD

3410 MANDELA PARKWAY

3410 MANDELA PARKWAY

2727 SYSTRON DRIVE

SUITE 150

4585 PACHECO BLVD.

SUITE 200

2727 SYSTRON DRIVE

SUITE 150

FREMONT CA 95439

OAKLAND, CA 94608

OAKLAND, CA 94608

CONCORD, CA 94518

MARTINEZ, CA 94553

CONCORD, CA 94518

Accepted

04/17/09

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

04District

04-CC-80-3.4/3.8

04-CC-80-5.9/0

04-CC-80-13.6/0

04-CC-580-6.1/7.8

04-CC-680-23.9/25.5

04-CC-680-24.5/24.9

Fed Aid

HA25

HA21

HE2

HA21

HE2

HB32

Pgm Code

IN CONTRA COSTA COUNTY IN RICHMOND

FROM SOLANO AVENUE OVERCROSSING TO

MCBRYDE AVENUE OVERCROSSING

IN CONTRA COSTA COUNTY IN RICHMOND

FROM 0.2 MILE SOUTH TO 0.2 MILE

NORTH OF HILLTOP DRIVE OVERCROSSING

IN CONTRA COSTA AND SOLANO COUNTIES

AT CROCKETT AT THE ALFRED ZAMPA

MEMORIAL BRIDGE AND IN VALLEJO AT THE

CARQUINEZ BRIDGE TOLL P

IN CONTRA COSTA AND MARIN COUNTIES ON

ROUTE 580 AT THE RICHMOND-SAN RAFAEL

BRIDGE

IN CONTRA COSTA AND SOLANO COUNTIES

IN AND NEAR MARTINEZ AND BENICIA ON

ROUTE 680 AND ON ROUTE 780

IN CONTRA COSTA COUNTY IN MARTINEZ

FROM MOCOCO OVERHEAD TO BENICIA AND

MARTINEZ BRIDGE AND OVERHEAD

Description 

HIGHWAY PLANTING AND IRRIGATION

REPLACE BRIDGE

HIGHWAY PLANTING AND IRRIGATION

FENDER REHABILITATION

MODIFY APPROACHES

ESTABLISH EXISTING PLANTING

Type Of Work

WATKIN & BORTOLUSSI INC

DISNEY CONSTRUCTION

P & D LANDSCAPE MANAGEMENT SVS

MANSON CONSTRUCTION CO.

ACC / TOP GRADE JV ERIC

RONNING

J J NGUYEN, INC

Contractor

SAN RAFAEL CA 94901 -4886

PACIFICA, CA 94044

ORANGE, CA 92868

RICHMOND, CA 94804-2128

LIVERMORE, CA 94551

SAN JOSE, CA 95126

 

 

 

 

 

 

HOLLIS JOHN

HATEFI, AMIR

HANSON, JIM

REZAEI ASGHAR

CASSAUNDRA LOGRASSO

HANSON, JIM

Resident
Engineer

(510)450-3996

(510)231-7100

(510)450-2450

(925)602-9022

(925)602-9015

(510)450-2450

 $169,019

 $5,122,327

 $365,553

 $1,400,706

 $42,705,374

 $211,550

Bid + CCOs

 $68,712

 $2,746,391

 $242,373

 $894,788

 $31,839,161

 $146,122

Comp To  date

 $2,750

 $923,422

 $3,486

 $815,709

 $2,538,365

 $8,525

This Month

03/17/08

07/03/08

04/08/08

09/26/08

11/21/07

06/01/07

Awarded

04/23/08

08/06/08

04/28/08

09/26/08

12/17/07

07/27/07

Approved

02/20/11

09/30/09

03/12/12

07/13/09

10/01/09

08/11/09

Est Comp

 26%

 37%

 0%

 62%

 82%

 85%

%Time

 40%

 54%

 0%

 64%

 73%

 69%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

04-2A0304

04-1A2504

04-0130K4

04-3A7604

04-0060A4

04-0060H4

Contract 

  

ACBR-080 -(108)E

  

  

ACIM-680 -(066)E

  

  

  08-0 11-(8 E)A

  

  

IM78-0 23-(1E)

  

  

M080- 110-(E)

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

77 LARKSPUR ST

580 CRESPI DRIVE,SUITE A6-134

999 TOWN & COUNTRY RD. 4TH FL

200 CUTTING BOULEVARD

50 CONTRACTORS STREET

3172 SALEM DR.

3410 MANDELA PKWY

3401 REGATTA BLVD

3410 MANDELA PARKWY

2727 SYSTRON DRIVE,

SUITE 150

3410 MANDELA PARKWAY

OAKLAND CA 94608

RICHMOND, CA

OAKLAND, CA 94608

CONCORD, CA 94518

OAKLAND, CA

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

04District

04-MRN-12-14.6/16.3

04-MRN-37-11.2/14.5

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

04-MRN-101-9.6/11

04-MRN-101-11.2/12.8

Fed Aid

HB1

HM3

HA25

HB1

HB5

HB5

Pgm Code

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN AND NEAR SAUSALITO

AND CORTE MADERA AT VARIOUS LOCATIONS

IN MARIN COUNTY IN MILL VALLEY AT

SOUTHBOUND OFFRAMP TO EAST BLITHEDALE

AVENUE AT ROUTE 101 AND 131

SEPARATION

IN MARIN COUNTY IN SAN RAFAEL AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN SAN RAFAEL FROM

0.8 KM SOUTH OF COLEMAN SCHOOL

PEDESTRIAN OVERCROSSING TO NORTH SAN

PEDRO ROAD UNDERCROSSING

Description 

REPLACE SIGNS

TREAT BRIDGE DECK

HIGHWAY PLANTING AND IRRIGATION

WIDENING OFF RAMP

WIDEN FREEWAY

WIDEN FREEWAY

Type Of Work

TRAFFIC SOLUTIONS, INC

CALIFORNIA ENGINEERING

CONTRACTORS, INC

MCGUIRE AND HESTER

GORDON BALL, INC

GHILOTTI BROS.

GHILOTTI BROS

Contractor

REDDING, CA  96002

PLEASANTON, CA 94566

OAKLAND, CA 94603

ALAMO, CA 94507

SAN RAFAEL, CA 94901

SAN RAFAEL, CA  94901

 

 

 

 

 

 

MONEMZADEH, FAROKH

MONEMZADEH, FAROKH

JIM HANSON

SARGISS, RAMSES

SARGISS RAMSES

SARGISS, RAMSES

Resident
Engineer

(707)769-5695

(707)769-5695

(510)450-2450

(510)774-6297

(415)257-3647

(415)257-3647

 $3,848,290

 $1,615,113

 $1,601,559

 $6,035,824

 $53,107,074

 $49,831,417

Bid + CCOs

 $10,250

 $1,032,561

 $1,426,373

 $5,947,554

 $55,006,279

 $39,393,468

Comp To  date

 $10,250

 $166,865

 $8,370

 $581

 $110,204

 $2,507,758

This Month

06/30/08

04/28/08

02/09/06

01/18/07

03/28/06

07/17/07

Awarded

07/21/08

05/15/08

02/24/06

02/15/07

04/13/06

08/15/07

Approved

09/30/09

06/30/09

12/09/09

07/31/09

04/30/09

07/27/09

Est Comp

 53%

 70%

 83%

 0%

 99%

 79%

%Time

 0%

 62%

 89%

 0%

 100%

 76%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

04-0A8214

04-2A7304

04-271604

04-2937U4

04-2261V4

04-226144

Contract 

ACST-P097-(033)E

  

  

ACNH-Q101-(122)E

CML-6404-(054)E

ACST-Q101-(127)E

G P0-97 0-(3EA)C

  

  

--()

--()

  Q1-01 1-(7EC)M

P041- 105-( E)

  

  

  

  

6204- 043-()

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

8490 HARTMEYER LANE

20 HAPPY VALLEY ROAD

9009 RAILROAD AVENUE

333 CAMILLE AVE.

525 JACOBY ST.

525 JACOBY STREET

1009 CLEGG COURT, STE

D

1009 CLEGG COURT, STE

D

3410 MANDELA PARKWAY

576 W. FRANCISCO DR.

756 W. FRANCISCO

BLVD.

576 W. FRANCISCO BLVD

PETALUMA, CA 94954

PETALUMA, CA 94954

OAKLAND, CA 94608

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

04District

04-MRN-101-13.3/21.5

04-MRN-101-/27.6

04-NAP-29-12.1/13.5

04-NAP-29-38.8/38.8

04-NAP-121-.3/2.1

04-NAP-128-14.6/14.6

Fed Aid

HM3

HB4N

HE14

HA23

HA23

Pgm Code

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN SONOMA AND MARIN COUNTIES AT

VARIOUS LOCATIONS

IN NAPA COUNTY IN NAPA ON ROUTE 29

FROM 0.1 KM NORTH OF LINCOLN AVENUE

TO 0.7 KM NORTH OF TRANCAS STREET AND

REDWOOD ROAD

IN NAPA COUNTY NEAR CALISTOGA AT 0.6

KM SOUTH OF LAWLEY ROAD

IN NAPA COUNTY ON ROUTE 121 FROM .5

KM NORTH OF SONOMA COUNTY LINE TO 0.2

KM EAST OF DUHIG ROAD

IN NAPA COUNTY ABOUT 10 MILES EAST OF

RUTHERFORD AT 1.2 MILES SOUTH OF

LOWER CHILES VALLEY ROAD

Description 

TREAT BRIDGE DECK AND SEAL JOINTS

INSTALL TRAFFIC MONITORING STATIONS

PLANTING AND IRRIGATION

REMOVE SLIDE AND REPAIR SLOPE

REALIGN CURVES AND WIDEN SHOULDER

CONSTRUCT DRAINAGE SYSTEMS

Type Of Work

CONTRACTORS CHEMICAL, INC

STEINY AND COMPANY

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

AMCO BUILDERS, INC

NORTHBAY CONSTRUCTION

THUNDER MOUNTAIN ENTERPRISES

ATTN: CARRIE YOUNG

Contractor

HAYWARD, CA

VALLEJO, CA 94590

SAN RAFAEL CA 94901-4886

WEST SCARAMENTO, CA 95691

SACAMENTO, CA 95829

 

 

 

 

 

 

MONEMZADEH, FAROKH

DUAN, FRANK

HOLLIS JOHN

SANGALANG RONALD

SANGALANG, RONALD

SANGALANG, RONALD

Resident
Engineer

(707)769-5695

(510)385-7161

(510)460-3996

(707)429-6220

(707)429-6220

(707)429-6220

 $463,070

 $3,251,190

 $556,296

 $81,354

 $6,214,363

 $65,117

Bid + CCOs

 $243,805

 $3,157,168

 $429,726

 $80,125

 $342,160

 $56,802

Comp To  date

 $49,423

 $180,320

 $7,685

 $0

 $200,817

 $56,802

This Month

04/29/08

04/14/08

02/09/07

09/24/08

12/10/08

02/13/09

Awarded

05/30/08

05/02/08

02/23/07

10/30/08

12/30/08

03/10/09

Approved

07/30/09

06/15/09

04/18/11

03/23/08

08/19/09

04/27/09

Est Comp

 78%

 80%

 0%

 99%

 13%

 70%

%Time

 52%

 97%

 0%

 99%

 6%

 87%

% Work 

 

 

PLANT EST

SATIS

 

SUSPENDED

 

Message

04-0E8004

04-4A5334

04-120634

04-3S6004

04-444214

04-3S6124

Contract 

  

  

  

ER-43F9-(004)E

ACHS-P121-(022)E

  

  

  

  

--()

P P1-21 0-(2E)

  

  

  

  

  

--()

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

3130 DEPOT ROAD

27 SHERIDAN STREET

77 LARKSPUR ST.

3116 INDUSTRIAL BLVD.

9335 ELDER CREEK ROAD

1009 CLEGG CT, STE D

3401 REGATTA BLVD.

3410 MANDELA PKWY

370 CHADBOURN ROAD,

SUITE A

370 CHADBOURNE SUITE

A

370 CHADBOURNE RD.

SUITE A

PETALUMA, CA 94954

RICHMOND, CA 94804

OAKLAND, CA

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

04District

04-SCL-9-/7.4

04-SCL-82-/25.9

04-SCL-85-.3/0

04-SCL-85-17.8/19.6

04-SCL-85-18.7/20

04-SCL-85-20.0/22

Fed Aid

HB1

HA21

HM3H

HA27

HA25

HA25

Pgm Code

ON ROUTE 9 IN NEAR CITY OF SARATOGA

IN SANTA CLARA COUNTY

IN SANTA CLARA,SAN MATEO COUNTIES ON

VARIOUS ROUTES AT VARIOUS  LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AT

VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE,

CUPERTINO AND SUNNYVALLE AT VARIOUS

LOCATIONS

IN SANTA CLARA COUNTY IN SUNNYVALE

FROM 0.5 KM NORTH OF ROUTE 85 AND 280

SEPARATION TO 0.25 KM NORTH OF

FREMONT AVENUE UNDERCROSSI

IN SANTA CLARA COUNTY IN SUNNYVALE

AND MOUNTAIN VIEW FROM 0.25 KM NORTH

OF FREMONT AVENUE  UNDERCROSSING TO

0.5 KM NORTH OF ROUTE 

Description 

CONSTRUCT SOFT MEDIAN BARRIER

TREAT BRIDGE DECK WITH METHACRYLATE

JOINT SEALS AND TREAT BRIDGE DECK

UPGRADE EXISTING MEDIAN BARRIER

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

STERNDAHL ENTERPRISES, INC

CONTRACTORS CHEMICAL INC

PENHALL COMPANY

DESILVA GATES CONSTRUCTION

WATKIN & BORTOLUSSI

AMLAND

Contractor

SUN VALLEY, CA 91352

HAYWARD CA 94545

SAN LEANDRO, CA 94577

BURLINGAME, CA 94010

SAN RAFAEL, CA 94901

SAN JOSE CA 95132

 

(510)783-5631

 

 

 

 

NGUYEN, HUNG V.

MOAID LAYMOUN

LAYMOUN MOAID

BRIAN MACKLE

BRIAN MACKLE

Resident
Engineer

(408)254-5847

 

(510)867-6753

(510)867-6753

(510)385-6991

(510)385-6991

 $231,030

 $982,153

 $1,879,743

 $3,871,094

 $1,403,668

 $1,785,182

Bid + CCOs

 $63,820

 $0

 $1,803,458

 $1,930,886

 $1,310,387

 $1,536,901

Comp To  date

 $63,820

 $0

 $419,961

 $946,503

 $10,584

 $7,800

This Month

01/02/09

03/11/09

05/27/08

12/12/08

12/07/05

04/06/06

Awarded

01/14/09

04/20/09

06/16/08

01/05/09

12/22/05

04/21/06

Approved

05/21/09

09/15/09

06/08/09

12/01/09

04/28/10

Est Comp

 23%

 0%

 43%

 27%

 0%

 0%

%Time

 28%

 0%

 95%

 50%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

04-3A0704

04-0E7404

04-0E5604

04-0A4804

04-165934

04-165944

Contract 

  

  

  

ACST-X085-(044)E

ACST-X085-(039)E

  

  

  

  

  X0-85 0-(4E)

  X0-85 0-(9E)

  

  

  

  

--()

--()

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

11861 BRANFORD ST.

3130 DEPOST ROAD

13750 CATALINA STREET

880 MITTEN ROAD, SUITE B

77 LARKSPUR STREET

3168 KNIGHTS BRIDGE ROAD

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE CA 95122

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

04District

04-SCL-85-22.0/23.6

04-SCL-87-6.1/6.9

04-SCL-101-8.8/0

04-SCL-101-17.8/21.2

04-SCL-101-/52.2

04-SCL-101-/52.6

Fed Aid

HA25

HE14

HA42

HM1

HA21

HB4N

Pgm Code

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE ON

ROUTE 87 FROM JULIAN STREET TO TAYLOR

STREET

IN SANTA CLARA COUNTY NEAR GILROY AT

SOUTHBOUND GILROY TRUCK SCALE AND

INSPECTION FACILITY

IN SANTA CLARA COUNTY IN SANTA CLARA,

SAN JOSE AND MORGAN HILL  FROM

COCHRANS ROAD OVERCROSSING TO

SCHELLER AVENUE UNDERCROSSING

IN SANTA CLARA COUNTY ON ROUTE 101 AT

VARIOUS LOCATIONS

IN SANTA CLARA AND SAN MATEO

COUNTIES AT VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

HIGHWAY PLANTING

REPLACE WEIGH IN MOTION SYSTEM

CRACK SEALING

TREAT BRIDGE DECK WITH METHACRYLATE

INSTALL TRAFFIC MONITORING STATIONS

Type Of Work

WATKINS & BORTOLUSSI FORSTER

AND KROEGER LANDSCAPE JOINT

VENTURE

WATKIN & BORTOLUSSI

GORDON N. BALL, INC

NO FAULT ASPHALT, INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST

ROSENDIN ELECTRIC, INC

Contractor

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

ALAMO, CA 94507

MOUNTAIN VIEW, CA 94043

BENICIA, CA 94510

SAN JOSE, CA 95161-9070

 

 

 

 

 

 

BRAIN MACKLE

BRIAN MACKLE

BORRAYO, SALVADOR

LOWE THOMAS K.

KURANI BHOOPEN

TRUONG, HENRY

Resident
Engineer

(510)385-6991

(510)385-6991

(510)377-4186

(408)254-5816

(510)376-1107

(510)385-7053

 $3,340,476

 $571,154

 $895,926

 $202,012

 $954,573

 $2,310,564

Bid + CCOs

 $2,828,467

 $61,683

 $872,638

 $194,236

 $0

 $1,574,327

Comp To  date

 $54,266

 $61,183

 $66,330

 $0

 $0

 $25,435

This Month

09/08/06

01/30/09

06/17/08

05/31/07

03/13/09

04/11/08

Awarded

09/22/06

02/23/09

07/07/08

07/16/07

03/30/09

05/12/08

Approved

04/26/11

09/05/12

06/01/09

11/27/07

08/31/09

07/30/09

Est Comp

 0%

 21%

 81%

 100%

 0%

 64%

%Time

 0%

 15%

 97%

 100%

 0%

 68%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

04-0A1304

04-0A2714

04-0A2404

04-0E4304

04-0E7204

04-4A5324

Contract 

  

STPL-6204-(067)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

77 LARKSPUR STREET

77 LARKSPUR STREET

332 CAMILLE AVE.

2211 OLD MIDDLE FIELD WAY

3701 MALLARD DRIVE

P. O. BOX 49070

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVE.

1007 KNOX AVENUE

2210 O'TOOLE AVE

SUITE 150

1007 KNOX AVE.

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

04District

04-SCL-130-1.3/0

04-SCL-152-6.1/6.7

04-SCL-152-/3.1

04-SCL-237-5.3/5.7

04-SCL-5736-/0

04-SF-1-.6/5.9

Fed Aid

HM3

HA21

HA4

HE13

HE13

HA12

HB4   HB4

Pgm Code

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA CLARA COUNTY IN GILROY  FROM

0.4 KM WEST OF UVAS CREEK BRIDGE TO

0.5 KM EAST OF UVAS CREEK BRIDGE

IN SANTA CLARA COUNTY NEAR GILROY

FROM 0.8 KM TO 2.4 KM EAST OF SANTA

CLARA AND SANTA CRUZ COUNTY LINE

IN SANTA CLARA COUNTY IN SAN JOSE

FROM CALABAZAS CREEK TO SAN TOMAS

QUINO CREEK

IN SANTA CLARA COUNTY IN SAN JOSE

NORTH OF MONTEREY ROAD AND BERNAL

ROAD INTERSECTION

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM JUNIPERO SERRA

BOULEVARD TO CALIFORNIA STREET

Description 

TREAT BRIDGE DECK

REPLACE BRIDGE

CONSTRUCT CONCRETE BARRIER

WETLAND MITIGATION

PLANTING AND IRRIGATION

MODIFY TRAFFIC SIGNALS

Type Of Work

AMLAND CORP

RGW CONSTRUCTION, INC

MOMINA, JALIL  HSR, INC

CIMARRON, INC

WATKINS & BORTOLUSSI

W BRADLEY ELECTRIC

Contractor

SAN JOSE CA 95132

LIVERMORE, CA 94550

SANTA CLARA, CA  95054

OAKDALE, CA 95361

SAN RAFAEL, CA 94901

NAVATO, CA 94945

(408)929-3949

 

 

 

 

 

NILESH PANDYA

CHOI, EUNMI

LOWE K. THOMAS

BRIAN MACKLE

DUAN FRANK

Resident
Engineer

 

(408)232-0224

(408)210-8203

(408)254-5816

(510)385-6991

(510)385-7161

 $659,374

 $5,272,882

 $216,607

 $389,811

 $316,085

 $3,744,515

Bid + CCOs

 $0

 $391,947

 $126,392

 $378,869

 $277,798

 $2,198,800

Comp To  date

 $0

 $285,004

 $0

 $1,210

 $3,217

 $230,410

This Month

02/03/09

11/25/08

09/26/08

09/28/06

07/18/07

08/01/08

Awarded

02/23/09

12/12/08

12/01/08

10/05/06

08/09/07

08/15/08

Approved

12/30/10

05/27/09

05/21/10

01/10/11

03/15/09

Est Comp

 0%

 6%

 32%

 0%

 0%

 36%

%Time

 0%

 7%

 57%

 0%

 0%

 59%

% Work 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

04-0E7304

04-448804

04-1A8604

04-2332F4

04-1247A4

04-162524

Contract 

  

ACST-P152-(072)E

ACST-P152-(071)E

  

  

ACST-P001-(537)E

  

CBP1-52 0-(2ER)S

  P1-52 0-(1E)

  

  

  P0-01 5-(7E)

  

P152- 072-()

--()

  

  

--()

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

3168 KNIGHTS BRIDGE ROAD

550 GREENVILLE ROAD

530 ALDO AVENUE

10554 RODDEN ROAD

77 LARKSPUR STREET

90 HILL RD.

2210 OTOOLE AVE

2210 O'TOOLE AVENUE

#150

1007 KNOX AVE.

1007 KNOX AVENUE

3401 REGATTA BLVD.

SAN JOSE, CA 95131

SAN JOSE, CA 95131

SAN JOSE,CA 95122

SAN JOSE, CA 95122

RICHMOND, CA 94804

Accepted

04/29/09

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

04District

04-SF-1-.7/5.5

04-SF-80-4.9/5.9

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-280-/7.5

04-SM-1-36.5/38.2

Fed Aid

HB4   HB4

HA4S3

HA23

HA4S3

HA4S3

HM1

HE14

Pgm Code

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO AT VARIOUS LOCATIONS FROM

JUNIPERO SERRA BOULEVARD TO LINCOLN

WAY

IN THE CITY AND COUNTY OF  SAN

FRANCISCO FROM FIFTH STREET TO SAN

FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM SAN FRANCISCO COUNTY

LINE TO BRANNAN STREET

IN SAN MATEO COUNTY IN MONTARA AT

ROUTE 1 FROM 2ND STREET TO 2.1 KM

NORTH OF 2ND STREET

Description 

MODIFY TRAFFIC SIGNALS

SEISMIC RETROFIT

CONSTRUCT SOUTH DETOUR

CONSTRUCT SELF ANCHORED SUSPENSION

HOT MIX ASPHALT SURFACING

WETLAND CREATION AND RESTORATION

Type Of Work

MIKE BROWN ELECTRIC

TUTOR-SALIBA CORP.

C. C. MYERS, INC

AMERICAN BRIDGE FLOUR

ENTERPRISES INC JOINT VENTURE

GHILOTTI CONSTRUCTION COMPANY

HANFORD APPLIED RESTORATION

AND CONSERVATION (ARC)

Contractor

COTATI, CA 94931

SAN FRANCISCO, CA

SAN FRANCISCO, CA 94130

CORAPOLIS, PA 15108

SAN RAFAEL, CA  94901-5567

SONOMA, CA 95476

 

 

 

 

 

 

DUAN, FRANK

OBEROI RAJESH

CASEY BILL

PURSELL, GARY

WASHINGTON, MARCUS

JENNIE NIELSON

Resident
Engineer

(510)385-7161

(415)356-6627

(510)622-5103

(510)622-5660

(415)356-6512

(510)502-4879

 $3,263,157

 $281,195,072

 $375,839,767

 $1,473,239,751

 $3,226,349

 $1,464,057

Bid + CCOs

 $2,884,694

 $272,995,346

 $313,818,581

 $613,414,679

 $2,132,450

 $1,334,933

Comp To  date

 $153,002

 $0

 $11,226,042

 $16,237,352

 $110,711

 $1,779

This Month

12/21/07

06/06/03

03/10/04

04/18/06

06/03/08

08/29/05

Awarded

01/23/08

06/16/03

03/25/04

05/03/06

06/24/08

09/09/05

Approved

05/12/09

04/08/09

12/31/09

04/10/13

06/22/09

04/09/10

Est Comp

 95%

 100%

 91%

 42%

 64%

 77%

%Time

 88%

 100%

 83%

 42%

 66%

 92%

% Work 

 

OVER RUN

 

 

 

 

Message

04-162514

04-0435V4

04-0120R4

04-0120F4

04-2A9904

04-1123G4

Contract 

  

  

ACBR-080 -(097)N

  

  

ER-1187-(009)E

  

  

  08-0 10-(7N)

  

  

--()

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

561 A MERCANTILE DRIVE

399 HARRISON STREET

51 MACALLA ROAD

1000 AMERICAN BRIDGE WAY

2301 KERNER BLVD, SUITE E

23195 MAFFEI ROAD

3401 REGATTA BLVD

325 BURMA ROAD

333 BURMA ROAD

280 BEALE STREET

585 LINDA MAR BLVD

RICHMOND, CA 94804

OAKLAND,CA 94607

OAKLAND, CA 94607

SAN FRANCISCO, CA 94105

PACIFICA, CA 94044

Accepted

04/08/09

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

04District

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-43.2/48.6

04-SM-1-47.8/48.4

04-SM-84-29.1/30.2

04-SM-92-13.4/13.4

Fed Aid

HE14

HE14

HA27

HM3

HA21

HA25

Pgm Code

IN SAN MATEO COUNTY NEAR PACIFICA

FROM 4.7 KM TO 1.0 KM SOUTH OF

LINDAMAR BOULEVARD

IN SAN MATEO COUNTY IN PACIFICA ON

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO AND SAN FRANCISCO

COUNTIES AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN DALY CITY AT

ROUTE 1/280 SEPARATION AND AT

JUNIPERO SERRA BOULEVARD

OVERCROSSING.

IN SAN MATEO AND ALAMEDA COUNTIES ON

ROUTE 84, DUMBARTON BRIDGE

IN SAN MATEO COUNTY IN FOSTER CITY

AND SAN MATEO AT EAST 3RD AVENUE AND

MARINERS ISLAND BOULEVARD

Description 

CONSTRUCT TUNNELS, APPROACH ROADS

POND REPAIR AND REVEGETATION

REPLACE EXISTING MEDIAN BARRIER

PLACE POLYESTER CONCRETE ON DECK

DECK RESURFACING

PLANTING AND IRRIGATION

Type Of Work

KIEWIT PACIFIC COMPANY

HOLLIE CUN

DESILVA GATES CONSTRUCTION

BAY LINE CUTTING AND CORING

INC

BUGLAR CONSTRUCTION

PROVEN MANAGEMENT, INC

Contractor

CONCORD CA 94520-5322

LODI, CA 95242

DUBLIN, CA 94568

OAKLAND CA 94608

PLEASANT0N, CA 94588

 

 

 

(510)420-8992

 

 

MUENCH JOHN

DAVID, JOSE

WASHINGTON, MARCUS

FRED BOOSHEHRI

FRED BOOSHEHRI

Resident
Engineer

(510)325-7405

(650)738-3827

(415)356-6512

 

(650)855-7777

(650)855-7777

 $281,545,834

 $959,000

 $11,036,900

 $465,626

 $2,680,470

 $2,677,878

Bid + CCOs

 $116,143,001

 $0

 $3,812,515

 $0

 $0

 $2,669,254

Comp To  date

 $2,799,570

 $0

 $1,265,153

 $0

 $0

 $3,000

This Month

12/13/06

03/09/09

08/19/08

12/10/08

01/07/09

12/05/05

Awarded

01/03/07

03/20/09

09/08/08

01/20/09

02/13/09

12/21/05

Approved

08/05/11

05/26/15

08/31/09

08/01/09

11/30/10

Est Comp

 49%

 0%

 66%

 0%

 0%

 0%

%Time

 41%

 0%

 35%

 0%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

04-1123U4

04-1123J4

04-270844

04-1E0404

04-042254

04-1A0204

Contract 

ACST-1187-(011)E

ACST-1187-(012)E

ACST-P307-(058)E

  

  

ACNH-P092-(035)E

  11-87 0-(1EE)R

  11-87 0-(2E)

H P3-0720-(8E)

  

  

--()

1187- 011-()

--()

--()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

5000 MARSH DRIVE

5400 WEST HIGHWAY 12

P.O. BOX 2909

1033 YERBA BUENA AVENUE

5524-C SPRINGDALE AVE. #96

585 LINDA MAR BLVD

585 LINDA MAR BLVD.

280 BEALE STREET

2350 PAGE MILL RD.

2350 PAGE MILL DD.

PACIFICA CA 94044

PACIFICA, CA 94044

SAN FRANCISCO, CA 94105

PALO ALTO, CA 94304

PALO ALTO, CA 94304

Accepted

Location
Storm Water
Plan
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04District

04-SM-101-3.5/11

04-SM-101-6.5/11.9

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

04-SM-280-23.1/27.2

04-SM-280-25.4/0

Fed Aid

HA22

HB4C

HB4N

HM3

HB4N

Pgm Code

IN SAN MATEO COUNTY FROM 0.2 KM

SOUTH OF ROUTE 84/101 SEPARATION TO

0.2 KM SOUTH OF HILLSDALE BOULEVARD

OVERCROSSING

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS.

IN SAN MATEO COUNTY IN SAN MATEO AND

BELMONT FROM 0.1 KM NORTH OF RALSTON

AVENUE OVERCROSSING TO 0.2 KM SOUTH

OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY IN SAN MATEO,

BURLINGAME AND MILLBREA AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY IN DALY CITY AT

KING DRIVE UNDERCROSSING AND AT

JUNIPERO SERRA RAMP OVERCROSSING

IN SAN MATEO COUNTY IN DALY CITY AT

0.4 KM NORTH OF ROUTE 1/280

SEPARATION

Description 

ESTABLISH EXISTING PLANTING

AC RESURFACING

WIDEN HIGHWAY

CONSTRUCT LANES

PLACE POLYESTER CONCRETE OVERLAY

INSTALL OVERHEAD SIGNS

Type Of Work

J. J. NGUYEN

GHILOTTI CONSTRUCTION COMPANY

INC

RGW CONSTRUCTION

DESILVA GATES-BROSAMER J.V.

BAY LINE CUTTING AND CORING

INC

PETERSON CHASE GENERAL

ENGINERRING  CONSTRUCTION, INC

Contractor

SAN JOSE, CA 95122

SANTA ROSA CA 95407

LIVERMORE CA 94551

DUBLIN CA 94568

OAKLAND CA 94608

IRVINE, CA 92614-5706

 

(707)585-1221

 

 

(510)420-8992

 

BRIAN MACKLE

DOUG INORI

SHOKROLLAH MO

HUPE, JEFF

Resident
Engineer

(510)385-6991

 

(650)333-4036

(650)573-4334

 

(510)867-6726

 $139,780

 $2,774,094

 $8,892,514

 $125,293,137

 $576,290

 $424,722

Bid + CCOs

 $83,028

 $0

 $9,107,189

 $95,548,496

 $0

 $447,653

Comp To  date

 $1,900

 $0

 $0

 $1,529,756

 $0

 $0

This Month

12/21/07

03/05/09

02/15/01

02/23/07

12/15/08

04/08/08

Awarded

01/09/08

03/20/09

03/02/01

03/16/07

01/20/09

04/23/08

Approved

01/28/10

09/20/05

03/01/10

03/30/09

Est Comp

 62%

 0%

 100%

 66%

 0%

 98%

%Time

 58%

 0%

 100%

 75%

 0%

 99%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

04-235764

04-1E5504

04-235724

04-264204

04-0E5404

04-4M3304

Contract 

  

  

ACNH-P101-(963)E

HPLU-6204-(060)L

  

  

  

  

--()

 620-4 06-()

  

  

  

  

  

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

3172 SALEM DRIVE

246 GHILOTTI AVENUE

P.O.BOX 2910

PO BOX 2909

1033 YERBA BUENA AVENUE

1792 KAISER AVENUE

1007 KNOX AVENUE

2350 PAGE MILL RD

1101 CHESS DRIVE

280 BEALE STREET

SAN JOSE, CA 95122

PALO ALTO CA 94304

FOSTER CITY, CA 94404

SAN FRANCISCO, CA 94105

Accepted

Location
Storm Water
Plan
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04District

04-SM-380-5.0/6.3

04-SOL-12-2.2/4.5

04-SOL-12-7.9/20.6

04-SOL-12-20.6/25.1

04-SOL-29-19.0/0

04-SOL-37-8.0/10.5

Fed Aid

HA25

HM3

HA22

HM1

HA21

HE14

Pgm Code

IN SAN MATEO COUNTY IN SAN BRUNO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY NEAR SUISUN CITY

FROM 1.1 KM EAST OF WALTERS ROAD TO

CURRIE ROAD.

IN SOLANO COUNTY IN RIO VISTA ON

ROUTE 12 FROM 3.1 MILES WEST OF

LIBERTY ISLAND ROAD TO 0.5 MILE  WEST

OF DROUIN DRIVE AND ON ROU

IN NAPA AND SOLANO COUNTIES IN

VARIOUS LOCATIONS

IN SOLANO COUNTY IN VALLEJO AT

VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

TREAT BRIDGE DECK

REHABILITATE ROADWAY AND WIDENING

COLD PLANE ASPHALT CONCRETE

TREAT BRIDGE DECK WITH METHACRYLATE

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

DEBRUIN CONSTRUCTION INC

RGW CONSTRUCTION, INC

ARGONAUT CONSTRUCTORS

PENHALL COMPANY

WATKINS & BORTOLUSSI, INC

Contractor

SAN RAFAEL, CA 94901-4886

FRENCH CAMP CA 95231

LIVERMORE, CA 94550

SANTA ROSA CA 95402

SAN LEANDRO, CA 94577

SAN RAFAEL, CA 94901-4886

 

(209)462-5100

 

(707)542-4862

 

 

DAVID BARTEL

BUTTERS, CARL

DAVE CHANGIZI

HANSON, JIM

Resident
Engineer

(510)385-6755

 

(707)428-2060

 

(707)429-6222

(510)450-2450

 $2,021,087

 $262,492

 $20,406,398

 $470,810

 $345,547

 $494,390

Bid + CCOs

 $1,668,202

 $0

 $319,844

 $0

 $0

 $395,736

Comp To  date

 $0

 $0

 $301,004

 $0

 $0

 $3,602

This Month

08/14/06

02/13/09

12/17/08

03/27/09

02/27/09

10/23/06

Awarded

08/28/06

03/27/09

01/05/09

04/21/09

03/20/09

10/31/06

Approved

09/07/10

12/31/10

08/11/09

11/19/10

Est Comp

 0%

 0%

 6%

 0%

 0%

 0%

%Time

 0%

 0%

 2%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

PLANT EST

SATIS

Message

04-294624

04-0E5804

04-0T10U4

04-1E0604

04-0E9004

04-0T14F4

Contract 

IM-    -(   )P

  

ACST-P012-(100)E

  

  

  

 X08-1 02-(E)

  

  P0-12 1-(0E)

  

  

  

--()

  

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

77 LARKSPUR STREET

P O BOX 1355

550 GREEN VILLE ROAD

P O BOX 639

13750 CATALINA STREET

77 LARKSPUR ST.

3410 MANDELA PKWY

2320 COURAGE DRIVE

SUITE 106

370 CHADBOURNE ROAD

STE A

3410 MANDELA PARKWY

OAKLAND,CA 94608

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

OAKLAND, CA 94609

Accepted

Location
Storm Water
Plan
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04District

04-SOL-37-/0

04-SOL-80-8.1/12.9

04-SOL-80-11.4/20.1

04-SOL-80-13.0/42

04-SOL-80-13.8/0

04-SOL-80-20.1/30.6

Fed Aid

HM3

HA22

HB5

HA22

HA42

HA22

Pgm Code

IN SOLANO COUNTY AT ROUTE 37  SONOMA

CREEK BRIDGE

IN SOLANO COUNTY IN VALLEJO AND

FAIRFIELD FROM AMERICAN  CANYON ROAD

OVERCROSSING TO GREEN VALLEY CREEK

IN SOLANO COUNTY IN FAIRFIELD FROM

RED TOP ROAD TO 1.4 KM EAST OF AIR

BASE PARKWAY

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN AND NEAR

FAIRFIELD AT THE CORDELIA TRUCK

INSPECTION FACILITIES

IN SOLANO COUNTY IN FAIRFIELD AND

VACAVILLE FROM 0.8 MILE WEST OF

NORTH TEXAS STREET OVERCROSSING TO

0.7 MILE EAST OF LEISURE TOW

Description 

POLYESTER CONCRETE OVERLAY

WIDEN FREEWAY AND BRIDGES

CONSTRUCT HOV LANES

INSTALL OVERHEAD EXIT GUIDE SIGNS

REPLACE WEIGH STATION MESSAGE SIGNS

OVERLAY AND CRACK SEAL

Type Of Work

AMERICAN CIVIL CONSTRUCTORS-

WSET COAST, INC

GHILOTTI BROS

O C JONES & SONS, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC

MIDSTATE BARRIER, INC

GHILOTTI BROS.

Contractor

FAIRFIELD, CA 94534

BERKELEY, CA 94510

IRVINE, CA 92614-5706

STOCKTON,CA 95213

FAIRFIELD, CA 94534

 

 

 

 

 

 

MANGLO PERPETUO

DARIN KISHIYAMA

MERCADO, MARTIN

SIDHU BALJIT

DUAN, FRANK

DARIN KISHIYAMA

Resident
Engineer

(707)428-2029

(707)436-2210

(707)428-2196

(707)428-2198

(510)231-7139

(707)436-2210

 $1,246,000

 $21,364,805

 $27,136,888

 $4,107,189

 $646,600

 $36,122,615

Bid + CCOs

 $0

 $6,130,163

 $19,829,656

 $4,056,774

 $325,325

 $26,583,257

Comp To  date

 $0

 $359,437

 $1,092,039

 $0

 $8,045

 $448,938

This Month

05/27/08

06/20/08

06/04/08

11/20/06

08/22/08

03/18/08

Awarded

06/20/08

07/21/08

06/24/08

12/08/06

09/10/08

04/24/08

Approved

07/30/09

03/11/11

12/31/09

08/25/08

05/11/09

10/31/09

Est Comp

 0%

 31%

 55%

 100%

 77%

 50%

%Time

 0%

 29%

 73%

 100%

 49%

 73%

% Work 

 

 

 

 

 

SUSPENDED

Message

04-0E5104

04-2409U4

04-0A5314

04-271004

04-3A8104

04-4C1524

Contract 

  

ACIM- 080-(354)E

HPLU-6204-(066)E

  

  

ACIM-080 -(353)E

  

--()

  62-04 0-(6E)

  

  

--()

  

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

5199 FULTON DRIVE SUITE E

1520 FOURTH ST.

1792 KAISER AVENUE

3291 SOUTH HIGHWAY 99

5199 FULTON DRIVE, SUITE A

370 CHADBOURNE ROAD,

SUITE A

2320 COURAGE DRIVE,

SUITE 106

2320 COURAGE DRIVE,

SUITE 106

3410 REGATTA BLVD.

370 CHADBOURNE ROAD,

SUITE A

FAIRFIELD, CA 94534

FAIRFIELD, CA 94533

FAIRFIELD, CA 94526

RICHMOND, CA 94804

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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04District

04-SOL-80-/44.7

04-SON-1-19.9/25

04-SON-1-26.6/26.7

04-SON-12-21.7/29.6

04-SON-12-29.7/30.9

04-SON-101-2.4/50

Fed Aid

HB4N

HM1

HA23

HM1

HA22

HB1

Pgm Code

IN SOLANO AND NAPA COUNTIES AT

VARIOUS LOCATIONS

IN SONOMA COUNTY IN AND NEAR JENNER

FROM RUSSIAN RIVER TO 0.5 MILES

NORTH OF RUSSIAN GULCH

IN SONOMA COUNTY NEAR JENNER 3.4 KM

NORTH OF RUSSIAN GULCH BRIDGE

IN SONOMA COUNTY NEAR SANTA ROSA FROM

0.3 MILE EAST OF SANTA ROSA CREEK

BRIDGE TO 0.2 MILE EAST OF CALABAZAS

CREEK BRIDGE

IN SONOMA COUNTY NEAR GLEN ELLEN FROM

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM

EAST OF ARNOLD DRIVE

IN SONOMA COUNTY FROM 0.3 MILE SOUTH

OF PETALUMA BOULEVARD SOUTH TO 0.2

MILE NORTH OF DUTCHER CREEK ROAD

Description 

INSTALL TRAFFIC MONITORING STATIONS

ASPHALT CONCRETE OVERLAY

CONSTRUCT TIE BACK RETAINING WALL

ASPHALT CONCRETE RESURFACING

REALIGN ROADWAY

INSTALL METAL BEAM GUARD RAIL

Type Of Work

ROSENDIN ELECTRIC

NORTH BAY CONSTRUCTION INC

GORDON N BALL, INC

GHILOTTI CONSTRUCTION COMPANY

INC

GHILOTTI CONSTRUCTION, INC

CENTRAL FENCE, INC

Contractor

SAN JOSE, CA 95133

PETALUMA CA 949556004

ALAMO, CA 94507

SANTA ROSA CA 95407

SANTA ROSA, CA 95401

SACRAMENTO, CA 95822

 

(707)763-2891

 

(707)585-1221

 

 

EDALATI BEN

LEONARD BRAJNIKOFF

MONEMZADEH FAROKH

MONEMZADEH, FAROKH

Resident
Engineer

(510)385-7163

 

(707)566-3949

 

(707)769-5679

(707)769-5695

 $1,414,217

 $895,702

 $1,996,732

 $2,552,691

 $2,190,144

 $1,544,206

Bid + CCOs

 $873,531

 $0

 $1,373,383

 $0

 $83,459

 $1,375,598

Comp To  date

 $0

 $0

 $199,151

 $0

 $0

 $0

This Month

04/23/08

06/05/08

09/26/08

04/02/09

11/26/08

05/15/08

Awarded

05/12/08

06/18/08

10/15/08

04/20/09

12/12/08

06/16/08

Approved

03/13/09

08/20/09

02/15/11

06/30/09

Est Comp

 79%

 0%

 27%

 0%

 0%

 93%

%Time

 62%

 0%

 69%

 0%

 4%

 86%

% Work 

 

 

 

 

 

 

Message

04-4A5344

04-0E3504

04-3S8404

04-1E5304

04-219864

04-1A6504

Contract 

  

  

ER-43GO-(004)E

  

ACST-P012-(101)E

ACNH-Q101-(140)E

  

  

--()

  

  P0-12 1-(1E)

  Q1-01 1-(0E)

  

  

  

  

--()

--()

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

880 MABURY RD.

P O BOX 6004

33 CAMILLE AVENUE

246 GHILOTTI AVENUE

246 GHILOTTI AVE

148 OTTO CIRCLE

3401 REGATTA BLVD.

4030 OCCIDENTAL ROAD

BLDG. A

1009 CLEGG COURT

1009 CLEGG COURT,

SUITE D

RICHMOND, CA 94804

SANTA ROSA, CA 95401

PETALUMA, CA 94954

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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04District

04-SON-101-13.6/23.1

04-SON-101-13.9/15.5

04-SON-101-19.5/21.6

04-SON-101-21.7/29.3

04-SON-116-4.5/4.5

04-VAR--/0

Fed Aid

HB5

HB5

HE13

HB5

HA23

HB1

Pgm Code

IN SONOMA COUNTY IN AND NEAR  ROHNERT

PARK AND SANTA ROSA

IN SONOMA COUNTY IN ROHNERT PARK FROM

ROHNERT PARK EXPRESSWAY  OVERCROSSING

TO SANTA ROSA AVENUE OVERCROSSING.

IN SONOMA COUNTY IN SANTA ROSA AT

VARIOUS LOCATIONS

IN SONOMA COUNTY IN AND NEAR SANTA

ROSA AND AT WINDSOR FROM 0.5 KM  N OF

STEELE LANE UNDERCROSSING TO 0.5 KM N

OF WINDSOR LANE UC

IN SONOMA COUNTY NEAR DUNCANS MILLS

AT 0.9 KM EAST OF MOSCOW ROAD

IN ALAMEDA, CONTRA COSTA, MARIN, SAN

FRANCISCO, SOLANO, AND SAN MATEO

COUNTIES AT VARIOUS  LOCATIONS

Description 

PLANTING AND IRRIGATION

WIDEN AND RECONSTRUCT INTERCHANGE

WIDEN FREEWAY TO 6 LANES

WIDEN HIGHWAY

CONSTRUCT SOIL NAIL WALL

UPGRADE SCADA SYSTEM

Type Of Work

MCGUIRE HESTER

GHILOTTI BROS., INC

MCM CONSTRUCTION, INC

OC JONES & SONS, INC

AMLAND CORP

BLEYCO INCORPORATED

Contractor

OAKLAND, CA 94603

SAN RAFAEL, CA 94901

NORTH HIGHLANDS, CA  95660

BERKELEY, CA 94710

SAN JOSE CA 95132

CASTRO VALLEY, CA 94552

 

 

 

 

(408)929-3949

 

DAIVD BARTEL

LEGALLE, DALE

NOZZARI, S. RAY

S RAY NOZZARI

EDALATI, BEN

Resident
Engineer

(510)385-6755

(707)566-3947

(707)566-3956

(707)566-3945

 

(510)385-7163

 $2,378,218

 $38,300,954

 $78,884,926

 $78,079,450

 $753,395

 $5,392,807

Bid + CCOs

 $1,902,212

 $0

 $78,965,643

 $1,725,201

 $0

 $1,904,946

Comp To  date

 $9,720

 $0

 $0

 $184,256

 $0

 $500,249

This Month

09/10/07

03/03/09

03/10/06

10/29/08

08/26/08

01/30/08

Awarded

10/04/07

03/20/09

03/27/06

11/14/08

09/26/08

03/05/08

Approved

12/02/11

06/30/12

04/21/09

12/16/09

12/14/09

Est Comp

 0%

 0%

 100%

 2%

 0%

 59%

%Time

 0%

 0%

 100%

 2%

 0%

 35%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

04-272434

04-129654

04-245414

04-0A10U4

04-3S7704

04-010904

Contract 

  

  

ACNH-Q101-(107)E

ACNH-Q101-(148)E

ER-43F6-(004)E

  

  

  

L 62-04 0-(9)

LU62-04 0-(9L ) 

--()

  

  

  

--()

204-069-()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

9009 RAILROAD AVENUE

525 JACOBY STREET

P O BOX 620

1520 FORTH STREET

3168 KNIGHTS BRIDGE ROAD

11425 CULL CANYON ROAD

3410 MANDELA PARKWAY

1009 CLEGG COURT STE.

A

4030 OCCIDENTAL ROAD

4030 OCCIDENTAL ROAD

BLDG. A

3401REGATTA BLVD.

OAKLAND, CA 94608

PETALUMA, CA 94954

SANTA ROSA, CA 95403

SANTA ROSA, CA 95401

RICHMOND, CA 94804

Accepted

04/21/09

Location
Storm Water
Plan
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04District

 $60,983,276 $2,212,998,633 $3,887,824,142

04-VAR--/0

Fed Aid

HB4N

Pgm Code

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

Description 

INSTALL TRAFFIC OPERATION SYSTEMS

Type Of Work

AMLAND

Contractor

SAN JOSE, CA 95132

 

WASSEF WAGDY

Resident
Engineer

(408)254-5866

 $1,758,478

Bid + CCOs

 $1,751,478

Comp To  date

 $0

This Month

02/08/06

Awarded

02/24/06

Approved

11/20/07

Est Comp

 100%

%Time

 100%

% Work 

 

Message

04-151284

Contract 

ACST-X085-(038)E

  X0-85 0-(8E)

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

3168 KNIGHTS BRIDGE ROAD 1007 KNOX AVENUE

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-31.0/51.2

05-MON-1-46.6/47.1

05-MON-1-72.9/74.6

05-MON-101-1.9/9.6

Fed Aid

201130

HA12

201130

HB1

HM1

HA22

Pgm Code

MONTEREY CNTY, STATE RTE 1, NORTH OF

ESALON INSTITUTE & SOUTH OF BIG SUR

RIVER MULTIPLE LOCATIONS

IN MONTEREY COUNTY NEAR GORDA AT THE

WILLOW SPRINGS MAINTENANCE STATION

MONTEREY CNTY, 13 LOCATIONS IN BIG

SUR, NORTH OF LUCIA TO ANDREW MOLERA

STATE BEACH ENTRANCE

IN MONTEREY COUNTY AT BIG SUR FROM

BIG SUR RIVER BRIDGE TO 0.8 KM NORTH

OF BIG SUR RIVER BRIDGE

IN MONTEREY COUNTY NEAR CARMEL FROM

CARMEL VALLEY ROAD TO CARPTENTER

STREET

IN MONTEREY COUNTY ABOUT 20 MI N OF

PASO ROBLES FROM 0.3 MI S OF EAST

GARRISON OVERCROSSINGTO 0.1 S OF

JOLON ROAD UNDERCROSSING

Description 

CONST DEBRIS RACKS @

CULVERTS/EROSION CONT

REPLACE GENERATORS

PAVING/DEBRI REMOVAL/DEBRI RACK

CONST

REALIGN LEFT TURN LANE

PLACE HOT MIX ASPHALT ON PAVEMENT

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

AIS CONSTRUCTION CO

LEE WILSON ELECTRIC CO INC

GRANITE CONSTRUCTION CO

PAVEX CONSTRUCTION CO 411

WALKER ST  PO BOX 50001

WATSONVILLE, CA 95077

TOP GRADE CONSTRUCTION INC

PAPICH CONSTRUCTION COMPANY

INC

Contractor

CARPENTERIA, CA 93013

ARROYO GRANDE  CA  93421

WATSONVILLE, CA  95077

WATSONVILLE, CA 95077

LIVERMORE CA 94551

PISMO BEACH CA 93448

 

 

 

 

(925)449-5764

(805)473-3016

PASTORIUS, BRUCE

WAYNE WALKER

PASTORIUS, BRUCE

TYLER LAVERING

LANG, TIM R.

Resident
Engineer

(805)226-8340

(805)549-3701

(805)226-8340

(831)375-1621

 

(805)226-7450

 $1,785,000

 $841,024

 $3,085,000

 $594,819

 $497,680

 $2,519,101

Bid + CCOs

 $1,530,000

 $767,594

 $2,542,233

 $303,503

 $0

 $0

Comp To  date

 $0

 $36,215

 $22,314

 $1,777

 $0

 $0

This Month

06/30/08

09/27/07

08/18/08

08/20/08

04/14/09

02/09/09

Awarded

06/30/08

10/16/07

08/18/08

09/15/08

04/29/09

02/23/09

Approved

12/30/08

05/20/09

04/17/09

06/22/09

Est Comp

 92%

 100%

 100%

 58%

 0%

 0%

%Time

 86%

 90%

 82%

 51%

 0%

 0%

% Work 

 

OVER RUN

 

 

 

SUSPENDED

Message

05-0R9204

05-0M7804

05-0R9304

05-0L2804

05-0Q9304

05-0N3104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

6420 VIA REAL, STE 6

P O BOX 250

585 W BEACH ST., PO BOX 720

411 WALKER ST

50 CONTRACTORS STREET

P O BOX 2210

3230 RIVERSIDE AVE

130

1559 EL CAMINO REAL

3230 RIVERSIDE AVE

STE 130

1529 HWY 68

3230 RIVERSIDE AVE.,

SUITE 130

PASO ROBLES, CA 93446

SAN LUIS OBISPO CA 93401

PASO ROBLES, CA 93446

MONTEREY, CA 93940

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

05District

05-MON-101-3.1/5.2

05-MON-101-6.8/24.1

05-MON-101-28.6/87.3

05-MON-101-80.7/85.6

05-MON-101-98.8/101.3

05-MON-183-.8/1.9

Fed Aid

HA26

HB1

HB1

HB1

HM1

HA22

Pgm Code

IN MONTEREY COUNTY NEAR BRADLEY AT

CAMP ROBERTS SAFETY ROADSIDE REST

AREA

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FROM SAN ANTONIO RIVER

BRIDGE TO 3.3 KM NORTH OF SAN ARDO

UNDERCROSSING

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS FROM 1.0 KM NORTH OF PARIS

VALLEY ROAD OVERCROSSING TO EAST

MARKET STREET UNDERCROSSING

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.3 MILE SOUTH OF SPENCE

ROAD TO AIRPORT BOULEVARD

OVERCROSSING

IN MONTEREY COUNTY AT PRUNDEDALE FROM

0.1 MILE NORTH OF ECHO VALLEY ROAD TO

0.2 MILE NORTH OF SAN JUAN ROAD

IN MONTEREY COUNTY IN SALINAS FROM

SALINAS STREET TO CLARK STREET

Description 

REMODEL SAFETY ROADSIDE REST AREAS

INSTALL METAL BEAM GUARD RAIL

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT CONCRETE MEDIAN BARRIER

RUBBERTIZED HOT MIX ASPHALT OVERLAY

HIGHWAY PLANTING

Type Of Work

DIANI BUILDING CORP

MIDSTATE BARRIER INC

CENTRAL FENCE CO.

GRANITE CONSTRUCTION CO

PAVEX CONSTRUCTION DIVISION

ODYSSEY LANDSCAPING CO, INC

JENNIFER SPENCE

Contractor

SANTA MARIA CA 934565757

STOCKTON CA 952130550

SACRAMENTO, CA  95822

WATSONVILLE, CA 95077

SAN JOSE CA 95136

STOCKTON, CA 95209

(805)925-9533

(209)944-9565

 

 

(408)574-1400

 

RICHARDS, TIM

SILVA, RICK

NAAS, ABDALLA

TYLER LAVERING

TYLER LAVERING

Resident
Engineer

(805)542-4765

(805)226-8279

(831)663-8902

(831)375-1621

 

(831)375-1621

 $5,921,728

 $423,275

 $579,958

 $4,288,698

 $978,162

 $188,352

Bid + CCOs

 $1,860,922

 $417,116

 $110,268

 $2,524,154

 $0

 $137,716

Comp To  date

 $560,379

 $0

 $110,268

 $1,239,761

 $0

 $6,903

This Month

09/03/08

10/20/08

12/10/08

07/15/08

02/17/09

11/27/07

Awarded

09/26/08

11/04/08

01/05/09

07/25/08

03/13/09

12/17/07

Approved

02/02/11

03/27/09

06/04/09

06/10/09

03/29/11

Est Comp

 30%

 100%

 18%

 65%

 0%

 0%

%Time

 32%

 100%

 19%

 62%

 0%

 0%

% Work 

 

COMPLETED

 

 

 

PLANT EST

SATIS

Message

05-464104

05-0M7604

05-0M7704

05-0N8304

05-0R7804

05-0E2424

Contract 

ACHS-Q101-(146)E

OTS-    -(   )

ACHS-Q101-(147)E

ACST-Q101-(145)E

  

  

HGQ1-01 1-(6E)

--()

G Q1-01 1-(7E)

  Q1-01 1-(5E)

  

  

--()

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 5757

P O BOX 30550

148 OTTO CIRCLE

PO BOX 720

120 GRANITE ROCK WAY

800 WEST EIGHT MILE RD

4485 VACHELL LANE

3230 RIVERSIDE AVE,

SUITE 130

3075 EXECUTIVE DRIVE

1529 HWY 68

1529 HWY 68

SAN LUIS OBISPO, CA

93401

PASO ROBLES, CA 93446

SALINAS, CA 93907

MONTEREY, CA 93940

MONTEREY, CA 93940

Accepted

03/27/09

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

05District

05-MON-198-4.3/4.6

05-MON-198-22.9/23.3

05-SB-101-.7/13.8

05-SB-101-10.8/12.8

05-SB-101-12.8/24.9

05-SB-101-13.9/27

Fed Aid

HB1

HB1

HB4N

HB4C

HB1

HB4N

Pgm Code

IN MONTEREY COUNTY NEAR SAN LUCAS

FROM 5.2 KM TO 5.7 KM EAST OF FREEMAN

FLAT ROAD

IN MONTEREY COUNTY BETWEEN NORTH FORK

ROAD AND PRIEST VALLEY ROAD

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM 0.4 KM WEST OF OLIVE

MILL ROAD OVERCROSSING TO THE MILPAS

STREET UNDERCROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AND GOLETA AT VARIOUS

LOCATIONS

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

Description 

REALIGN AND WIDEN ROADWAY

VERTICAL CURVE CORRECTION

INSTALL VEHICLE DETECTION SYSTEMS

RECONSTRUCT TWO INTERCHANGES

INSTALL METAL BEAM GUARD RAIL

INSTALL VEHICLE DETECTION SYSTEMS

Type Of Work

CRUCO CONSTRUCTION GROUP INC

M G E UNDERGROUND INC

LEE WILSON ELECTRIC COMPANY

INC

SECURITY PAVING COMPANY INC

MODERN ALLOYS INC

MANUEL BROS INC

Contractor

FRESNO CA 93706

PASO ROBLES CA 93447

ARROYO GRANDE CA 93421

SUN VALLEY CA 913531489

STANTON CA 90680

GRASS VALLEY CA 95945

(559)498-3639

(805)238-3510

(805)489-4216

(818)767-8418

(714)893-0551

(530)272-4213

LANG,TIM

LANG, TIM R.

MORTENSEN, MICHAEL

ART INFANTE

JOHNSON, CURTIS

BALLENTINE,DAVID

Resident
Engineer

(805)748-5513

(805)226-7450

(805)884-9459

(805)962-4752

(805)884-9459

(805)688-5920

 $653,676

 $566,627

 $497,000

 $47,236,124

 $1,368,287

 $616,585

Bid + CCOs

 $396,232

 $121,061

 $0

 $13,615,813

 $1,266,487

 $146,243

Comp To  date

 $49,369

 $31,012

 $0

 $0

 $65,678

 $146,243

This Month

09/17/08

12/31/08

10/29/08

04/02/08

07/21/08

10/20/08

Awarded

10/02/08

01/21/09

11/13/08

04/28/08

08/08/08

11/20/08

Approved

05/18/09

07/15/09

05/12/09

02/15/11

04/23/09

05/25/09

Est Comp

 68%

 24%

 0%

 100%

 95%

 38%

%Time

 61%

 21%

 0%

 29%

 92%

 24%

% Work 

 

 

 

 

 

 

Message

05-0L0304

05-0L2304

05-480624

05-447804

05-0K9604

05-0E0124

Contract 

  

  

  

  

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

2443 FOUNDRY PARK AVENUE

P O BOX 4189

P O BOX 250

P O BOX 1489

11172 WESTERN AVENUE

P O BOX 995

3230 RIVERSIDE AVE,

SUITE 130

3230 RIVERSIDE AVE.,

#130

22 N. MILPAS ST., STE

H

22 N. MILPAS STE. F

22 N. MILPAS ST., STE

G

286 E. HIGHWAY 246,

SUITES 1,2,3

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

BUELLTON,CA 93427

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

05District

05-SB-101-14.1/0

05-SB-101-14.8/15.3

05-SB-101-19.6/25.3

05-SB-101-25.2/65.1

05-SB-101-49.0/0

05-SB-101-51.0/82.4

Fed Aid

HM1

HB4N

HA25

HB1

HA23

HB1

Pgm Code

CASTILLO STREET UNDER-CROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM CARRILLO STREET

UNDERCROSSING TO MICHELTORENA STREET

OVERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR

GOLETA AT VARIOUS LOCATIONS FROM 0.8

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM

WEST OF GLEN ANNIE 

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.4 MILE NORTH OF

STORKE ROAD OVERCROSSING TO 2.4

MILES NORTH OF ROUTE 154/101 

IN SANTA BARBARA COUNTY ABOUT 31 KM

SOUTH OF LOMPOC AT THE  ROUTE 1/101

SEPARATION

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 2.2 MILES N OF ROUTE

1/101 SEPARATION TO 0.2 MILE N OF

CLARK AVENUE OVERCROSSING

Description 

REMOVE PAVERS AND CONSTRUCT WATER

BARRIER

WIDEN ON-RAMP

HIGHWAY PLANTING AND IRRIGATION

INSTALL METAL BEAM GUARD RAIL

PLACE ROCK SLOPE PROTECTION

UPGRADE METAL BEAM GUARD RAIL

Type Of Work

WHITAKER CONTRACTORS, INC.

PRISM ENGINEERING INC

VALLEYCREST LANDSCAPE

DEVELOPMENT INC

C AND W CONSTRUCTION

SPECIALTIES INC

SOUZA CONSTRUCTION INC

MODERN ALLOYS INC

Contractor

SANTA MARGARITA, CA 93453

SANTA CLARA CA 95050

CYPRESS CA 90630

VENTURA CA 93003

SAN LUIS OBISPO CA

934033810

STANTON CA 90680

 

(408)562-0026

(714)546-7975

(805)642-0204

(805)546-8288

(714)893-0551

HENCH, CHARLIE

MAO. SHU-JON

JOHNSON, CURTIS

DAVID BALLENTINE, R.E.

DAVID BALLENTINE, R.E.

BEECH, BARRY

Resident
Engineer

(805)927-4559

(805)884-9459

 

(805)688-5920

(805)688-5920

(805)347-1965

 $3,410,000

 $3,038,922

 $2,570,925

 $1,613,987

 $340,595

 $1,480,225

Bid + CCOs

 $3,423,802

 $2,959,525

 $2,260,465

 $1,493,381

 $326,091

 $1,292,353

Comp To  date

 $0

 $89,154

 $4,851

 $60,857

 $1,112

 $29,019

This Month

04/18/05

09/27/07

09/21/07

05/21/08

07/24/08

05/13/08

Awarded

04/18/05

10/09/07

10/11/07

06/24/08

08/15/08

05/30/08

Approved

10/20/07

03/17/10

05/27/11

04/21/10

10/29/09

05/06/09

Est Comp

 100%

 100%

 0%

 0%

 0%

 93%

%Time

 100%

 98%

 0%

 0%

 0%

 87%

% Work 

OVER RUN

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

05-0M7204

05-460704

05-0G7704

05-0L4504

05-0M8404

05-0L5004

Contract 

  

  

ACNH-Q101-(130)E

ACST-Q101-(137)E

  

ACST-Q101-(135)E

  

  

--()

G Q1-01 1-(7E)

  

G Q1-01 1-(5E)

  

  

  

--()

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

P. O. BOX 910

630 REED STREET

10855 BUSINESS CENTER DR STE

2419 PALMA DRIVE

P O BOX 3810

11172 WESTERN AVENUE

775 ARLINGTON ST.

22 N. MILPAS ST. ,STE

"H"

22 N. MILPAS ST., STE

G

286 E. HIGHWAY 246,

STE 1

286 E. HIGHWAY 246,

SUITE 1

2053 PREISKER LANE,

SUITE E

CAMBRIA, CA 93428

SANTA BARBARA , CA 93103

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

BUELLTON, CA 93427

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

05District

05-SB-101-84.1/90.9

05-SB-150-1.0/1.1

05-SB-150-/2.2

05-SB-166-26.0/0

05-SB-166-55.1/70.1

05-SB-192-2.4/3.1

Fed Aid

HE13

HA25

HM1

HA42

HA22

HB1

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA MARIA FROM 0.4 KM SOUTH OF

SANTA MARIA UNDERCROSSING TO 0.4 KM

NORTH OF NORTH SANTA MARI

IN SANTA BARBARA AND VENTURA

COUNTIES NEAR CARPENTERIA FROM 1.6 KM

EAST TO 2.7 KM EAST OF ROUTE  150 AND

101 SEPARATION

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA AVENUE TO VENTURA COUNTY

LINE

IN SANTA BARBARA COUNTY ABOUT 27 KM

EAST OF SANTA MARIA AT 0.8 KM EAST OF

ALISO CREEK BRIDGE

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES AT AND NEAR NEW  CUYAMA AND

CUYAMA

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT ROUTE 192/154 SEPARATION

AND FROM 0.1 KM EAST OF ALAMAR AVENUE

TO MISSION CANYON ROAD

Description 

WIDEN FREEWAY

PLANTING AND IRRIGATION

CHIP SEAL COAT ON EXITING ROADWAY

PLACE ROCK SLOPE PROTECTION

REHABILITATE ROADWAY

CONSTRUCT UNDERGROUND DRAINAGE

Type Of Work

DIABLO CONTRACTORS INC

PACIFIC RESTORATION GROUP, INC

INTERNATIONAL SURFACING

SYSTEMS

SOUZA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

R. BURKE INC.

Contractor

SAN RAMON CA 94583

CORONA, CA  92877

MODESTO CA 95352

SAN LUIS OBISPO CA

934033810

WATSONVILLE CA 95077

SAN LUIS OBISPO, CA  93403

(925)552-8250

 

(209)525-9065

(805)546-8288

(831)724-1011

 

STIMSON, PATRICK

JOHNSON, C.B.

DAVID BALLENTINE, R.E.

LEW, MIKE

LEW, MIKE

MORTENSEN, MICHAEL

Resident
Engineer

(805)348-3533

(805)884-9459

(805)688-5920

(805)348-3105

(805)348-3105

(805)884-9459

 $30,417,109

 $215,632

 $229,753

 $468,649

 $18,823,972

 $1,713,544

Bid + CCOs

 $30,321,046

 $181,263

 $0

 $454,272

 $19,710,113

 $67,748

Comp To  date

 $113,007

 $2,727

 $0

 $940

 $640

 $29,188

This Month

06/22/06

11/14/06

03/25/09

06/06/08

11/20/07

11/21/08

Awarded

07/06/06

12/04/06

04/03/09

06/27/08

12/11/07

12/03/08

Approved

08/12/09

03/02/10

06/01/09

09/30/09

04/30/09

10/22/09

Est Comp

 86%

 0%

 0%

 0%

 0%

 3%

%Time

 99%

 0%

 0%

 0%

 0%

 4%

% Work 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

PLANT EST

SATIS

SUSPENDED

Message

05-446014

05-282814

05-0Q9004

05-0H9204

05-0A4904

05-0F5704

Contract 

ACNH-Q101-(028)E

  

  

  

ACST-P166-(025)E

ACST-S192-(003)E

--()

  

  

  

  P1-66 0-(5EA)C

  S1-92 0-(3E)

  

  

  

  

P166- 025-()

--()

SWPPP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

7 CROW CANYON COURT SUITE 100

P.O. BOX 77038

P O BOX 4770

P O BOX 3810

P O BOX 50085

P.O. BOX 957

2053 PREISKER LANE,

SUITE E

22 N. MILPAS ST., STE

G

286 E. HIGHWAY 246,

STE 1

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

22 N. MILPAS ST., STE

H

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

Accepted

04/22/09

Location
Storm Water
Plan



State of California Department of Transportation Page 47
04/20/09 Statement of Ongoing Contracts as of 05/04/09

05District

05-SB-192-4.8/6.2

05-SBT-25-22.9/23.2

05-SBT-101-5.2/5.2

05-SCR-1-8.0/17.5

05-SCR-9-23.8/24.7

05-SCR-17-10.1/11.3

Fed Aid

201130

HB1

HA21

HB4N

HB1

HB1

Pgm Code

THE TEA FIRE, SIDE SLOPE DAMAGE.

EROSION CONTROL, DRAINAGE REPAIR,

PLACE RSP, REPAIR TWO RETAINING WALLS

IN SAN BENITO COUNTY ABOUT 28 MILES

SOUTH OF HOLLISTER FROM 1.4 MI N OF

ROUTE 25/146 SEPARATION TO 1.3 MI S

OF SANDY CREEK BRIDGE

IN SAN BENITO COUNTY ON ROUTE 101 AT

SAN BENITO RIVER BRIDGE AND ON ROUTE

129 AT PAJARO RIVER BRIDGE

IN SANTA CRUZ COUNTY IN AND NEAR

SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY AT VARIOUS

LOCATIONS FROM 0.1 KM SOUTH OF SAN

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH

OF ROUTE 9/35 INTERSECTIO

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD

DRIVE TO WOODWARDIA  HIGHWAY

Description 

EROSION CONTROL,DRAINAGE/RETNG WALL

REPAIR

CURVE REALIGNMENT

PAINT BRIDGES

INSTALL VEHICLE DETECTION SYSTEMS

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT RETAINING WALLS

Type Of Work

SOUZA CONSTRUCTION, INC

GRANITE CONSTRUCTION

CHANNEL COAST CORPORATION

NORWOOD CONSTRUCTION

JOHN MADONNA CONSTRUCTION

COMPANY INC

PAVEX CONSTRUCTION

Contractor

SAN LUIS OBISPO, CA  93403

WATSONVILLE, CA  95077

SANTA BARBARA CA 93101

BYRON CA 94514

SAN LUIS OBISPO CA 93405

SAN JOSE, CA 95136

 

 

(805)966-6690

(925)240-1276

(805)543-7751

 

BALLENTINE, DAVID

NAAS, ABDALLA

JENNIFER WILSON

BARRY DUNLAP

FARSHAD KESHAVARZI

JENNIFER WILSON

Resident
Engineer

(805)688-5920

(831)663-8902

(831)761-7615

 

 

(831)761-7615

 $1,485,000

 $481,460

 $663,742

 $540,150

 $833,994

 $7,994,000

Bid + CCOs

 $1,187,736

 $495,113

 $0

 $0

 $0

 $6,382,200

Comp To  date

 $0

 $4,384

 $0

 $0

 $0

 $446,623

This Month

11/24/08

09/24/08

12/19/08

10/22/08

06/24/08

12/27/07

Awarded

11/24/08

10/06/08

01/20/09

11/10/08

08/01/08

01/29/08

Approved

03/27/09

12/04/09

07/21/09

Est Comp

 100%

 0%

 0%

 0%

 0%

 0%

%Time

 100%

 0%

 0%

 0%

 0%

 0%

% Work 

COMPLETED

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

Message

05-0R9604

05-0K7504

05-0Q0804

05-0C9024

05-0K2404

05-0K3204

Contract 

  

  

  

  

  

ACST-P017-(101)E

  

  

  

  

  

  P0-17 1-(1E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

PO BOX 3810

PO BOX 50085

123 SANTA BARBARA STREET

5301 BYRON HOT SPRINGS RD NO

P O BOX 5310

120 GRANITEROCK WAY

286 E. HIGHWAY 246

STE 1

3075 EXECUTIVE DRIVE

150 WESTREIDGE DR.,

STE 140

150 WESTRIDGE DR, STE

140

BUELLTON, CA 93427

SALINAS, CA 93907

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077

Accepted

04/01/09

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

05District

05-SCR-129-7.9/8.2

05-SLO-1-9.0/9.5

05-SLO-1-34.9/0

05-SLO-1-73.0/73.5

05-SLO-46-5.3/7.8

05-SLO-46-32.2/37.2

Fed Aid

HB1

HM1

HM1

HM1

HA23

HE13

HE13

Pgm Code

IN SANTA CRUZ COUNTY NEAR AROMAS FROM

1.0 KM TO 1.5 KM EAST OF ROGGE LANE

IN SAN LUIS OBISPO COUNTY AT OCEANO

FROM HALCYON ROAD TO RIO ROAD

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR

CAMBRIA FROM 4.6 KM EAST OF GREEN

VALLEY ROAD TO 6.0 KM WEST OF SANTA

ROSA CREEK ROAD (PM R5.3/R7.8

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESEO ROAD

Description 

CONSTRUCT RETAINING WALL

HOT MIX ASPHALT OVERLAY

RESURFACE EXITING RAMPS

HOT MIX ASPHALT OVERLAY

REPAIR FAILED DRAINAGE SYSTEM

CONVERT 2-LANE HWY TO 4 LANES

Type Of Work

PROVEN MANAGEMENT, INC.

PAPICH CONSTRUCTION COMPANY

INC

SOUZA CONSTRUCTION INC

R BURKE CORPORATION

SOUZA CONSTRUCTION INC

PAPACH CONSTRUCTION COMPANY

Contractor

SAN FRANCISCO, CA 94111

PISMO BEACH CA 93448

SAN LUIS OBISPO CA

934033810

SAN LUIS OBISPO CA 93406

SAN LUIS OBISPO CA

934033810

PISMO BEACH CA 93448

 

(805)473-3016

(805)546-8288

(805)543-8568

(805)546-8288

 

KESHAVARZI, FARSHAD

LEW, MIKE

STIMSON, PATRICK

HENCH, CHARLES

HENCH, CHARLES

RAMON HOPKINS

Resident
Engineer

(831)761-7617

(805)348-3105

(805)348-3533

(805)927-4559

(805)927-4559

(805)226-9217

 $2,575,620

 $135,337

 $252,979

 $343,829

 $543,667

 $30,142,183

Bid + CCOs

 $2,298,097

 $141,892

 $0

 $0

 $79,912

 $7,357,847

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $535,616

This Month

02/21/08

01/15/09

04/13/09

02/23/09

10/24/08

01/10/08

Awarded

03/19/08

02/09/09

04/20/09

03/04/09

11/14/08

02/08/08

Approved

04/16/09

04/15/09

04/16/09

08/31/09

08/10/10

Est Comp

 0%

 100%

 0%

 0%

 10%

 0%

%Time

 0%

 100%

 0%

 0%

 15%

 0%

% Work 

PLANT EST

SATIS

OVER RUN

 

 

 

PLANT EST

SATIS

Message

05-496804

05-0Q8704

05-0Q8804

05-0Q8904

05-0N4404

05-330714

Contract 

ACST-P129-(014)E

  

  

  

ER-3952-(004)E

HPLU-6205-(010)H

  P1-29 0-(4E)

  

  

  

--()

1620-5 01-(L  ) 

--()

  

  

  

  

05 0-12-()

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

706 SANSOME STREET

P O BOX 2210

P O BOX 3810

P O BOX 957

P O BOX 3810

P O BOX 2210

150 WESTRIDGE DRIVE,

STE 140

2053 PREISKER SUITE E

2053 PREISKER LANE,

SUITE E

775 ARLINGTON STREET

775 ARLINGTON STREET

3230 RIVERSIDE

AVENUE, SUITE 130

WATSONVILLE, CA 95077

SANTA MARIA, CA 93454

SANTA MARIA, CA. 93454

CAMBRIA, CA 93428

CAMBRIA, CA 93428

PASO ROBLES CA 93446

Accepted

04/20/09

04/19/09

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

05District

05-SLO-58-9.8/10.1

05-SLO-101-.5/7.8

05-SLO-101-13.2/18.3

05-SLO-101-19.6/22

05-SLO-101-24.0/32.3

05-SLO-101-45.2/45.7

Fed Aid

HA21

HM1

HB4N

HB4N

HB4N

HB4N

HA22

HE11

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARGARITA FROM 0.3 KM WEST TO 0.3

EAST OF THE MIDDLE FORK HUERO CREEK

BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARIA FROM SANTA MARIA RIVER BRIDGE

TO LOS BERROS ROAD  UNDERCROSSING

IN SAN LUIS OBISPO COUNTY NEAR PISMO

BEACH AT VARIOUS LOCATIONS FROM 0.2

KM N OF ROUTE 227 TO 0.2 KM S OF

ROUTE 101/1 SEPARATION

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PISMO BEACH FROM 0.2 KM SOUTH OF

SHELL BEACH UNDERCROSSING TO 0.3 KM

SOUTH OF NORTH AVILA RO

IN SAN LUIS OBISPO COUNTY IN AND NEAR

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF

SANTA FE UC TO 2.3 KM NORTH OF BUENA

VISTA OVERCROSSING

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AT VARIOUS LOCATIONS

Description 

REPLACE EXISTING BRIDGE

HOT MIX ASPHALT OVERLAY

CONSTRUCT RETAINING WALLS

CONSTRUCT CLIMBING LANE

REHABILITATE ROADWAY

INTERCHANGE IMPROVEMENTS

Type Of Work

WHITAKER CONTRACTORS INC.

GRANITE CONSTRUCTION COMPANY

R G W CONSTRUCTION INC

R BURKE CORPORATION

CALPORTLAND CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

PASO ROBLES, CA  93446

WATSONVILLE CA 950775085

LIVERMORE CA 94551

SAN LUIS OBISPO CA

934060957

TEMPLETION, CA 93465

 

(831)724-1011

(925)606-2400

(805)543-8568

 

 

RICHARDS, TIM

STIMSON, PATRICK

LEW, MIKE

LEW, MIKE

DANIEL MILLER

SILVA, RICK

Resident
Engineer

(805)542-4765

(805)348-3533

(805)348-3105

(805)348-3105

(805)549-3560

(805)226-8279

 $5,472,500

 $2,999,992

 $6,013,144

 $5,155,321

 $15,703,463

 $16,266,009

Bid + CCOs

 $5,292,083

 $0

 $224,505

 $4,989,120

 $2,146,532

 $8,388,421

Comp To  date

 $1,104

 $0

 $99,947

 $1,666

 $678,998

 $430,436

This Month

07/05/07

02/05/09

10/01/08

09/10/07

09/03/08

09/10/07

Awarded

08/03/07

02/23/09

10/15/08

09/28/07

09/15/08

09/24/07

Approved

01/15/10

05/19/10

07/02/09

09/08/09

10/29/10

Est Comp

 0%

 0%

 67%

 0%

 45%

 46%

%Time

 0%

 0%

 4%

 0%

 14%

 52%

% Work 

PLANT EST

SATIS

SUSPENDED

 

PLANT EST

SATIS

 

 

Message

05-0F9804

05-0Q2504

05-485624

05-485614

05-0H1904

05-402804

Contract 

ACST-P058-(103)E

  

  

  

ACNH-Q101-(142)E

  

  P0-58 1-(3E)

  

  

  

--()

  

--()

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

2752 CONCRETE COURT

P O BOX 50085

P O BOX 2910

P O BOX 957

P. O. BOX 790

4485 VACHELL LANE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE

SUITE E

2053 PREISKER LANE

SUITE E

3230 RIVERSIDE AVENUE

#130

SAN LUIS OBISPO, CA

93446

SANTA MARIA, CA. 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

05District

05-SLO-101-56.0/59.1

05-SLO-101-58.9/63.6

05-SLO-101-64.9/69.3

05-SLO-166-9.5/10.1

05-SLO-166-17.8/17.8

05-SLO-227-.9/7.1

Fed Aid

HA25

HM1

HB1

HB4N

HM3

HM1

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM THE NUBLICK BRIDGE

OVERCROSSING TO 0.3 KM NORTH OF NORTH

PASO ROBLES OVERHE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM NORTH PASO ROBLES

OVERHEAD TO SAN MARCOS CREEK BRIDGE

IN SAN LUIS OBISPO AND MONTEREY

COUNTIES AT VARIOUS LOCATIONS FROM

SOUTH SAN MIGUEL UNDERCROSSING TO

NORTH BRADLEY UNDERCROSSING

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARIA FROM 0.9 KM EAST TO 1.8 KM EAST

OF ROUTE 101/166 SEPARATION

IN SAN LUIS OBISPO COUNTY ABOUT  10.3

MILES EAST OF SANTA MARIA AT ALAMO

CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

ARROYO GRANDE FROM HUASNA ROAD TO

PRICE CANYON ROAD

Description 

HIGHWAY PLANTING AND IRRIGATION

SEAL COAT

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT LANES

CLEAN AND PAINT BRIDGE

SEAL COAT

Type Of Work

PACIFIC RESTORATION GROUP, INC

PAPICH CONSTRUCTION COMPANY

INC

MIDSTATE BARRIER INC

SOUZA CONSTRUCTION INC

JEFFCO PAINTING AND COATING

INC

INTERNATIONAL SURFACING

SYSTEMS

Contractor

CORONA, CA  92877

PISOM BEACH CA 93448

STOCKTON CA 952130550

SAN LUIS OBISPO CA

934033810

VALLEJO CA 94592

MODESTO CA 95352

 

(805)473-3016

(209)944-9565

(805)546-8288

(707)562-1900

(209)525-9065

RICHARDS, TIM

SILVA, RICK

SILVA, RICK

LEW, MIKE

BARRY BEECH

BARRY BEECH

Resident
Engineer

(805)542-4765

(805)226-8279

(805)226-8279

(805)348-3105

(805)347-1965

(805)347-1965

 $2,280,948

 $1,871,917

 $628,371

 $1,537,499

 $389,838

 $422,382

Bid + CCOs

 $2,109,282

 $0

 $616,492

 $1,529,956

 $5,340

 $0

Comp To  date

 $9,500

 $0

 $0

 $146,771

 $430

 $0

This Month

03/14/06

03/04/09

10/20/08

03/06/08

11/10/08

01/21/09

Awarded

03/30/06

03/16/09

11/04/08

03/21/08

12/12/08

02/10/09

Approved

04/26/10

03/25/09

09/16/09

10/21/09

Est Comp

 0%

 0%

 100%

 0%

 34%

 0%

%Time

 0%

 0%

 100%

 0%

 1%

 0%

% Work 

PLANT EST

SATIS

 

COMPLETED

PLANT EST

SATIS

 

SUSPENDED

Message

05-0C1104

05-0R7704

05-0K9504

05-0C6604

05-0Q1804

05-0Q9504

Contract 

  

  

OTS-    -(   )

STP-    -(   )

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P.O. BOX 77038

P O BOX 2210

P O BOX 30550

P O BOX 3810

P O BOX 2015

P O BOX 4770

4485 VACHELL LANE

3230 RIVERSIDE AVE.,

SUITE 130

3230 RIVERSIDE AVE.,

SUITE 130

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE

STE E

2053 PREISKER LANE

STE E

SAN LUIS OBISPO, CA

93401

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

03/26/09

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

05District

 $5,577,102 $133,300,283 $248,975,164

05-SLO-227-10.9/14.2

Fed Aid

HA22

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR SAN

LUIS OBISPO FROM EAST FORK SAN LUIS

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF

MADONNA ROAD OVERCROS

Description 

REHABILITATE ROADWAY

Type Of Work

CALPORTLAND CONSTRUCTION

Contractor

 

DANIEL MILLER

Resident
Engineer

(805)549-3560

 $7,277,414

Bid + CCOs

 $1,826,351

Comp To  date

 $620,213

This Month

06/11/08

Awarded

06/27/08

Approved

08/06/09

Est Comp

 56%

%Time

 25%

% Work 

 

Message

05-0A4604

Contract 

ACNH-S227-(005)E

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

06District

06-FRE-33-16.7/83

06-FRE-33-41.0/59.4

06-FRE-41-21.8/33.5

06-FRE-99-1.0/0

06-FRE-99-7.4/11.1

06-FRE-99-10.7/15.9

Fed Aid

HM1

HM3

HB4N

HM

HA22

Pgm Code

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY AT VARIOUS LOCATIONS

FROM 0.9 MILE NORTH OF HARLAN AVENUE

TO 0.2 MILE SOUTH OF CALIFORNIA

AVENUE.

NEAR FRE AT VAR LOCATIONS ON RTE 41

FROM PM R21.8 TO R33.5 AND ON RTE 168

FROM PM 3.65 TO 6.87

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO AND TULARE COUNTIES AT

VARIOUS LOCATIONS

IN FRESNO COUNTY IN AND NEAR FOWLER

FROM 0.7 KM SOUTH OF MERCED STREET

UNDERCROSSING TO 0.5 KM NORTH OF

CLOVIS AVENUE UNDERCROSSIN

Description 

SEAL COAT

REPAIR CULVERTS

SEAL BRIDGE DECKS W/ METHACRYLATE

INSTALL CLOSED CIRCUIT TV SYSTEMS

PCC PROFILE GRINDING

PLANTING AND IRRIGATION

Type Of Work

NORTHERN CALIFORNIA PAVING

INC.

J F PACIFIC LINERS INC

CAROLINO CONSTRUCTION

CORPORATION

CLAYBORN CONTRACTING GROUP,

INC.

HARBER COMPANIES INC

WATKINS AND BORTOLUSSI, INC.

Contractor

YREKA, CA 96097

VACAVILLE CA 95687

NATIONAL CITY CA 91950

AUBURN, CA 95602

SAN BERNARDINO CA 92408

SAN RAFAEL, CA 94903

 

(707)446-8222

(619)434-9200

 

(909)478-1957

 

HADDADIN, HAIDAR

VONG, ALAN

HADDADIN, HAIDAR

Resident
Engineer

(559)243-3599

 

 

(559)243-3856

 

(559)243-3599

 $1,303,257

 $221,685

 $305,311

 $485,724

 $1,288,692

 $764,163

Bid + CCOs

 $11,563

 $0

 $0

 $300

 $0

 $503,923

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $43,416

This Month

06/04/08

03/10/09

03/03/09

05/20/08

03/09/09

08/27/07

Awarded

07/03/08

04/07/09

03/20/09

06/24/08

04/06/09

10/03/07

Approved

10/17/08

07/20/09

06/02/11

Est Comp

 46%

 0%

 0%

 0%

 0%

 0%

%Time

 1%

 0%

 0%

 0%

 0%

 0%

% Work 

SUSPENDED

 

 

SUSPENDED

 

PLANT EST

SATIS

Message

06-0H8904

06-0J3004

06-0F2704

06-480504

06-0J4104

06-420314

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P.O. BOX 1231

70 UNION WAY

3035 EAST 8TH STREET

10556 COMBIE ROAD PMB 6203

1880 EAST RIVERVIEW DRIVE

77 LARKSPUR STREET

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

06District

06-FRE-99-12.2/14.5

06-FRE-99-15.5/28.1

06-FRE-99-16.9/28.8

06-FRE-99-21.4/22.4

06-FRE-99-22.0/22.8

06-FRE-99-/10

Fed Aid

HB4

HM1

HB4N

HA25

HM3H

201315

Pgm Code

IN FRESNO COUNTY NEAR FOWLER FROM 0.2

KM SOUTH OF CLOVIS AVENUE

UNDERCROSSING TO AMERICAN AVENUE

OVERCROSSING

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM CHESTNUT AVENUE OVERCROSSING TO

SHAW AVENUE OVERCROSSING

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS FROM CEDAR AVENUE TO

BARSTOW AVENUE.

IN FRESNO COUNTY IN FRESNO ON ROUTE

99 AND ON ROUTE 180

IN FRESNO COUNTY ON ROUTE 99 AT

NIELSEN AVENUE UC PM 22.13 AND IN

KERN COUNTY ON ROUTE 99 AT NORTH

DELANO OH PM 57.1 & AT KERN AV

ON ROUTE 99 BETWEEN 0.5 MILES SOUTH

OF MERCED STREET UC AND 0.1 MILE

NORTH OF DODGE AVE OC

Description 

HIGHWAY PLANTING AND IRRIGATION

PCC PROFILE GRINDING

VEHICLE DETECTION SYSTEM

HIGHWAY PLANTING AND IRRIGATION

REPAINT BRIDGES

CONSTRUCT FOG WARNING SYSTEM

Type Of Work

J. S. BRAR

HARBER COMPANIES INC

LEE WILSON ELECTRIC COMPANY,

INC.

WATKIN AND BORTOLUSSI, INC.

R P I COATING INC.

ICX TRANSPORTATION GROUP

Contractor

CLOVIS, CA 93611

SAN BERNARDINO CA 92408

ARROYO GRANDE, CA 93421

SAN RAFAEL, CA 94901-4886

SANTA FE SPRINGS, CA 90670

STILLWATER, OK   74076

 

(909)478-1957

 

 

 

 

HADDADIN, HAIDAR

HADDADIN, HAIDAR

HADDADIN, HAIDAR

AMARJIT DHALIWAL

ALLRED, LARRY R

Resident
Engineer

(559)243-3599

 

(559)243-3599

(559)243-3599

(661)720-0972

(559)243-3881

 $472,025

 $1,632,984

 $314,231

 $1,773,189

 $1,115,452

 $11,984,000

Bid + CCOs

 $451,314

 $0

 $0

 $1,641,002

 $0

 $7,329,294

Comp To  date

 $1,901

 $0

 $0

 $6,682

 $0

 $105,621

This Month

01/31/05

03/27/09

03/04/09

03/18/08

03/16/09

06/19/08

Awarded

02/14/05

04/10/09

03/20/09

04/23/08

04/10/09

06/19/08

Approved

09/15/09

03/22/10

05/15/09

Est Comp

 0%

 0%

 0%

 50%

 0%

 42%

%Time

 0%

 0%

 0%

 92%

 0%

 61%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

06-458604

06-0K0304

06-0H3904

06-462804

06-0E4904

06-0K2104

Contract 

ACST-P099-(482)E

  

  

  

  

  

  P0-99 4-(2ES)T

  

  

  

  

  

6206- 005-()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

  

2779 BULLARD AVENUE

1880 EAST RIVERVIEW DRIVE

1151 EL CAMINO REAL

77 LARKSPUR STREET

10114 SHOEMAKER AVE

P O BOX 2315

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

805 S. LEXINGTON ST.

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

DELANO, CA 93215

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

06District

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

06-FRE-180-127.0/137

Fed Aid

HA22

HA22

HA22

HE14

HE14

HE14

HB1

Pgm Code

IN FRESNO COUNTY NEAR MENDOTA FROM

BELMONT AVENUE TO 0.5 KM EAST OF

KINGS SLOUGH BRIDGE

IN FRESNO COUNTY NEAR MENDOTA AT FOUR

MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM ROUTE 168 TO CLOVIS AVENUE

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM 0.2 KM EAST OF CLOVIS AVENUE

OVERCROSSING TO 1.3 KM EAST OF

TEMPERANCE AVENUE

IN FRESNO COUNTY AT VARIOUS LOCATIONS

FROM 10.7 MILES EAST OF HUME LAKE

ROAD TO 19.8 MILES EAST OF HUME LAKE

ROAD

Description 

ASPHALT CONCRETE RESURFACING

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT FREEWAY AND BRIDGES

UPGRADE METAL BEAM GUARD RAIL

Type Of Work

R G W CONSTRUCTION INC

DAYLEN, INC

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC A JOINT

VENTURE

WATKIN & BORTOLUSSI INC./

FORSTER & KROEGER LANDSCAPE

INC., A JOINT VENTURE

SECURITY PAVING COMPANY, INC.

CORAL CONSTRUCTION COMPANY

Contractor

LIVERMORE CA 94551

FRESNO  CA  93704

SAN RAFAEL CA 949014886

SAN RAFAEL, CA 94901

SUN VALLEY, CA  91353-1489

WILSONVILLE, OR 97070

(925)606-2400

 

(415)453-4691

 

 

 

ALLRED, LARRY

ALLRED, LARRY

ALLRED, LARRY

SAMIMI, MOHAMMAD

OSCAR SHERRILL

HADDADIN, HAIDAR

Resident
Engineer

(559)243-3881

(559)445-5004

(559)445-5004

(559)243-3814

(559)243-3812

(559)243-3599

 $8,516,701

 $96,384

 $1,745,978

 $3,814,827

 $49,083,739

 $842,503

Bid + CCOs

 $6,082,139

 $94,611

 $1,480,639

 $3,189,782

 $37,589,182

 $869,716

Comp To  date

 $671,859

 $0

 $15,596

 $22,470

 $3,388,127

 $0

This Month

02/22/08

12/19/02

10/27/06

11/22/06

12/20/07

10/21/08

Awarded

03/14/08

12/27/02

11/20/06

12/19/06

01/08/08

11/05/08

Approved

06/18/09

03/16/06

05/03/10

04/08/11

10/06/09

04/02/09

Est Comp

 80%

 100%

 0%

 0%

 68%

 100%

%Time

 70%

 100%

 0%

 0%

 76%

 100%

% Work 

 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

COMPLETED

Message

06-420504

06-478904

06-342344

06-342444

06-342434

06-0G3104

Contract 

ACNH-P180-(052)E

  

STP-    -(   )

  

  

  

BHP1-80 0-(2EN)H

  

--()

  

  

  

P180- 052-()

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 2910

1039 E. SANTA ANA

77 LARKSPUR STREET

77 LARKSPUR STREET

P.O. BOX 1489

P.O. BOX 347

3240 N MILLBROOK

505 N STREET

505 N STREET

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93723

FRESNO CA 93721

FRESNO, CA 93726

FRESNO, CA 93726-5866

FRESNO, CA 93726

Accepted

04/02/09

Location
Storm Water
Plan
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06District

06-KER-5-4.6/10.2

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-33-18.3/73.7

06-KER-33-40.3/45.5

06-KER-33-45.5/54.8

Fed Aid

HM

HA26

HA22

HM1

HM1

Pgm Code

IN KERN COUNTY NEAR GRAPEVINE FROM

0.1 MILE NORTH OF GRAPEVINE CREEK

BRIDGE TO GRAPEVINE UNDERCROSSING.

IN KERN COUNTY NEAR BUTTONWILLOW AT

THE BUTTONWILLOW SAFETY ROADSIDE REST

AREAS

IN KERN COUNTY AT LEBEC FROM LOS

ANGELES COUNTY LINE TO GRAPEVINE

UNDERCROSSING

IN KERN COUNTY AT VARIOUS  LOCATIONS

IN KERN COUNTY NEAR MISSOURI

TRIANGLE FROM 0.7 MILE SOUTH OF

LOCERN ROAD TO TREELINE ROAD

IN KERN COUNTY NEAR NORTH BELRIDGE

FROM MAIN ROAD TO BROWN MATERIAL ROAD

Description 

PCC PROFILE GRINDING.

REMODEL SAFETY ROADSIDE REST AREAS

HOT MIX ASPHALT CONCRETE SURFACING

INSTALL CURED-IN-PLACE PIPE LINER

COLD IN PLACE RECYCLING

APPLY SEAL COAT

Type Of Work

HARBER COMPANIES INC

BOWE CONTRACTORS INC.

SECURITY PAVING

PIPENOLGY INC.

GRANITE CONSTRUCTION COMPANY

W JAXON BAKER INC

Contractor

SAN BERNARDINO CA 92408

LANCASTER, CA  93535

SUN VALLEY, CA 91353

ROCKLIN, CA 95765

BAKERSFIELD, CA 93388

REDDING CA 960994248

(909)478-1957

 

 

 

 

(530)241-1086

AMARJIT DHALIWAL

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

Resident
Engineer

 

(661)720-0970

(661)391-4747

(661)720-0971

(661)720-0971

 

 $869,143

 $2,572,340

 $14,873,886

 $365,558

 $1,242,517

 $1,993,992

Bid + CCOs

 $0

 $1,555,273

 $1,830,359

 $34,117

 $0

 $0

Comp To  date

 $0

 $125,829

 $0

 $34,117

 $0

 $0

This Month

03/11/09

08/07/08

08/21/08

03/09/09

04/14/09

04/13/09

Awarded

04/06/09

08/25/08

09/10/08

03/17/09

04/24/09

04/22/09

Approved

12/07/09

02/03/09

05/26/09

Est Comp

 0%

 66%

 41%

 17%

 0%

 0%

%Time

 0%

 61%

 13%

 9%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

06-0J4604

06-462904

06-460704

06-0J2904

06-0K6904

06-0J4404

Contract 

  

ACHS-005 -(181)2

ACIM- 005-(180)2

  

  

  

  

IMG-005 -(181)2

--()

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

1880 E RIVERVIEW DRIVE

42424 N 4TH STREETT

PO BOX 1489

4253 DULUTH AVE.

P.O. BOX 5127

P O BOX 994248

805 S. EXINGTON ST.

1824 NORRIS ROAD

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

DELANO, CA 93215

BAKERSFIELD, CA 93308

DELANO, CA 93215

DELANO, CA 93215

Accepted

Location
Storm Water
Plan
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06District

06-KER-41-/5

06-KER-43-/6.2

06-KER-46-33.8/37.5

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-58-69.7/0

Fed Aid

HA22

HM1

HM1

HB1

HA21

Pgm Code

IN SAN LUIS OBISPO, KERN AND KING

COUNTIES AT VARIOUS LOCATIONS

IN KERN CO ON RTE 43 FROM PM 0.0 TO

PM 6.2 AND ON RTE 119 FROM PM 10.0 TO

PM 19.7

________________________________

IN KERN AT VARIOUS LOCATIONS

IN KERN COUNTY IN BAKERSFIELD AT

COTTONWOOD ROAD

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.4 KM WEST OF WASHINGTON STREET

OVERCROSSING TO 0.5 KM EAST OF MOUNT

VERNON AVENUE UNDERCRO

IN KERN COUNTY ABOUT 8 MILES EAST OF

BAKERSFIELD AT GENERAL BEALE  ROAD

UNDERCROSSING AND AT BENA ROAD

UNDERCROSSING

Description 

REALIGN HIGHWAY AND REPLACE BRIDGE

DIGOUT AND RUBBERIZED HMA OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

INSTALL SIGNALS

PLANTING AND IRRIGATION

CONSTRUCT APPROACH SLABS

Type Of Work

KIEWIT PACIFIC CO

BOWMAN ASPHALT INC.

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

ACCU CONSTRUCTION 23135 BETTY

ROAD  PERRIS, CA. 92570

VICTORY ENGINEERS

Contractor

VANCOUVER, WA 98661

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93215

WATSONVILLE, CA 95077-5085

PERRIS , CA. 92570

FRESNO, CA 93720

 

 

 

 

 

 

ERIC KARLSON

AMARJIT DHALIWAL

AMARJIT DHALIWAL

AMARJIT DHALIWAL

HISHAM ALNATOUR

HISHAM ALNATOUR

Resident
Engineer

(559)386-4971

(661)720-0972

(661)720-0972

(661)720-0972

(661)859-2428

(661)391-4747

 $34,921,790

 $1,732,463

 $2,642,479

 $668,997

 $995,942

 $456,075

Bid + CCOs

 $34,317,777

 $0

 $0

 $663,498

 $962,601

 $403,721

Comp To  date

 $65,859

 $0

 $0

 $0

 $2,075

 $402,686

This Month

10/04/06

04/14/09

03/20/09

05/29/07

07/20/06

02/05/09

Awarded

10/19/06

04/30/09

04/03/09

06/14/07

08/07/06

02/24/09

Approved

06/02/09

03/31/09

04/28/10

07/16/09

Est Comp

 0%

 0%

 0%

 95%

 0%

 26%

%Time

 0%

 0%

 0%

 98%

 0%

 89%

% Work 

PLANT EST

SATIS

 

 

SUSPENDED

PLANT EST

SATIS

 

Message

06-3829U4

06-0K6704

06-0J4004

06-0E6004

06-0A5104

06-0G3304

Contract 

ACNH-P041-(102)E

  

  

  

ACST-P058-(102)E

  

--()

  

  

  

  P0-58 1-(2E)

  

  

  

  

  

--()

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

2200 COLUMBIA HOUSE BLVD.

3527 BRIAN WAY

P.O. BOX 5127

P. O. BOX 50085

23135 BETTY ROAD

575 E. ALLUVIAL AVE STE.#106

8530 WEST ROOSEVELT

AVENUE

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

P.O.BOX 81197

1824 NORRIS ROAD

VISALIA, CA 93291

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93308

Accepted

04/29/09

Location
Storm Water
Plan
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06District

06-KER-58-114.6/114.6

06-KER-58-118.0/143.8

06-KER-58-139.0/0

06-KER-99-17.0/31.1

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

Fed Aid

HB34

HM

HA26

HB4N

HA25

HA25

Pgm Code

IN KERN COUNTY NEAR MOJAVE AT 1.5

MILES WEST OF BUSINESS ROUTE 58  EAST

OVERCROSSING

IN KERN COUNTY NEAR BORON FROM 1.1

MILES EAST OF BUSINESS ROUTE 58  EAST

OVERCROSSING TO SAN BERNARDINO COUNTY

LINE

IN KERN COUNTY NEAR BORON AT THE

BORON SAFETY ROADSIDE REST AREA

IN KERN COUNTY IN AND NEAR

BAKERSFIELD AT VARIOUS LOCATIONS FROM

0.5 MILE SOUTH OF ROUTE 119 TO 0.5

MILE NORTH OF 7TH STANDARD ROA

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM PLANZ ROAD

OVERCROSSING TO 0.1 MI NORTH OF

CALIFORNIA AVENUE UNDERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM

BAKERSFIELD YARD OVERHEAD TO  GILMORE

AVENUE UNDERCROSSING

Description 

APPLY TEMPORARY SOIL BINDER

RUBBERIZED HOT MIX ASPHALT OVERLAY

CONSTRUCT NEW BUILDINGS

INSTALL VEHICLE DETECTION SYSTEM

INSTALL IRRIGATION SYSTEM

PLANTING AND IRRIGATION

Type Of Work

PACIFIC RESTORATION GROUP INC

MAVERICK ASPHALT INC

BOWE CONTRACTORS INC.

LEE WILSON ELECTRIC COMPANY

INC

ODYSSEY LANDSCAPE CO. INC.

A C C U CONSTRUCTION

Contractor

PERRIS CA 92570

BAKERSFIELD CA 93389

LANCASTER, CA 93535

ARROYO GRANDE CA 93421

STOCKTON, CA 95209

PERRIS, CA 92570

(951)940-6469

(661)410-1134

 

(805)489-4216

 

 

AMRJIT DHALIWAL

PETER MULLALY

PETER MULLALY

PETER MULLALY

Resident
Engineer

 

 

(661)720-0972

(661)720-0971

(661)720-0971

(661)720-0971

 $173,822

 $3,275,933

 $6,342,420

 $428,400

 $601,864

 $2,816,423

Bid + CCOs

 $0

 $0

 $3,459,395

 $429,120

 $459,712

 $2,689,382

Comp To  date

 $0

 $0

 $512,192

 $93,422

 $30,429

 $14,000

This Month

02/04/09

02/11/09

09/04/08

06/10/08

04/08/08

08/04/06

Awarded

02/18/09

03/04/09

09/23/08

06/27/08

05/07/08

08/22/06

Approved

07/30/10

04/30/09

04/30/09

12/01/09

Est Comp

 0%

 0%

 34%

 98%

 99%

 0%

%Time

 0%

 0%

 54%

 99%

 76%

 0%

% Work 

 

 

 

 

SUSPENDED

PLANT EST

SATIS

Message

06-0K6104

06-0J3704

06-463004

06-0H4004

06-0G2204

06-451604

Contract 

  

  

ACHS-P058-(105)E

  

  

ACNH-P099-(479)E

  

  

G P0-58 1-(5E)

  

  

--()

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

325 E ELLIS AVE

P O BOX 13490

42424 N. 4TH ST. EAST

P O BOX 250

800 W EIGHT MILE RD

23135 BETTY RD.

805 S. LEXINGTON ST.

805 S LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

Accepted

Location
Storm Water
Plan
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06District

06-KER-99-28.2/29

06-KER-99-/19.5

06-KER-119-28.0/28.5

06-KER-119-30.1/30.4

06-KER-166-9.0/24.6

06-KER-178-1.6/0

Fed Aid

HM

HB1

HB1

HA22

HB1

Pgm Code

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM 0.3 MILE NORTH OF

OLIVE DRIVE OVERCROSSING TO 0.5  MILE

NORTH OF ROBERTS LANE UC

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM 0.8 MILE SOUTH OF

ROUTE 5/99 SEPARATION TO PANAMA  LANE

OVERCROSSING

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.5 KM WEST OF ASHE ROAD TO 0.3 KM

EAST OF ASHE ROAD

IN KERN COUNTY NEAR PUMPKIN CENTER

AND IN BAKERSFIELD AT WIBLE ROAD

IN KERN COUNTY NEAR MARICOPA FROM 5.6

KM WEST OF SAN EMIGDIO CREEK BRIDGE

TO ROUTE 166/99 SEPARATION

IN KERN COUNTY IN BAKERSFIELD AT L

STREET

Description 

HIGHWAY PLANTING AND IRRIGATION

GRIND EXISTING CONCRETE ROADWAY

WIDEN INTERSECTION

INSTALL SIGNALS

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNALS

Type Of Work

ODYSSEY LANDSCAPING

INTERSTATE IMPROVEMENT INC

GRIFFITH COMPANY

TDS ENGINEERING

GRIFFITH COMPANY

T D S ENGINEERING

Contractor

LODI, CA 95242

FARIBAULT MN 55021

BAKERSFIELD CA 93389

WESTLAKE VILLAGE, CA 91361

BAKERSFIELD, CA 93387

WESTLAKE VILLAGE CA 91361

 

(507)333-2677

(661)831-7331

 

 

(805)371-4639

PETER MULLALY

HISHAM ALNATOUR

HISHAM ALNATOUR

Resident
Engineer

(661)720-0971

 

 

(661)391-4747

(661)391-4747

 

 $309,625

 $2,357,213

 $755,628

 $321,700

 $17,069,953

 $207,270

Bid + CCOs

 $232,105

 $0

 $0

 $323,462

 $1,129,824

 $0

Comp To  date

 $88,185

 $0

 $0

 $0

 $13,812

 $0

This Month

11/06/08

02/13/09

02/10/09

05/08/08

09/30/08

03/26/09

Awarded

11/19/08

03/25/09

02/24/09

07/16/08

10/08/08

04/20/09

Approved

05/09/12

03/17/09

12/02/09

Est Comp

 9%

 0%

 0%

 100%

 5%

 0%

%Time

 74%

 0%

 0%

 100%

 7%

 0%

% Work 

 

 

 

 

 

 

Message

06-0A7204

06-0J4204

06-485604

06-0F9704

06-322104

06-0F0104

Contract 

ACST-P099-(516)E

  

  

  

ACST-P166-(027)E

  

  P0-99 5-(6E)

  

  

  

  P1-66 0-(7E)

  

--()

  

  

  

--()

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

5400 W HWY 12

P O BOX 8

P O BOX 70157

1014 S WESTLAKE BLVD. 14-136

PO BOX 70157

1014 S WESTLAKE BLVD NO 14-13

805 S. LEXINGTON ST.

1824 NORRIS ROAD

1824 NORRIS ROAD

DELANO, CA 93215

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-184-8.4/8.8

06-KER-395-/8.7

06-KIN-198-/1.8

06-MAD-41-3.3/5.3

06-MAD-41-8.3/0

06-MAD-41-19.8/20.1

Fed Aid

HB1

HM1

HB1

HA22

HB1

Pgm Code

IN KERN CO NEAR BAKERSFIELD AT ROUTE

58/184 SEPARTATION AND  FROM 0.3 KM

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE

BRECKENRIDGE ROAD

IN KERN COUNTY AT AND NEAR

JOHANNESBURG FROM SAN BERNARDINO

COUNTY LINE TO 0.5 MILE NORTH OF

SEARLES ROAD

IN KINGS AND TULARE COUNTIES NEAR

LEMOORE ON RTE 198 FROM FRESNO CO

LINE TO 1.2 MILES WEST OF 25TH AVE

AND NEAR TULARE ON RTE 63 F

IN MADERA COUNTY NEAR FRESNO FROM 0.1

MI NORTH OF AVENUE 12 TO 0.2 MILE

SOUTH OF AVENUE 14

IN MADERA COUNTY ABOUT 13.0 KM NORTH

OF FRESNO AT 1.5 KM SOUTH OF ROUTE

145

IN MADERA COUNTY NEAR COARSEGOLD AT

YOSEMITE SPRINGS PARKWAY

Description 

CHANNELIZATION AND SIGNALIZATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

APPLY SEAL COAT ON EXITING PAVEMENT

INSTALL CENTERLINE RUMBLE STRIPS

REPLACE CULVERTS

INSTALL SIGNALS

Type Of Work

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

GRAHAM CONTRACTORS INC

CRUCO CONSTRUCTION GROUP INC

VICTORY ENGINEERS INC

F C I CONSTRUCTORS INC

Contractor

BAKERSFIELD, CA 93307

WATSONVILLE CA 95077

SAN JOSE CA 95159

FRESNO CA 93706

FRESNO CA 93720

BENICIA CA 94510

 

(831)724-1011

(408)293-9516

(559)498-3639

 

(707)742-6000

AMARJIT DHALIWAL

DEALBA, FERNANDO

ALAN VONG

ALAN VONG

Resident
Engineer

(661)720-0971

 

 

(559)675-5267

(559)243-3856

(559)243-3856

 $828,000

 $1,582,173

 $880,276

 $1,168,034

 $242,747

 $1,128,344

Bid + CCOs

 $0

 $0

 $0

 $0

 $0

 $1,093,145

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/03/09

01/28/09

03/27/09

11/17/08

10/30/08

05/21/08

Awarded

04/20/09

02/13/09

04/20/09

12/10/08

11/18/08

06/16/08

Approved

03/26/09

Est Comp

 0%

 0%

 0%

 0%

 0%

 99%

%Time

 0%

 0%

 0%

 0%

 0%

 95%

% Work 

 

 

 

SUSPENDED

 

 

Message

06-426304

06-0J3804

06-0K7104

06-0H2704

06-0C7104

06-0A4004

Contract 

ACHS-P184-(012)E

  

  

ACHS-P041-(108)E

  

ACST-P041-(106)E

PGP1-84 0-(2E)

  

  

  P0-41 1-(8E)

  

G P0-41 1-(6EC)M

--()

  

  

--()

  

5941- 048-()

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

P.O. BOX 70157

P O BOX 50085

P O BOX 26770

2443 FOUNDRY PARK AVENUE

575 ALLUVIAL AVE STE 106

2100 GOODYEAR ROAD

805 S. LEXINGTON ST.

3469 YEAGER DRIVE,

SUITE 109

3240 N MILLBROOK

3240 N MILLBROOK

DELANO, CA 93215

MADERA, CA 93637

FRESNO CA 93726

FRESNO CA 93726

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

06District

06-MAD-41-23.2/23.6

06-MAD-99-19.6/22.6

06-MAD-152-/15.5

06-TUL-63-5.8/8

06-TUL-63-22.6/0

06-TUL-99-5.6/7.3

Fed Aid

HB1

HE13

HM1

HB4C

HB1

HA25

Pgm Code

IN MADERA COUNTY NEAR COARSEGOLD FROM

0.2 MILE SOUTH TO 0.2 MILE  NORTH OF

ROAD 416

IN MADERA COUNTY NEAR FAIRMEAD FROM

1.6 KM SOUTH OF AVENUE 21

INTERSECTION TO 0.2 KM SOUTH OF

ROUTE 99 AND 152 SEPARATION

IN MADERA COUNTY NEAR THE CITY OF

MADERA FROM THE MERCED COUNTY LINE TO

0.1 MILE WEST OF 99/152 SEPARATION

IN TULARE COUNTY IN VISALIA FROM

PACKWOOD CREEK TO ROUTE 63/198

SEPARATION

IN TULARE COUNTY IN CUTLER AT AVENUE

408

IN TULARE COUNTY IN AND NEAR

EARLIMART AND IN TIPTON

Description 

WIDENING ROADWAY

CONVERT TO DIVIDED FREEWAY

PCC PROFILE GRINDING

WIDEN ROADWAY TO SIX LANES

INSTALL SIGNALS

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS INC

PENHALL COMPANY

TEICHERT CONSTRUCTION

LEE'S PAVING

WATKINS & BORTOLUSSI INC

Contractor

WATSONVILLE CA 950775085

BENICIA CA 94510

ROGERS MN 55374

FOWLER CA 93625-0520

SAN RAFAEL, CA 94901-4886

(831)724-1011

(707)742-6000

(763)428-2244

 

(559)651-1337

 

HADDADIN, HAIDAR

MEJIA, HUGO

ONTIVEROS, DAVID

SHELLEY MAGGARD

BLAS MARTINEZ

PETER MULLALY

Resident
Engineer

(559)243-3599

(559)675-5272

(559)675-5272

(559)651-8319

(559)651-8321

(661)720-0971

 $1,503,997

 $49,626,676

 $938,604

 $10,465,560

 $649,357

 $1,823,117

Bid + CCOs

 $0

 $45,950,276

 $157,590

 $3,133,087

 $707,214

 $1,460,533

Comp To  date

 $0

 $860,589

 $157,590

 $162,049

 $0

 $10,530

This Month

11/25/08

10/23/06

03/02/09

04/10/08

09/30/08

10/05/07

Awarded

12/16/08

11/09/06

03/13/09

04/28/08

10/17/08

10/22/07

Approved

07/15/09

05/27/09

11/03/09

04/13/09

08/30/11

Est Comp

 0%

 89%

 26%

 43%

 100%

 0%

%Time

 0%

 92%

 17%

 30%

 100%

 0%

% Work 

SUSPENDED

 

 

 

COMPLETED

PLANT EST

SATIS

Message

06-0E1004

06-293304

06-0K0204

06-307004

06-0C8204

06-431704

Contract 

ACHS-P041-(107)E

  

  

  

STPL-6206-(014)E

  

  P0-41 1-(7E)

  

  

  

HSP0-63 0-(1ES)T

  

--()

  

  

  

P063- 021-()

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 50085

2100 GOODYEAR RD

P O BOX 310

PO BOX 520

77 LARKSPUR ST.

3240 N. MILLBROOK

AVENUE

3469 YEAGER DRIVE,

SUITE 109

3469 YEAGER DRIVE,

SUITE 109

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT

AVENUE

805 S. LEXINGTON ST.

FRESNO, CA 93726

MADERA, CA 93637

MADERA, CA 93637

VISALIA CA 93291

VISALIA, CA 93291

DELANO, CA 93215

Accepted

04/14/09

Location
Storm Water
Plan
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06District

 $6,847,152 $165,420,426 $260,442,581

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

06-TUL-99-51.9/0

06-TUL-99-/18.4

Fed Aid

HA25

HB4N

HA26

Pgm Code

IN TULARE COUNTY IN TULARE FROM 0.5

KM SOUTH OF BARDESLY ROAD

OVERCROSSING TO 0.3 KM NORTH OF

CROSS AVENUE OVERCROSSING

IN TULARE COUNTY IN TULARE FROM  0.8

KM SOUTH OF PROSPERITY AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

PROSPERITY AVENUE OVERCROSSING

IN TULARE COUNTY NEAR KINGSBURG AT

DODGE AVENUE AT WARLOW SAFETY

ROADSIDE REST AREA

IN KERN AND TULARE COUNTIES AT

VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RECONSTRUCT SAFETY ROADSIDE REST

REPLACE CONCRETE PAVEMENT PANELS

Type Of Work

WATKINS & BORTOLUSSI

WATKIN & BORTOLUSSI INC

GRANITE CONSTRUCTION COMPANY

PROFESSIONAL CONSTRUCTION

SERVICES

Contractor

SAN RAFAEL, CA 94901-4886

SAN RAFAEL CA 94901-4886

FRESNO, CA  93706

PLEASANT HILL CA 94523

 

 

 

(925)945-1052

BLAS MARTINEZ

BLAS MARTINEZ

DANIEL CHAPA

Resident
Engineer

(559)651-8321

(559)651-8321

(559)243-3554

 

 $2,162,872

 $266,099

 $2,921,654

 $498,795

Bid + CCOs

 $2,152,249

 $243,731

 $2,788,788

 $0

Comp To  date

 $0

 $2,253

 $15,864

 $0

This Month

01/19/06

05/16/07

12/07/07

04/14/09

Awarded

01/26/06

06/04/07

12/17/07

04/28/09

Approved

03/30/09

09/15/09

05/05/09

Est Comp

 100%

 0%

 0%

 0%

%Time

 100%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

06-431604

06-388214

06-432004

06-0K9204

Contract 

ACNH-P099-(455)E

  

ACST-P099-(497)E

  

--()

  

G P0-99 4-(7E)

  

  

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

WPCP

WPCP

77 LARKSPUR STREET

77 LARKSPUR STREET

2716 GRANITE COURT

3309 VINCENT ROAD

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT

AVE.

VISALIA CA 93291

VISALIA CA 93291

VISALIA, CA 93291

Accepted

04/01/09

Location
Storm Water
Plan
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07District

07-LA-1-3.4/7.2

07-LA-1-4.2/4.2

07-LA-1-4.5/6.8

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-1-35.3/46.9

Fed Aid

HB71

HB1

HM1

HE13

HE11

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

AT VARIOUS LOCATIONS FROM  LAKEWOOD

BOULEVARD TO ROUTE 710

IN LOS ANGELES COUNTY IN LONG BEACH

SIGNAL HILL, AND BELLFLOWER AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LONG BEACH

AND SIGNAL HILL FROM TEMPLE AVENUE TO

MAGNOLIA AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM LA TIJERA BOULEVARD TO 0.9 KM

SOUTH OF  LMU DRIVE

IN LOS ANGELES COUNTY IN SANTA

MONICA, LOS ANGELES AND MALIBU FROM

PALISADES BEACH ROAD TO MALIBU LAGOON

BRIDGE.

Description 

CONSTRUCT CURB RAMPS

INSTALL LEFT TURN SIGNALS

HOT MIX ASPHALT OVERLAY

WIDEN AND REALIGN ROADWAY

WIDEN ROADWAY

PLACE RUBBERIZED ASPHALT CONCRETE

Type Of Work

BELAIRE-WEST LANDSCAPE, INC

FREEWAY ELECTRIC

ALL AMERICAN ASPHALT

EXCEL PAVING COMPANY

LOS ANGELES ENGINEERING

SECURITY PAVING COMPANY INC

Contractor

BUENA PARK, CA  90620

RIVERSIDE, CA 92513-7745

CORONA CA 928782229

LONG BEACH, CA 90806

ROSEMEAD, CA  91770

SUN VALLEY CA 913531489

 

 

(951)736-7600

 

 

(818)767-8418

TRAN, KELVIN

WANG, PAUL

SAAD, HUSSEIN

TRUJILLO JR., GILBERT

CASTILLO, ELOY

RAMIN, SIXTO M

Resident
Engineer

(562)401-3333

(562)926-2537

(562)401-3333

(310)649-1821

(310)649-1827

(213)216-4406

 $99,100

 $281,281

 $829,663

 $11,487,299

 $4,801,165

 $6,299,675

Bid + CCOs

 $0

 $0

 $0

 $11,310,343

 $4,783,220

 $5,434,057

Comp To  date

 $0

 $0

 $0

 $83,581

 $0

 $0

This Month

03/02/09

02/17/09

04/02/09

05/04/05

12/05/06

12/12/07

Awarded

03/16/09

03/05/09

04/22/09

05/17/05

12/15/06

12/31/07

Approved

06/24/09

06/15/09

09/29/09

03/27/09

06/30/09

Est Comp

 0%

 0%

 0%

 0%

 100%

 78%

%Time

 0%

 0%

 0%

 0%

 97%

 96%

% Work 

 

SUSPENDED

 

PLANT EST

SATIS

OVER RUN

SUSPENDED

Message

07-4S8604

07-4S7104

07-3Y5204

07-1660U4

07-1661A4

07-254304

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 6270

P.O. BOX 7745

P O BOX 2229

2230 LEMON AVENUE

4134 TEMPLE CITY BLVD.

P O BOX 1489

11229 S WOODRUFF AVE

14620 CARMENITA ROAD

11229 S. WOODRUFF

AVE.

9100 S. SEPULVEDA

BLVD., SUITE 200

9100 S. SEPULVEDA

BLVD., SUITE 200

12975 CULVER BLVD.

DOWNEY, CA 90241

NORWALK, CA 90703

DOWNEY, CA 90241

WESTCHESTER, CA 90045

LOS ANGELES, CA 90045

LOS ANGELES, CA 90066

Accepted

03/27/09

Location
Storm Water
Plan
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07District

07-LA-1-47.5/62.2

07-LA-1-50.8/56.5

07-LA-2-24.4/82.3

07-LA-2-25.5/29.1

07-LA-2-74.0/74.1

07-LA-5-1.2/9.7

Fed Aid

HB1

HM1

HA22

HA21

HA23

HM3

Pgm Code

IN LOS ANGELES COUNTY IN MALIBU AT

VARIOUS LOCATIONS FROM 0.1 MILE  WEST

OF WEBB WAY TO 0.1 MILE EAST OF

MULHOLLAND HIGHWAY

IN LOS ANGELES COUNTY IN MALIBU  FROM

LATIGO SHORE DRIVE TO GUERNSEY AVENUE

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.1 KM WEST OF

ROUTE 2 AND 210 SEPARATION TO SAN

BERNARDINO COUNTY LIN

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA-FLINTRIDGE AND PASADENA AT

VARIOUS LOCATIONS FROM LA CANADA ARCH

BRIDGE TO SIDEHILL VI

IN LOS ANGELES COUNTY NEAR BIG PINES

AT 9.3 KM WEST OF BIG PINES HIGHWAY

IN LOS ANGELES COUNTY IN LA MIRADA,

SANTA FE SPRINGS, NORWALK, DOWNEY,

MONTEBELLO, PICO RIVER AND THE CITY

OF COMMERCE

Description 

INSTALL METAL BEAM GUARD RAIL

RUBBERIZED HOT MIX ASPHALT OVERLAY

RESURFACE ASPHALT CONCRETE

REPLACE AND UPGRADE BRIDGE RAILING

CONSTRUCT BRIDGE

TREAT BRIDGE DECK

Type Of Work

DREAMBUILDER

ORTIZ ASPHALT PAVING, INC.

GRANITE CONSTRUCTION COMPANY

SOUTHLAND CONSTRUCTION

GRIFFITH COMPANY

POWELL CONSTRUCTION

Contractor

PLACENTIA CA 92870

COLTON, CA  92324

WATSONVILLE, CA 95076

IRVINE, CA  92602

SANTA FE SPRINGS, CA 90670

FONTANA, CA 92335

(714)646-3697

 

 

 

 

 

ROBILLOS, RAMON

ROBILLOS, RAMON

MCKENZIE, DARRELL

SHALVIRI, ALI

RESLER, CAESAR

TAWFIK, GAMAL

Resident
Engineer

(213)798-6008

(213)798-6008

(818)637-2506

(818)637-2506

(818)637-2506

(562)401-3333

 $333,251

 $1,486,400

 $20,990,246

 $886,360

 $2,666,486

 $711,545

Bid + CCOs

 $62,362

 $0

 $19,951,482

 $0

 $2,634,084

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $6,620

 $0

This Month

10/09/08

12/18/08

06/22/06

12/29/08

05/14/08

03/12/09

Awarded

10/28/08

12/30/08

07/05/06

01/27/09

05/29/08

03/30/09

Approved

03/31/09

07/30/09

06/30/09

03/30/09

05/30/09

09/30/09

Est Comp

 53%

 0%

 51%

 0%

 100%

 0%

%Time

 23%

 0%

 94%

 0%

 99%

 0%

% Work 

SUSPENDED

SUSPENDED

 

 

 

 

Message

07-4S3704

07-3Y4704

07-214204

07-119734

07-4J1804

07-4L5304

Contract 

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

1361 E GARTEN DRIVE

P.O. BOX 883

585 WEST BEACH STREET

3943 IRVINE BLVD NO 40

P.O. BOX 2150

8555 BANANA AVE.

12975 W. CULVER BLVD.

12975 W. CULVER BLVD.

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

11229 S. WOODRUFF

AVE.

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-12.6/12.6

07-LA-5-13.9/19.9

07-LA-5-15.6/16.3

07-LA-5-16.9/28.7

Fed Aid

HM3

HA42

HB4N

HM3

HB4N

HA22

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM CARMENITA ROAD OVERCROSSING TO

NORTH BROADWAY OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN COMMERCE AT

NORTHBOUND ON AND OFF RAMPS TO

TELEGRAPH ROAD AND CAMFIELD AVENUE

IN LA CO IN LOS ANGELES AND CITY OF

COMMERCE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 5 FROM MARIETTA STREET

UNDERCROSSING TO 0.3 KM SOUTH OF

LORENA STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK AT

VARIOUS LOCATIONS

Description 

REPLACE JOINT SEAL

CONSTRUCT LITTER REMOVAL DEVICES

MODIFY TRAFFIC SIGNAL

TREAT BRIDGE WITH METHACRYLATE

WIDEN RAMP

REHABILITATE PAVEMENT

Type Of Work

HIGHLAND CONSTRUCTION, INC.

POWELL CONSTRUCTORS

UNIQUE PERFORMANCE CONSTR. INC

T & G CONSTRUCTION, INC.

POWELL CONSTRUCTORS

F C I CONSTRUCTORS INC

Contractor

ORANGE, CA  92868

FONTANA, CA 92335-3019

COSTA MESA, CA 92627

YUBA CITY, CA 95991

FONTANA, CA  92335

VISTA, CA 92081-8831

 

 

 

 

 

 

JAHROMI, REZA

IZADPANAH, MOE

ALONZO, BERNARD

AZIMA, HASSAN

WANG, SIMON YEH-FU

RESLER, CAESAR

Resident
Engineer

(562)401-3333

(323)981-1795

(562)926-2537

(323)981-1795

(213)620-2039

(818)637-2506

 $371,297

 $3,874,952

 $199,027

 $133,010

 $3,292,931

 $45,848,284

Bid + CCOs

 $298,357

 $2,530,080

 $0

 $0

 $1,322,201

 $38,361,038

Comp To  date

 $0

 $274,553

 $0

 $0

 $95,298

 $1,083,854

This Month

05/21/08

06/05/08

02/09/09

04/01/09

08/19/08

10/24/05

Awarded

06/05/08

07/02/08

03/25/09

04/20/09

09/05/08

11/05/05

Approved

06/17/09

02/28/11

03/17/11

10/31/10

Est Comp

 49%

 44%

 0%

 0%

 29%

 81%

%Time

 79%

 66%

 0%

 0%

 41%

 83%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-2Y6804

07-235904

07-4S2204

07-4L4704

07-217404

07-193104

Contract 

  

ACNH-X037-(142)E

  

  

ACHS- 005-(940)E

ACIM-005 -(064)E

  

IMX0-37 1-(2E)

  

  

G  0-0529-(0E)

--()

  

--()

  

  

--()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

WPCP

133 N. PIXLEY STREET

8555 BANANA AVENUE

1931 NEWPORT BLVD, STE D

1227 BRIDGE ST. SUITE B

8555 BANANA AVE

2585 BUSINESS PARK DRIVE

11229 SOUTH WOODRUFF

AVENUE

2550 CORPORATE PLACE,

SUITE C-107

14620 CARMENITA ROAD

2550 CORPORATE PLACE,

SUITE C-107

1615 SOUTH WALL

STREET

2090 FERN LANE

DOWNEY CA 90241

MONTEREY PARK, CA 91754

NORWALK, CA 90650

MONTEREY PARK, CA 91754

LOS ANGELES, CA 9015

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-43.0/44.5

07-LA-5-44.2/46

07-LA-5-46.7/47.6

07-LA-5-49.0/60

Fed Aid

HA42

HB311

201130

HE13

HA42

HA23

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN GLENDALE AND

BURBANK FROM 0.1 KM NORTH OF WESTERN

AVENUE UNDERCROSSING TO  0.4 KM NORTH

OF ALAMEDA AVENUE

FIRE DAMAGE FROM THE SAYRE FIRE, IN

THE SYLMAR AND SANTA CLARITA AREA OF

THE LA-5 LA-14 & LA-210 FREEWAY

INTERCHANGES DIR'S EMERGE

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

IN LOS ANGELES COUNTY NEAR SANTA

CLARITA AT COLTRANE AVENUE

IN LOS ANGELES COUNTY IN SANTA

CLARITA FROM CALGROVE BOULEVARD

UNDERCROSSING TO LAKE HUGHES ROAD

UNDERCROSSING

Description 

CONSTRUCT LITTER REMOVAL DEVICES

PLANTING AND IRRIGATION

REPAIR FIRE DAMAGE

CONSTRUCT HOV LANES AND CONNECTORS

REPAIR DRAINAGE SYSTEM

SLAB REPLACEMENT

Type Of Work

POWELL CONSTRUCTORS

P&D LANDSCAPE MANAGEMENT SERV

J. MCLOUGHLIN ENGINEERING, INC

KCM SECURITY PAVING JV

BERKELEY ENGINEERING CO., INC.

SECURITY PAVING COMPANY INC

Contractor

FONTANA, CA  92334

ORANGE, CA 92868

RANCHO CUCAMONGA, CA 91730

BLOOMINGTON, CA 92316

BERKELEY, CA 94707

SUN VALLEY CA 913531489

 

 

 

 

 

(818)767-8418

WIDJAJA, DANIEL

AGUILAR, ANGEL

MOGHADDAS, SEYED

YOUNG, FRED

MOHSENZADEH, ALI

MOGHEDDAS, SEYED

Resident
Engineer

(310)478-7970

(818)637-2506

(661)257-0273

(818)364-2760

(213)792-8867

(661)257-0273

 $5,243,744

 $365,651

 $4,250,000

 $117,203,691

 $692,500

 $7,249,477

Bid + CCOs

 $4,999,822

 $349,537

 $1,597,804

 $32,230,644

 $318,510

 $5,108,275

Comp To  date

 $314,627

 $1,877

 $742,365

 $4,273,762

 $74,190

 $1,269,973

This Month

12/20/06

06/19/06

12/02/08

03/27/08

05/21/08

09/15/08

Awarded

01/17/07

07/06/06

12/02/08

05/01/08

06/26/08

10/01/08

Approved

05/21/09

12/07/09

06/30/09

08/22/12

07/08/09

05/31/10

Est Comp

 58%

 0%

 100%

 17%

 40%

 28%

%Time

 96%

 0%

 38%

 27%

 46%

 77%

% Work 

 

PLANT EST

SATIS

OVER RUN

 

 

 

Message

07-2266A4

07-0510C4

07-2X3004

07-168004

07-4S2404

07-1X6204

Contract 

  

  

  

CMLN-6207-(046)N

  

ACIM-005 -(007)E

  

  

  

--()

  

--()

  

  

  

  

  

  

SWPPP

WPCP

  

SWPPP

SWPPP

WPCP

P.O. BOX 698

999 TOWN & COUNTRY RD 4TH FL

10641 FULTON COURT

P.O. BOX867/19010 SLOVER AVE

P.O. BOX 7069

P O BOX 1489

1200 S. SEPULVEDA

BLVD.

2090 FERN LN

25061 W. AVENUE

STANFORD, STE 70

13170 TELFAIR AVENUE,

SUITE 101

13171 TELFAIR AVENUE

25061 W. AVENUE

STANFORD, #70

LOS ANGELES, CA 90025

GLENDALE, CA 91208

VALENCIA, CA 91355

SYLMAR, CA 91342

SYLMAR, CA 91342

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-10-5.6/8.9

07-LA-10-14.2/18.1

07-LA-10-18.3/21.6

07-LA-10-18.3/31.3

07-LA-10-18.5/21.7

07-LA-10-28.0/45.7

Fed Aid

HA42

HA21

HA22

HA22

HA28

HM3

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND ALHAMBRA FROM 0.3 KM EAST OF

STATE STREET OVERCROSSING TO 0.2 KM

EAST OF ROUTE 10/710 SE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 10S AT CESAR

CHAVEZ AVENUE OVERCROSSING AND ON

ROUTE 10 AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN EL MONTE

BALDWIN PARK WEST COVINA SAN  DIMAS

AND POMONA FROM RIO HONDO  BUSWAY TO

GARVEY AVE UNDERCROSSIN

Description 

CONSTRUCT LITTER REMOVAL DEVICES

BRIDGE RESTORATION

REPLACE EXISTING HOV LANES

REHABILITATE ROADWAY AND RAMPS

INSTALL CABLE RAILING

REPAIR BRIDGE DECK

Type Of Work

POWELL CONSTRUCTORS

BALFOUR BEATTY

INFRASTRUCTURE,INC.

GRIFFITH COMPANY

ATKINSON CONTRACTORS L P

BENA COMPANY

O'DONNEL CONSTRUCTION, INC.

Contractor

FONTANA, CA 923355

CORONA, CA 92881

SANTA FE SPRINGS, CA 90670

FOOTHILL RANCH CA 92610

TORRANCE, CA  90505

SAN DIMAS, CA 91773

 

 

 

(949)855-9755

 

 

TAWFIK, GAMAL

PATEL, PRAVIN

WANG, SIMON YEH-FU

CHOU, MICHAEL

IZADPANAH, MOE

SANDOVAL, MARTIN

Resident
Engineer

(562)401-3333

(213)620-2039

(213)620-2039

(626)339-1601

(323)981-1795

(213)798-6063

 $11,170,148

 $17,782,166

 $15,515,207

 $131,918,362

 $127,480

 $1,382,125

Bid + CCOs

 $9,685,373

 $16,285,864

 $5,306,952

 $1,315,225

 $1,130

 $0

Comp To  date

 $0

 $239,130

 $1,250,573

 $936,565

 $0

 $0

This Month

10/04/07

04/27/07

07/17/08

10/06/08

02/11/09

03/11/09

Awarded

10/25/07

06/04/07

08/06/08

10/23/08

02/27/09

03/23/09

Approved

01/10/10

10/21/09

11/06/09

02/17/12

06/15/09

02/28/10

Est Comp

 36%

 82%

 38%

 10%

 8%

 0%

%Time

 86%

 91%

 34%

 1%

 1%

 0%

% Work 

 

 

 

 

 

 

Message

07-2267A4

07-222224

07-166824

07-166814

07-4S1704

07-4L5604

Contract 

ACIM-X037-(137)E

ACIM-X037-(134)E

  

ER-ACIM-(010)7

  

  

IMX0-37 1-(8E)

NHP0-60 1-(2E)

  

--()

  

  

--()

--()

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

8555 BANANA AVE.

2012 CECILIA CIRCLE, SUITE101

12631 E.IMPERIAL HGWY,BOX2150

27422 PORTOLA PARKWAY STE 250

2785 PACIFIC COAST HWY #322E

559 W. COVINA BLVD.

11229 S. WOODRUFF

1615 SOUTH WALL

STREET

1615 SOUTH WALL

STREET

1041 W BADILLO, SUITE

112

2550 CORPORATE PLACE,

SUITE C-107

721 BREA CANYON ROAD,

SUITE 6

DOWNEY, CA 92603

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

COVINA, CA 91722

MONTEREY PARK, CA 91754

WALNUT, CA 91789

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 67
04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-10-33.2/35.1

07-LA-10-/S1.3

07-LA-18-/4.5

07-LA-27-6.9/0

07-LA-27-14.8/17

07-LA-30-3.4/3.4

Fed Aid

HM1

HM3

HM1

HA42

HM1

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN BALDWIN PARK

AND WEST COVINA FROM 0.2 MILE W OF

PUENTE AVENUE UNDERCROSSINGTO 0.2

MILE E OF SUNSET AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ROUTE 10/5

SEPARATION TO 0.1 MILE NORTH OF

MISSION ROAD ON-RAMP UN

IN LOS ANGELES COUNTY NEAR LLANO FROM

236 RD STREET EAST TO JUNCTION ROUTE

138

IN LOS ANGELES COUNTY AT GLENVIEW AT

0.2 KM NORTH OF HAPPY TRAIL

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM VALERIO STREET TO NORDHOFF

STREET

IN LOS ANGELES COUNTY IN LA VERNE AT

FRUIT STREET

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

REPLACE BRIDGE JOINT SEALS

RUBBERIZED HOT MIX ASPHALT OVERLAY

RESURFACE ASPHALT CONCRETE

RUBBERIZED HOT MIX ASPHALT OVERLAY

SIGNALIZE INTERSECTION

Type Of Work

ALL AMERICAN ASPHALT

SOUTHLAND CONSTRUCTION

GRANITE CONSTRUCTION CO

HIGHLAND CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

FREEWAY ELECTRIC

Contractor

CORONA, CA  92878

IRVINE, CA 92602

WATSONVILLE, CA  95077

ORANGE, CA  92868

CORONA CA 928782229

RIVERSIDE CA 925137745

 

 

 

 

(951)736-7600

(951)710-1000

AZIMA, HASSAN

WANG, SIMON YEH-FU

VAZIRANI, M R

CASTILLO, ELOY

RAMIN, SIXTO M

FARDOUN, MIKE

Resident
Engineer

(323)981-1795

(213)620-2039

(661)726-0148

(310)345-6275

(213)216-4406

(626)339-1601

 $464,000

 $105,700

 $781,885

 $526,290

 $960,511

 $219,883

Bid + CCOs

 $0

 $80,890

 $0

 $519,048

 $0

 $210,316

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/09/09

04/24/08

12/29/08

12/11/06

01/20/09

06/12/08

Awarded

03/27/09

07/21/08

01/14/09

01/03/07

02/09/09

06/27/08

Approved

04/09/09

05/27/09

09/14/07

04/01/09

Est Comp

 0%

 94%

 0%

 100%

 0%

 100%

%Time

 0%

 74%

 0%

 100%

 0%

 100%

% Work 

 

 

 

 

SUSPENDED

COMPLETED

Message

07-2Y4104

07-2M1304

07-3Y2304

07-4S3504

07-2Y4904

07-4S2004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P O BOX 2229

3943 IRVINE BLVD NO 40

P O BOX 50085

133 N. PIXLEY STREET

P O BOX 2229

P O BOX 7745

2550 CORPORATE PLACE,

SUITE C-107

1615 SOUTH WALL

STREET

45120 13TH ST W

9100 S. SEPULVEDA

BLVD., SUITE 200

12975 CULVER BLVD

1601 W BADILLO SUITE

112

MONTEREY PARK, CA 91754

LOS ANGELES, CA 90015

LANCASTER, CA 93534

LOS ANGELES, CA 90045

LOS ANGELES, CA 90066

COVINA, CA 91722

Accepted

04/08/09

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-39-30.6/30.6

07-LA-47-.9/2

07-LA-47-3.5/4.5

07-LA-47-3.5/4.5

07-LA-47-4.6/4.6

07-LA-47-/2.1

Fed Aid

HA21

HA21

HA21

HM3

HA42

HM2

Pgm Code

IN LOS ANGELES COUNTY NEAR FALLING

SPRINGS AT NORTH FORK SAN GABRIEL

RIVER BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM WEST OF HARBOR BOULEVARD

UNDERCROSSING TO 0.1 KM EAST OF FERRY

STREET UNDERCROSS

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES FROM 0.1 MILE NORTH

OF OCEAN BOULEVARD TO 0.1 MILE SOUTH

OF ROUTE 103

LA-47 AT THE SCHUYLER-HEIM LIFT-

BRIDGE IN THE CITY OF LONG BEACH, LA

COUNTY, DIR'S EMERGENCY F.A.

IN LOS ANGELES CO.IN LOS ANGELES AT

HENRY FORD AVENUE OFF RAMP.

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 47 AND ON ROUTE 110

Description 

REPLACE BRIDGE FOUNDATION

REPAIR BRIDGE DECKS

APPROACH SPAN SEISMIC RETROFIT

REINFORC BRDG RAILNG POSTS W/WELD L-

BRACKE

IMPROVE DRAINAGE SYSTEM.

RESTORE PLANTING

Type Of Work

J. MCLAUGHLIN ENGINEERING CO.

GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

AUTOBAHN CONSTRUCTION INC

NATURES IMAGE INC

Contractor

RANCHO CUCAMONGA, CA 91730

SANTA FE SPRINGS, CA 90670

SANTA FE SPRINGS, CA  90670

SANTA FE SPRINGS, CA  90670

SANTA ANA, CA  92711

LAKE FOREST, CA  92630

 

 

 

 

 

 

CHOU, MICHAEL

TRAN, K.

AKBARIAN, MASSOD

AKBARIAN, MASSOD

GALLARDO, SAM

TRAN, KELVIN

Resident
Engineer

(626)338-3430

(562)401-3333

(562)860-3085

(562)860-3085

(310)609-0264

(562)401-3333

 $2,355,509

 $7,643,680

 $2,606,770

 $410,000

 $236,596

 $133,969

Bid + CCOs

 $2,122,867

 $7,528,428

 $989,495

 $34,097

 $144,085

 $0

Comp To  date

 $90,543

 $66,647

 $99,640

 $0

 $115,908

 $0

This Month

11/08/07

10/04/07

08/19/08

06/10/08

01/06/09

02/17/09

Awarded

12/03/07

11/05/07

09/04/08

06/18/08

01/21/09

03/09/09

Approved

06/11/10

05/20/09

08/10/09

04/30/09

06/30/09

03/30/10

Est Comp

 86%

 2%

 61%

 100%

 54%

 0%

%Time

 88%

 98%

 38%

 8%

 60%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

07-231204

07-224804

07-265004

07-2X1704

07-4S2304

07-3Y5004

Contract 

ACST-P039-(020)E

ACNH-P047-(008)E

  

  

  

  

  P0-39 0-(0E)

--()

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

  

WPCP

WPCP

10641 FULTON CT

P.O. BOX 2150

P.O. BOX 2150

P.O. BOX 2150

P O BOX 11238

20472 CRESCENT BAY DR., #102

12901 E. RAMONA BLVD.

SUITE H

11229 S. WOODRUFF

AVE.

17912 CRUSAKER

AVENUE, SUITE 101

17912 CRUSADER

AVENUE, SUITE 101

18730 S WILMINGTON

AVE SUITE 103

11229 S WOODRUFF AVE

IRWINDALE, CA 91076

DOWNEY, CA 90241

CERRITOS, CA 90703

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-57-3.8/0

07-LA-60-11.8/23.3

07-LA-60-/30.5

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-10.6/13.4

Fed Aid

HM4

HB5   HB5

  HB311

HB1

HA22

HA21

20.10

201.13

Pgm Code

IN LA COUNTY IN DIAMOND BAR AT 0.7

MILES SOUTH OF ROUTE 57/60 SEPARATION

IN LOS ANGELES COUNTY AT HACIENDA

HEIGHTS AND ROWLAND HEIGHTS AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM BOYLE STREET

UNDERCROSSING TO 0.3 KM WEST OF

RESERVOIR STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN CARSON,

COMPTON AND LONG BEACH AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN COMPTON AT

ACACIA AVENUE UNDERCROSSING AND AT

COLLEGE OVERHEAD

LA-91 FR SANTA FE AV TO N.LONG BEACH

OH INCLUDING LA-91/710 INTERCHANGE

REPAIRING DAMAGE  DIR'S EMERGENCY

F.A. CONTRACT

Description 

REPLACE OVERHEAD SIGN BRIDGE

CONSTRUCT HOV LANE AND SOUNDWALLS

PLACE ASPHALT CONCRETE

REHABILITATE PAVEMENT

REPAIR EROSION AND SPALLS

REPAIR DAMAGE TO

ROADWAY,MBGR,IRR.LIGHT

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION

SKANSKA USA CIVIL WEST CALIF

PETERSON CHASE GENERAL

ENGINEERING

CHUMO CONSTRUCTION INC.

PK CONSTRUCTION

ORTIZ ENTERPRISES, INC.

Contractor

IRVINE, CA 92614

RIVERSIDE, CA 92509

IRVINE, CA 92614-5706

BALDWIN PARK, CA 91706-1747

ALTA DENA, CA 91001

IRVINE, CA 92618

 

 

 

 

 

 

SANDOVAL, MARTAIN

BASHOURA, YANINA

SANDOVAL, MARTIN

LONGAZO, RON

WANG, MIKE

WANG, MIKE

Resident
Engineer

(909)594-3720

(909)594-3739

(909)594-9311

(562)401-3333

(562)401-3333

(562)401-3333

 $554,860

 $115,425,286

 $6,844,303

 $72,730,602

 $438,590

 $585,000

Bid + CCOs

 $0

 $78,288,089

 $1,441,937

 $73,928,788

 $235,686

 $373,556

Comp To  date

 $0

 $4,478,537

 $659,205

 $0

 $0

 $135,405

This Month

03/16/09

03/13/07

07/11/08

11/03/05

04/06/06

12/31/08

Awarded

03/27/09

04/18/07

07/23/08

11/21/05

04/18/06

01/07/09

Approved

08/17/09

12/30/10

11/30/09

03/25/09

05/15/09

04/14/09

Est Comp

 0%

 78%

 46%

 100%

 100%

 100%

%Time

 0%

 68%

 21%

 100%

 54%

 64%

% Work 

 

 

 

COMPLETED

OVER RUN

OVER RUN

Message

07-2Y9104

07-1294V4

07-243904

07-182204

07-1Y6504

07-2X3204

Contract 

  

ACNH-P060-(130)E

ACST-P060-(134)E

ACNH-091 -(123)E

  

  

  

LN62-07 0-(0E)

G P0-60 1-(4E)

--()

  

  

  

--()

--()

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

  

1792 KAISER AVE.

1995 AGUA MANSA ROAD

1792 KAISER AVENUE

14425 JOANBRIDGE STREET

2126 N. FAIR OAKS

6 CUSHING, SUITE 200

721 BREA CANYON RD.,

STE. 6

721 BREA CANYON ROAD

#6

721 BREA CANYON ROAD,

#6

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVENUE

11229 SOUTH WOODRUFF

AVENUE

WALNUT, CA 91789

WALNUT, CA 91789

WALNUT, CA 91789

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

03/27/09

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-91-15.4/20.5

07-LA-91-17.8/18.8

07-LA-101-2.6/2.6

07-LA-101-14.4/0

07-LA-103-.1/.9

07-LA-103-1.8/2.3

Fed Aid

HM1A

HA25

HB4N

HB312

HM3

HA42

Pgm Code

IN LOS ANGELES COUNTY IN BELLFLOWER

CERRITOS AND ARTESIA FROM ARDMORE AVE

UNDERCROSSING TO CARMENITA ROAD

OVERCROSSING.

IN LOS ANGELES COUNTY IN ARTESIA AND

CERRITOS FROM 0.4 KM WEST OF PIONEER

BOULEVARD UNDERCROSSING TO 0.2 KM

EAST OF NORWALK BOULEV

IN LOS ANGELES CO IN LOS ANGELES AT

0.1 MILE SOUTH OF BONNIE BRAE STREET

OVERCROSSING.

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT NAGLE AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT UNION PACIFIC OVERHEAD AND AT

ANAHEIM STREET OVERHEAD

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND LONG BEACH AT VARIOUS LOCATIONS

FROM I STREET TO ROUTE 1/103

SEPARATION

Description 

COLD PLANE/RHMA-G OVERLAY

PLANTING AND IRRIGATION

INSTALL OVERHEAD SIGN STRUCTURE

CONSTRUCT SOUNDWALL

CLEAN AND TREAT BRIDGE DECK

INSTALL DRAINAGE FACILITIES

Type Of Work

R J NOBLE COMPANY

ACCU CONSTRUCTION

TDS ENGINEERING

L H ENGINEERING CO INC

J MCLOUGHLIN ENGINEERING CO

INC

HIGHLAND CONSTRUCTION, INC.

Contractor

ORANGE CA 92865

PERRIS, CA 92570

WESTLAKE, CA 91361

ANAHEIM CA 92801

RANCHO CUCAMONGA, CA  91730

ORANGE, CA 92868

(714)637-1550

 

 

(714)758-8035

 

 

WANG, MIKE

IZADPANAH, MOE

PATEL, JAGDISH

TRAN, KELVIN

JAHROMI, R.

Resident
Engineer

 

(562)401-3333

(323)981-1795

(818)788-3303

(562)401-3333

(562)401-3333

 $252,869

 $2,277,076

 $151,579

 $1,015,853

 $350,366

 $560,847

Bid + CCOs

 $0

 $2,222,286

 $0

 $177,625

 $0

 $593,679

Comp To  date

 $0

 $4,800

 $0

 $109,272

 $0

 $1,440

This Month

03/16/09

01/05/06

03/12/09

01/05/09

01/06/09

05/09/08

Awarded

03/27/09

01/23/06

03/25/09

02/09/09

01/21/09

05/21/08

Approved

12/09/09

12/11/09

06/30/09

10/02/09

Est Comp

 0%

 0%

 0%

 16%

 0%

 65%

%Time

 0%

 0%

 0%

 18%

 0%

 98%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

07-2Y4604

07-180004

07-4T0004

07-4K1504

07-4L9304

07-4C0604

Contract 

  

ACNH-P091-(125)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 620

23135 BETTY ROAD

1014 S. WESTLAKE BLD.STE14136

708 N VALLEY STREET NO Q

10641 FULTON COURT

5133 N. PIXLEY STREET

11229 S. WOODRUFF

AVENUE

2550 CORPORATE PLACE,

SUITE C-107

5160 HASKELL AVENUE

11229 S WOODRUFF AVE

11229 SOUTH WOODRUFF

AVE.

DOWNEY, CA 90241

MONTEREY PARK, CA 91754

ENCINO, CA 91436

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-105-.7/.9

07-LA-105-4.1/4.1

07-LA-105-8.4/15.8

07-LA-110-.9/21.5

07-LA-110-10.3/23.8

07-LA-110-11.5/14.2

Fed Aid

HE13

HA42

HM3

HM3

HM3

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST

OF NASH STREET

IN LOS ANGELES COUNTY IN HAWTHORNE AT

DOMINGUEZ CHANNEL.

IN LOS ANGELES COUNTY AT VARIOUS BR

IDGE LOCATIONS FROM STANFORD AVENUE

UNDERCROSSING TO E105-19/105

CONNECTOR OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 110/47

SEPARATION TO VENICE BOULEVARD

UNDERCROSSING

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES AT VARIOUS LOCATIONS FROM

168TH STREET UNDERCROSSING TO BEAUDRY

AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 149TH STREET  OVERCROSSING TO

111TH PLACE OVERCROSSING

Description 

WIDEN OFF RAMP

SLOPE PAVING.

REPLACE SPALL,AND JOINT SEALS

REPLACE JOINT SEALS

REPAIR BRIDGE JOINT SEALS

REPLACE SLABS AND SEAL JOINTS

Type Of Work

BEADOR CONSTRUCTION  COMPNAY,

INC.

BELAIRE-WEST LANDSCAPE INC

J MCLOUGHLIN ENGINEERING CO

INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

T & G CONSTRUCTION, INC.

J MC LOUGHLIN ENGINEERING CO

INC

Contractor

CORONA, CA 92883

BUENA PARK, CA  90622-6270

RANCHO CUCAMONGA, CA  91730

IRVINE CA 926145706

YUBA CITY, CA 95991

RANCHO CUCAMONGA CA 91730

 

 

 

(949)252-0441

 

(909)944-1037

GALLARDO, SAMUEL

TRAN, KELVIN

TRAN, KELVIN

NJOYA, DAVID

NJOYA, DAVID

HUSSAIN, MUSTAFA

Resident
Engineer

(310)609-0264

(562)401-3333

(562)401-3333

(310)609-0264

(310)609-0264

(424)202-8056

 $9,718,560

 $298,060

 $159,118

 $545,737

 $150,000

 $3,142,162

Bid + CCOs

 $5,267,433

 $0

 $0

 $366,736

 $3,125

 $2,298,344

Comp To  date

 $679,024

 $0

 $0

 $32,147

 $3,125

 $13,800

This Month

06/24/08

12/10/08

12/29/08

05/02/08

03/13/09

05/02/08

Awarded

07/10/08

01/05/09

01/16/09

05/21/08

03/27/09

05/21/08

Approved

02/28/10

07/30/09

06/15/09

06/30/09

07/30/09

09/08/09

Est Comp

 44%

 0%

 0%

 79%

 10%

 69%

%Time

 54%

 0%

 0%

 64%

 2%

 72%

% Work 

 

 

 

 

 

 

Message

07-178504

07-4S7204

07-4L9404

07-4L9504

07-4E1804

07-3Y2104

Contract 

DPM-6207-(044)N

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

26320 LESTER CIRCLE

P O BOX 6270

10641 FULTON COURT

1792 KAISER AVENUE

1227 BRIDGE STREET, SUITE B

10641 FULTON COURT

18730 S. WILMINGTON

AVE., SUITE 103

11229 S WOODRUFF AVE

11229 S WOODRUFF AVE

18730 S. WILMINGTON

AVE., SUITE 103

18730 S. WILMINGTON

AVE., SUITE 103

1200 S. SEPULVEDA

BLVD.

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90025

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-110-21.4/23.6

07-LA-110-22.0/23.2

07-LA-110-22.5/23.8

07-LA-110-24.5/25.5

07-LA-118-2.4/5.9

07-LA-126-/5.6

Fed Aid

HM3

TEA1

HB4N

HB1

HM1A

HM1B

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM 0.1 MILE

NORTH OF VENICE BOULEVARD

UNDERCROSSSING TO TEMPLE STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM 7TH STREET

OVERCROSSING TO 0.1 KM SOUTH OF 3RD

STREET OVERCROSSING

IN LOS ANGELES CO IN LOS ANGELES AT

VARIOUS LOCATIONS FROM 8TH STREET

UNDERCROSSING TO 0.1 MI SO. OF TEMPLE

STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.3 KM SOUTH OF STADIUM WAY

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE

110 AND 5 SEPARATION

IN LOS ANGELES COUNTY, IN LOS ANGEL

ES FROM .06 PM EAST OF CANOGA AVENU

UNDERCROSSING TO 0.15 PM EAST OF

RESEDA BOULEVARD OVERCROS

IN LOS ANGELES COUNTY FROM VENTRURA

COUNTY LINE TO 0.6 MI WEST OF ROUTE

5/126 SEPARATION.

Description 

CLEAN AND TREAT BRIDGE DECK

TREAT MEDIAN AND GORE AREAS

REMOVE AND REPLACE OVERHEAD SIGNS.

INSTALL OVERHEAD SIGNS AND RESTRIPE

RAC OVERLAY RAMPS

SLURRY SEAL

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

BEADOR CONSTRUCTION

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

ORTIZ ASPHALT, INC.

VALLEY SLURRY SEAL COMPANY

Contractor

IRVINE, CA  92614-5706

CORONA, CA 92883

IRVINE CA 926145706

IRVINE, CA 92614

COLTON, CA  92324

WEST SACRAMENTO, CA  95798

 

 

(949)252-0441

 

 

 

WANG, SIMON YEH-FU

MCKENZIE, DARRELL

MCKENZIE, DARRELL

PATEL, JAGDISH

AJAMAL, ABDUL

Resident
Engineer

(213)620-2039

(818)637-2506

 

(818)637-2506

(818)788-3303

(805)797-1348

 $241,659

 $502,715

 $122,970

 $2,595,174

 $494,534

 $890,750

Bid + CCOs

 $0

 $502,733

 $0

 $2,603,386

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $10,446

 $0

 $0

This Month

02/02/09

02/22/08

03/11/09

11/14/05

01/12/09

03/25/09

Awarded

02/13/09

03/21/08

03/23/09

11/23/05

01/27/09

04/10/09

Approved

06/16/09

10/30/08

05/30/09

08/14/09

Est Comp

 0%

 100%

 0%

 57%

 0%

 0%

%Time

 0%

 99%

 0%

 96%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

07-4L9604

07-246704

07-4L7904

07-243504

07-2Y5904

07-3Y2804

Contract 

  

ACST-0110-(793)E

  

ACST-S110-(010)E

  

  

  

  01-10 7-(3E)

  

G S1-10 0-(0E)

  

  

  

--()

  

--()

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

1792 KAISER AVENUE

26320 LESTER CIRCLE

1792 KAISER AVENUE

1792 KAISER AVENUE

P.O. BOX 883

P.O. BOX 981330

1615 SOUTH WALL

STREET

2090 FERN LANE

2090 FERN LANE

5160 HASKELL AVENUE

13171 TELFAIR AVENUE,

SUITE 101

LOS ANGELES, CA 90015

GLENDALE, CA 91208

GLENDALE, CA 91208

ENCINO, CA 91436

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-134-1.9/2.3

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-134-/1

07-LA-138-47.8/49

07-LA-138-51.9/52.5

Fed Aid

HE11

HA25

HA25

HM1A

HB1

HE13

Pgm Code

IN LOS ANGELES COUNTY IN BURBANK AND

LOS ANGELES FROM 0.5 KM WEST OF PASS

AVENUE OVERCROSSING TO 0.2 KM EAST OF

OLIVE AVENUE OVERC

IN LOS ANGELES COUNTY IN GLENDALE

FROM SAN FERNANDO ROAD  UNDERCROSSING

TO SINCLAIR AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AND PASADENA FROM 0.3 KM WEST OF

FIGUEROA STREET UNDERCROSSING TO

ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY IN BURBANK AT

VARIOUS LOCATIONS FROM ROUTE  134/170

SEPARATION TO 0.2 KM EAST OF CAHUENGA

BOULEVARD

IN LOS ANGELES COUNTY IN PALMDALE

FROM 0.1 KM WEST OF 45TH STREET TO

0.4 KM NORTH OF AVENUE R

IN LOS ANGELES COUNTY IN LITTLEROCK

FROM 60TH STREET EAST TO 1.6 KM EAST

OF 60TH STREET EAST

Description 

MODIFY INTERCHANGE AND ON RAMP

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE RAMPS

RECONSTRUCT INTERSECTION

WIDEN CONVENTIONAL HIGHWAY

Type Of Work

GRIFFITH COMPANY

BELAIRE-WEST LANDSCAPE, INC

P&D CONSULTANTS, INC.

ORTIZ ASPHALT PAVING INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA FE SPRINGS, CA 90670

BUENA PARK, CA. 90622

ORANGE, CA.  92868

COLTON CA 92324

WATSONVILLE, CA  95077

WATSONVILLE CA 95077

 

 

 

(909)386-1200

 

(831)724-1011

SIMON WANG

RESLER, CAESAR

AGUILAR, ANGEL

MOGHADDA, SEYED (SYD)

CARRANZA, ALVARO

HARTANTO, HIN

Resident
Engineer

(213)620-2039

(818)637-2506

(818)637-2514

(661)257-0273

(661)726-0148

 

 $30,121,959

 $2,274,480

 $1,345,171

 $194,238

 $6,469,495

 $4,655,454

Bid + CCOs

 $14,212,497

 $1,962,739

 $1,307,134

 $16,899

 $6,314,117

 $4,251,195

Comp To  date

 $977,584

 $10,800

 $2,629

 $0

 $336,944

 $0

This Month

02/23/07

08/07/07

12/01/05

04/14/08

01/15/08

06/10/08

Awarded

03/12/07

09/10/07

12/09/05

04/28/08

01/28/08

06/20/08

Approved

11/15/10

10/26/11

09/25/09

05/29/09

05/28/10

04/30/09

Est Comp

 72%

 0%

 16%

 2%

 89%

 56%

%Time

 47%

 0%

 97%

 8%

 94%

 93%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

07-188504

07-182704

07-182604

07-2Y8504

07-239614

07-127214

Contract 

  

  

ACNH-P134-(033)E

  

ACST-P138-(042)E

  

  

  

--()

  

G P1-38 0-(2E)

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P.O. BOX 2150

P.O.BOX 6270

999 TOWN & COUNTRY RD. 4TH FL

P O BOX 883

P O BOX 50085

P O BOX 50085

1615 SOUTH WALL

STREET

2090 FERN LN.

2090 FERN LANE

25061 W AVENUE

STANDFORD #70

45120 13TH ST W

45120 13TH STREET

WEST

LOS ANGELES, CA 90015

GLENDALE, CA. 91208

GLENDALE, CA 91208

VALENCIA, CA 91355

LANCASTER, CA 93534

LANCASTER, CA 93534

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-138-56.2/57.2

07-LA-138-60.0/60.4

07-LA-138-69.3/75

07-LA-210-.8/33.9

07-LA-210-19.8/23.3

07-LA-210-29.5/30.7

Fed Aid

HE13

HB4N

HM1B

HM3

HA22

HB311

Pgm Code

IN LOS ANGELES COUNTY AT LITTLEROCK

FROM 96TH STREET EAST TO 106TH STREET

EAST

IN LOS ANGELES COUNTY AT PEARBLOSSOM

FROM 129TH STREET EAST TO 133RD

STREET EAST

IN LOS ANGELES COUNTY IN PALMDALE

FROM ROUTE 138/18 JUNCTION TO SAN

BERNARDINO COUNTY LINE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LA CANADA

FLINTRIDGE AND PASADENA FROM ROUTE

2/210 SEPARATION TO LINCOLN AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN AND NEAR

ARCADIA FROM ROUTE 210/164 SEPARATION

TO 0.1 KM WEST OF  BALDWIN AVENUE

UNDERCROSSING

Description 

WIDEN CONVENTIONAL HIGHWAY

INSTALL SIGNAL AND LIGHTING

APPLY ASPHALT RUBBER SEAL COAT

REPLACE JOINT SEALS

REPLACE SLABS

CONSTRUCT SOUNDWALLS

Type Of Work

GRANITE CONSTRUCTION COMPANY

CALIFORNIA ENGINEERING AND

CONTRACTING INC

MANHOLE ADJUSTING CONTRACTORS

INC

SOUTHLAND CONSTRUCTION

ALL AMERICAN ASPHALT

DIABLO CONTRACTORS INC

Contractor

WATSONVILLE, CA 95077

FOUNTAIN VALLEY CA 92708

PICO RIVERA, CA  90660

IRVINE, CA  92602

CORONA, CA  92878

SAN RAMON, CA 94583

 

(714)708-3544

 

 

 

 

HIN HARTANTO

MANNAA, HASSAN

VAZIRANI, M R

KWAN, KIN

KWAN, KIN

RESLER, CAESAR

Resident
Engineer

(661)726-0148

(818)364-2760

(661)726-0148

(818)637-2506

(818)637-2506

(818)637-2506

 $5,268,526

 $187,302

 $589,601

 $330,205

 $613,935

 $6,826,116

Bid + CCOs

 $5,094,983

 $162,062

 $0

 $312,345

 $375

 $3,806,452

Comp To  date

 $0

 $0

 $0

 $0

 $375

 $674,942

This Month

03/03/08

06/26/08

02/23/09

05/09/08

02/09/09

01/22/08

Awarded

03/18/08

07/25/08

03/05/09

06/18/08

02/27/09

02/05/08

Approved

04/19/09

04/24/09

02/21/09

12/30/09

01/31/10

Est Comp

 77%

 63%

 0%

 100%

 0%

 48%

%Time

 96%

 87%

 0%

 100%

 0%

 56%

% Work 

 

 

 

OVER RUN

 

 

Message

07-127234

07-4S2704

07-3Y2704

07-2M3804

07-4S9004

07-228104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

P.O. BOX 50085

16027 BROOKHURST ST SUITE G24

9500 BEVERLY RD

3943 IRVINE BLVD., NO. 40

P O BOX 2229

7 CROW CANYON COURT SUITE 100

45120 13TH STREET

WEST

13171 TELFAIR AVENUE

45120 13TH ST W

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

LANCASTER, CA 93534

SYLMAR, CA 91342

LANCASTER, CA 9354

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

03/25/09

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-210-33.3/46.8

07-LA-210-34.2/44.6

07-LA-210-40.6/42.1

07-LA-210-46.2/49.3

07-LA-210-48.9/49.3

07-LA-210-49.3/52.1

Fed Aid

HB4N

HM3

HB311

HE14

HB311

HE14

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN MONROVIA,

DUARTE, IRWINDALE, AZUSA AND

GLENDORA FROM CALIFORNIA AVENUE

UNDRCROSSING TO 57/210 SEPARATIO

IN LOS ANGELES COUNTY IN GLENDORA

FROM CITRUS AVENUE OVERCROSSING TO

GLENDORA AVENUE UNDERCROSSING

IN AND NEAR LAVERNE AND CLAREMONT

FROM SAN DIMAS CANYON ROAD TO 0.2

MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN LA VERNE AND

CLAREMONT FROM 1.3 KM EAST OF FRUIT

STREET OVERCROSSING TO LIVE OAK WASH

IN LOS ANGELES COUNTY IN CLAREMONT

FROM THOMPSON CREEK BRIDGE TO SAN

BERNARDINO COUNTY LINE

Description 

CLOSED CIRCUIT TELEVISION SYSTEM

REPLACE JOINT SEALS.

CONSTRUCT SOUND WALL

PLANTING AND IRRIGATION

CONSTRUCT SOUND BERM

PLANTING AND IRRIGATION

Type Of Work

BEADOR CONSTRUCTION COMPANY

INC

BUGLER CONSTRUCTION

O DONNELL CONSTRUCTION INC

DIVERSIFIED LANDSCAPE CO.

LT. ENGINEERING 27601 FORBES

RD., STE #54 LAGUNA NIGUEL, CA

92677

DIVERSIFIED LANDSCAPE CO

Contractor

CORONA, CA 92883

PLEASANTON, CA  94588

SAN DIMAS CA 917732911

WINCHESTER, CA 92596

WINCHESTER, CA 92596

 

 

(909)394-4510

 

 

 

YUE, WARREN

AZIMA, HASSAN

KAROUT, REDA

KAROUT, REDA

RAJ PUNJABI

KAROUT, REDA

Resident
Engineer

(626)338-3430

(323)981-1795

(626)338-3430

(626)338-3430

(626)339-1601

(626)338-3430

 $10,619,977

 $359,975

 $8,502,379

 $1,519,820

 $539,588

 $1,763,256

Bid + CCOs

 $8,705,112

 $115,701

 $6,857,373

 $1,447,093

 $496,320

 $1,725,850

Comp To  date

 $103,509

 $0

 $251,475

 $4,140

 $3,099

 $5,040

This Month

07/06/07

12/02/08

11/20/07

08/02/05

02/13/08

07/13/05

Awarded

07/31/07

01/05/09

12/18/07

08/11/05

03/12/08

07/28/05

Approved

12/03/09

05/30/09

08/09/10

08/18/09

09/04/09

07/09/09

Est Comp

 70%

 40%

 79%

 95%

 73%

 98%

%Time

 81%

 32%

 81%

 94%

 95%

 97%

% Work 

 

 

 

 

 

 

Message

07-129934

07-1M4104

07-231404

07-172174

07-242704

07-1264F4

Contract 

ACIM-210 -(791)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

26320 LESTER CIRCLE

5524 C SPRINGDALE AVE NO.96

559 W COVINA BLVD

33801 WASHINGTON ST.

33801 WASHINGTON ST.

12901 RAMONA BLVD.

SUITE H

2550 CORPORATE PLACE,

SUITE C-107

12901 RAMONA BLVD.

STE H

12901 RAMONA BLVD. #H

1041 W. BADILLO ST.

SUITE 112

12901 RAMONA BLVD.

#11

IRWINDALE, CA 91706

MONTEREY PARK, CA 91754

IRWINDALE, CA 91706

IRWINDALE, CA 91706

COVINA, CA 1722

IRWINDALE, CA 91706

Accepted

04/29/09

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-210-/6

07-LA-210-/44

07-LA-213-.3/1

07-LA-213-3.4/8

07-LA-213-5.7/5.7

07-LA-405-13.3/14.7

Fed Aid

HM1B

HB1

HB1

HM1

HB4N

HM1B

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM ROUTE 5/210 SEPARATION TO ROUTE

118/210 SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 57 AND ON  ROUTE

210

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 19TH STREET TO 9TH  STREET

IN LOS ANGELES COUNTY IN RANCHO

VERDES LOS ANGELES LOMITA AND

TORRANCE FROM AVENIDA APPRENDA TO

CARSON STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT LOMITA BOULEVARD AND  WESTERN

AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND TORRANCE FROM VERMONT AVENUE UC

TO 0.2 MILE SOUTH OF VAN NESS AVENUE

UNDERCROSSING.

Description 

REPLACE CONCRETE PAVEMENT

CONSTRUCT METAL BEAM GUARD RAIL

INSTALL METAL BEAM GUARD RAIL

MICROSURFACING EXITING ROADWAY

INSTALL TRAFFIC SIGNAL

COLD PLANE AND RHMA OVERLAY

Type Of Work

J MC LOUGHLIN ENGINEERING CO.

INC.

J FLETCHER CREAMER AND SON INC

AUTOBAHN CONSTRUCTION INC

INTERMOUNTAIN SLURRY SEAL INC

PETERSON CHASE ENGINEERING

CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

Contractor

RANCHO CUCAMONGA, CA  91730

SYLMAR CA 91342

SANTA ANA CA 92711

WATSONVILLE CA 95077

IRVINE, CA 92614

CORONA, CA  92878

 

(818)367-9748

(714)769-7025

(831)724-1011

 

 

CHAVEZ, EFRAIM

KAROUT, REDA

ROBILLOS, RAMON

SAAD, HUSSEIN

WANG, PAUL

NJOYA, DAVID

Resident
Engineer

(818)364-2760

(626)339-1601

(213)798-6008

(562)401-3333

(562)926-2537

(310)609-0264

 $1,689,284

 $4,515,369

 $240,459

 $781,688

 $509,605

 $1,007,000

Bid + CCOs

 $282,408

 $1,881,750

 $161,901

 $0

 $466,662

 $0

Comp To  date

 $282,408

 $272,726

 $159,901

 $0

 $77,163

 $0

This Month

02/11/09

06/02/08

10/31/08

04/01/09

02/08/08

12/23/08

Awarded

03/05/09

06/24/08

11/10/08

04/15/09

02/27/08

01/12/09

Approved

07/27/09

09/22/09

06/30/09

04/30/09

07/24/09

Est Comp

 23%

 55%

 0%

 0%

 100%

 0%

%Time

 17%

 41%

 67%

 0%

 88%

 0%

% Work 

 

 

 

 

 

 

Message

07-3Y3904

07-243304

07-4S6704

07-3Y4304

07-4S2104

07-3Y2604

Contract 

  

ACST-X037-(139)E

OTS-    -(   )

  

  

  

  

G X0-37 1-(9E)

--()

  

  

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

10641 FULTON COURT

12874 SAN FERNANDO ROAD

P O BOX 11238

P O BOX 50085

1792 KAISER AVENUE

P O BOX 2229

13171 TELFAIR AVE.,

SUITE 101

1041 BADILLO, SUITE

112

12975 W CULVER BLVD

11229 S. WOODRUFF

AVE.

14620 CARMENITA RD.

18730 S WILMINGTON

AVE STE 103

SYLMAR, CA 91342

COVINA, CA 91722

LOS ANGELES, CA 90034

DOWNEY, CA 90241

NORWALK, CA 90650

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-405-25.9/29.5

07-LA-405-40.1/46.2

07-LA-405-/12.6

07-LA-405-/48.6

07-LA-605-11.2/25.8

07-LA-605-15.6/25.1

Fed Aid

HB5

HA25

HA22

HB1

HM3

HM1B

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM SOUTH OF  BURBANK

BOULEVARD OVERCROSSING TO DEVONSHIRE

STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN LONG BEACH,

CARSON AND SIGNAL HILL FROM LOS

ANGELES AND ORANGE COUNTY LINE TO

ROUTE 405 AND 110 SEPARATIO

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM SAN GABRIEL RIVER

BRIDGE TO ROUTE 405/5 SEPARATION

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN INDUSTRY

PICO RIVERA BALDWIN PARK AND

IRWINDALE FROM ROSE HILLS OVERHEAD TO

SANTA FE FLOOD BASIN BRIDGE

Description 

CONSTRUCT HOV LANES

PLANTING AND IRRIGATION

SLAB REPLACEMENT AND GRINDING

INSTALL METAL BEAM GUARD RAIL

TREAT BRIDGE DECKS

CONCRETE  SLAB REPLACEMENT REPAIR

Type Of Work

BALFOUR BEATTY CONSTR. INC.

A C C U CONSTRUCTION

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON CHASE GENERAL

TRUESDELL CORPORATION

ALL AMERICAN ASPHALT

Contractor

INGLEWOOD, CA  91792

PERRIS CA 92570

IRVINE, CA 92614-5706

IRVINE, CA 92614-5706

TEMPE, AZ  85282

CORONA CA 928782229

 

(951)675-8200

 

 

 

(951)736-7600

VENTOCILLA, JOSE

PATEL, JAGDISH

ZAWISTOWSKI, TOM

NJOYA, DAVID

HUSSAIN, MUSTAFA

Resident
Engineer

(310)410-9862

(818)788-3303

(562)401-3333

(310)609-0264

(310)478-7970

 

 $121,278,574

 $2,496,488

 $14,177,015

 $6,298,436

 $608,608

 $695,471

Bid + CCOs

 $115,045,229

 $2,321,236

 $13,252,402

 $4,522,313

 $238,366

 $0

Comp To  date

 $1,392,807

 $10,546

 $348,950

 $234,435

 $233,166

 $0

This Month

09/28/04

11/01/06

11/10/05

02/28/08

01/27/09

04/08/09

Awarded

10/06/04

12/01/06

11/23/05

03/12/08

02/13/09

04/24/09

Approved

07/30/09

08/10/09

12/01/09

08/28/09

07/17/09

Est Comp

 100%

 0%

 78%

 71%

 23%

 0%

%Time

 94%

 0%

 92%

 72%

 39%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

07-1178U4

07-218304

07-244404

07-243604

07-2Y7404

07-3Y2404

Contract 

ACNH-405 -(048)N

ACIM-405 -(055)E

ACIM-405 -(929)E

ACIM-X037-(140)E

  

  

  40-5 30-(8NS)T

--()

--()

  X0-37 1-(0E)

  

  

6207- 034-()

  

  

--()

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

419 SOUTH HINDRY AVE., STE C

23135 BETTY ROAD

1792 KAISER AVE.

1792 KAISER AVE

1310 W 23RD STREET

P O BOX 2229

5160 HASKELL AVENUE

11229 S. WOODRUFF

AVE.

18730 S WILMINGTON

AVE STE #103

1200 S SEPULVEDA BLVD

ENCINO, CA 91436

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90025

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-LA-605-21.8/22.2

07-LA-710-9.4/18.4

07-LA-710-16.1/18.4

07-LA-710-18.2/26.5

07-LA-710-21.9/21.9

07-LA-5707-/0

Fed Aid

HB1

HA22

HA22

HM1A

HA42

HA12

Pgm Code

IN LOS ANGELES COUNTY IN IRWINDALE

FROM 0.4 MILE SOUTH OF LOWER  AZUSA

ROAD OVERCROSSING TO LOWER AZUSA ROAD

OVERCROSSING

IN LOS ANGELES COUNTY IN LONG BEACH

CARSON, COMPTON, PARAMOUNT, LYNWOOD

AND SOUTH GATE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LYNWOOD AND

SOUTH GATE FROM 0.7 KM NORTH OF ROUTE

710/105 SEPARATION TO FIRESTONE

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY,AT VARIOUS

LOCATIONS FROM 0.2KM SOUTH OF

FIRESTONE BOULEVARD OVERCROSSING TO

ROUTE 710/10 SEPARATION.

IN LOS ANGELES COUNTY AT VERNON AT

ATLANTIC BOULEVARD UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AT SILVERLAKE  MAINTENANCE STATION

Description 

INSTALL METAL BEAM GUARD RAIL

REHABILITATE ROADWAY

PLACE RUBBERIZED HOT MIX ASPHALT

COLD PLANE AC PAVEMENT AND RHMA

CONSTRUCT SLOPE PAVING

RECONSTRUCT MAINTENANCE STATION

Type Of Work

BENA COMPANY

ATKINSON CONSTRUCTION L.P.

SULLY MILLER CONTRACTING

COMPANY

ORTIZ ASPHALT PAVING

O DONNELL CONSTRUCTION INC

MEPCO SERVICES INC

Contractor

TORRANCE CA 90505

FOOTHILL RANCH, CA 92610

ANAHEIM CA 92801

COLTON, CA 92324

SAN DIMAS CA 917732911

DOWNEY  CA 90241

(310)371-9999

 

(714)578-9600

 

(909)394-4510

(562)803-9499

PUNJABI, RAJ

MOUSSA, NAZEM

SAAD, HUSSEIN

WANG, MIKE

AZIMA, HASSAN

Resident
Engineer

(626)339-1601

(562)860-3085

(562)401-3333

(562)401-3333

 

(323)981-1795

 $222,443

 $147,017,920

 $29,845,360

 $854,385

 $136,950

 $4,868,938

Bid + CCOs

 $221,342

 $78,994,025

 $77,142

 $518

 $0

 $4,629,579

Comp To  date

 $0

 $6,669,530

 $69,617

 $0

 $0

 $34,551

This Month

10/09/08

05/31/07

08/19/08

12/03/08

04/16/09

12/02/05

Awarded

10/30/08

07/05/07

09/16/08

12/18/08

04/28/09

12/21/05

Approved

04/01/09

12/17/12

04/30/11

05/29/09

05/30/09

Est Comp

 100%

 26%

 9%

 26%

 0%

 100%

%Time

 100%

 54%

 0%

 0%

 0%

 95%

% Work 

COMPLETED

 

 

 

 

OVER RUN

Message

07-4S4904

07-183114

07-259904

07-2Y4804

07-4S9904

07-201604

Contract 

OTS-    -(   )

ACNH-710 -(786)N

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

2785 PACIFIC COAST HWY NO 322

27422 PORTOLA PKWY., STE 250

1100 E ORANGETHORPE SUITE 200

P.O. BOX 883

559 W COVINA BOULEVARD

9634 WASHBURN ROAD UNIT B

1041 W. BADILLO ST.

SUITE 112

17912 CRUSADER AVE.,

SUITE 101

11229 S. WOODRUFF

AVE.

11229 SOUTH WOODRUFF

AVENUE

2550 CORPORATE PLACE,

SUITE C-107

COVINA, CA 91722

CERRITOS, CA 90703

DOWNEY, CA 90241

DOWNEY, CA 90241

MONTEREY PARK, CA. 91754

Accepted

04/20/09

Location
Storm Water
Plan
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07District

07-LA-5764-/0

07-VEN-1-9.8/14.2

07-VEN-1-12.8/21.5

07-VEN-23-3.5/11.4

07-VEN-23-20.7/21.1

07-VEN-33-7.8/8

Fed Aid

HA12

HM1

HM3

HE13

201130

HA-23

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT MAINTENANCE EQUIPMENT TRAINING

CENTER

IN VENTURA COUNTY IN VENTURA FROM

CARYL ROAD TO 0.9 MILE SOUTH OF

PLEASANT VALLEY ROAD OVERCROSSING

IN VENTURA COUNTY IN VENTURA AND

OXNARD FROM HUENEME ROAD

UNDERCROSSING TO VENTURA OVERHEAD

IN VENTURA COUNTY IN THOUSAND OAKS

AND MOORPARK FROM THOUSAND OAKS

BOULEVARD UNDERCROSSING TO NEW LOS

ANGELES AVENUE UNDERCROSSIN

CLEAR STORM DEBRIS FROM BENEATH 2

VEN-23 BRIDGES (BRIDGE #52-11 &

BRIDGE #53-424 SECTIONS OF GRIMES

CREEK CHANNEL DIR'S EMERGENCY 

IN VENTURE COUNTY, VENTURA 33 FROM PM

7.8 NORTHEAST TO PM 8.0, BOARDER OF

THE OAK VIEW VILLAGE.  DIR'S

EMERGENCY F.A. CONTRACT

Description 

CONSTRUCT TRAINING FACILITY

APPLY SLURRY SEAL

TREAT BRIDGE DECK

WIDEN ROADWAY AND SOUND WALL

CLEAR STORM DEBRIS TO MAINTAIN

CHANNEL FLO

STABILIZE & REPAIR A STORM DAMAGED

ROADWAY

Type Of Work

PAVE TECH INC.GENERAL

ENGINEERING CONTRACTOR

VALLEY SLURRY SEAL COMPANY

DEBRUIN

SECURITY PAVING COMPANY INC

ALLIANCE CONSTRUCTION, INC

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER

Contractor

CARLSBAD, CA  92008

WEST SACRAMENTO, CA  95798

FRENCH CAMP, CA  95231

SUN VALLEY CA 913531489

OXNARD, CA 93033

VALENCIA, CA  91355-4171

 

 

 

(818)767-8418

 

 

SYLVAN, SCOTT

CASTILLO, ELOY

DIPSIA, MIKE

EID, EMILE

ABUMUHOR, ISSAM

DORRI, MIKE

Resident
Engineer

(213)216-6068

(310)345-6275

(805)375-9247

(805)375-9247

(805)375-9247

(805)480-4928

 $2,656,433

 $815,207

 $225,962

 $62,960,760

 $235,000

 $5,985,000

Bid + CCOs

 $2,575,054

 $0

 $119,202

 $61,231,819

 $135,035

 $5,902,915

Comp To  date

 $0

 $0

 $119,202

 $135,824

 $0

 $0

This Month

01/05/07

03/16/09

02/13/09

04/04/06

01/26/08

02/14/05

Awarded

01/23/07

04/10/09

02/24/09

04/17/06

01/28/08

02/14/05

Approved

03/10/09

05/01/09

10/30/10

05/25/09

04/10/08

Est Comp

 100%

 0%

 39%

 0%

 40%

 100%

%Time

 100%

 0%

 53%

 0%

 57%

 100%

% Work 

COMPLETED

 

 

PLANT EST

SATIS

SUSPENDED

 

Message

07-210804

07-3Y4804

07-2Y8104

07-115454

07-1X8904

07-4K6304

Contract 

  

  

  

HP21-6207-(036)L

  

  

  

  

  

 620-7 03-()

  

  

  

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

  

  

735 LAGUNA DRIVE

P.O. BOX 981330

P.O. BOX 1355

P O BOX 1489

2245 STATHAM BLVD

28548 LIVINGSTON AVENUE

5200 W. IMPERIAL HWY

12975 W. CULVER BLVD

1525 RANCH CONEJO

BLVD., SUITE 102

1525 RANCHO CONEJO

BLVD. SUITE 102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., #102

LOS ANGELES, CA 90045

LOS ANGELES, CA 90066

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

TOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

03/25/09

Location
Storm Water
Plan
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07District

07-VEN-33-10.9/10.9

07-VEN-33-16.3/22.1

07-VEN-33-24.8/26.9

07-VEN-33-32.5/48.4

07-VEN-33-42.0/48.5

07-VEN-33-52.4/57.3

Fed Aid

HB4N

HM2

HM2

HM2

HM1A

HM2

Pgm Code

IN VENTURA COUNTY NEAR OJAI FROM

WOODLAND AVENUE TO BALDWIN ROAD

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 0.1 MILE

NORTH OF MATILIJA ROAD SOUTH TO 2.7

MILES NORTH OF BEAR CREEK BRID

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATION FROM 0.2 MILE SOUTH

OF SESPE RIVER ROAD TO 1.9 MILES

NORTH OF SESPE RIVER ROAD

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 5 MI SOUTH OF

GODWIN CANYON BRIDGE TO0.1 MI SOUTH

OF LOCKWOOD VALLEY ROAD

IN VENTURA COUNTY NEAR OJAI FROM 0.7

MILE SOUTH OF PINE MOUNTAIN  ROAD TO

LOCKWOOD VALLEY ROAD

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 3.9 MILES

NORTH OF LOCKWOOD VALLEY ROAD TO 0.5

MILE SOUTH OF COUNTY LIMIT

Description 

MODIFY SIGNAL AND LIGHTING

INSTALL DRAINAGE FACILITIES

CLEAN AND INSTALL CULVERTS

CLEAN AND INSTALL CULVERTS

RUBBERIZED HOT MIX ASPHALT OVERLAY

CLEAN CULVERT AND REPAIR HEADWALL

Type Of Work

TDS ENGINEERING

RSB GROUP INC

SUMMER CONSTRUCTION INC

ELEVATION GENERAL ENGINEERING

CONTRACTORS INC

GRANITE CONSTRUCTION COMPANY

V A P CONSTRUCTION INC

Contractor

THOUSAND OAKS, CA. 91316

LAKE FOREST CA 92630

SANTA PAULA CA 93061

SANTA MARIA CA 93455

WATSONVILLE CA 950775085

LA MIRADA CA 90638

 

(949)454-1999

(805)933-9364

(805)922-4366

(831)724-1011

(714)253-3270

ARROYO, HECTOR

ABUMUHOR, ISSAM

DIPSIA, MIKE

DIPSIA, MIKE

ABUMUHOR, ISSAM

DIPSIA, MICHAEL

Resident
Engineer

(805)480-4928

(805)375-9247

(805)375-9247

(805)375-9427

(805)375-9247

(805)375-9247

 $264,547

 $124,950

 $127,791

 $235,499

 $994,697

 $130,021

Bid + CCOs

 $267,961

 $0

 $429

 $4,365

 $0

 $450

Comp To  date

 $0

 $0

 $429

 $4,365

 $0

 $450

This Month

06/23/08

01/21/09

01/08/09

02/09/09

02/02/09

02/05/09

Awarded

07/07/08

02/09/09

02/24/09

03/03/09

02/17/09

02/27/09

Approved

02/23/09

10/30/09

09/08/09

11/30/09

08/01/09

09/15/09

Est Comp

 100%

 0%

 6%

 4%

 0%

 7%

%Time

 100%

 0%

 0%

 2%

 0%

 0%

% Work 

COMPLETED

SUSPENDED

 

 

SUSPENDED

 

Message

07-4N5304

07-3Y0804

07-3Y0704

07-3Y1304

07-2Y6404

07-3Y0904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

1014 S.WESTLAKE BLVD.,STE14

22600 G LAMBERT STREET NO 140

PO BOX 30

2333 A STREET

P O BOX 50085

16129 PEPPERTREE LANE

1525 RANCHO CONEJO

BLVD. SUITE 103

1525 RANCHO CONEJO

BLVD., # 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD., # 102

1525 RANCHO CONEJO

BLVD., #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

03/25/09

Location
Storm Water
Plan
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07District

07-VEN-33-/31

07-VEN-101-22.0/23.7

07-VEN-101-30.9/0

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-118-21.8/21.8

Fed Aid

HM3

HA21

HM3

HE13

HA22

HA23

Pgm Code

IN VENTURA COUNTY IN AND NEAR VENTURA

FROM RTE 33/101 SEPARATION TO SAN

ANTONIO CREEK AND NEAR OJAI AT SESPE

CREEK

IN VENTURA COUNTY IN OXNARD AND

VENTURA AT VARIOUS LOCATIONS

IN VENTURA AT VENTURA RIVER BRIDGE

#52-0241L/R

VEN 118 18.2/32.6 HWY WIDENING AND

ITS FEATURES (SIMI VALLEY-TAPO CANY

ON ROAD TO LOS ANGLES COUNTY LINE -

WIDEN FR 6 TO 8 LANES WI

IN VENTURA COUNTY IN MOORPARK AT

ARROYO SIMI BRIDGE

IN VENTURA COUNTY IN SIMI VALLEY AT

0.1 MILE WEST OF ALAMOS CANYON ROAD

UNDERCROSSING

Description 

CLEAN AND TREAT BRIDGE DECK

PLANTING AND IRRIGATION

REPAIR CONCRETE AT PIER.

WIDEN HIGHWAY

POLYESTER CONCRETE OVERLAY

REPAIR CULVERT

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

P & D LANDSCAPE MANAGEMENT

SERVICES

C.L. CONCRETE CONSTRUCTORS,INC

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER 28548

LIVINGSTON AVENUE VALENCIA, CA

91355-4171

O DONNELL CONSTRUCTION INC

NYE AND NELSON INC

Contractor

IRVINE CA 926145706

ORANGE, CA  92868

SYLMAR, CA  91342

SAN DIMAS CA 917732911

VENTURA CA 93003

(949)252-0441

 

 

 

(909)394-4510

(805)654-1682

DISPIA, MIKE

DIPSIA, MIKE

CASTILLO, ELOY

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

EID, EMILE

Resident
Engineer

(805)375-9247

(805)375-9247

(310)345-6275

(805)480-4928

(805)480-4928

(805)375-9247

 $215,786

 $1,877,543

 $84,397

 $48,952,656

 $196,855

 $1,427,150

Bid + CCOs

 $3,750

 $1,434,573

 $0

 $46,398,614

 $191,715

 $0

Comp To  date

 $3,750

 $183,605

 $0

 $379,537

 $0

 $0

This Month

02/04/09

09/06/07

02/23/09

02/22/07

06/04/07

09/29/08

Awarded

02/18/09

09/21/07

02/27/09

03/15/07

06/20/07

10/22/08

Approved

08/10/09

08/30/12

10/16/09

11/01/07

11/30/09

Est Comp

 0%

 0%

 0%

 79%

 100%

 0%

%Time

 2%

 0%

 0%

 94%

 100%

 0%

% Work 

SUSPENDED

PLANT EST

SATIS

 

 

 

SUSPENDED

Message

07-4M5604

07-234204

07-4E1704

07-116794

07-1P3804

07-1X3104

Contract 

  

  

  

  

  

ER-4129-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

1792 KAISER AVENUE

999 TOWN AND COUNDTRY ROAD

14746 COBALT STREET

559 W COVINA BLVD

1860 EASTMAN AVENUE NO 108

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BOULEVARD, SUITE 102

12957 WEST CULVER

BLVD.

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

1525 RANCHO CONEJO

BLVD., #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

LOS ANGELES, CA 90066

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

07District

07-VEN-118-23.3/32.6

07-VEN-118-32.0/32.5

07-VEN-118-32.0/33

07-VEN-126-19.2/34

07-VEN-150-9.6/9.6

07-VEN-150-18.8/18.8

Fed Aid

HA22

HE11

TEA1

20.10

HA21

HA21

Pgm Code

IN VENTURA COUNTY IN SIMI VALLEY FROM

0.8 KM WEST OF FIRST STREET

OVERCROSSING TO 0.8 KM EAST OF

SYCAMORE DRIVE UNDERCROSSING

IN VENTURA COUNTY IN SIMI VALLEY AT

FROM 0.6 KM WEST OF ROCKY PEAK ROAD

OVERCROSSING TO ROCKY PEAK ROAD

OVERCROSSING

IN VENTURA COUNTY IN SIMI VALLEY AT

0.9 KM WEST OF ROCKY PEAK ROAD OC AND

FROM 0.3 KM WEST OF ROCKY PEAK OC TO

ROCKY PEAK ROAD OC

REMOVE DEBRIS TO RESTORE STORM-

DRAINAGE FIRE-BURNED UPSTREAM

WATERSHED THREATENS TO OVERTOP BRIDGE

& HIGHWAY WITH DEBRIS DIR'S EME

IN VENTURA COUNTY NEAR RANCHO SANTA

ANA AT COYOTE CREEK BRIDGE

IN VENTURA COUNTY IN OJAI AT SAN

ANTONIO CREEK BRIDGE

Description 

MODIFY LIGHTING

CONSTRUCT RAMPS

INSTALL CHAIN LINK FENCE

REMOVE DEBRIS AND RESTORE TO FULL

CAPACITY

UPGRADE BRIDGE RAILS

REPLACE BRIDGE

Type Of Work

TAFT ELECTRIC CO.

NYE AND NELSON, INC.

C A RASMUSSEN INC

UNION ENGINEERING COMPANY, INC

NCCI, INC.

CA RASSMUSSEN, INC.

Contractor

VENTURA, CA  93003

VENTURA, CA  93003

VALENCIA CA 91355

VENTURA, CA 93002

PARAMOUNT, CA 90723

VALENCIA, CA 91355

 

 

(661)367-9040

 

 

 

MANNAA, HASSAN

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

IRA, ALFRED

IRA, ALFRED

Resident
Engineer

(818)364-2760

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)804-4928

 $1,073,460

 $3,264,025

 $177,456

 $985,000

 $2,053,522

 $3,538,283

Bid + CCOs

 $1,006,900

 $337,441

 $170,402

 $749,489

 $1,442,639

 $893,859

Comp To  date

 $0

 $337,441

 $1,700

 $77,250

 $242,864

 $169,512

This Month

06/17/08

09/29/08

11/19/07

11/02/07

01/23/08

08/11/08

Awarded

07/10/08

10/23/08

12/14/07

11/02/07

02/07/08

08/15/08

Approved

04/20/09

09/10/09

07/15/09

04/30/09

11/06/09

07/21/10

Est Comp

 84%

 6%

 0%

 100%

 100%

 32%

%Time

 94%

 10%

 0%

 76%

 71%

 25%

% Work 

 

 

PLANT EST

SATIS

OVER RUN

 

 

Message

07-142804

07-223804

07-246904

07-1X8704

07-1189A4

07-1189G4

Contract 

  

  

ACST-P118-(057)E

  

  

ACST-P150-(025)E

  

  

  P1-18 0-(7E)

  

  

  P1-50 0-(5E)

  

  

--()

  

  

--()

WPCP

SWPPP

WPCP

  

SWPPP

SWPPP

1694 EASTMAN AVENUE

1860 EASTMAN AVENUE, NO. 108

28548 LIVINGSTON AVENUE

3658 N VENTURA AVE.

P.O. BOX 1422

28548 LIVINGSTON AVENUE

13171 TELFAIR AVENUE

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD.

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 9130

Accepted

Location
Storm Water
Plan
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07District

 $31,340,507 $748,913,172 $1,215,866,969

07-VEN-150-20.5/31

07-VEN-150-28.5/28.5

Fed Aid

HA23

HA21

Pgm Code

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 0.9 KM EAST OF

REEVES ROAD TO 0.2 KM NORTH OF

RAFFERTY RANCH ROAD

IN VENTURA COUNTY NEAR SULPHUR

SPRINGS AT SISAR CREEK BRIDGE AND

SANTA PAULA CREEK BRIDGE

Description 

REPAIR SLOPE

WIDEN BRIDGE AND UPGRADE RAILING

Type Of Work

RSB GROUP INC

C A RASMUSSEN, INC.

Contractor

LAKE FOREST CA 92630

VALENCIA, CA 91355-4171

(949)454-1999

 

ARROYO, HECTOR

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)804-4928

 $889,145

 $2,964,366

Bid + CCOs

 $636,653

 $2,707,798

Comp To  date

 $213,312

 $168,020

This Month

09/15/08

01/18/08

Awarded

10/06/08

02/06/08

Approved

06/24/09

04/27/10

Est Comp

 54%

 92%

%Time

 70%

 91%

% Work 

 

 

Message

07-4L4304

07-1189F4

Contract 

ACST-4130-(004)E

ACST-P150-(024)E

  41-30 0-(4E)

  P1-50 0-(4E)

--()

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

22600 G LAMBERT ST SUITE 1405

28548 LIVINGSTON AVE.

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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08District

08-RIV-10-.2/6.7

08-RIV-10-4.3/0

08-RIV-10-8.1/24.2

08-RIV-10-52.3/57

08-RIV-10-/8.2

08-RIV-15-8.2/23.9

Fed Aid

HB4N

HA26

HA27

HB1

HA22

HA22

Pgm Code

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

IN RIVERSIDE COUNTY ABOUT 1 MILE EAST

OF CALIMESA IN BEAUMONT AT  BROOKSIDE

SAFETY ROADSIDE REST AREA

IN RIVERSIDE COUNTY IN AND NEAR

BEAUMONT AND BANNING

IN RIVERSIDE COUNTY IN INDIO FROM

JEFFERSON STREET OVERCROSSING TO

ROUTE 10/111 SEPARATION

IN RIVERSIDE COUNTY IN CALIMESA AND

BEAUMONT FROM COUNTY LINE ROAD

UNDERCROSSING TO PENNSYLVANIA AVENUE

UNDERCROSSING

IN RIVERSIDE COUNTY IN MURRIETA AND

LAKE ELSINORE FROM 0.9 KM SOUTH OF

ROUTE 15/215 SEPARATION TO 2.6 KM

NORTH OF ROUTE 15/74 SEPA

Description 

INSTALL VEHICLE DETECTION STATIONS

UPGRADE SAFETY ROADSIDE REST AREA

CONSTRUCT BARRIERS

INSTALL MEDIAN BARRIER

CONSTRUCT BRIDGE

GRIND AND REPLACE SLABS

Type Of Work

STEINY AND COMPANY INC

DREAMBUILDER

ALL AMERICAN ASPHALT ATTN

BRETT SCHULTZ

D.C. HUBBS CONSTRUCTION

BEADOR CONSTRUCTION CO., INC.

ATTN: MR. WOLFGANG DEIGADO

ALL AMERICAN ASPHALT JAMES M.

MC GEE PROJECT MANAGER

Contractor

BALDWIN PARK CA 917060993

PLACENTIA, CA  92870

CORONA, CA 92878-2229

YUCAIPA, CA  92399

CORONA, CA  92883

CORONA, CA  91718-2229

(626)338-9923

 

 

 

 

 

RAMOS, MOISES

NGUYEN, VU

FATHI, ALI

FATHI, ALI

KAWWA, JABRA

YANG, CHAD

Resident
Engineer

(951)232-6293

(909)825-2753

(951)232-7259

(951)232-7259

(951)276-1938

(951)232-7638

 $3,116,273

 $237,461

 $14,968,419

 $961,927

 $39,887,407

 $9,471,278

Bid + CCOs

 $1,742,798

 $167,023

 $8,688,023

 $141,919

 $211,141

 $9,531,563

Comp To  date

 $465,514

 $81,766

 $982,405

 $137,301

 $128,734

 $0

This Month

05/01/08

11/24/08

02/01/08

12/12/08

11/21/08

09/07/07

Awarded

05/30/08

12/10/08

03/07/08

01/05/09

12/30/08

10/05/07

Approved

06/03/09

06/05/09

09/08/09

05/26/09

09/20/10

03/25/09

Est Comp

 83%

 64%

 67%

 58%

 0%

 100%

%Time

 56%

 70%

 58%

 15%

 1%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

08-0K5004

08-0F3504

08-1A9904

08-0H9904

08-472304

08-495204

Contract 

  

  

ACIM-0010-(100)9

ACHS-0104-(059)E

ACIM-0102-(254)8

ACIM-015 -(150)6

  

  

--()

G 01-04 0-(9E)

--()

--()

  

  

  

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 8100

1361 E. GARTEN DRIVE

P. O. BOX 2229

37306 VISTA VIEW

26320 LESTER CIRCLE

1776 ALL AMERICAN WAY

1110-A RESEARCH DRIVE

850 VIA LATA SUITE

#100A

2781 W RAMSEY STREET,

SUITE 7

2351 WEST LUGONIA

AVE.

2023 CHICAGO AVENUE

SUITE B6

9225 STELLAR CT., STE

B

REDLANDS, CA 92374-4562

COLTON, CA 92324

BANNINE, CA 92220-3700

REDLANDS, CA 92374

RIVERSIDE, CA 92507

CORONA, CA 92883

Accepted

03/25/09

Location
Storm Water
Plan
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04/20/09 Statement of Ongoing Contracts as of 05/04/09

08District

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

08-RIV-60-7.1/12.1

08-RIV-60-8.8/11.8

08-RIV-62-.5/4.2

08-RIV-74-/11.8

Fed Aid

HE11

HB4N

HM4

HM3

HM1

HB1

Pgm Code

IN RIVERSIDE COUNTY IN CORONA FROM

0.5 KM SOUTH OF MAGNOLIA AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

MAGNOLIA AVENUE OVERCROSSING

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

IN RIVERSIDE COUNTY IN AND NEAR

RIVERSIDE FROM 0.4 MILE WEST OF

VALLEY WAY UNDERCROSSING TO 0.2  MILE

WEST OF WEST JUNCTION RTE 

IN RIVERSIDE COUNTY IN RIVERSIDE AT

VARIOUS LOCATIONS FROM LA RUE STREET

OVERCROSSING TO ROUTE  60/215/91

SEPARATION

IN RIVERSIDE COUNTY NEAR DESERT HOT

SPRINGS FROM 0.5 MILE TO 4.2 MILES

NORTH OF ROUTE 10/62 SEPARATION.

IN RIVERSIDE COUNTY IN AND NEAR  LAKE

ELSINORE FROM ORANGE COUNTY LINE TO

GRAND AVENUE

Description 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE

INSTALL VEHICLE DETECTION SYSTEMS

RESTRIPE AND PLACE PAVEMENT MARKERS

TREAT BRIDGE DECK

AC OVERLAY TYPE G

INSTALL CENTERLINE RUMBLE STRIP

Type Of Work

BEADOR CONSTRUCTION CO. INC.

CALIFORNIA PROFESSIONAL

ELECTRICAL ENGINEERING

CHRISP COMPANY

J MC LOUGHLIN ENGINEERING CO

INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT  ATTN: DAN

ENNIS

STERNDAHL ENTERPRISES INC

Contractor

CORONA, CA 92883

SOUTH EL MONTE CA 91733

FREMONT CA 94539

RANCHO CUCAMONGA CA 91730

RIVERSIDE, CA  92509

SUN VALLEY CA 91352

 

(626)452-8658

(510)656-2840

(909)944-1037

 

(818)834-8199

ABUGHARBIEH, IMAD

EBRAHAM, EBRAHAM

VERLENGIA, ROMANO

YOUSSEF, MAGED

Resident
Engineer

(951)232-3610

(951)232-6263

 

 

(951)538-9810

(951)538-3087

 $13,577,598

 $1,120,000

 $111,111

 $667,425

 $1,390,000

 $196,278

Bid + CCOs

 $11,269,059

 $950,850

 $0

 $0

 $1,211,023

 $195,086

Comp To  date

 $581,813

 $398,650

 $0

 $0

 $1,198,333

 $0

This Month

11/21/07

06/23/08

03/05/09

04/03/09

12/29/08

12/03/08

Awarded

12/13/07

07/18/08

04/15/09

04/20/09

01/14/09

12/24/08

Approved

12/14/09

05/19/09

04/24/09

03/19/09

Est Comp

 66%

 68%

 0%

 0%

 87%

 100%

%Time

 82%

 85%

 0%

 0%

 86%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

08-452204

08-0J7104

08-0L6304

08-0L2504

08-0L6504

08-0J1104

Contract 

STPL-5104-(032)N

  

  

  

  

  

 510-4 03-()

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

26320 LESTER CIRCLE

9316 MABEL AVENUE

P O BOX 1368

10641 FULTON COURT

1995 AGUA MANSA ROAD

11861 BRANFORD STREET

9225 STELLER COURT

STE B

1110-A RESEARCH DRIVE

2351 WEST LUGONIA

AVENUE SUITE F

9225 STELLAR COURT

SUITE B

CORONA, CA 92883

REDLANDS, CA 92374-4562

REDLANDS, CA 92374-5014

CORONA, CA 92883

Accepted

04/23/09

03/24/09

Location
Storm Water
Plan
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08District

08-RIV-79-16.6/0

08-RIV-91-.6/1.2

08-RIV-91-5.3/6.6

08-RIV-91-5.5/7

08-RIV-215-9.3/10.8

08-RIV-215-22.5/38

Fed Aid

HB1

HE11

HA25

HM3

2010

201130

HM1

Pgm Code

IN RIVERSIDE COUNTY IN WINCHESTER AT

SIMPSON ROAD

IN RIVERSIDE COUNTY NEAR CORONA  FROM

1.0 KM EAST OF ORANGE AND RIVERSIDE

COUNTY LINE TO 1.4 KM  WEST OF ROUTE

91 AND 71 SEPARATIO

IN RIVERSIDE COUNTY IN CORONA FROM

0.2 KM WEST OF LINCOLN AVENUE

OVERCROSSING TO EAST GRAND BOULEVARD

UNDERCROSSING

IN RIVERSIDE COUNTY IN CORONA AT

VARIOUS LOCATIONS FORM WEST GRAND

BOULEVARD UNDERCROSSING TO EAST

GRAND BOULEVARD UNDERCROSSING

IN CITY OF MURRIETA FROM 0.5 MI NORTH

TO 0.3 MI SOUTH OF MURRIETA HOT

SPRINGS ROAD

IN RIVERSIDE CO NEAR PERRIS FROM 1.7

MILES NORTH OF MCALL BOULEVARD

OVERCROSSING TO 0.6 MI NORTH OF

EUCALPTUS AVENUE OVERCROSSING

Description 

INSTALL TRAFFIC SIGNAL AND RESTRIPE

REPLACE EXISTING BRIDGE

PLANTING AND IRRIGATION

REHABILIATED BRIDGE DECKS

SECURE & STABILIZE DAMAGED AREA

PLACE RUBBERIZED TYPE "O" OVERLAY

Type Of Work

P T M GENERAL ENGINEERING

SERVICES INC

SEMA CONSTRUCTION, INC.

P AND D LANDSCAPE MANAGEMENT

SERVICES

O DONNELL CONSTRUCTION INC

SEMA CONSTRUCTION INC.

ORTIZ ASPHALT PAVING

Contractor

RIVERSIDE CA 925137745

LAKE FOREST, CA  92630

ORANGE CA 92868

SAN DIMAS CA 917732911

LAKE FOREST, CA  92630

SAN BERNARDINO, CA  92408

(951)710-1000

 

(714)835-4447

(909)394-4570

 

 

MANASRAH, FATHI

BENSON, DAVID

YANG, CHAD

MANASRAH, FATHI

Resident
Engineer

 

(951)277-8582

(957)232-6478

 

(951)232-7638

(951)277-8582

 $296,282

 $13,798,250

 $2,005,417

 $468,980

 $6,000,000

 $2,866,629

Bid + CCOs

 $0

 $13,595,618

 $1,833,898

 $0

 $0

 $2,459

Comp To  date

 $0

 $4,430

 $5,504

 $0

 $0

 $2,459

This Month

11/24/08

02/08/07

11/03/06

04/16/09

02/23/09

02/27/09

Awarded

12/22/08

02/27/07

12/05/06

04/28/09

02/23/09

03/13/09

Approved

10/20/09

12/24/10

03/24/09

07/21/09

Est Comp

 0%

 0%

 0%

 0%

 0%

 19%

%Time

 0%

 0%

 0%

 0%

 0%

 0%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

COMPLETED

 

Message

08-0J0604

08-456614

08-474104

08-0K7404

08-0N3304

08-0L5604

Contract 

  

HP21-6054-(049)L

  

  

NH-    -(   )E

  

  

 605-4 04-()

  

  

-    -()

  

  

--()

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

  

SWPPP

P O BOX 7745

6 ORCHARD SUITE 150

999 TOWN AND COUNTRY RD 4TH F

559 W COVINA BOULEVARD

6 ORCHARD SUITE 150

382 EAST ORANGE SHOW ROAD

9225 STELLAR COURT #5

464 WEST 4TH STREET

MS 1104

9225 STELLAR COURT,

SUITE B

9225 STELLAR CT "B"

CORONA, CA 92883

SAN BERNARDINO, CA

92401-1400

CORONA, CA 92883

CORONA, CA 92883

Accepted

04/16/09

Location
Storm Water
Plan
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08District

08-RIV-215-33.8/38.1

08-RIV-243-13.8/13.9

08-SBD-10-24.0/33.6

08-SBD-10-25.3/29.2

08-SBD-10-30.1/30.9

08-SBD-10-31.1/31.1

Fed Aid

HB4N

HB71

HB4N

HB4N

HB4N

HB71

Pgm Code

IN RIVERSIDE COUNTY IN MORENO VALLEY

AND RIVERSIDE AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

IN SAN BERNARDINO COUNTY IN COLTON,

SAN BERNARDINO, LOMA LINDA AND

REDLANDS AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO, LOMA LINDA AND REDLANDS

FROM WATERMAN AVENUE UC TO 0.1 MILE

WEST OF ALABAMA STREET OV

IN SAN BERNARDINO COUNTY IN REDLANDS

FROM 0.3 MILE WEST OF EUREKA STREET

UNDERCROSSING TO 0.2 MILE WEST OF 6TH

STREET UNDERCROSSIN

IN SAN BERNARDINO COUNTY ON ROUTES 10

AND 66 AT VARIOUS LOCATIONS

Description 

INSTALL CHANGEABLE MESSAGE SIGN

UPGRADE INDIAN VISTA POINT

WIDEN AND STRIPE RAMPS

INSTALL OVERHEAD SIGNS AND RESTRIPE

INSTALL LIGHTING AND CURB RAMPS

CONSTRUCT CURB RAMPS

Type Of Work

P T M GENERAL ENGINEERING

SERVICES INC

RSB GROUP INC. ATTN: SIMON

SEPEHRI

TERNO, INC.

T D S ENGINEERING 

CALIFORNIA ENGINEERING AND

CONTRACTING INC

P T M GENERAL ENGINEERING

SERVICES INC

Contractor

RIVERSIDE CA 925137745

IRVINE, CA   92318

LA MIRADA, CA  90638

WESTLAKE VILLAGE CA 91361

FOUNTAIN VALLEY CA 92708

RIVERSIDE CA 925137745

(951)710-1000

 

 

(805)371-4639

(714)708-3544

(951)710-1000

RUIZ, MANUEL

VERLENGIA, ROMANO

OOI, KEE

OBADIKE, JOE

Resident
Engineer

(951)821-8189

(951)538-9810

(951)840-8323

 

(951)830-6821

 

 $772,058

 $318,121

 $9,865,773

 $870,695

 $224,658

 $489,489

Bid + CCOs

 $643,643

 $317,669

 $9,752,459

 $0

 $175,184

 $0

Comp To  date

 $294,205

 $0

 $67,636

 $0

 $0

 $0

This Month

06/16/08

02/09/07

06/28/07

03/20/09

06/09/08

02/11/09

Awarded

07/16/08

03/07/07

07/16/07

04/02/09

07/18/08

03/04/09

Approved

05/15/09

07/03/07

09/23/09

04/03/09

Est Comp

 100%

 100%

 0%

 0%

 78%

 0%

%Time

 83%

 100%

 0%

 0%

 78%

 0%

% Work 

OVER RUN

 

PLANT EST

SATIS

 

 

 

Message

08-453104

08-0C4004

08-384204

08-0H7604

08-0C5904

08-0E5004

Contract 

  

  

ACIM-X071-(052)E

  

  

  

  

  

LN62-08 0-(2)

  

  

  

  

  

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 7745

8 MCLAREN, SUITE #8

15701 HERENO AVENUE

1014 S WESTLAKE BLVD STE 1413

16027 BROOKHURST ST STE G 240

P O BOX 7745

1110-A RESEARCH DRIVE

2781 W. RAMSEY

STREET, STE #7

790 VIA LATA, SUITE

100

1110-A RESEARCH DRIVE

REDLANDS, CA 92374-4562

BANNING, CA 92220

COLTON, CA 92324

REDLANDS, CA 92374-4572

Accepted

Location
Storm Water
Plan
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08District

08-SBD-10-/39.2

08-SBD-15-28.9/40.4

08-SBD-15-40.1/42.7

08-SBD-15-41.7/42.4

08-SBD-15-65.8/130.1

08-SBD-15-160.8/161.5

Fed Aid

HA22

HM1

HA27

HE11

HB4N

HM3

HA26

Pgm Code

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

IN SAN BERNARDINO CO. IN AND NEAR

HESPERIA AND VICTORVILLE FROM OAK

HILL ROAD TO ROUTE 18 JUNCTION.

IN SAN BERNARDINO CO IN VICTORVILLE

FROM 0.6KM SOUTH OF ROUTE 18/15

SEPARATION TO 1.1KM NORTH OF MOJAVE

DRIVE OVERCROSSING.

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 1.0 KM SOUTH TO 1.0

KM NORTH OF MAJAVE DRIVE

IN SAN BERNARDINO COUNTY NEAR BARSTOW

AT VARIOUS LOCATIONS FROM OUTLET

CENTER DRIVE OVERCROSSING TO ZZYZX

ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY ABOUT 40 KM

SOUTH OF CALIFORNIA AND NEVADA STATE

LINE AT THE VALLEY  WELLS SAFETY

ROADSIDE REST AREAS

Description 

INSTALL EXIT NUMBERING SIGNS

COLD PLANE .04', OVERLAY .08'

UPGRADE AND PAVE MEDIAN BARRIER.

WIDEN BRIDGE, RAMPS AND SIGNAL

SEAL BRIDGE DECK

RESTORE REST AREAS

Type Of Work

POWELL CONSTRUCTORS

MATICH CORPORATION

SECURITY PAVING COMPANY INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

BEADOR CONSTRUCTION COMPANY

INC

DEN BOER ENGINEERING AND

CONSTRUCTION INC

Contractor

FONTANA CA 92335

SAN BERNARDINO CA 92412

SUN VALLEY CA 913531489

RIVERSIDE CA 925092405

CORONA CA 92883

THOUSAND PALMS CA 92276

(909)356-8880

(909)382-7400

(818)767-8418

(951)684-5360

(951)674-7352

(760)469-8923

OOI, KEE

GONZALEZ, ALFONSO A.

SARKIN, SUE

NGUYEN, KHOA

Resident
Engineer

(951)840-8323

 

(951)538-5218

(951)232-7826

 

(951)232-8611

 $722,435

 $3,451,111

 $3,802,315

 $5,606,359

 $561,300

 $6,893,337

Bid + CCOs

 $77,821

 $0

 $1,918,338

 $5,853,270

 $0

 $6,943,930

Comp To  date

 $77,821

 $0

 $1,030,498

 $2,684

 $0

 $0

This Month

10/03/08

01/12/09

12/03/08

03/16/07

04/10/09

11/29/07

Awarded

10/22/08

01/29/09

12/19/08

04/06/07

04/28/09

12/21/07

Approved

06/05/09

08/11/09

05/26/09

04/17/09

Est Comp

 24%

 0%

 47%

 0%

 0%

 100%

%Time

 11%

 0%

 50%

 0%

 0%

 100%

% Work 

 

 

 

PLANT EST

SATIS

 

COMPLETED

Message

08-0C3314

08-0K7604

08-0C8104

08-333904

08-492904

08-0A6404

Contract 

  

  

ACIM-0015-(223)1

DPIL-0061-(025)

  

ACIM-015 -(043)2

  

  

ACIM-0015-(223)E

--()

  

ACIM-015 -(043)E

  

  

--()

  

  

--()

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

8555 BANANA AVENUE

P O BOX 50000

P O BOX 1489

1995 AGUA MANSA ROAD

26320 LESTER CIRCLE

72 152 NORTHSHORE STREET STE

790 S. VIA LATA SUITE

100

15367 TAMARACK ROAD

15367 TAMARAK ROAD

222 E. MAIN ST. STE

208

COLTON, CA 92324

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

BARSTOW, CA 92311-2366

Accepted

04/17/09

Location
Storm Water
Plan
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08District

08-SBD-15-169.8/181.9

08-SBD-15-/3.8

08-SBD-18-44.2/44.7

08-SBD-18-58.4/59.3

08-SBD-40-3.0/15.4

08-SBD-40-77.4/0

Fed Aid

HA22  HB1

HA22

HA21

HB1

HM1

HM3

Pgm Code

IN SAN BERNARDINO COUNTY NEAR WHEATON

SPRINGS FROM 2.4 KM SOUTH OF BAILEY

ROAD OVERCROSSING TO 1.2 KM NORTH OF

YATES WELL ROAD

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS FROM

ROUTE 15/60 SEPARATION TO SEVENTH

STREET UNDERCROSSING

IN SAN BERNARDINO COUNTY IN THE  CITY

OF BIG BEAR LAKE ON ROUTE 18 AT

JUNCTION WITH ROUTE 38.

IN SAN BERNARDINO CO NEAR BIG BEAR

CITY FROM BALDWIN LAKE ROAD TO 0.5

MILE SOUTH OF CACTUS ROAD

IN SAN BERNARDINO COUNTY IN AND  NEAR

DAGGET FROM 0.2 MI WEST OF  PELELIU

DITCH BRIDGE TO GAS LINE WASH BRIDGE

IN SAN BERNARDINO COUNTY NEAR LUDLOW

AT THE WILLOW SPRINGS  WASH BRIDGE

Description 

CONSTRUCT TRUCK DESCENDING LANE

REHABILITATE PAVEMENT

REPLACE BRIDGE & REALIGN ROADWAY

INSTALL METAL BEAM GUARD RAILING

PLACE RUBBERIZED HMA OVERLAY

SEAL BRIDGE DECK

Type Of Work

LAS VEGAS PAVING CORPORATION

SECURITY PAVING COMPANY INC

FLATIRON WEST INC.

D C HUBBS CONSTRUCTION

SULLY MILLER CONTRACTING

COMPANY

O DONNELL CONSTRUCTION INC

Contractor

LAS VEGAS NV 89103

SUN VALLEY CA 913531489

SAN MARCOS, CA  92078

YUCAIPA CA 92399

ANAHEIM CA 92801

SAN DIMAS CA 917732911

(702)251-5800

(818)767-8418

 

(909)790-2215

(714)578-9600

(909)394-4510

YUEN, MICHAEL

SAOUD, NAHRO

PAIBUL, SENI

Resident
Engineer

(951)232-7522

(951)232-3778

(909)553-6234

 

 

 

 $62,316,527

 $51,903,900

 $32,963,779

 $131,888

 $2,665,805

 $201,220

Bid + CCOs

 $40,607,525

 $309,525

 $527,238

 $0

 $0

 $0

Comp To  date

 $1,840,696

 $309,525

 $326,683

 $0

 $0

 $0

This Month

10/26/07

01/16/09

12/03/08

02/23/09

03/27/09

03/25/09

Awarded

11/15/07

02/09/09

12/19/08

03/13/09

04/10/09

04/03/09

Approved

12/15/10

11/30/10

09/24/10

Est Comp

 29%

 1%

 23%

 0%

 0%

 0%

%Time

 64%

 1%

 2%

 0%

 0%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

08-4393U4

08-472214

08-227004

08-0J6704

08-0L3604

08-0E4304

Contract 

ACIM-015 -(042)2

ACIM-0151-(151)E

ACST-X071-(053)E

  

  

  

--()

L HI-HL 0-(1E)

CBX0-71 0-(3ER)S

  

  

  

  

--()

X071- 053-()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

4420 S DECATUR BLVD

P O BOX 1489

1770 LA COSTA MEADOWS DR.

37306 VISTA VIEW DRIVE

1100 E ORANGETHORPE AVE NO 20

559 W COVINA BOULEVARD

222 E. MAIN ST. STE

208

790 S. VIA LATA SUITE

100

236 ORANGE SHOW RD

SUITE 109

BARSTOW, CA 92311-2366

COLTON, CA 92324

SAN BERNARDINO, CA 92408

Accepted

Location
Storm Water
Plan
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08District

08-SBD-40-85.2/99.1

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-60-3.4/3.5

08-SBD-62-17.1/17.8

08-SBD-62-29.1/30.1

Fed Aid

HM3

HA22

HA25

HB4N

HB1

HB4N

Pgm Code

IN SAN BERNARDINO COUNTY FROM 7.0

MILES EAST OF KELBAKER ROAD

UNDERCROSSING TO CLIPPER VALLEY  WASH

BRIDGE

IN SAN BERNARDINO COUNTY NEAR ESSEX

FROM 2.4 KM WEST OF FORTRESS WASH

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH

BRIDGE

IN SAN BERNARDINO COUNTY IN NEEDLES

FROM L STREET TO 0.4 MILE WEST OF D

STREET OVERCROSSING

IN SAN BERNARDINO COUNTY IN CHINO AT

MOUNTAIN AVENUE EASTBOUND  OFF-RAMP

IN SAN BERNARDINO COUNTY IN JOSHUA

TREE FROM SUNNY VISTA ROAD TO HALLEE

ROAD

IN SAN BERNARDINO CO IN TWENTYNINE

PALMS FROM CANYON ROAD TO 0.1 MI EAST

OF EL CAMINO ROAD

Description 

REPAIR GIRDERS

REHABILITATE PAVEMENT

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING RAMP

WIDEN ROADWAY

HMA OVERLAY

Type Of Work

HIGHLAND CONSTRUCTION INC.

STELLE KRISTI

GRANITE CONSTRUCTION COMPANY

ATTN: SHANE MOORE

DIVERSIFIED LANDSCAPE

MANAGEMENT INC

MR. DICK VOGELS PETERSON CHASE

GENERAL ENGINEERING

CONSTRUCTION INC.

VANCE CORPORATION ATTN: VERN

THOMAS

AUTOBAHN CONSTRUCTION INC

Contractor

ORANGE, CA  92868

INDIO CA 92203

RIVERSIDE CA 92503

IRVINE, CA  92614-5706

RIALTO, CA  92377

SANTA ANA CA 927111238

 

 

(951)734-6161

 

 

(714)769-7025

SHAHIDI, SHAINE

SHAHIDI, SHAINE

SPRAY, MICHAEL

KAWWA, JABRA

ALIPANAH, FEREYDOON

Resident
Engineer

(951)232-7839

(951)232-7839

(951)232-6497

(951)276-1938

(909)289-2020

 

 $2,212,806

 $47,730,112

 $479,073

 $360,072

 $1,041,659

 $1,042,168

Bid + CCOs

 $331,310

 $42,899,693

 $406,341

 $377,278

 $1,155,878

 $0

Comp To  date

 $147,604

 $786,348

 $1,509

 $24,354

 $0

 $0

This Month

02/02/09

09/20/07

02/21/08

04/30/08

08/08/08

03/25/09

Awarded

02/24/09

10/05/07

03/12/08

05/14/08

08/25/08

04/06/09

Approved

01/26/10

07/29/09

08/26/11

08/04/09

01/22/09

Est Comp

 13%

 73%

 0%

 0%

 95%

 0%

%Time

 15%

 90%

 0%

 0%

 96%

 0%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

08-0L6404

08-486304

08-0C5104

08-0C0804

08-476804

08-0E1104

Contract 

  

ACIM-040 -(054)8

  

  

ACHS-P062-(025)E

  

  

--()

  

  

  P0-62 0-(5E)

  

  

  

  

  

--()

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

133 N PIXLEY STREET

38000 MONROE STREET

12112 SEVERN WAY

1792 KAISER AVENUE

2271 NORTH LOCUST AVENUE

P O BOX 11238

222 E MAIN STREET

SUITE 208

222 E MAIN STREET,

SUITE 208

1110A RESEARCH DRIVE

2023 CHICAGO AVENUE

SUITE B6

790 VIA LATA SUITE

100

BARSTOW, CA 92311

BARSTOW CA 92311

REDLANDS, CA 92374

RIVERSIDE, CA 92507

COLTON, CA 92324

Accepted

04/27/09

Location
Storm Water
Plan
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08District

08-SBD-62-31.1/31.5

08-SBD-62-55.0/79.5

08-SBD-66-19.9/20.4

08-SBD-83-.9/1

08-SBD-138-9.0/13

08-SBD-138-23.0/23.2

Fed Aid

HB4N

HM1

HB71

HA21

HM1

HB1

Pgm Code

IN SAN BERNARDINO COUNTY IN

TWENTYNINE PALMS FROM 0.1 MILE WEST

OF MOJAVE AVENUE TO 0.1 MILE EAST OF

ALPINE AVENUE

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

IN SAN BERNARDINO COUNTY IN RIALTO AT

THE INTERSECTION OF ROUTE 66 AND

PEPPER AVENUE

IN SAN BERNARDINO COUNTY IN CHINO AT

CHINO CREEK BRIDGE

IN SAN BERNARDINO COUNTY ABOUT 2

MILES WEST OF CAJON JUNCTION FROM 2.5

MI E OF RTE 138/2 SEPARATION TO 0.1

MI W OF LONE PINE CANYO

IN SAN BERNARDION COUTY NEAR

HESPERIA FROM 2.1 MILES EAST OF

SUMMIT VALLEY ROAD TO 0.7 MILE WEST

OF ROUTE 173 JUNCTION

Description 

INSTALL TRAFFIC SIGNAL

RESURFACE EXISTING PAVEMENT

CONSTRUCT CURB RAMPS AND CULVERT

ESTABLISH EXISTING PLANTING

REPLACE ASPHALT CONCRETE SURFACING

CORRECT VERTICAL CURVES & SHOULDERS

Type Of Work

P T M GENERAL ENGINEERING

SERVICES INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

CSI ELECTRICAL CONTRACTORS INC

PACIFIC RESTORATION GROUP INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

RIVERSIDE CA 925137745

RIVERSIDE CA 925092405

SANTA FE SPRINGS, CA  90670

CORONA CA 92877

WATSONVILLE CA 950775085

WATSONVILLE CA 95077

(951)710-1000

(951)684-5360

 

(951)734-9809

(831)724-1011

(831)724-1011

TABA, ISSA

GONZALEZ, ALFONZO

NGUYEN, VU

SPRAY, MICHAEL

Resident
Engineer

(951)840-8234

(951)538-5218

(909)825-2753

(951)232-6497

 

 

 $292,292

 $1,803,600

 $479,503

 $203,350

 $477,777

 $280,629

Bid + CCOs

 $97,956

 $1,812,973

 $412,934

 $122,463

 $0

 $0

Comp To  date

 $97,956

 $0

 $162,868

 $7,730

 $0

 $0

This Month

09/29/08

05/25/07

06/23/08

02/08/08

04/13/09

03/16/09

Awarded

10/28/08

06/14/07

07/22/08

03/05/08

04/28/09

03/27/09

Approved

04/30/09

10/05/07

05/04/09

03/24/10

Est Comp

 82%

 100%

 78%

 54%

 0%

 0%

%Time

 34%

 100%

 84%

 60%

 0%

 0%

% Work 

 

 

SUSPENDED

 

 

 

Message

08-482604

08-0H6504

08-0A7404

08-449714

08-0L3104

08-0F7804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 7745

1995 AGUA MANSA ROAD

10623 FULTON WELLS AVENUE

P O BOX 77038

P O BOX 50085

P O BOX 50085

1110-A RESEARCH DR.

6690 LA CONTENTA ROAD

850 VIA LATA #100A

1110A RESEARCH DRIVE

REDLANDS, CA 92374-4562

YUCCA VALLEY, CA 92284

COLTON, CA 92324

REDLANDS, CA 92374

Accepted

Location
Storm Water
Plan
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08District

08-SBD-210-9.4/11

08-SBD-215-.4/4.2

08-SBD-215-4.8/6.5

08-SBD-215-10.0/17.6

08-SBD-215-17.3/0

08-SBD-5506-/0

Fed Aid

HE11

HM3

HB5

HE11

HA22

HM3

HB4N

Pgm Code

IN SAN BERNARDINO COUNTY AT RANCHO

CUCAMONGA ON ROUTE 15 AND ON ROUTE

210

IN SAN BERNARDINO COUNTY IN COLTON AT

VARIOUS LOCATIONS FROM IOWA AVENUE

OVERCROSSING TO SANTA ANA RIVER

BRIDGE

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM ROUTE 215/210

SEPARATION TO ROUTE 215/15

SEPARATION.

IN SAN BERNADINO COUNTY NEAR DEVORE

AT DEVORE ROAD OCERCROSSING.

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE LOCATION FOR THE FUTURE

SOUTHERN REGIONAL LABORATORY AND

TRANSPORTATION MANAGEMENT CENT

Description 

MITIGATION PLANTING

TREAT BRIDGE DECKS

WIDEN FREEWAY AND OVERPASSES

COLD PLANE AND OVERLAY HMA TYPE A

TREAT BRIDGE WITH METHACRLYLATE.

CONSTRUCT PARK AND RIDE

Type Of Work

JMA CONSTRUCTION CO.

J MC LOUGHLIN ENGINEERING CO

INC

MCM CONSTRUCTION INC.

MATICH CORPORATION

O DONNELL CONSTRUCTION INC

RIVERSIDE CONSTRUCTION COMPANY

INC

Contractor

SEMI VALLEY, CA 93063

RANCHO CUCAMONGA CA 91730

NORTH HIGHLANDS, CA  95660

SAN BERNARDINO CA 92412

SAN DIMAS CA 917732911

RIVERSIDE CA 92502

 

(909)944-1037

 

(909)382-7400

(909)394-4510

(951)682-8308

SPRAY, MICHAEL

YOGARAJAH, MANNY

LENART, ELVIRA

Resident
Engineer

(951)232-6497

 

(951)830-6864

 

 

(951)232-8949

 $801,938

 $341,174

 $82,242,051

 $3,699,999

 $35,625

 $3,205,975

Bid + CCOs

 $739,257

 $0

 $47,998,186

 $0

 $0

 $3,133,940

Comp To  date

 $21,527

 $0

 $4,349,298

 $0

 $0

 $36,073

This Month

09/21/07

03/02/09

11/21/07

03/09/09

03/11/09

11/15/07

Awarded

11/14/07

03/20/09

12/14/07

03/16/09

03/27/09

12/14/07

Approved

01/11/12

07/11/11

09/04/09

Est Comp

 0%

 0%

 49%

 0%

 0%

 0%

%Time

 0%

 0%

 58%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

PLANT EST

SATIS

Message

08-204324

08-0K7004

08-007174

08-0H3204

08-0K6904

08-3770U4

Contract 

  

  

PNRS-6208-(013)N

ACIM-2151-(224)E

  

CMLN-6208-(014)E

  

  

L 62-08 0-(3N)

--()

  

--()

  

  

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

6143 HOPE STREET

10644 FULTON COURT

P.O. BOX 620

P O BOX 50000

559 W COVINA BLVD

P O BOX 1146

1110A RESEARCH DRIVE

850 S. VIA LATA STE

100A

3474 NIKI WAY

REDLANDS, CA 92374

COLTON, CA 92324

RIVERSIDE, CA

Accepted

Location
Storm Water
Plan
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08District

 $14,560,441 $228,691,882 $470,875,119

08-SBD-5708-/0

08-SBD-5714-/0

08-SBD-5726-/0

08-SBD-5730-/0

Fed Aid

HA12

HA12

HA23

HA13

Pgm Code

IN SAN BERNARDINO COUNTY IN ANGELUS

OAKS AT THE CAMP ANGELUS MAINTENANCE

STATION

IN SAN BERNARDION COUNTY NEAR

FAWNSKIN AT THE FAWNSKIN MAINTENANCE

STATION

IN SAN BERNARDINO COUNTY IN ONTARIO

AND SAN BERNARDINO AT ONTARIO

MAINTENANCE STATION AND AT SAN

BERNARDINO MAINTENANCE STATION

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE SOUTHERN REGIONAL LABORATORY

AT 13970 VICTORIA STREET

Description 

UPGRADE MAINTENANCE FACILITIES

REPLACE EXITING ASPHALT CONCRETE

CONSTRUCT 15 BUILDINGS

CONSTRUCT NEW MATERIAL LABORATORY

Type Of Work

DRP NATIONAL INC.

VANCE CORPORATION

DC HUBBS CONSTRUCTION

DJM CONSTRUCTION CO INC

Contractor

WEST COVINA, CA  91791

RIALTO CA 92377

YUCAIPA, CA 92399

ANAHEIM, CA 92805

 

(909)355-4333

 

 

GADALLA, AMGAD

EMUH, GODWIN

LENART, ELVIRA

Resident
Engineer

(909)844-9731

 

(951)232-3706

(951)232-8949

 $968,000

 $287,782

 $666,806

 $27,321,225

Bid + CCOs

 $533,319

 $0

 $632,951

 $11,370,344

Comp To  date

 $46,900

 $0

 $0

 $941,619

This Month

08/26/08

04/06/09

09/30/08

03/03/08

Awarded

09/25/08

04/22/09

10/22/08

03/21/08

Approved

07/08/09

04/27/09

03/21/12

Est Comp

 57%

 0%

 86%

 29%

%Time

 55%

 0%

 97%

 42%

% Work 

 

 

COMPLETED

 

Message

08-479504

08-0K7804

08-0J6604

08-0H2824

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

SWPPP

WPCP

SWPPP

2694 E. GARVEY AVE., #183

2271 N LOCUST AVENUE

37306 VISTA VIEW DRIVE

1540 SOUTH LEWIS STREET

236 ORANGE SHOW RD.

STE #109

790 VIA LATA, SUITE

100

3474 NIKI WAY

SAN BERNARDINO, CA 92408

COLTON, CA 92324

RIVERSIDE, CA 92507

Accepted

04/13/09

Location
Storm Water
Plan
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09District

09-INY-6-/4

09-INY-168-20.5/36

09-INY-168-36.5/54.7

09-INY-178-48.6/60

09-INY-395-8.5/11.8

09-INY-395-11.8/20.4

Fed Aid

HM1

HM1

HM1

HM1

HA22

HM1

Pgm Code

IN INYO COUNTY NEAR BISHOP AND BIG

PINE ON ROUTES 6, 168, AND 395 PM

0.0/4.0; 13.0/15.0; 99.2/100.9

______________________________

IN INYO AND MONO COUNTIES NEAR BISHOP

ON ROUTES 6 AND 168 AT VARIOUS

LOCATIONS

IN INYO AND MONO COUNTIES AT  VARIOUS

LOCATIONS

IN INYO COUNTY ABOUT 5.8 MILES EAST

OF SHOSHONE FROM 0.2 MILE EAST OF

CHICAGO VALLEY ROAD TO 2.2 MI WEST OF

CALIFORNIA/NEVADA STAT

IN INYO COUNTY NEAR LITTLE LAKE  FROM

1.8 KM SOUTH OF SOUTH JUNCTION LITTLE

LAKE ROAD TO 1.9 KM SOUTHOF CINDER

ROAD

IN INYO COUNTY NEAR LITTLE LAKE  FROM

1.3 MILES SOUTH OF CINDER ROAD TO

ROSE VALLEY RANCH ROAD

Description 

HOT MIX ASPHALT

RESURFACE ROADWAY WITH ASPHALT

APPLY POLYMER MODIFIED CHIP SEAL

APPLY CHIP SEAL

ROADWAY REHABILITATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

INTERNATIONAL SURFACING

SYSTEMS

INTERNATIONAL SURFACING

SYSTEMS

INTERNATIONAL SURFACING

SYSTEMS

MAVERICK ASPHALT &

CONSTRUCTION

MAVERICK ASPHALT &

CONSTRUCTION

Contractor

BAKERSFIELD CA 93388

MODESTO CA 95352

MODESTO CA 95352

MODESTO, CA  95352

BAKERSFIELD, CA  93389

BAKERSFIELD, CA  93389

 

(209)525-9065

(209)525-9065

 

 

 

CHRIS TALBOT

DANIEL DEYO

DANIEL DEYO

DANIEL DEYO

Resident
Engineer

(760)937-8948

 

 

(760)938-2630

(760)938-2630

(760)938-2630

 $1,280,549

 $2,037,375

 $1,344,826

 $414,603

 $6,283,391

 $2,032,599

Bid + CCOs

 $0

 $0

 $0

 $0

 $1,930,896

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $308,970

 $0

This Month

12/19/08

12/19/08

03/23/09

11/10/08

09/10/08

11/03/08

Awarded

01/08/09

01/08/09

04/03/09

11/24/08

10/08/08

11/13/08

Approved

07/06/09

07/09/09

06/30/09

Est Comp

 0%

 0%

 0%

 0%

 53%

 0%

%Time

 0%

 0%

 0%

 0%

 30%

 0%

% Work 

SUSPENDED

 

 

SUSPENDED

 

SUSPENDED

Message

09-339304

09-339104

09-339404

09-339504

09-316604

09-339704

Contract 

  

  

  

  

ACNH-P395-(218)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

PO BOX 5127

P O BOX 4770

P O BOX 4770

PO BOX 4770

PO BOX 13490

PO BOX 13490

500 S MAIN ST

500 SOUTH MAIN ST.

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

 $4,341,449 $38,547,175 $99,401,942

09-INY-395-65.0/76.1

09-INY-395-77.3/91.6

09-INY-395-117.8/122.4

09-MNO-167-1.8/0

09-MNO-395-109.7/110.2

09-MNO-395-/6.9

Fed Aid

HE13

HE13

HA22

HA42

HB4N

HA22

Pgm Code

IN INYO COUNTY AT AND NEAR

INDEPENDENCE FROM 1.0 KM SOUTH OF LA

AQUEDUCT BRIDGE TO 0.7 KM NORTH OF

SHABBELL LANE

IN INYO COUNTY NEAR INDEPENDENCE FROM

0.1 KM NORTH OF NORTH FORT

INDEPENDENCE ROAD TO 0.4 KM SOUTH OF

ELNA ROAD

IN INYO COUNTY NEAR BISHOP FROM

BARLOW LANE TO 0.1 KM EAST OF

PLEASANT VALLEY DAM ROAD

IN MONO COUNTY NEAR MONO CITY AT 1.8

MILES EAST OF ROUTE 395

IN MONO COUNTY NEAR COLEVILLE FROM

0.2 KM SOUTH TO 0.3 KM NORTH OF

LARSON LANE AND FROM 0.5 KM SOUTH 0.4

KM NORTH OF TOPAZ LANE

IN INYO AND MONO COUNTIES ABOUT 19 KM

NORTH OF BISHOP FROM 0.6 KM NORTH OF

GORGE ROAD TO 3.9 KM SOUTH OF ROCK

CREEK ROAD

Description 

WIDEN TO FOUR-LANE EXPRESSWAY

WIDEN TO 4 LANE EXPRESSWAY

HOT MIX ASPHALT OVERLAY

INSTALL DRAINAGE CULVERT PIPE LINER

CONSTRUCT LEFT AND RIGHT TURN LANES

WIDEN SHOULDERS

Type Of Work

GRANITE CONSTRUCTION C/0 JOSE

HERNANDEZ

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

QUALCON CONTRACTORS, INC.

ODYSSEY LANDSCAPING COMPANY

SIERRA NEVADA CONSTRUCTION INC

SIERRA NEVADA CONSTRUCTION INC

Contractor

BAKERSFIELD, CA 93388-5127

RIVERSIDE CA 92509

MINDEN, NV 89423-4203

STOCKTON, CA  95209

SPARKS NV 89435

SPARKS, NV 89435-0760

 

 

 

 

(775)355-0420

 

KURT WEIERMAN

CHRIS TALBOT

H. J. BLOMMER

ANDREW BRANDT

H. J. BLOMMER

Resident
Engineer

(760)872-0781

(760)938-2572

(760)872-0789

(760)937-8947

 

(760)872-0789

 $39,302,561

 $29,693,136

 $8,366,258

 $239,130

 $872,007

 $7,535,507

Bid + CCOs

 $11,622,821

 $21,683,356

 $3,080,130

 $194,982

 $0

 $34,990

Comp To  date

 $2,065,517

 $804,627

 $1,127,345

 $0

 $0

 $34,990

This Month

06/16/08

08/23/07

10/30/08

06/18/08

04/08/09

02/11/09

Awarded

07/09/08

09/18/07

11/14/08

07/09/08

04/24/09

03/25/09

Approved

06/10/10

08/07/09

08/17/10

11/30/09

10/05/09

Est Comp

 32%

 76%

 48%

 73%

 0%

 4%

%Time

 30%

 72%

 37%

 82%

 0%

 0%

% Work 

 

 

 

SUSPENDED

 

 

Message

09-2144U4

09-214614

09-258014

09-295204

09-280104

09-269014

Contract 

  

  

ACNH-P395-(220)E

  

  

ACHN-P395-(221)E

  

  

--()

  

  

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

PO BOX 5127

1995 AGUA MANSA ROAD

1645 ESMERALDA AVE

800 W. EIGHT MILE ROAD

P O BOX 50760

P.O. BOX 50760

500 SOUTH MAIN STREET

500 S MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN STREET

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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10District

10-ALA-580-1.5/8.7

10-ALP-88-1.9/0

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-29.5/0

10-CAL-4-21.1/23.4

Fed Aid

HB4N

HA11

HA22

HE14

HB1

HE14

Pgm Code

IN ALAMEDA COUNTY NEAR LIVERMORE AT

VARIOUS LOCATIONS FROM GRANT LINE

ROAD UNDERCROSSING TO 0.4 MILE WEST

OF GREENVILLE ROAD UNDER

IN AMADOR AND ALPINE COUNTIES AT

PEDDLER HILL AND CAPLES LAKE

MAINTENANCE STATIONS

IN AMADOR COUNTY AT AND NEAR FOREST

HOME FROM SACRAMENTO COUNTY LINE TO

ROUTE 49

IN AMADOR COUNTY IN AND NEAR SUTTER

CREEK FROM 0.5 KM NORTH OF SUTTER

CREEK BRIDGE TO 1.8 KM SOUTH OF

AMADOR CREEK BRIDGE

IN AMADOR COUNTY AT PIONEER FROM 0.3

KM EAST OF CARSON DRIVE TO 0.3 KM

EAST OF DEFENDER GRADE ROAD

IN CALAVERAS COUNTY IN AND NEAR

ANGELS CAMP FROM 0.3 KM WEST OF

ROUTE 4 AND 49 INTERSECTION TO 0.9 KM

EAST OF ROLLERI BYPASS ROA

Description 

INSTALL TRAFFIC ELECTRICAL SYSTEM

CONSTRUCT TWO NEW BUILDINGS

PME CHIP SEAL

PLANTING AND IRRIGATION

WIDEN ROADWAY

CONSTRUCT HIGHWAY AND BRIDGES

Type Of Work

PRISM ENGINEERING INC.

YOUNGER GENERAL CONTRACTOR INC

INTERNATIONAL SURFACING

SYSTEMS

ODYSSEY LANDSCAPE COMPANY, INC

TEICHERT CONSTRUCTION STOCKTON

DISTRICT

TEICHERT CONSTRUCTION

Contractor

CA 95050

RANCHO CORDOVA, CA 95742

MODESTO CA 95352

STOCKTON, CA 95209

STOCKTON, CA 95201

STOCKTON, CA-95201

 

 

(209)525-9065

 

 

 

SINGH, PARMINDER

EHAB A WAHED

OSHITA, STANLEY T.

RICE CLIFFORD A.

SHIVINDER SINGH

Resident
Engineer

(209)601-8697

(209)333-6922

 

(209)333-6928

(209)333-6922

(209)736-6910

 $561,566

 $5,966,348

 $468,133

 $1,961,803

 $844,888

 $24,385,256

Bid + CCOs

 $49,994

 $1,446,961

 $0

 $1,858,853

 $867,063

 $19,805,983

Comp To  date

 $47,819

 $185,225

 $0

 $0

 $0

 $677,606

This Month

12/03/08

03/18/08

04/09/09

11/20/06

04/22/08

08/10/07

Awarded

12/18/08

04/17/08

04/24/09

12/26/06

05/21/08

09/07/07

Approved

05/20/09

06/30/09

12/31/12

12/31/09

08/19/10

Est Comp

 36%

 20%

 0%

 0%

 96%

 24%

%Time

 9%

 24%

 0%

 0%

 96%

 81%

% Work 

 

SUSPENDED

 

PLANT EST

SATIS

 

 

Message

10-0N1404

10-444204

10-0S4904

10-049954

10-499804

10-362504

Contract 

  

  

  

  

ACST-P088-(049)E

  

  

  

  

  

G P0-88 0-(9E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

630 REED STREET SANTA CLARA,

3195 FITZGERALD ROAD

PO BOX 4770

800 WEST EIGHT MILE ROAD

POST OFFICE BOX 1118

P.O. BOX 1118

PARADISE CONSTRUCTION

OFFICE 157 SLOAN

COURT SUITE

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

P.O. BOX 280

B TRACY CA 95304

STOCKTON, CA 95203

LODI, CA 95240

LODI, CA 95240

ANGELS CAMP, CA-95222

Accepted

Location
Storm Water
Plan
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10District

10-CAL-26-30.0/0

10-CAL-49-20.5/30.9

10-MER-59-14.1/0

10-MER-59-26.9/27.5

10-MER-99-15.2/16.2

10-MER-99-23.8/26.5

Fed Aid

HM3

HB1

HA21

HA25

HE14

Pgm Code

IN CALAVERAS COUNTY AT VARIOUS

LOCATIONS

IN CALAVERAS CO NR SAN ANDREAS FROM

RTE 12 TO 0.7 MI N OF NORTH LOMBARD I

DR & IN CALAVERAS AND AMADOR COUNTIES

IN AND NR JACKSON 

IN MERCED COUNTY IN MERCED AT CHILDS

AVENUE

IN MERCED COUNTY ABOUT 18 KM NORTH OF

MERCED FROM 0.5 KM SOUTH TO 0.5 KM

NORTH OF MERCED RIVER BRIDGE

IN MERCED COUNTY IN MERCED FROM  O

STREET UNDERCROSSING TO 0.5 KM NORTH

OF V STREET UNDERCROSSING

IN MERCED COUNTY IN AND NEAR  ATWATER

FROM 0.4 KM NORTH OF  ATWATER

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY

Description 

POLYESTER CONCRETE OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

INSTALL NEW SIGNALS

REPLACE BRIDGE

HIGHWAY PLANTING RESTORATION

CONSTRUCT FREEWAY AND BRIDGES

Type Of Work

DEBRUIN CONSTRUCTION,INC

GEORGE REED INC

TEICHERT CONSTRUCTION

CC MYERS

WATKIN & BORTOLUSSI, INC.

BAY CITIES PAVING AND GRADING

INC.

Contractor

FRENCH CAMP, CA 95231

SONORA CA 95370

TURLOCK CA 95381

SAN RAFAEL, CA 94901

CONCORD CA 94524

 

(209)984-5202

(209)632-6600

(916)635-9370

 

 

CLIFF RICE

KEWAL VIRK

HASSAN JAKHAR

SAYED HASHEMYAN

Resident
Engineer

(209)333-6922

 

 

(559)696-1545

(209)726-5485

 

 $318,320

 $1,976,036

 $418,722

 $6,991,117

 $1,309,813

 $31,235,902

Bid + CCOs

 $330,133

 $0

 $0

 $6,286,860

 $1,242,853

 $19,488,861

Comp To  date

 $0

 $0

 $0

 $264,806

 $6,474

 $191,268

This Month

05/16/08

01/06/09

03/13/09

09/25/07

01/06/06

03/20/08

Awarded

06/02/08

01/27/09

04/03/09

10/24/07

01/17/06

04/07/08

Approved

03/24/09

04/20/09

08/24/09

08/16/10

Est Comp

 100%

 0%

 0%

 0%

 75%

 73%

%Time

 100%

 0%

 0%

 0%

 95%

 62%

% Work 

COMPLETED

 

 

PLANT EST

SATIS

 

 

Message

10-0N3804

10-0S4104

10-0N9004

10-1A0704

10-482314

10-414814

Contract 

  

  

  

ASCT-S059-(047)E

ACNH-P099-(477)E

  

  

  

  

  S0-59 0-(7E)

--()

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P.O. BOX 1355

P O BOX 548

P O BOX 3367

77 LARKSPUR STREET

P O BOX 6227

P.O. BOX 430

490 S. GOLDEN STATE

BLVD.

ALTAVILLE, CA 95221

TURLOCK, CA 95381-1863

Accepted

03/24/09

Location
Storm Water
Plan
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10District

10-MER-99-32.6/37.2

10-MER-140-36.5/0

10-MER-152-/13.2

10-SJ-4-15.7/19.4

10-SJ-4-/0

10-SJ-5-13.8/25.4

Fed Aid

HB1

HM3

HM3H

HM

Pgm Code

IN MERCED COUNTY NEAR DELHI FROM 0.9

MILE SOUTH OF SOUTH AVENUE

OVERCROSSING TO 0.5 MILE NORTH OF

GRIFFITH ROAD OVERCROSSING

IN MERCED COUNTY IN MERCED AT EAST

21ST STREET

IN MERCED COUNTY ABOUT 7 MILES WEST

OF LOS BANOS FROM SANTA CLARA COUNTY

LINE TO ROUTE 152/33 SEPARATION

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS FROM GARFIELD

STREET OVERHEAD AT EASTBOUND ROUTE

4/NORTHBOUND ROUTE 99 CONN

IN SAN JOAQUIN COUNTY NEAR DISCOVERY

BAY ON ROUTE 4 AT OLD  RIVER BRIDGE

AND NEAR TERMINOUS  ON ROUTE 12 AT

MOKELUMNE RIVER BR

IN SAN JOAQUIN COUNTY IN AND NEAR

LATHROP AND STOCKTON FROM PARADISE

CUT OVERFLOW BRIDGE TO ROUTE 5/4

SEPARATION

Description 

HIGHWAY PLANTING

INSTALL TRAFFIC SIGNAL

RUBBERIZED HOT MIX ASPHALT OVERLAY

TREAT BRIDGE DECKS

REPAIR BRIDGE CONTROL HOUSE

RESURFACE HIGHWAY

Type Of Work

ODYSSEY LANDSCAPE, INC.

TEICHERT CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

DEBRUIN CONSTRUCTION, INC.

RICHARD DEBRUIN

ZONDIROS CORPORATION

GRANITE CONSTRUCTION COMPANY

Contractor

STOCKTON, CA 95209

TURLOCK, CA 95381

WATSONVILLE CA 950775085

FRENCH CAMP, CA 95230

TORRANCE, CA  90501

WATSONVILLE CA 95077

 

 

(831)724-1011

 

 

(831)724-1011

HASSAN JAKHAR

HASSAN JAKHAR

NOMER GUTIERREZ

CHARLES HAGOOD

Resident
Engineer

(209)724-9096

(209)724-9096

 

(209)942-6160

(209)608-0054

(209)639-4415

 $600,971

 $405,137

 $3,179,994

 $830,956

 $726,000

 $2,863,306

Bid + CCOs

 $377,250

 $174,004

 $0

 $0

 $0

 $0

Comp To  date

 $48,589

 $94,237

 $0

 $0

 $0

 $0

This Month

08/19/08

10/21/08

04/01/09

02/26/09

10/23/08

05/09/08

Awarded

09/10/08

11/10/08

04/20/09

03/20/09

11/14/08

07/21/08

Approved

04/23/09

07/03/09

08/25/09

Est Comp

 14%

 48%

 0%

 0%

 0%

 0%

%Time

 63%

 43%

 0%

 0%

 0%

 0%

% Work 

 

 

 

SUSPENDED

 

 

Message

10-0L5804

10-0J8104

10-0S4004

10-0N2604

10-0C1504

10-0S2804

Contract 

ACST-P099-(515)E

  

  

  

  

  

  P0-99 5-(5E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

800 WEST EIGHT MILE RD

P. O. BOX 3367

P O BOX 50085

P. O. BOX 1355

2401 208TH STREET, SUITE C8

P O BOX 50085

P.O. BOX 311

P. O. BOX 311

WATERFRONT

CONSTRUCTION OFFICE

611 SAN JUAN AVENUE

MERCED, CA 95341

MERCED, CA 95341

611 SAN JUAN AVENUE,

STOCKTON, CA 95203

SACRAMENTO, CA 95203

Accepted

Location
Storm Water
Plan
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10District

10-SJ-5-25.6/26.1

10-SJ-12-12.4/13

10-SJ-26-15.3/15.9

10-SJ-88-3.2/0

10-SJ-88-13.8/16.4

10-SJ-99-27.5/0

Fed Aid

HM3

HB1

HB1

HB1

HA22

HB1

Pgm Code

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS FROM ANDERSON

STREET UNDERCROSSING TO ROUTE 5/4

SEPARATION

IN SAN JOAQUIN COUNTY NEAR LODI  FROM

03. MILES WEST TO 0.3 MILE  EAST OF

DEVRIES ROAD

IN SAN JOAQUIN COUNTY NEAR BELLOTA

FROM CALAVERAS RIVER BRIDGE TO 1.5 KM

WEST OF DUCK CREEK BRIDGE

IN SAN JOAQUIN COUNTY NEAR WATERLOO

AT ALPINE ROAD

IN SAN JOAQUIN COUNTY AT OR NEAR

LOCKEFORD FROM 0.2 MILE NORTH OF WEST

JUNCTION ROUTE 12 TO 0.1 MILE EAST OF

DISCH ROAD

IN SAN JOAQUIN COUNTY NEAR LODI  AT

ARMSTRONG ROAD

Description 

TREAT BRIDGE DECKS

INSTALL TRAFFIC SIGNAL

REALIGN EXISTING CURVE

INSTALL TRAFFIC SIGNAL

RUBBERIZED HOT MIX ASPHALT OVERLAY

REPLACE HIGHWAY PLANTING

Type Of Work

PENHALL COMPANY

TOP GRADE CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

SIMON COSTA  COLUMBIA ELECTRIC

GEORGE REED INC.

SCOTT ESSON  WATKIN &

BORTOLUSSI, INC.

Contractor

SAN LEANDRO CA 94577

STOCKTON CA 95203

STOCKTON CA 95201

SAN LEANDRO, CA  94577

MODESTO, CA  95352

SAN RAFAEL, CA  94901-4886

 

(209)467-4102

 

 

 

 

NOMER GUTIERREZ

NOMER GUTIERREZ

GREG BERRY

MARIO CASTILLO

CHARLES HAGOOD

Resident
Engineer

(209)942-6160

 

(209)942-6160

(209)948-7208

(209)608-0054

(209)948-7742

 $1,293,641

 $380,690

 $2,218,276

 $282,485

 $1,483,498

 $316,370

Bid + CCOs

 $650,562

 $0

 $2,326,573

 $102,741

 $0

 $144,367

Comp To  date

 $117,193

 $0

 $0

 $98,034

 $0

 $144,367

This Month

05/23/08

04/15/09

05/18/06

10/03/08

08/19/08

01/28/09

Awarded

06/16/08

04/28/09

05/31/06

10/30/08

09/04/08

02/17/09

Approved

07/08/09

09/21/09

05/05/09

06/04/09

Est Comp

 50%

 0%

 0%

 73%

 0%

 45%

%Time

 49%

 0%

 0%

 36%

 0%

 50%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

10-0N2504

10-0Q8904

10-499004

10-0L9504

10-0G7604

10-0N9104

Contract 

  

  

ACST-P026-(022)E

ACHS-PO88-(050)S

  

  

  

  

  P0-26 0-(2E)

GPO8-8 05-(HSI)P

  

  

  

  

--()

10 0-88-()

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

13750 CATALINA ST

315 FYFFE AVENUE STE G

PO BOX 151

1980 DAVIS ST

POBOX 4760

77 LARKSPUR ST

611 SAN JUAN AVE

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

STOCKTON CA 95203

STOCKTON CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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10District

10-SJ-205-3.0/13.6

10-SJ-205-8.1/8.1

10-STA-99-9.9/15

10-STA-99-10.3/12

10-STA-99-11.9/11.9

10-STA-99-15.0/16.5

Fed Aid

HB4C

HB4N

HA25

HB1

HE11

HA25

Pgm Code

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN TRACY AT

MACARTHUR DRIVE

IN STANISLAUS COUNTY IN AND NEAR

MODESTO AND CERES FROM 0.2 KM SOUTH

OF THE PINE STREET OVERCROSSING TO

THE TUOLUMNE RIVER BRIDGE

IN STANISLAUS COUNTY IN AND NEAR

CERES FROM MITCHELL ROAD OVERCROSSING

TO 0.3 KM NORTH OF  WHITMORE AVENUE

OVERCROSSING

IN STANISLAUS COUNTY IN CERES FROM

0.5 KM SOUTH OF WHITMORE AVENUE

OVERCROSSING TO 0.7 KM NORTH OF

WHITMORE AVENUE OVERCROSSING

IN STANISLAUS COUNTY IN AND NEAR

MODESTO FROM TUOLUMNE RIVER BRIDGE TO

0.7 KM NORTH OF ROUTE 219 AND 99

SEPARATION

Description 

WIDEN FREEWAY AND BRIDGES

MODIFY TRUCK TURNING RADIUS

PLANTING AND IRRIGATION

CONSTRUCT CONCRETE MEDIAN BARRIER

RECONSTRUCT INTERCHANGE

PLANTING AND IRRIGATION

Type Of Work

OC JONES/CC MEYERS JV

GRANITE CONSTRUCTION COMPANY

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC

TEICHERT CONSTRUCTION 835

SOUTH KILROY ROAD TURLOCK, CA

95380-9519

NEHEMIAH CONSTRUCTION INC

ODYSSEY LANDSCAPE COMPANY

Contractor

BERKELEY,CA 94710

WATSONVILLE CA 95077

SAN RAFAEL CA 949014886

BENICIA CA 94510

LODI, CA 95242

 

(831)724-1011

(415)453-4691

(209)632-6600

(707)746-6870

 

MARQUEZ, PAMELA J

SUTTI, RENEE' M.

ABLEDU, DAVID

DEOL HARMINDER

ALFRED BLUM/OBAIDULLAH

"ABDUL" RASHID

Resident
Engineer

(209)221-6585

 

(209)667-1147

(209)483-5812

(209)667-1869

(209)948-7216

 $86,365,396

 $102,985

 $4,266,373

 $3,198,806

 $16,890,004

 $1,787,465

Bid + CCOs

 $84,021,328

 $0

 $3,782,984

 $2,773,227

 $8,249,324

 $1,589,056

Comp To  date

 $634,767

 $0

 $30,246

 $0

 $952,702

 $5,616

This Month

03/28/06

10/03/08

02/06/06

11/08/07

06/23/08

09/18/07

Awarded

04/12/06

10/17/08

02/22/06

11/30/07

07/09/08

10/16/07

Approved

09/10/10

04/07/10

04/21/09

03/02/11

12/23/11

Est Comp

 0%

 0%

 68%

 100%

 24%

 0%

%Time

 0%

 0%

 89%

 100%

 49%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

PLANT EST

SATIS

Message

10-300164

10-0N1304

10-0F7204

10-0L6404

10-2A7704

10-0F7304

Contract 

ACNH-X077-(014)N

  

ACNH-P099-(500)E

OTS-    -(   )

  

  

  X0-77 0-(4N)

  

--()

--()

  

  

--()

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

1520 FOURTH STREET

P O BOX 50085

77 LARKSPUR STREET

801 FIRST STREET SUITE G

5400 W HWY 12

157 SLOAN CT, SUITE B

P.O. BOX 1863

PO BOX 1863

WATERFRONT

CONSTRUCTION FIELD

OFFICE

TRACY, CA 95304

TURLOCK, CA. 95381-1863

TURLOCK, CA 95381

611 SAN JUAN AVE.,

STOCKTON, CA 95203

Accepted

04/21/09

Location
Storm Water
Plan
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10District

10-STA-99-15.1/15.7

10-STA-108-22.4/26.5

10-STA-108-30.5/31.6

10-STA-132-14.7/0

10-STA-132-14.9/L16.8

10-STA-219-.1/2.9

Fed Aid

HB1

HA22

HB1

HB4N

HA22

HB4C

Pgm Code

IN STANISLAUS COUNTY IN MODESTO  FROM

TUOLUMNE BOULEVARD  UNDERCROSSING TO

0.1 MILE SOUTH OF G STREET

OVERCROSSING

IN STANISLAUS COUNTY IN MODESTO  FROM

ROUTE 132 TO CORALWOOD DRIVE

IN STANISLAUS COUNTY IN AND NEAR

RIVERBANK FROM MID MAIN CANAL TO

HOWARD AVENUE

IN STANISLAUS COUNTY IN MODESTO  AT

5TH STREET

IN STANISLAUS COUNTY ON ROUTE 132 IN

MODESTO FROM L STREET TO SAN  JUAN

DRIVE

IN STANISLAUS COUNTY AT SALIDA FROM

SOUTHBOUND RAMP INTERSECTION OF

ROUTE 99/219 SEPARATION TO 0.2 KM

WEST OF DALE ROAD

Description 

PLACE RUMBLE STRIPS

REHABILITATE PAVEMENT

HOT MIX ASPHALT RESURFACING

CONSTRUCT LEFT TURN CHANNELIZATION

PAVEMENT REHABILITATION

WIDEN AND RESURFACE ROADWAY

Type Of Work

PAVEX CONSTRUCTION DIVISION

GEORGE REED INC.

GEORGE REED INC.

RICHARD A HEAPS ELECTRICAL

CONTRACTOR INC

TEICHERT CONSTRUCTION

GEORGE REED INC

Contractor

SAN JOSE CA 95136

MODESTO, CA 95352

SACRAMENTO CA 95829

TURLOCK CA 95381

MODESTO CA 95352

(408)574-1400

 

 

 

(209)632-6600

(209)523-0734

SUKHI DEOL

ALFRED BLUM/OBAIDULLAH

RASHID

DAVID ABLEDU

SUKHI DEOL

SUTTI, RENEE' M.

Resident
Engineer

(209)988-2764

(209)610-0806

(209)599-7281

(209)667-1764

 

(209)667-1147

 $157,070

 $5,717,114

 $700,076

 $251,376

 $4,598,975

 $6,661,763

Bid + CCOs

 $0

 $1,589,938

 $0

 $109,007

 $0

 $1,539,335

Comp To  date

 $0

 $66,428

 $0

 $26,162

 $0

 $76,782

This Month

11/17/08

08/06/08

09/02/08

12/16/08

04/10/09

06/19/08

Awarded

12/01/08

08/15/08

09/15/08

01/14/09

04/24/09

07/09/08

Approved

05/22/09

06/03/09

01/16/09

06/10/09

06/07/10

Est Comp

 0%

 46%

 0%

 40%

 0%

 19%

%Time

 0%

 26%

 0%

 43%

 0%

 23%

% Work 

 

SUSPENDED

SUSPENDED

 

 

SUSPENDED

Message

10-0M9704

10-3A7404

10-0L7204

10-0N9504

10-3A6504

10-0A8704

Contract 

  

ACST-P108-(045)E

ACHS-P108-(046)E

  

NH-    -(   )

  

  

  P1-08 0-(5E)

PGP1-08 0-(6E)

  

--()

  

  

--()

--()

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

120 GRANITE ROCK WAY

P.O.BOX 4760

8909 FLORIN ROAD

P O BOX 3367

P O BOX 4760

952 GOODWIN DRIVE

RIPON CA 95366

611 SAN JUAN AVE.,

STOCKTON, CA 95203

952 GOODWIN DR.

490 S GOLDEN STATE

BLVD PO BOX 1863

P.O. BOX 1863

RIPON CA 95366

TURLOCK CA 95380

TURLOCK, CA. 95381-1863

Accepted

Location
Storm Water
Plan
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 $3,668,320 $159,175,492 $223,438,865

10-TUO-120-3.5/6.9

Fed Aid

HA22

Pgm Code

IN TUOLUMNE COUNTY NEAR YOSEMITE

JUNCTION FROM 2.1 MILES EAST OF

TULLOCH ROAD TO 0.2 MILE WEST OF LA

GRANGE ROAD

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

GEORGE REED, INC.

Contractor

SONORA, CA 95370

 

BAL BAHADUR PAUL

Resident
Engineer

(209)948-7216

 $1,722,236

Bid + CCOs

 $368,234

Comp To  date

 $0

This Month

08/15/08

Awarded

09/04/08

Approved

01/20/09

Est Comp

 48%

%Time

 21%

% Work 

 

Message

10-0G7504

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

P.O. BOX 548 611 SAN JUAN AVE

STOCKTON, CA95203

Accepted

Location
Storm Water
Plan
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11-IMP-7-3.7/6.9

11-IMP-8-3.9/96.8

11-IMP-78-12.1/15.2

11-IMP-78-15.5/41

11-IMP-86-35.2/65.7

11-IMP-111-4.7/T8.2

Fed Aid

HE14

HE14

HM3

HE14

HM1

HM3

HM1A

Pgm Code

IN IMPERIAL COUNTY NEAR CALEXICO ON

ROUTE 7 AND ON ROUTE 8

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE

111

IN IMPERIAL COUNTY NEAR BRAWLEY  FROM

0.1 MILE EAST OF ROUTE 111 TO 0.1

MILE WEST OF UNION PACIFIC RAILROAD

CROSSING

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS FROM DEEP WASH BRIDGE TO

SHORELINE DITCH BRIDGE

IN IMPERIAL COUNTY NEAR CALEXICO FROM

ROUTE 86 TO ROSS ROAD

Description 

HIGHWAY PLANTING AND IRRIGATION

CLEAN AND TREAT BRIDGE DECK

CONSTRUCT FOUR-LANE EXPRESSWAY

APPLY RUBBERIZED CHIP SEAL

CLEAN AND TREAT BRIDGE DECK

RUBBERIZED ASPHALT CONCRETE OVERLAY

Type Of Work

SIERRA LANDSCAPE COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

SKANSKA

MANHOLE ADJUSTING CONTRACTORS

INC

PETERSON-CHASE GENERAL ENG.

ORTIZ ASPHALT PAVING, INC.

Contractor

PALM DESERT, CA  92211

TEMPE, AZ 85282

BRAWLEY,CA  92227

PICO RIVERA CA 90660

IRVINE, CA  92614-5706

SAN BERNARDINO, CA 92408

 

 

 

(323)558-8000

 

 

ARINDUQUE, RAY

HERNANDEZ, DANIEL

RIZZUTTO, SHAWN

CORTEZ, DAVID

CORTEZ, DAVID

RIZZUTTO, SHAWN

Resident
Engineer

(858)467-4084

(760)594-2008

(760)355-8666

(858)688-1597

(858)688-1597

(760)355-8666

 $1,156,018

 $693,671

 $69,288,701

 $4,415,239

 $393,849

 $1,966,018

Bid + CCOs

 $1,115,248

 $521,633

 $29,773,866

 $332,461

 $325,137

 $1,302,131

Comp To  date

 $1,952

 $0

 $1,837,465

 $332,461

 $31,919

 $444,604

This Month

11/16/07

05/01/08

03/11/08

10/20/08

10/28/08

05/12/08

Awarded

12/21/07

05/21/08

03/27/08

11/05/08

11/10/08

05/30/08

Approved

10/26/11

04/09/09

01/28/00

06/26/09

04/29/09

05/22/09

Est Comp

 34%

 86%

 32%

 18%

 100%

 96%

%Time

 93%

 89%

 43%

 7%

 91%

 64%

% Work 

 

COMPLETED

 

 

OVER RUN

 

Message

11-068024

11-258704

11-167884

11-277604

11-290504

11-276614

Contract 

  

  

HPLU-6211-(067)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

73-771 DINA SHORE DRIVE, 200

1310 W. 23RD STREET

861 MAIN STREET

9500 BEVERLY ROAD

1792 KAISER AVE.

382 E. ORANGE SHOW RD.

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

SAN DIEGO,CA 92111

IMPERIAL, CA

IMPERIAL,CA 92251

IMPERIAL,CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

Accepted

04/20/09

04/23/09

Location
Storm Water
Plan
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11-IMP-111-11.4/22.2

11-SD-5-8.6/10

11-SD-5-12.4/16.1

11-SD-5-15.1/15.1

11-SD-5-33.7/54.9

11-SD-5-34.7/35.7

Fed Aid

HE14

HA25

HA25

HM3

HB4N

HB4N

HB4C

Pgm Code

IN IMPERIAL COUNTY NEAR BRAWLEY AT

VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM N5-N15

CONNECTOR OVERCROSSING TO S5-S163

OFF-RAMP OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT

S5-E94 CONNECTOR VIADUCT

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD

OVERCROSSING TO 1.0 KM SOUTH OF VIA

DE LA VALLE UNDERC

Description 

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

TREAT BRIDGE DECK

INSTALL GALVANIZED STEEL FENCE

INSTALL VEHICLE DETECTION SYSTEMS

PLANTING AND IRRIGATION

Type Of Work

P&D LANDSCAPE MGMT. SERVICES

WESTERN RIM CONSTRUCTORS, INC.

CAROLINO

LB CIVIL CONSTRUCTION, INC.

TDS ENGINEERING

PACIFIC RESTORATION GROUP, INC

Contractor

ORANGE, CA  92868

ESCONDIDO,CA  92029

SAN DIEGO, CA  92131

WESTLAKE VILLAGE, CA 91361

CORONA, CA  92877

 

 

 

 

 

 

ARINDUQUE, RAY

ARINDUQUE, RAY

JUAREZ, DANIEL

FIGUEROA, RENE

PEREZ, AL

HURTZIG, JOHN

Resident
Engineer

(858)467-4084

(858)467-4086

(858)688-1501

(619)697-2439

(858)467-4093

(858)467-4086

 $1,404,600

 $5,681,810

 $1,205,038

 $481,366

 $1,132,643

 $700,592

Bid + CCOs

 $1,326,430

 $5,349,654

 $262,637

 $356,243

 $1,101,409

 $599,707

Comp To  date

 $1,854

 $7,494

 $262,637

 $12,600

 $42,789

 $3,408

This Month

03/06/06

06/02/06

02/05/09

06/18/08

08/26/08

08/04/04

Awarded

03/17/06

06/15/06

03/09/09

07/16/08

09/10/08

08/20/04

Approved

09/17/09

02/11/11

09/11/09

04/28/09

05/01/09

04/22/10

Est Comp

 0%

 0%

 16%

 0%

 85%

 0%

%Time

 0%

 0%

 22%

 0%

 98%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

11-256204

11-0786U4

11-290904

11-284804

11-290004

11-065104

Contract 

  

ACIM-005 -(599)8

  

  

  

STPL-6211-(037)E

  

CSTS-054 -(07E)P

  

  

  

--()

  

 S05-4 00-(E)

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

999 TOWN AND COUNTRY RD, FL4

912-108 S. ANDREASEN DRIVE

10650-212 TREENA STREET

1014-14136 S. WESTLAKE BLVD.

P.O. BOX 77038

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

DEL MAR, CA 92014

SPRING VALLEY, CA 91977

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11-SD-5-35.7/38.5

11-SD-5-39.8/71.9

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

Fed Aid

HB4C

HM3

HA25

HA25

HA25

HA23

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO

SOLANA BEACH AND ENCINITAS FROM SAN

DIEGUITO RIVER BRIDGE TO SAN ELIJO

LAGOON BRIDGE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM BIRMINGHAM DRIVE

OVERCROSSING TO SAN MATEO CREEK

BRIDGE

IN SAN DIEGO COUNTY IN CARLSBAD AND

OCEANSIDE FROM BUENA VISTA LAGOON

BRIDGE TO BROOKS STREET  OVERCROSSING

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

BROOKS STREET OVERCROSSING  TO 0.1 KM

NORTH OF CAMP DEL MAR  OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 805

IN SAN DIEGO COUNTY (SINK HOLE)

Description 

CONSTRUCT HOV LANE

CLEAN AND TREAT BRIDGE DECKS

HIGHWAY PLANTING

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

EMERGENCY EARTHWORK

Type Of Work

COFFMAN SPECIALTIES, INC.

CAROLINO CONSTRUCTION

CORPORATION

MSJS MANAGEMENT SERVICES, INC.

P&D LANDSCAPE MANAGEMENT

ACCU CONSTRUCTION, INC.

ERRECAS INC

Contractor

SAN DIEGO,CA  92117

NATIONAL CITY CA 91950

RIVERSIDE, CA  92517

ORANGE,CA  92868

PERRIS, CA  92570

SPRING VALLEY CA  91979

 

(619)474-4242

 

 

 

 

ETEZADI, AMIR

HURTZIG, JOHN

HURTZIG, JOHN

ARINDUQUE, RAY

Resident
Engineer

(858)467-4090

 

(858)467-4086

(858)467-4086

(858)467-4084

 

 $35,434,019

 $1,268,447

 $1,843,462

 $1,307,372

 $4,544,190

 $1,000,000

Bid + CCOs

 $33,341,813

 $0

 $1,535,560

 $897,672

 $4,066,754

 $0

Comp To  date

 $112,799

 $0

 $249,362

 $14,318

 $32,379

 $0

This Month

08/15/07

04/10/09

09/26/07

08/09/07

09/10/07

03/01/98

Awarded

09/10/07

04/28/09

11/06/07

09/18/07

10/25/07

03/01/98

Approved

12/31/09

12/28/11

10/24/11

03/21/12

Est Comp

 100%

 0%

 100%

 36%

 0%

 0%

%Time

 96%

 0%

 83%

 69%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

11-2358U4

11-291304

11-239604

11-239504

11-070404

11-233204

Contract 

  

  

  

  

ACIM-X073-(083)

ER-    -(   )

  

  

  

  

--()

--()

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

  

4375-260 JUTLAND DRIVE

3035 EAST 8TH STREET

P.O. BOX 52797

999 TOWN AND COUNTRY RD, FIR4

23135 BETTY ROAD

P O BOX 1161

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11-SD-15-10.4/21.2

11-SD-15-10.5/M15

11-SD-15-16.0/M19.3

11-SD-15-18.6/M27.7

11-SD-15-18.8/M21.9

11-SD-15-20.5/28

Fed Aid

HB4C

HB4C

HB4C

HB4C

HB4C

HA25

HA23

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 KM SOUTH OF ROUTE 52/15

SEPARATION TO CARROLL CANYON ROAD

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

MIRA MESA BOULEVARD UNDERCROSSING TO

0.3 KM SOUTH OF ROUTE 56/15

SEPARATION OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM 0.7 KM NORTH OF POWAY

ROAD OVERCROSSING TO 0.1 KM SOUTH OF

CLARENCE LANE UNDER

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 FROM 1.4 KM SOUTH OF RTE

15/56 SEPARATION TO CAMINO DEL NORTE

UC AND ON RTE 56 FROM 0

IN SAN DIEGO CO. ON I-15 FROM CARMEL

MTN ROAD OC TO CLARENCE LANE UC

Description 

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

HIGHWAY PLANTING AND IRRIGATION

REPAIR MBGR & SIGNS; PLC EROSION

CONTROL

Type Of Work

COFFMAN SPECIALTIES INC.

FCI CONSTRUCTORS, INC.

FCI CONSTRUCTORS, INC.

FCI CONSTRUCTION

SIERRA LANDSCAPE COMPANY

FCI CONSTRUCTORS  JEFF TURNER

Contractor

SAN DIEGO, CA  92117

SAN DIEGO,CA  92126

SAN DIEGO, CA  92126

SAN DIEGO,CA  92081

PALM DESERT, CA 92211

SAN DIEGO, CA  92127

 

 

 

 

 

 

MCMILLAN, STEVE

SILVA, GUS

ONTOY, HARWELL

BREYER, RICHARD

SAGGESE, CARMINE T.

MCMILLAN, STEVE

Resident
Engineer

(858)688-1435

(858)688-1521

(858)679-4563

(858)688-1430

(858)688-1497

(858)688-1435

 $61,424,449

 $50,906,032

 $68,146,305

 $51,366,786

 $2,517,772

 $1,001,000

Bid + CCOs

 $15,461,612

 $16,806,101

 $28,393,611

 $49,424,632

 $782,643

 $884,862

Comp To  date

 $1,615,890

 $1,575,881

 $1,269,084

 $286,077

 $91,086

 $0

This Month

07/25/08

05/12/08

02/08/08

07/10/06

05/12/08

10/25/07

Awarded

08/06/08

06/11/08

02/27/08

07/25/06

06/10/08

10/25/07

Approved

06/05/12

12/31/10

03/11/11

05/01/09

09/27/12

04/01/09

Est Comp

 13%

 29%

 35%

 100%

 18%

 100%

%Time

 25%

 33%

 42%

 97%

 31%

 88%

% Work 

 

 

 

 

 

 

Message

11-2T0924

11-2T0914

11-2T0934

11-080944

11-260714

11-293804

Contract 

  

  

  

ACIM-015 -(201)N

HPLU-6211-(064)N

  

  

  

  

ST62-11 0-(0PL) 

  62-11 0-(4N)

  

  

  

  

211-050-()

--()

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

  

4375 JUTLAND DRIVE SUITE 260

10050 BLACK MOUNTAIN ROAD

10050 BLACK MOUNTAIN ROAD

2585 BUSINESS PARK DRIVE

73771 DINAH SHORE DRIVE

15950-N BERNARDO CTR DRIVE

13560 EVENING CREEK

DRIVE N.

13560 EVENING CREEK

DRIVE NORTH

13220-112 EVENING

CREEK DRIVE

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE NORTH (NORTH

TRLR)

13560 EVENING CREEK

DRIVE NORTH

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

Accepted

Location
Storm Water
Plan
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11-SD-15-21.9/M23.9

11-SD-15-24.0/M26.5

11-SD-15-24.4/M27

11-SD-15-26.0/30.2

11-SD-15-27.3/0

11-SD-15-30.0/31.5

Fed Aid

HB4C

HB4C

HB4C

HA25

HB4C

HB4C

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CAMINO DEL NORTE UNDERCROSSING TO 0.4

KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.5 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO 0.7 KM SOUTH OF VIA

RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM DUENDA ROAD

OVERCROSSING TO VIA RANCHO PARKWAY

OVERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR

ESCONDIDO AT VARIOUS LOCATIONS FROM

0.1 KM S OF HIGHLAND ROAD OC TO  0.2

KM N OF NINTH AVENUE UC

IN SAN DIEGO COUNTY IN ESCONDIDO AT

NORTH COUNTY FAIR OVERCROSSING

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

NINTH AVENUE UNDERCROSSING TO ROUTE

15/78 SEPARATION

Description 

INSTALL PLANTING AND WATER SYSTEM

CONSTRUCT MANAGED LANES

PLANTING AND IRRIGATION

CONSTRUCT MANAGED LANES - NORTH

CONSTRUCT BARRIER TRANSFER MACHINE

CONSTRUCT MANAGED LANES

Type Of Work

EAST BAY CONSTRUCTION CO., INC

FCI CONSTRUCTORS/ BALFOUR

BEATTY, A JV DALE NELSON

EAST BAY CONSTRUCTION COMPANY

FLATIRON CORP.

WEIR CONSTRUCTION CORPORATION

ATKINSON CONTRACTORS, LP

Contractor

MURRIETA, CA  92562

VISTA, CA  92081

MURRIETA, CA  92562

SAN MARCOS, CA  92078

ESCONDIDO,CA  92029

FOOTHILL RANCH, CA  92610

 

 

 

 

 

 

SAGGESE, CARMINE T

JAVED, FARIDUN

SAGGESE, CARMINE T.

BREYER, RICHARD

CARDENAS, VICTOR

JAVED, FARIDUN

Resident
Engineer

(858)688-1542

(858)748-4261

(858)688-1497

(858)688-1430

(858)688-1524

(858)583-3423

 $1,223,761

 $93,375,403

 $810,000

 $47,521,036

 $5,464,905

 $48,306,750

Bid + CCOs

 $8,643

 $91,420,696

 $211,625

 $4,097,680

 $337,980

 $10,419,140

Comp To  date

 $8,643

 $47,163

 $91,613

 $2,570,412

 $142,359

 $1,531,169

This Month

02/19/09

09/09/04

09/22/08

11/20/08

08/20/08

07/21/08

Awarded

03/20/09

09/22/04

10/27/08

12/10/08

09/26/08

08/06/08

Approved

04/09/13

11/01/09

06/02/10

09/14/11

02/24/10

11/08/11

Est Comp

 4%

 79%

 68%

 7%

 33%

 15%

%Time

 1%

 98%

 26%

 9%

 6%

 22%

% Work 

 

 

 

 

 

 

Message

11-260724

11-080924

11-295104

11-2T0814

11-2T0894

11-2T0824

Contract 

HPLU-6211-(080)

ACIM-015 -(196)2

ER-45A0-(004)E

ACIM-015 -(203)N

CMLN-6211-(059)

CIM-015 -(202)3

--()

--()

--()

LN62-11 0-(2N)

--()

CMLN-6211-(053) 

  

  

  

--()

  

--()

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

41120-G ELM STREET

2585 BUSINESS PARK WAY

41120-G ELM STREET

1770 LA COSTA MEADOWS DRIVE

2255 BARHAM DRIVE

27422 PORTOLA PARKWAY

13560 EVENING CREEK

DRIVE

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE NORTH (NORTH

TRLR)

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE

13560 EVENING CREEK

DRIVE

SAN DIEGO,CA 92128

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-45.9/0

11-SD-52-2.6/5.9

11-SD-52-4.9/6.2

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

11-SD-52-14.1/16.3

Fed Aid

HM3

HA25

HA22

HA25

HB4C

HE14

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ON ROUTE 805

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 MILES WEST OF CONVOY STREET

OVERCROSSING TO 0.7 MILES EAST OF

CONVOY STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE EAST OF ROUTE 52/15

SEPARATION TO MAST BLVD

UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

TREAT BRIDGE DECK

CONVERT IRRIGATION SYSTEM

PAVEMENT REHABILITATION

CONVERT IRRIGATION SYSTEM

CONSTRUCT AUXILIARY LANE

CONSTRUCT FOUR-LANE FREEWAY

Type Of Work

PETERSON-CHASE GENERAL ENG.

NATURE'S IMAGE

HAZARD CONSTRUCTION CO.

PACIFIC RESTORATION GROUP, INC

HAZARD CONSTRUCTION COMPANY

ERRECA'S, INC.

Contractor

IRVINE, CA  92614-5706

LAKE FOREST, CA  92630

SAN DIEGO,CA  92192

CORONA,CA  92877

SAN DIEGO,CA  92192-9000

LAKESIDE, CA  92040

 

 

 

 

 

 

JUAREZ, DANIEL

HURTZIG, JOHN

MOEN, MIKE

HURTZIG, JOHN

GAYON, ALBERTO

FITZGIBBON, EDWARD

Resident
Engineer

(858)688-1501

(858)467-4086

(619)596-3226

(858)467-4086

(619)697-0217

(619)995-7334

 $706,180

 $408,104

 $1,992,975

 $249,058

 $18,587,054

 $60,734,724

Bid + CCOs

 $3,250

 $277,884

 $1,444,271

 $227,491

 $15,550,422

 $34,988,540

Comp To  date

 $3,250

 $72,429

 $54,741

 $2,781

 $779,814

 $1,115,342

This Month

02/04/09

05/30/08

09/24/08

06/17/08

01/16/08

11/27/07

Awarded

02/17/09

06/20/08

10/23/08

08/04/08

02/04/08

12/31/07

Approved

07/30/09

04/14/10

05/01/09

12/15/09

07/05/09

12/30/10

Est Comp

 31%

 32%

 100%

 44%

 89%

 41%

%Time

 0%

 67%

 97%

 88%

 84%

 58%

% Work 

 

SUSPENDED

OVER RUN

 

 

 

Message

11-291504

11-288404

11-283704

11-288504

11-267304

11-010614

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

1792 KAISER AVENUE

20472-102 CRESCENT BAY DR.

6465 MARINDUSDRY DRIVE

P.O. BOX 77038

6465 MARINDUSTRY PLACE

12570 SLAUGHTERHOUSE CNY ROAD

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

9851 BUENA VISTA AVE.

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

9851 BUENA VISTA

AVENUE

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SANTEE, CA 92071

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

SANTEE, CA 92071

Accepted

Location
Storm Water
Plan
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11District

11-SD-52-16.2/17.8

11-SD-52-17.0/17.7

11-SD-56-2.2/6.2

11-SD-75-17.4/20.5

11-SD-78-31.5/0

11-SD-79-20.2/35.3

Fed Aid

HE14

HE14

HE14

HE14

HM1A

HA23

HM1

Pgm Code

IN SAN DIEGO COUNTY IN SANTEE FROM

CUYAMACA STREET OVERHEAD TO MAGNOLIA

AVENUE UNDERCROSSING KP 26.1/28.6

IN SAN DIEGO COUNTY IN AND NEAR

SANTEE ON ROUTE 52 AND ON ROUTE 67

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF CARMEL COUNTRY ROAD

OVERCROSSING TO 0.3 KM EAST OF CAMINO

DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN CORONADO  FROM

THE NAVAL AMPHIBIOUS BASE TO SAN

DIEGO CORONADO BAY BRIDGE

IN SAN DIEGO COUNTY NEAR RAMONA AT

1.6 MILES WEST OF WEEKEND VILLA  ROAD

IN SAN DIEGO COUNTY AT SANTA  YSABEL

MORETTIS AND WARNER SPRINGS FROM WEST

JUNCTION ROUTE 78 TO 0.2 MILE N OF

CAMINO SAN IGNACIO

Description 

TO CONSTRUCT A FOUR LANE DIVIDED

CONSTRUCT FREEWAY AND INTERCHANGE

PLANTING AND IRRIGATION

PLACE MICROSURFACING

RECONSTRUCT RETAINING WALL

HOT MIX ASPHALT OVERLAY

Type Of Work

FLATIRON WEST, INC.

SKANSKA USA CIVIL WEST

VALLEY CREST LANDSCAPE

DEVELOPMENT, INC.

VALLEY SLURRY SEAL CO.

HAZARD CONSTRUCTION COMPANY

ALL AMERICAN ASPHALT

Contractor

SAN MARCOS, CA  92078

RIVERSIDE, CA  92092-2405

SAN DIEGO, CA  92121

WEST SACRAMENTO,CA  95691

SAN DIEGO,CA  92192

CORONA,CA  92878

 

 

 

 

 

 

MOEN, MIKE

MOEN, MIKE

HURTZIG, JOHN

FIGUEROA, RENE

TRAN, DUNG

RAFIQ, AHMAD

Resident
Engineer

(619)995-7335

(619)596-3226

(858)467-4086

(619)697-2439

(858)720-2115

(858)688-1415

 $27,674,789

 $66,740,098

 $4,102,011

 $863,376

 $368,756

 $1,692,061

Bid + CCOs

 $3,021,690

 $27,234,565

 $4,083,751

 $778,288

 $334,542

 $0

Comp To  date

 $2,646,188

 $2,793,710

 $19,635

 $0

 $0

 $0

This Month

12/17/08

04/10/08

04/06/05

05/15/08

09/26/08

04/13/09

Awarded

12/30/08

04/30/08

04/22/05

06/10/08

10/17/08

04/24/09

Approved

11/23/10

12/08/10

08/11/09

04/01/09

04/03/09

08/03/09

Est Comp

 9%

 34%

 0%

 100%

 100%

 0%

%Time

 11%

 41%

 0%

 99%

 100%

 0%

% Work 

 

 

PLANT EST

SATIS

SUSPENDED

COMPLETED

 

Message

11-2T0104

11-2T0004

11-172894

11-2772U4

11-294304

11-277704

Contract 

STPL-6211-(077)

HPLU-6211-(075)E

  

  

ER-45A1-(004)E

  

--()

LU62-11 0-(6E)

  

  

--()

  

  

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

1770 LA COSTA MEADOWS DRIVE

1995 AGUA MANSA ROAD

8450 MIRAMAR PLACE

P.O. BOX 1620

P.O. BOX 229000

P.O. BOX 2229

9851 BUENA VISTA AVE.

9851 BUENA VISTA AVE.

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY

ROAD

SANTEE, CA 92071

SANTEE, CA 92071

SAN DIEGO,CA 92111

SPRING VALLEY, CA 91977

DEL MAR, CA 92014

DEL MAR, CA 92014

Accepted

04/01/09

04/03/09

Location
Storm Water
Plan
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11District

11-SD-94-1.4/9.3

11-SD-94-8.3/8.7

11-SD-94-11.3/13.8

11-SD-94-11.6/12

11-SD-94-17.5/17.7

11-SD-94-52.9/65.4

Fed Aid

HM3

HE14

HA25

HB4N

HA25

HM1

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 94/5  SEPARATION

TO GROVE STREET OVERCROSSING

IN SAN DIEGO COUNTY IN LA MESA AND

LEMON GROVE FROM MASSACHUSETTS AVENUE

UC TO 0.6 KM EAST OF MASSACHUSETTS

AVENUE UC

IN SAN DIEGO COUNTY NEAR LA MESA FROM

0.2 M EAST OF BANCROFT DRIVE

UNDERCROSSING TO VIA MERCADO

IN SAN DIEGO COUNTY AT CASA DE ORO

FROM 0.2 MILE WEST TO 0.2 MILE EAST

OF KENWOOD DRIVE UNDERCROSSING

IN SAN DIEGO COUNTY NEAR JAMUL FROM

RANCHO MIGUEL ROAD TO 0.3 KM EAST OF

RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY NEAR CAMPO FROM

0.8 MILE EAST OF BUCKMAN SPRINGS ROAD

TO ROUTE 8/94 SEPARATION

Description 

CLEAN AND TREAT BRIDGE DECK

CONSTRUCT SOUND WALL

TREE PLANTING AND IRRIGATION

REHABILITATE AND WIDEN RAMP

PLANTING AND IRRIGATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

TRUESDELL CORPORATION

WESTERN RIM CONSTRUCTORS, INC.

P & D LANDSCAPE MGMT SERVICES

BEADOR CONSTRUCTION COMPANY

DIVERSIFIED LANDSCAPE

ORTIZ ASPHALT PAVING, INC.

Contractor

TEMPE, AZ 85282

ESCONDIDO,CA  92029

ORANGE, CA  92868

CORONA, CA  92883

WINCHESTER, CA 92596

SAN BERNARADINO,CA  92408

 

 

 

 

 

 

AMBLE, TOR

TRAN, DUNG

ARINDUQUE, RAY

GAYON, ALBERTO

ARINDUQUE, RAY

REYES, JULIO

Resident
Engineer

(858)688-1509

(858)720-2115

(858)467-4084

(760)594-2006

(858)467-4084

(858)688-1091

 $617,617

 $1,136,840

 $521,466

 $503,900

 $354,670

 $2,123,022

Bid + CCOs

 $400,517

 $827,777

 $478,340

 $480,393

 $334,943

 $0

Comp To  date

 $16,488

 $356,466

 $2,982

 $0

 $2,150

 $0

This Month

05/14/08

10/31/08

05/21/07

04/24/08

05/05/04

02/13/09

Awarded

06/12/08

11/24/08

06/11/07

05/15/08

05/19/04

03/04/09

Approved

06/12/09

11/17/09

09/22/10

04/08/09

08/05/09

07/10/09

Est Comp

 55%

 73%

 0%

 100%

 0%

 0%

%Time

 65%

 73%

 0%

 100%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

COMPLETED

PLANT EST

SATIS

 

Message

11-285404

11-003504

11-276414

11-285904

11-176424

11-296404

Contract 

  

STPL-6211-(049)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

1310 W. 23RD STREET

912-108 ANDREASEN DRIVE

999 TOWN AND COUNTRY RD, FL 4

26320 LESTER CIRCLE

33801 WASHINGTON ST.

382 E. ORANGE SHOW ROAD

9851 BUENA VISTA AVE.

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

SANTEE, CA 92071

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SPRING VALLEY, CA 91977

SAN DIEGO,CA 92111

SPRING VALLEY, CA 91977

Accepted

04/08/09

Location
Storm Water
Plan



State of California Department of Transportation Page 111
04/20/09 Statement of Ongoing Contracts as of 05/04/09

11District

11-SD-125-9.2/9.2

11-SD-163-.6/7

11-SD-188-/.2

11-SD-805-6.1/8

11-SD-905-8.6/11.6

11-SD-5506-/0

Fed Aid

HE14

HM3

HA42

HB4N

HE14

TEA1

Pgm Code

IN SAN DIEGO COUNTY IN AND NEAR

CHULA VISTA ON PROCTOR VALLEY ROAD

0.1 KM WEST OF ROUTE 125 TO 0.1 KM

SOUTH OF BONITA MEADOWS LAN

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY AT TECATA FROM

THE MEXICO BBORDER TO 0.2 KM  NORTH

OF THING ROAD

IN SAN DIEGO COUNTY IN CHULA VISTA

AND BONITA FROM 0.1 KM NORTH OF

TELEGRAPH CANYON ROAD UNDERCROSSING

TO 0.4 KM NORTH OF BONITA 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM

WEST OF THE MEXICO BORDER

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE DISTRICT OFFICE HISTORIC

BUILDING

Description 

MITIGATION PLANTING

CLEAN AND TREAT BRIDGE DECK

COMMERCIAL VEHICLE ENFORCEMENT

INSTALL RAMP METERS AND HOV LANES

CONSTRUCT NEW FREEWAY

REMODEL DISTRICT BUILDING

Type Of Work

P & D LANDSCAPE MGMT. SERVICES

TRUESDELL CORPOR OF CALIFORNIA

ERRECA'S, INC.

SKANSKA USA CIVIL

SKANKSA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

CHOCTAW CONSTRUCTION COMPANY,

INC.

Contractor

ORANGE, CA  92868

TEMPE, AZ  85282

LAKESIDE, CA  92040

SAN DIEGO,CA  92154

SAN DIEGO,CA  92154

RAMONA, CA  92065

 

 

 

 

 

 

HURTZIG, JOHN

RAFIQ, AHMAD

AGUILAR, PEDRO

GAYON, ALBERTO

OLSON, TED

COLLINS. TOM

Resident
Engineer

(858)467-4086

(858)688-1415

(858)688-1372

(760)594-2006

(619)661-6406

(619)688-6893

 $1,466,590

 $864,908

 $16,227,538

 $2,116,902

 $61,993,756

 $569,040

Bid + CCOs

 $1,468,311

 $530,355

 $15,813,676

 $1,904,005

 $22,676,529

 $519,906

Comp To  date

 $7,470

 $498,277

 $40,949

 $96,235

 $894,858

 $56,155

This Month

07/18/06

02/02/09

10/26/06

06/18/08

01/30/08

08/21/08

Awarded

07/27/06

02/17/09

11/20/06

07/10/08

02/27/08

09/15/08

Approved

05/20/09

06/26/09

04/30/09

05/20/10

12/30/10

05/12/09

Est Comp

 0%

 36%

 0%

 85%

 33%

 90%

%Time

 0%

 60%

 0%

 93%

 37%

 96%

% Work 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

 

 

Message

11-091894

11-2910U4

11-256504

11-276204

11-091824

11-264804

Contract 

  

  

HPD-P188-(001)

ACIM-805 -(606)6

HPLU-6211-(071)N

ACST-X073-(085)E

  

  

--()

--()

LU62-11 0-(2NH)P

  X0-73 0-(5E)

  

  

  

  

6211- 073-()

--()

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

  

999 TOWN & COUNTRY RD., FLR 4

1310 W. 23RD STREET

12570 SLAUGHTERHOUSE CYN RD

9543-4 HEINRICH HERTZ DRIVE

9543-4 HEINRICH HERTZ DRIVE

23839 OAK MEADOW DRIVE

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

1463 BROADWAY

817 SWEETWATER ROAD

8863 AIRWAY ROAD

4050 TAYLOR STREET

SAN DIEGO,CA 92111

DEL MAR, CA 92014

EL CAJON, CA 92021

SPRING VALLEY,CA 91977

SAN DIEGO,CA 92154

SAN DIEGO, CA 92110

Accepted

Location
Storm Water
Plan
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 $22,077,337 $434,902,053 $839,656,356

11-SD-5722-/0

Fed Aid

HA12

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

THE KEARNY MESA OPERATIONS CENTER

Description 

CONSTRUCT STORAGE SHED AND CANOPIES

Type Of Work

FALCON GENERAL ENGINEERING,

INC.

Contractor

VISTA, CA  92083

 

FARMER, BRANDON L.

Resident
Engineer

(858)688-1375

 $1,059,687

Bid + CCOs

 $1,065,031

Comp To  date

 $0

This Month

06/30/08

Awarded

07/29/08

Approved

03/30/09

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED

Message

11-080624

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

572 COLLYN STREET
7177 OPPORTUNITY ROAD

SAN DIEGO,CA 92111

Accepted

03/30/09

Location
Storm Water
Plan
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12District

12-ORA-1-9.6/12.2

12-ORA-1-12.8/13.4

12-ORA-1-23.1/24.3

12-ORA-5-10.8/24.8

12-ORA-5-13.8/13.8

12-ORA-5-15.1/16.4

Fed Aid

HM4

HA42

HB1

HM2

HB4N

HB4N

Pgm Code

IN ORANGE COUNTY IN LAGUNA BEACH FROM

ASTER STREET TO SCHOOL STATE PARK

IN ORANGE COUNTY IN NEWPORT BEACH AT

VARIOUS LOCATIONS FROM 0.5 KM SOUTH

OF CRYSTAL HEIGHTS DRIVE TO 0.7 KM

NORTH OF CRYSTAL HEIGH

IN ORANGE COUNTY IN HUNTINGTON BEACH

FROM 0.2 MILE SOUTH OF  NEWLAND

STREET TO HUNTINGTON STREET

IN ORANGE COUNTY IN SAN JUAN

CAPISTRANO AT JUNIPERO SERRA ROAD AND

IN IRVINE AT JEFFREY ROAD

IN ORANGE COUNTY IN MISSION VIEJO AT

CROWN VALLEY PARKWAY

IN ORANGE COUNTY IN LAGUNA HILLS AND

MISSION VIEJO FROM 0.2 MILE  SOUTH OF

OSO PARKWAY OVERCROSSING TO 0.7 MILE

NORTH OF OSO PARKW

Description 

REMOVE AND REPLACE TRAFFIC STRIPING

DRAINAGE WORK AND PLANTING

ADJUST TRAFFIC CONTROL DEVICES

SLURRY SEAL

WIDEN RAMP

WIDEN FREEWAY AND OVERHEAD

Type Of Work

STERNDAHL ENTERPRISES

BEADOR CONSTRUCTION

PTM GENERAL ENGINEERING

SERVICES INC

PAVEMENT COATINGS COMPANY

O'DONNELL CONSTRUCTION INC.

ORTIZ ENETERPRISES

Contractor

SUN VALLEY, CA 91352

CORONA, CA 92883

RIVERSIDE CA 925137745

MIRA LOMA, CA 91752

SAN DIMAS, CA 91773-2911

IRVINE, CA 92618

 

 

(951)710-1000

 

 

 

LINDQUIST, KARL

HAMIDI, FRED

LINDQUIST, KARL

OH, KENNETH

OH, KENNETH

Resident
Engineer

(949)279-8531

(949)509-5017

 

(949)279-8531

(949)769-1404

(949)769-1404

 $120,196

 $668,700

 $140,220

 $68,080

 $1,636,695

 $12,875,478

Bid + CCOs

 $0

 $612,749

 $0

 $84

 $903,574

 $3,762,252

Comp To  date

 $0

 $3,360

 $0

 $84

 $88,585

 $965,383

This Month

04/07/09

08/25/08

02/11/09

03/05/09

03/19/08

07/22/08

Awarded

04/22/09

09/15/08

03/04/09

03/30/09

04/11/08

07/29/08

Approved

06/18/09

03/12/10

06/18/09

05/20/09

07/08/11

Est Comp

 0%

 0%

 0%

 7%

 100%

 19%

%Time

 0%

 0%

 0%

 0%

 55%

 29%

% Work 

 

PLANT EST

SATIS

 

 

 

SUSPENDED

Message

12-0J6904

12-0G5304

12-0J2404

12-0K1904

12-0F8204

12-0E0704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

11861 BRANFORD STREET

26320 LESTER CIRCLE

P O BOX 7745

10240 SAN SEVANE WAY

559 W. COVINA BLVD.

6 CUSHING

31726 RANCHO VIEJO

ROAD, STE 115

3251 1/4 UNIVERSITY

DR.

31726 RANCHO VIEJO

ROAD, SUITE 115

15510 ROCKFIELD BLVD.

#A

15510 ROCKFIELD

AVENUE. STE A

SAN JUAN CAPISTRANO, CA

92675

IRVINE, CA 92612

SAN JUAN CAPISTRANO,

92675

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-22.2/28.5

12-ORA-5-23.6/23.9

12-ORA-5-26.6/27.2

12-ORA-5-28.4/0

12-ORA-5-35.1/36.3

12-ORA-5-35.9/35.9

Fed Aid

HA25

HA22

HB4N

HB4N

HB1

HB1

HA22

Pgm Code

IN ORANGE COUNTY IN IRVINE AND TUSTIN

FROM 0.3 KM SOUTH OF ALTON PARKWAY

OVERCROSSING TO 0.3 KM NORTH OF

TUSTIN RANCH ROAD OVERCRO

IN ORANGE COUNTY IN IRVINE AT IRVINE

OVERHEAD AND AT SAND CANYON AVENUE

UNDERCROSSING

IN ORANGE COUNTY IN IRVINE FROM 0.1

KM SOUTH OF CULVER DRIVE

UNDERCROSSING TO 0.8 KM NORTH OF

CULVER DRIVE UNDERCROSSING

IN ORANGE COUNTY IN TUSTIN ON ROUTE 5

AT TUSTIN RANCH ROAD NORTHBOUND ON

RAMP

IN ORANGE COUNTY IN ORANGE AND

ANAHEIM FROM 0.1 MILE S OF STATE

COLLEGE BOULEVARD OC TO 0.1 MI S OF

KATELLA AVENUE OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM AT GENE

AUTRY WAY OVERCROSSING

Description 

PLANTING AND IRRIGATION

REPLACE APPROACH SLABS

WIDEN EXISTING RAMP

HOT MIX ASPHALT OVERLAY

MODIFY TRAFFIC SIGNALS

RESURFACE ROADWAY

Type Of Work

DIVERSIFIED LANSCAPE MANGMNT

ALL AMERICAN ASPHALT

MC KENNA GENERAL  ENGINEERING,

INC.

TDS ENGINEERING

TDS ENGINEERING

BEADOR CONSTRUCTION COMPANY

Contractor

RIVERSIDE CA 92503

CORONA, CA 92878-2229

CORONA, CA 92879

WESTLAKE VILLAGE, CA 91361

WESTLAKE VILLAGE, CA 91361

CORONA, CA 92883

 

 

 

 

 

 

ANKHASIRISAN, SANDY

ZOKAI, FARID

JAVAHERNESHAN, MAJID

UPADHYAYA, NITA

CHAUDRY, MONAS

BERRIOS, JOSE

Resident
Engineer

(949)279-8741

(949)279-8435

(949)509-5031

(949)279-8708

(949)936-3594

(949)509-5023

 $1,280,639

 $845,711

 $2,025,836

 $110,673

 $1,152,609

 $1,099,347

Bid + CCOs

 $1,088,822

 $5,745

 $1,041,658

 $106,174

 $1,030,836

 $1,034,812

Comp To  date

 $6,057

 $0

 $201,918

 $0

 $1,023,536

 $0

This Month

08/22/07

06/04/08

03/13/08

11/17/08

07/07/08

01/04/07

Awarded

09/21/07

06/20/08

04/11/08

12/10/08

07/21/08

01/30/07

Approved

11/03/11

05/29/09

05/29/09

04/02/09

07/27/09

04/02/09

Est Comp

 0%

 73%

 85%

 100%

 43%

 100%

%Time

 0%

 1%

 51%

 100%

 89%

 100%

% Work 

PLANT EST

SATIS

SUSPENDED

 

COMPLETED

 

PLANT EST

SATIS

Message

12-0A7304

12-0J8904

12-0C6404

12-0J8504

12-0J1704

12-0F9404

Contract 

  

  

  

  

ACHS-005 -(939)1

  

  

  

  

  

IMG-005 -(939)1

  

  

  

  

  

--()

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

12112 SEVERN WAY

P.O. BOX 2229

1335 CORONA POINTE COURT

1014 S WESTLAKE BLVD STE14136

1014 S WESTLAKE BLVD STE14136

26320 LESTER CIRCLE

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN WAY

VILLAGE, #1

3251 1/4 UNIERSITY

DRIVE

3251 1/4 UNIVERSITY

DR.

6533 MARINE WAY

3251 1/4 UNIVERSITY

DRIVE

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92612

Accepted

04/02/09

04/02/09

Location
Storm Water
Plan
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12District

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

12-ORA-22-10.3/0

12-ORA-39-3.9/19.2

12-ORA-39-/21.9

12-ORA-55-.3/1.4

Fed Aid

HE13

HA25

HB1

HA22

HA42

HM1

Pgm Code

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.5 KM NORTH OF ARTESIA AV

IN SAN DIEGO AND ORANGE COUNTIES IN

SAN CLEMENTE FROM 0.2 MILE SOUTH OF

CRISTIANITOS ROAD OVERCROSSING TO EL

CAMINO REAL UNDERCROS

IN ORANGE COUNTY IN ORANGE ON ROUTE

22 AT CHAPMAN AVENUE OFF-RAMP

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM NEWMAN AVENUE TO  IMPERIAL

HIGHWAY

IN ORANGE COUNTY IN LA HABRA AT

EUCLID STREET

IN ORANGE COUNYTY IN NEWPORT BEACH

AND COSTA MESA FROM ROUTE 1/55

SEPARATION TO 17TH STREET

Description 

RECONSTRUCT AND WIDEN FREEWAY

HIGHWAY PLANTING AND IRRIGATION

MODIFY TRAFFIC SIGNAL AND STRIPING

CONSTRUCT BUS PADS

IMPROVE DRAINAGE SYSTEM

AC OVERLAY

Type Of Work

F C I CONSTRUCTORS/BALFOUR

BEATTY A JOINT VENTURE

AMERICAN WEST LANDSCAPE ROY

ANTHONY

TDS ENGINEERING

O'DONNELL CONSTRUCTION INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC.

R J NOBLE COMPANY

Contractor

VISTA, CA 92081-8831

DOWNEY, CA 90241

WESTLAKE VILLAGE, CA 91361

SAN DIMAS, CA 91773-2911

IRVINE, CA 92614

BUENA PARK CA 92856

 

 

 

 

 

(714)637-1550

BUI, DA KEN G.

ANKHASIRISAN, SANDY

CHAUDRY, MONAS

PIRZADEH, BEHROOZ

JAVAHERNESHAN, MAJID

Resident
Engineer

(714)367-2080

(949)279-8741

(949)279-8806

(949)279-8595

(949)509-5031

 

 $198,111,151

 $1,152,758

 $200,225

 $495,603

 $789,355

 $507,180

Bid + CCOs

 $139,820,546

 $1,013,264

 $163,060

 $441,145

 $766,087

 $0

Comp To  date

 $4,492,521

 $112,340

 $0

 $0

 $79,194

 $0

This Month

04/18/06

06/16/08

02/15/08

06/09/08

06/06/08

04/09/09

Awarded

04/25/06

07/23/08

02/27/08

07/29/08

07/23/08

04/20/09

Approved

09/01/10

05/02/12

03/30/09

04/16/09

05/29/09

Est Comp

 67%

 17%

 77%

 100%

 72%

 0%

%Time

 70%

 88%

 81%

 100%

 93%

 0%

% Work 

 

 

 

COMPLETED

 

 

Message

12-101674

12-0C8704

12-0J0404

12-0H7104

12-0C3504

12-0J7104

Contract 

ACNH-005 -(932)1

  

  

  

  

  

I-005 -(932)N

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

2585 BUISNESS PARK DRIVE

12328 WOODRUFF AVE

1014 S WESTLAKE BLVD,STE14136

559 W. COVINA BLVD

1792 KAISER AVE.

P O BOX 620

6231 MANCHESTER BLVD.

15700 TUSTIN VILLAGE

WAY

15510 ROCKFIELD BLVD.

15700 TUSTIN VILLAGE

WAY

3251 1/4 UNIVERSITY

DRIVE

BUENA PARK, CA 90621-

2228

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

04/23/09

04/16/09

Location
Storm Water
Plan
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12District

12-ORA-55-5.5/0

12-ORA-55-5.5/6.3

12-ORA-55-7.9/0

12-ORA-57-17.3/0

12-ORA-57-17.6/0

12-ORA-57-21.2/0

Fed Aid

HA42

HA25

HB71

HA42

HA42

HB1

Pgm Code

IN ORANGE COUNTY IN COSTA MESA AT

PAULARINO AVENUE UNDERCROSSING

IN ORANGE COUNTY IN COSTA MESA,

SANTA ANA, AND IRVINE AT VARIOUS

LOCATIONS

IN ORANGE COUNTY IN SANTA ANA AT DYER

ROAD UNDERCROSSING

IN ORANGE COUTNY IN FULLERTON AT

CHAPMAN AVENUE UNDERCROSSING

IN ORANGE COUNTY IN FULLERTON AT

NUTWOOD AVENUE UNDERCROSSING

IN ORANGE COUNTY IN BREA FROM 0.1

MILE SOUTH TO 0.3 MILE NORTH OF

LAMBERT ROAD

Description 

SLOPE PAVING AND IMPROVE SIDEWALK

PLANTING AND IRRIGATION

CONSTRUCT SIDEWALK

REPAIR COLLAPSED SLOPE EMBANKMENT

REPAIR COLLAPSED SLOPE EMBANKMENT

MODIFY TRAFFIC SIGNALS

Type Of Work

D.G. YEAGER CONSTRUCTION CO.

DIVERSIFIED LANDSCAPE CO.

BELAIRE-WEST LANDSCAPE, INC.

BELAIRE WEST LANDSCAPE, INC.

BELAIRE WEST LANDSCAPE, INC.

PETERSON CHASE GENERAL ENG.

CONSTRUCTION INC.

Contractor

SAN CLEMENTE, CA 92673

WINCHESTER, CA 92596

BUENA PARK, CA 90622

BUENA PARK, CA 90620

BUENA PARK, CA 90620

IRVINE, CA 92614

 

 

 

 

 

 

T H WANG

ANKHASARIAN SANDY

CHAUDRY, MONAS

PIRZADEH, BEHROOZ

PIRZADEH, BEHROOZ

PIRZADEH, BEHROOZ

Resident
Engineer

(949)279-8405

(949)279-8741

(949)279-8816

(949)279-8595

(949)279-8595

(949)279-8595

 $277,499

 $1,511,313

 $96,370

 $260,915

 $222,937

 $381,412

Bid + CCOs

 $213,222

 $1,280,311

 $25,609

 $8,100

 $16,200

 $384,847

Comp To  date

 $4,008

 $148,679

 $25,609

 $8,100

 $16,200

 $220

This Month

05/23/08

09/10/07

01/20/09

02/11/09

01/20/09

04/18/08

Awarded

06/24/08

10/11/07

02/10/09

02/27/09

02/10/09

05/02/08

Approved

04/30/09

11/21/11

04/25/09

06/30/09

06/11/09

05/29/09

Est Comp

 100%

 100%

 63%

 33%

 51%

 0%

%Time

 78%

 83%

 26%

 3%

 7%

 0%

% Work 

OVER RUN

 

 

 

 

PLANT EST

SATIS

Message

12-0J2704

12-075604

12-0J4704

12-0J0004

12-0J0104

12-0H9404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P.O.BOX 74073

33801 WASHINGTON ST.

P.O. BOX 6270

7371 WALNUT AVENUE

7371 WALNUT AVENUE

1792 KAISER AVE.

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY

6533 MARINE WAY

15700 TUSTIN VILLAGE

WAY, #T-3

15700 TUSTIN VILLAGE

WAY, #T-3

15700 TUSTIN VILLAGE

WAY

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 91618

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-73-21.5/21.5

12-ORA-74-3.3/8.3

12-ORA-74-13.3/16.6

12-ORA-90-11.8/12.5

12-ORA-91-13.3/13.6

12-ORA-133-4.1/8.1

Fed Aid

HA25

HM2

HB1

HB4N

HB1

HA22

Pgm Code

IN ORANGE COUNTY IN IRVINE AT NEWPORT

COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY NEAR SAN JUAN

CAPISTRANO AT VARIOUS LOCATIONS

IN ORANGE COUNTY NEAR SAN JUAN HOT

SPRINGS FROM SAN JUAN CANYON  BRIDGE

TO RIVERSIDE COUNTY LINE

IN ORANGE COUNTY IN YORBA LINDA  AND

ANAHEIM ON ROUTE 90 FROM .95 KM EAST

OF KELLOGG DRIVE UNDERCROSSING TO LA

PLAMA AVENUE

IN ORANGE COUNTY IN ANAHEIM AT TRUCK

WEIGH STATION

IN ORANGE COUNTY IN LAGUNA BEACH AND

IRVINE FROM ROUTE 73/133  SEPARATION

TO 0.5 KM SOUTH OF ROUTE 405/133

SEPARATION

Description 

MITIGATION PLANTING AND IRRIGATION

CULVERT PREVENTATIVE MAINTENANCE

WIDEN ROADWAY AND BRIDGES

CONSTRUCT BRIDGE AND WIDEN ROADWAY

WIDEN RAMP

PLANTING AND IRRIGATION

Type Of Work

P & D LANDSCAPE MANAGEMENT

CLIFFORD BRICE

ZONDIROS CORPORATION

BRENT ENGINEERING, INC.

GENERAL ENGINEERING

CONTRACTORRON BUREK PRESIDENT

BRUTOCO ENGINEERING & CONST.

AUTOBAHN CONSTRUCTION CO.

PACIFIC RESTORATION GROUP,

INCJOHN RICHARDS

Contractor

ORANGE, CA  92868

TORRANCE, CA 90501

IRVINE, CA 92618

FONTANA, CA 92331-0189

SANTA ANA, CA 92711-1238

CORONA, CA 92877

 

 

 

 

 

 

HONG, JOHN

LINDQUIST, KARL

LINDQUIST, KARL

YII, JAMES

PIRZADEH, BEHROOZ

OH, KENNETH

Resident
Engineer

(949)279-8741

(949)279-8531

(949)487-4011

(714)779-2683

(714)558-4062

(949)769-1040

 $191,258

 $288,378

 $35,989,727

 $32,081,098

 $629,211

 $1,462,922

Bid + CCOs

 $161,283

 $24,470

 $35,726,085

 $25,385,577

 $213,005

 $0

Comp To  date

 $691

 $4,290

 $37,200

 $1,417,740

 $211,449

 $0

This Month

02/17/05

12/18/08

12/22/06

11/22/06

11/12/08

01/07/09

Awarded

02/25/05

01/08/09

01/11/07

12/20/06

11/24/08

02/04/09

Approved

12/09/10

06/23/09

01/18/10

08/19/10

05/26/09

04/10/15

Est Comp

 73%

 50%

 74%

 60%

 66%

 0%

%Time

 84%

 8%

 98%

 78%

 34%

 0%

% Work 

 

 

 

 

 

 

Message

12-0G2704

12-0J8304

12-043214

12-056214

12-0J2304

12-1072C4

Contract 

  

  

ACST-P074-(050)E

HP21-6212-(011)E

  

  

  

  

  P0-74 0-(0E)

  62-12 0-(1E)

  

  

  

  

--()

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

999 TOWN AND COUNTRY FLR 4

2401 208TH STREET, #C-8

81 SHIELD

P.O. BOX 310189

P.O. BOX 11238

P.O.BOX 77038

15700 TUSTIN VILLAGE

WAY

31726 RANCHO VIEJO

ROAD, SUITE 115

31726 RANCHO VIEJO

ROAD, SUITE 115

1250 N. LAKEVIEW

AVENUE, SUITE M

15700 TUSTIN VILLAGE

WAY,TRAILER #3

6521 MARINE WAY

TUSTIN, CA 92780

SAN JUAN CAPISTRANO, CA

92675

SAN JUAN CAPISTRANO, CA

92675

ANAHEIM, CA 92807

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-241-24.9/27.8

12-ORA-405-3.7/6.4

12-ORA-405-7.8/8.4

12-ORA-405-10.7/12.1

12-ORA-405-13.9/0

12-ORA-405-15.4/16.3

Fed Aid

HM1

HA25

HB1

HA42

HB1

HB4N

Pgm Code

IN ORANGE COUNTY NEAR IRVINE FROM

PORTOLA PARKWAY OVERCROSSING TO  0.2

MILE NORTH OF BEE CANYON ROAD

OVERCROSSING

IN ORANGE COUNTY IRVINE FROM  JEFFERY

ROAD AND UNIVERSITY DRIVE TO SAN

DIEGO CREEK

IN ORANGE COUNTY IN IRVINE FROM 0.1

MILE NORTH OF MACARTHUR BOUEVARD

OVERCROSSING TO 0.1 MILE SOUTH OF RED

HILL AVENUE OVERCROSSIN

IN ORANGE COUNTY IN COSTA MESA FROM

0.4 MILE SOUTH OF FAIRVIEW STREET

OVERCROSSING TO 0.5 MILE NORTH OF

HARBOR BOULEVARD UNDERCROS

IN ORANGE COUNTY IN FOUNTAIN VALLEY

AT SOUTHBOUND BROOKHURST STREET  OFF

RAMP

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM 0.3 KM NORTHWEST

OF MAGNOLIA STREET  OVERCROSSING TO

EDINGER AVENUE OVER

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

HIGHWAY PLANTING AND IRRIGATION

MODIFY STRIPING

REPAIR EMBANKMENT

HOT MIX ASPHALT OVERLAY

WIDEN ROADWAY

Type Of Work

ALL AMERICAN ASPHALT

PACIFIC RESTORATION GROUP, INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

AUTOBAHN CONSTRUCTION, INC.

TDS ENGINEERING

POWELL CONSTRUCTION

Contractor

CORONA, CA 92612

CORONA, CA 92877-0101

IRVINE CA 926145706

SANTA ANA, CA 92711-1238

WESTLAKE VILLAGE,CA

913613200

FONTANA, CA 92335

 

 

(949)252-0441

 

 

 

UPADHYAYA, NITA

HONG, JOHN

HAMIDI, FRED

WANG, T H

JAVAHERNESHAN, MAJID

Resident
Engineer

(949)509-5018

(949)279-8741

 

(949)509-5017

(949)279-8405

(949)509-5031

 $1,991,607

 $1,339,316

 $462,370

 $173,705

 $139,967

 $5,141,630

Bid + CCOs

 $0

 $1,274,463

 $0

 $0

 $13,725

 $5,077,865

Comp To  date

 $0

 $4,050

 $0

 $0

 $13,725

 $2,000

This Month

02/09/09

02/15/06

02/23/09

02/19/09

09/23/08

09/13/07

Awarded

02/24/09

03/07/06

03/04/09

03/04/09

10/08/08

10/12/07

Approved

05/12/09

04/29/10

07/03/09

05/15/09

08/30/09

Est Comp

 0%

 81%

 0%

 0%

 37%

 0%

%Time

 0%

 94%

 0%

 0%

 10%

 0%

% Work 

SUSPENDED

 

 

SUSPENDED

 

PLANT EST

SATIS

Message

12-0J8404

12-075704

12-0J3104

12-0J2604

12-0J5204

12-0A7624

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P.O. BOX 2229

P.O. BOX 77038

1792 KAISER AVENUE

P.O. BOX 11238

1014 S WESTLAKE BLV STE14-136

8555 BANANA AVENUE

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #2

3251 1/4 UNIVERSITY

DRIVE

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

 $9,476,220 $223,173,120 $310,485,799

12-ORA-405-18.0/0

12-ORA-605-/1.6

Fed Aid

HB1

HA22

Pgm Code

IN ORANGE COUNTY IN WESTMINSTER AT

BOLSA AVENUE OFF RAMP

IN ORANGE COUNTY IN SEAL BEACH AND

LOS ALAMITOS ON ROUTE 22, ROUTE 405

AND ROUTE 605

Description 

REPLACE METAL BEAM GUARD RAIL

REPLACE PAVEMENT AND TREAT DECKS

Type Of Work

AUTOBAHN CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

Contractor

SANTA ANA, CA 92711-1238

CORONA, CA 92878-2229

 

 

ZOKAI, FARID

ZOKAI, FARID

Resident
Engineer

(949)279-8435

(949)279-8435

 $150,335

 $4,413,375

Bid + CCOs

 $165,580

 $1,411,969

Comp To  date

 $0

 $609,281

This Month

06/04/08

09/22/08

Awarded

06/16/08

10/08/08

Approved

08/06/09

10/19/09

Est Comp

 0%

 37%

%Time

 0%

 32%

% Work 

PLANT EST

SATIS

 

Message

12-0J1904

12-0G2204

Contract 

  

ACIM-X059-(049)E

  

STS0-22 0-(2EP) 

  

S022- 022-()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

P.O. BOX 11238

P.O. BOX 2229

15700 TUSTIN VILLAGE

WAY #1

15700 TUSTIN VILLAGE

WAY, #1

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



01-345404

01-293144

01-452404

01-474304

01-477404

01-290304

01-463504

01-483204

01-478604

01-296104

01-470214

01-363204

01-364604

01-486714

01-439814

01-4146V4

01-432604

01-483104

01-291714

01-385704

01-473804

01-292004

Contract

01-DN-101-43.6/45.8

01-DN-199-10.9/11.2

01-HUM-96-16.0/18.7

01-HUM-96-21.8/0

01-HUM-96-22.9/0

01-HUM-101-57.0/59.1

01-HUM-101-83.4/0

01-HUM-101-84.7/0

01-HUM-101-86.6/0

01-HUM-101-89.3/90.2

01-HUM-101-40.9/42.2

01-HUM-101-48.7/56.3

01-HUM-169-22.2/30.2

01-HUM-299-33.2/36.9

01-HUM-299-25.8/28.4

01-LAK-20-38.5/42

01-LAK-20-9.4/12.1

01-LAK-29-9.7/0

01-MEN-1-37.9/38.2

01-MEN-1-69.4/70.1

01-MEN-1-85.4/92.4

01-MEN-20-.3/2.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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01-478004

01-486804

01-4293U4

01-397514

01-474104

01-467604

01-3116U4

01-434604

01-482904

01-483004

02-4C8204

02-1E0704

02-368904

02-2C3204

02-258504

02-4C8904

02-369014

02-3C6704

02-4C9904

02-3C8504

02-328034

02-1C1604

Contract

01-MEN-101-3.7/6.5

01-MEN-101-30.9/31.9

01-MEN-101-69.4/69.6

01-MEN-101-98.9/100.8

01-MEN-128-50.5/50.9

01-MEN-162-.1/7.1

01-MEN-253-.5/3.5

01-MEN-5710-/0

01-VAR--/0

01-VAR--/0

02-BUT-32-D  4.4/D4.6

02-LAS-36-17.5/19.1

02-LAS-36-22.5/24.4

02-LAS-147-.7/0

02-LAS-395-11.8/24.8

02-PLU-70-43.2/45.7

02-PLU-89-9.3/12.5

02-SHA-0-/0

02-SHA-5-4.2/8.5

02-SHA-5-31.1/0

02-SHA-5-15.1/15.7

02-SHA-299-5.4/5.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

7

7

7

7

7

7

8

8

8
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02-0E5504

02-397904

02-0E6204

02-0E3304

02-0E4804

02-362004

02-3C8104

02-340204

02-3C8604

02-0C9704

02-4C6304

02-362104

02-0E1204

02-4C3604

02-3C0804

02-3846U4

02-350904

03-3M1004

03-3M4904

03-4E3904

03-4E1804

03-3M0604

Contract

02-SHA-299-93.5/99.4

02-SHA-299-/.6

02-SIE-395-/3.1

02-SIS-5-2.7/0

02-SIS-5-58.1/69.3

02-SIS-5-25.6/0

02-SIS-96-1.2/3

02-SIS-96-20.0/20.1

02-SIS-263-52.6/57.1

02-TEH-5-12.2/0

02-TEH-36-55.3/59.5

02-TEH-5728-/0

02-TRI-3-30.9/32

02-TRI-299-2.2/2.6

02-TRI-299-13.3/13.8

02-TRI-299-69.5/70.6

02-TRI-5717-/0

03-BUT-32-15.5/19

03-BUT-70-28.2/0

03-BUT-70-35.5/0

03-BUT-70-38.1/0

03-BUT-99-4.7/7.7

Cnty Rt Pm

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

12

12

12
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03-1C4904

03-3555U4

03-3M3904

03-2M6204

03-3C8704

03-2E7504

03-3M0704

03-3M0304

03-1A0104

03-2E9004

03-3M4004

03-3A2204

03-2M9304

03-0A6324

03-0A6334

03-0A6314

03-2A9404

03-2M9104

03-2E8804

03-3338U4

03-0E5904

03-4E3604

Contract

03-COL-20-2.9/3.7

03-ED-50-16.7/18.1

03-ED-50-18.8/28.8

03-ED-50-75.0/80.4

03-GLE-5-20.0/28.8

03-GLE-162-65.5/0

03-GLE-162-45.1/65.5

03-NEV-20-22.2/29.6

03-NEV-49-21.9/0

03-NEV-49-21.9/23.2

03-NEV-80-21.2/28.1

03-NEV-80-28.1/31.8

03-NEV-80-2.5/20.2

03-NEV-80-2.5/5.6

03-NEV-80-5.2/13.3

03-NEV-80-9.2/13.6

03-PLA-28-.8/11

03-PLA-65-13.2/24.3

03-PLA-65-8.0/13.1

03-PLA-65-12.2/23.8

03-PLA-80-1.5/2.3

03-PLA-80-17.3/1.6

Cnty Rt Pm

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15

15

16
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03-3E0404

03-0C6904

03-3M0404

03-4A7004

03-3M1204

03-2E0804

03-0C7704

03-367824

03-2C2104

03-1C1114

03-2A9214

03-2M2804

03-3A0104

03-2C7404

03-2M9204

03-0E8404

03-2E1304

03-1E0414

03-3M1104

03-1E5704

03-0C0004

03-3E5204

Contract

03-PLA-80-33.3/44.8

03-PLA-80-41.6/42

03-PLA-80-45.7/49.1

03-PLA-80-54.4/56.4

03-PLA-80-68.5/69.8

03-PLA-80-69.0/0

03-PLA-80-66.3/68.5

03-PLA-80-/5.1

03-PLA-80-/1.6

03-PLA-89-8.6/10.8

03-PLA-89-8.6/13.7

03-SAC-5-15.6/0

03-SAC-5-15.6/22.8

03-SAC-12-5.8/5.9

03-SAC-50-1.1/19.2

03-SAC-50-5.3/15.7

03-SAC-50-9.5/10.9

03-SAC-50-/5.4

03-SAC-51-5.1/8.9

03-SAC-51-/8.1

03-SAC-99-19.4/19.8

03-SAC-99-20.8/0

Cnty Rt Pm

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19

19

19
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03-3M1304

03-3E8804

03-3M0104

03-2M8704

03-2C8434

03-3M0804

03-3864U4

03-1A4614

03-3M0504

03-2M9504

03-3M0904

03-3E8704

03-4C7404

03-3M4804

03-2M2404

03-0A7104

04-2707A4

04-0E9504

04-4A5354

04-1A4604

04-0120L4

04-0E9104

Contract

03-SAC-99-21.5/24.4

03-SAC-99-21.9/24.2

03-SAC-160-6.0/9.6

03-SAC-160-6.9/0

03-SAC-5501-/0

03-SIE-49-35.0/47.4

03-SUT-70-.2/8.3

03-SUT-99-16.8/23

03-SUT-113-11.8/14.8

03-YOL-5-6.5/28.9

03-YOL-45-5.0/12.9

03-YOL-50-2.4/3

03-YOL-113-10.7/10.9

03-YOL-113-22.0/0

03-YOL-113-5.0/21.3

03-YUB-70-16.4/25.8

04-ALA-13-6.4/8.3

04-ALA-13-7.9/8.3

04-ALA-24-1.8/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

04-ALA-80-2.4/7.2

Cnty Rt Pm

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

23

23

23

23

Page
Statement of Ongoing Contracts - Index



04-448104

04-172404

04-444004

04-016014

04-249044

04-445404

04-2L0304

04-1E5904

04-290844

04-0E7904

04-0E4604

04-0E9304

04-4A5314

04-253794

04-253784

04-0E7804

04-0E7704

04-1706U4

04-2332U4

04-1A2404

04-207774

04-0E5204

Contract

04-ALA-84-3.8/0

04-ALA-84-21.0/23.1

04-ALA-84-4.9/5.9

04-ALA-92-4.8/6.7

04-ALA-238-14.2/16.7

04-ALA-260-1.1/1.8

04-ALA-580-5.8/0

04-ALA-580-5.9/7.8

04-ALA-580-7.8/13.2

04-ALA-580-27.0/40.1

04-ALA-580-28.3/30.4

04-ALA-580-40.3/46.1

04-ALA-580-/30.8

04-ALA-680-3.3/6.4

04-ALA-680-/303

04-ALA-880-3.3/20.8

04-ALA-880-10.9/34.5

04-ALA-880-30.1/31.1

04-ALA-880-/2.9

04-ALA-980-1.3/2

04-ALA-5706-/0

04-CC-4-14.2/27.8

Cnty Rt Pm

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27

27
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04-269604

04-0E8204

04-2A0304

04-1A2504

04-0130K4

04-3A7604

04-0060A4

04-0060H4

04-0A8214

04-2A7304

04-271604

04-2937U4

04-2261V4

04-226144

04-0E8004

04-4A5334

04-120634

04-3S6004

04-444214

04-3S6124

04-3A0704

04-0E7404

Contract

04-CC-24-.1/8.3

04-CC-80-2.8/4.1

04-CC-80-3.4/3.8

04-CC-80-5.9/0

04-CC-80-13.6/0

04-CC-580-6.1/7.8

04-CC-680-23.9/25.5

04-CC-680-24.5/24.9

04-MRN-12-14.6/16.3

04-MRN-37-11.2/14.5

04-MRN-101-1.4/7.7

04-MRN-101-5.8/6.2

04-MRN-101-9.6/11

04-MRN-101-11.2/12.8

04-MRN-101-13.3/21.5

04-MRN-101-/27.6

04-NAP-29-12.1/13.5

04-NAP-29-38.8/38.8

04-NAP-121-.3/2.1

04-NAP-128-14.6/14.6

04-SCL-9-/7.4

04-SCL-82-/25.9

Cnty Rt Pm

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30

30
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04-0E5604

04-165934

04-0A4804

04-165944

04-0A1304

04-0A2714

04-0E4304

04-0A2404

04-4A5324

04-0E7204

04-0E7304

04-448804

04-1A8604

04-2332F4

04-1247A4

04-162524

04-162514

04-0435V4

04-0120R4

04-0120F4

04-2A9904

04-1123G4

Contract

04-SCL-85-.3/0

04-SCL-85-18.7/20

04-SCL-85-17.8/19.6

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-87-6.1/6.9

04-SCL-101-17.8/21.2

04-SCL-101-8.8/0

04-SCL-101-/52.6

04-SCL-101-/52.2

04-SCL-130-1.3/0

04-SCL-152-6.1/6.7

04-SCL-152-/3.1

04-SCL-237-5.3/5.7

04-SCL-5736-/0

04-SF-1-.6/5.9

04-SF-1-.7/5.5

04-SF-80-4.9/5.9

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SF-280-/7.5

04-SM-1-36.5/38.2

Cnty Rt Pm

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34

34
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04-1123U4

04-1123J4

04-1E0404

04-270844

04-042254

04-1A0204

04-235764

04-1E5504

04-235724

04-264204

04-0E5404

04-4M3304

04-294624

04-0E5804

04-0T10U4

04-1E0604

04-0E9004

04-0T14F4

04-0E5104

04-2409U4

04-0A5314

04-271004

Contract

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-47.8/48.4

04-SM-1-43.2/48.6

04-SM-84-29.1/30.2

04-SM-92-13.4/13.4

04-SM-101-3.5/11

04-SM-101-6.5/11.9

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

04-SM-280-23.1/27.2

04-SM-280-25.4/0

04-SM-380-5.0/6.3

04-SOL-12-2.2/4.5

04-SOL-12-7.9/20.6

04-SOL-12-20.6/25.1

04-SOL-29-19.0/0

04-SOL-37-8.0/10.5

04-SOL-37-/0

04-SOL-80-8.1/12.9

04-SOL-80-11.4/20.1

04-SOL-80-13.0/42

Cnty Rt Pm

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38
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04-3A8104

04-4C1524

04-4A5344

04-0E3504

04-3S8404

04-1E5304

04-219864

04-1A6504

04-272434

04-129654

04-245414

04-0A10U4

04-3S7704

04-010904

04-151284

05-0R9204

05-0M7804

05-0R9304

05-0L2804

05-0Q9304

05-0N8304

05-0R7804

Contract

04-SOL-80-13.8/0

04-SOL-80-20.1/30.6

04-SOL-80-/44.7

04-SON-1-19.9/25

04-SON-1-26.6/26.7

04-SON-12-21.7/29.6

04-SON-12-29.7/30.9

04-SON-101-2.4/50

04-SON-101-13.6/23.1

04-SON-101-13.9/15.5

04-SON-101-19.5/21.6

04-SON-101-21.7/29.3

04-SON-116-4.5/4.5

04-VAR--/0

04-VAR--/0

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-31.0/51.2

05-MON-1-46.6/47.1

05-MON-1-72.9/74.6

05-MON-101-80.7/85.6

05-MON-101-98.8/101.3

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

41

41

41

41

41

42

42
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05-0N3104

05-464104

05-0M7604

05-0M7704

05-0E2424

05-0L0304

05-0L2304

05-480624

05-447804

05-0K9604

05-0E0124

05-0M7204

05-0G7704

05-0L4504

05-0M8404

05-0L5004

05-446014

05-460704

05-282814

05-0Q9004

05-0H9204

05-0A4904

Contract

05-MON-101-1.9/9.6

05-MON-101-3.1/5.2

05-MON-101-6.8/24.1

05-MON-101-28.6/87.3

05-MON-183-.8/1.9

05-MON-198-4.3/4.6

05-MON-198-22.9/23.3

05-SB-101-.7/13.8

05-SB-101-10.8/12.8

05-SB-101-12.8/24.9

05-SB-101-13.9/27

05-SB-101-14.1/0

05-SB-101-19.6/25.3

05-SB-101-25.2/65.1

05-SB-101-49.0/0

05-SB-101-51.0/82.4

05-SB-101-84.1/90.9

05-SB-101-14.8/15.3

05-SB-150-1.0/1.1

05-SB-150-/2.2

05-SB-166-26.0/0

05-SB-166-55.1/70.1

Cnty Rt Pm

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45

45

45
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05-0F5704

05-0R9604

05-0K7504

05-0Q0804

05-0C9024

05-0K2404

05-0K3204

05-496804

05-0Q8704

05-0Q8804

05-0Q8904

05-330714

05-0N4404

05-0F9804

05-0Q2504

05-485624

05-485614

05-402804

05-0C1104

05-0R7704

05-0K9504

05-0H1904

Contract

05-SB-192-2.4/3.1

05-SB-192-4.8/6.2

05-SBT-25-22.9/23.2

05-SBT-101-5.2/5.2

05-SCR-1-8.0/17.5

05-SCR-9-23.8/24.7

05-SCR-17-10.1/11.3

05-SCR-129-7.9/8.2

05-SLO-1-9.0/9.5

05-SLO-1-34.9/0

05-SLO-1-73.0/73.5

05-SLO-46-32.2/37.2

05-SLO-46-5.3/7.8

05-SLO-58-9.8/10.1

05-SLO-101-.5/7.8

05-SLO-101-13.2/18.3

05-SLO-101-19.6/22

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-101-58.9/63.6

05-SLO-101-64.9/69.3

05-SLO-101-24.0/32.3

Cnty Rt Pm

46

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49

49

49
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05-0C6604

05-0Q1804

05-0Q9504

05-0A4604

06-0H8904

06-0J3004

06-0F2704

06-0J4104

06-420314

06-458604

06-0K0304

06-0H3904

06-462804

06-0E4904

06-480504

06-0K2104

06-420504

06-478904

06-0G3104

06-342344

06-342444

06-342434

Contract

05-SLO-166-9.5/10.1

05-SLO-166-17.8/17.8

05-SLO-227-.9/7.1

05-SLO-227-10.9/14.2

06-FRE-33-16.7/83

06-FRE-33-41.0/59.4

06-FRE-41-21.8/33.5

06-FRE-99-7.4/11.1

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-15.5/28.1

06-FRE-99-16.9/28.8

06-FRE-99-21.4/22.4

06-FRE-99-22.0/22.8

06-FRE-99-1.0/0

06-FRE-99-/10

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-127.0/137

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

Cnty Rt Pm
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49

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52

53

53

53
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06-0J4604

06-462904

06-460704

06-0J2904

06-0K6904

06-0J4404

06-3829U4

06-0K6704

06-0J4004

06-0G3304

06-0E6004

06-0A5104

06-0K6104

06-0J3704

06-463004

06-0H4004

06-0G2204

06-451604

06-0A7204

06-0J4204

06-485604

06-0F9704

Contract

06-KER-5-4.6/10.2

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-33-18.3/73.7

06-KER-33-40.3/45.5

06-KER-33-45.5/54.8

06-KER-41-/5

06-KER-43-/6.2

06-KER-46-33.8/37.5

06-KER-58-69.7/0

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-58-114.6/114.6

06-KER-58-118.0/143.8

06-KER-58-139.0/0

06-KER-99-17.0/31.1

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

06-KER-99-28.2/29

06-KER-99-/19.5

06-KER-119-28.0/28.5

06-KER-119-30.1/30.4

Cnty Rt Pm

53

53

53

54

54

54

54

54

54

55

55

55

55

55

55

56

56

56

56

56

56

57
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06-322104

06-0F0104

06-426304

06-0J3804

06-0K7104

06-0H2704

06-0C7104

06-0A4004

06-0E1004

06-293304

06-0K0204

06-307004

06-0C8204

06-431704

06-431604

06-388214

06-432004

06-0K9204

07-4S8604

07-4S7104

07-3Y5204

07-1660U4

Contract

06-KER-166-9.0/24.6

06-KER-178-1.6/0

06-KER-184-8.4/8.8

06-KER-395-/8.7

06-KIN-198-/1.8

06-MAD-41-3.3/5.3

06-MAD-41-8.3/0

06-MAD-41-19.8/20.1

06-MAD-41-23.2/23.6

06-MAD-99-19.6/22.6

06-MAD-152-/15.5

06-TUL-63-5.8/8

06-TUL-63-22.6/0

06-TUL-99-5.6/7.3

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

06-TUL-99-51.9/0

06-TUL-99-/18.4

07-LA-1-3.4/7.2

07-LA-1-4.2/4.2

07-LA-1-4.5/6.8

07-LA-1-27.4/30.9

Cnty Rt Pm

57

57

57

57

57

58

58

58

58

58

58

59

59

59

59

59

59

60

60

60

60

61
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07-1661A4

07-254304

07-4S3704

07-3Y4704

07-214204

07-4J1804

07-119734

07-4L5304

07-2Y6804

07-235904

07-4S2204

07-4L4704

07-217404

07-193104

07-2266A4

07-0510C4

07-2X3004

07-1X6204

07-168004

07-4S2404

07-2267A4

07-222224

Contract

07-LA-1-28.7/29.6

07-LA-1-35.3/46.9

07-LA-1-47.5/62.2

07-LA-1-50.8/56.5

07-LA-2-24.4/82.3

07-LA-2-74.0/74.1

07-LA-2-25.5/29.1

07-LA-5-1.2/9.7

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-12.6/12.6

07-LA-5-13.9/19.9

07-LA-5-15.6/16.3

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-43.0/44.5

07-LA-5-49.0/60

07-LA-5-44.2/46

07-LA-5-46.7/47.6

07-LA-10-5.6/8.9

07-LA-10-14.2/18.1

Cnty Rt Pm

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63

64

64

64

64

64
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07-166824

07-166814

07-4S1704

07-4L5604

07-2Y4104

07-2M1304

07-3Y2304

07-4S3504

07-2Y4904

07-4S2004

07-231204

07-224804

07-2X1704

07-265004

07-4S2304

07-3Y5004

07-2Y9104

07-1294V4

07-243904

07-182204

07-1Y6504

07-2X3204

Contract

07-LA-10-18.3/21.6

07-LA-10-18.3/31.3

07-LA-10-18.5/21.7

07-LA-10-28.0/45.7

07-LA-10-33.2/35.1

07-LA-10-/S1.3

07-LA-18-/4.5

07-LA-27-6.9/0

07-LA-27-14.8/17

07-LA-30-3.4/3.4

07-LA-39-30.6/30.6

07-LA-47-.9/2

07-LA-47-3.5/4.5

07-LA-47-3.5/4.5

07-LA-47-4.6/4.6

07-LA-47-/2.1

07-LA-57-3.8/0

07-LA-60-11.8/23.3

07-LA-60-/30.5

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-10.6/13.4

Cnty Rt Pm

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67

67

67

68

68

68
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07-180004

07-2Y4604

07-4T0004

07-4K1504

07-4L9304

07-4C0604

07-178504

07-4S7204

07-4L9404

07-4E1804

07-3Y2104

07-4L9604

07-246704

07-4L7904

07-243504

07-4L9504

07-2Y5904

07-3Y2804

07-188504

07-182704

07-182604

07-2Y8504

Contract

07-LA-91-17.8/18.8

07-LA-91-15.4/20.5

07-LA-101-2.6/2.6

07-LA-101-14.4/0

07-LA-103-.1/.9

07-LA-103-1.8/2.3

07-LA-105-.7/.9

07-LA-105-4.1/4.1

07-LA-105-8.4/15.8

07-LA-110-10.3/23.8

07-LA-110-11.5/14.2

07-LA-110-21.4/23.6

07-LA-110-22.0/23.2

07-LA-110-22.5/23.8

07-LA-110-24.5/25.5

07-LA-110-.9/21.5

07-LA-118-2.4/5.9

07-LA-126-/5.6

07-LA-134-1.9/2.3

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-134-/1

Cnty Rt Pm

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71

71

71

72
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07-239614

07-127214

07-127234

07-4S2704

07-3Y2704

07-228104

07-231404

07-242704

07-243304

07-2M3804

07-4S9004

07-129934

07-1M4104

07-172174

07-1264F4

07-3Y3904

07-4S6704

07-3Y4304

07-4S2104

07-3Y2604

07-1178U4

07-218304

Contract

07-LA-138-47.8/49

07-LA-138-51.9/52.5

07-LA-138-56.2/57.2

07-LA-138-60.0/60.4

07-LA-138-69.3/75

07-LA-210-29.5/30.7

07-LA-210-40.6/42.1

07-LA-210-48.9/49.3

07-LA-210-/44

07-LA-210-.8/33.9

07-LA-210-19.8/23.3

07-LA-210-33.3/46.8

07-LA-210-34.2/44.6

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-210-/6

07-LA-213-.3/1

07-LA-213-3.4/8

07-LA-213-5.7/5.7

07-LA-405-13.3/14.7

07-LA-405-25.9/29.5

07-LA-405-40.1/46.2

Cnty Rt Pm

72

72

72

72

72

73

73

73

73

73

73

74

74

74

74

74

74

75

75

75

75

75
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07-244404

07-243604

07-4S4904

07-2Y7404

07-3Y2404

07-183114

07-259904

07-2Y4804

07-4S9904

07-201604

07-210804

07-3Y4804

07-2Y8104

07-1X8904

07-115454

07-4K6304

07-4N5304

07-3Y0804

07-3Y0704

07-3Y1304

07-2Y6404

07-3Y0904

Contract

07-LA-405-/12.6

07-LA-405-/48.6

07-LA-605-21.8/22.2

07-LA-605-11.2/25.8

07-LA-605-15.6/25.1

07-LA-710-9.4/18.4

07-LA-710-16.1/18.4

07-LA-710-18.2/26.5

07-LA-710-21.9/21.9

07-LA-5707-/0

07-LA-5764-/0

07-VEN-1-9.8/14.2

07-VEN-1-12.8/21.5

07-VEN-23-20.7/21.1

07-VEN-23-3.5/11.4

07-VEN-33-7.8/8

07-VEN-33-10.9/10.9

07-VEN-33-16.3/22.1

07-VEN-33-24.8/26.9

07-VEN-33-32.5/48.4

07-VEN-33-42.0/48.5

07-VEN-33-52.4/57.3

Cnty Rt Pm

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79

79

79
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07-4M5604

07-234204

07-4E1704

07-223804

07-246904

07-1X3104

07-142804

07-116794

07-1P3804

07-1X8704

07-1189A4

07-1189G4

07-4L4304

07-1189F4

08-0K5004

08-1A9904

08-472304

08-0F3504

08-0H9904

08-495204

08-452204

08-0J7104

Contract

07-VEN-33-/31

07-VEN-101-22.0/23.7

07-VEN-101-30.9/0

07-VEN-118-32.0/32.5

07-VEN-118-32.0/33

07-VEN-118-21.8/21.8

07-VEN-118-23.3/32.6

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-126-19.2/34

07-VEN-150-9.6/9.6

07-VEN-150-18.8/18.8

07-VEN-150-20.5/31

07-VEN-150-28.5/28.5

08-RIV-10-.2/6.7

08-RIV-10-8.1/24.2

08-RIV-10-/8.2

08-RIV-10-4.3/0

08-RIV-10-52.3/57

08-RIV-15-8.2/23.9

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

Cnty Rt Pm

79

79

79

80

80

80

80

80

80

81

81

81

81

81

82

82

82

82

82

82

83

83
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08-0L6304

08-0L2504

08-0L6504

08-0J1104

08-0J0604

08-474104

08-0K7404

08-456614

08-0N3304

08-0L5604

08-453104

08-0C4004

08-0H7604

08-0C5904

08-0E5004

08-384204

08-0C3314

08-0C8104

08-333904

08-492904

08-0A6404

08-4393U4

Contract

08-RIV-60-7.1/12.1

08-RIV-60-8.8/11.8

08-RIV-62-.5/4.2

08-RIV-74-/11.8

08-RIV-79-16.6/0

08-RIV-91-5.3/6.6

08-RIV-91-5.5/7

08-RIV-91-.6/1.2

08-RIV-215-9.3/10.8

08-RIV-215-22.5/38

08-RIV-215-33.8/38.1

08-RIV-243-13.8/13.9

08-SBD-10-25.3/29.2

08-SBD-10-30.1/30.9

08-SBD-10-31.1/31.1

08-SBD-10-24.0/33.6

08-SBD-10-/39.2

08-SBD-15-40.1/42.7

08-SBD-15-41.7/42.4

08-SBD-15-65.8/130.1

08-SBD-15-160.8/161.5

08-SBD-15-169.8/181.9

Cnty Rt Pm

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86

86
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08-0K7604

08-472214

08-227004

08-0J6704

08-0L3604

08-0E4304

08-0L6404

08-486304

08-0C5104

08-0C0804

08-476804

08-0E1104

08-482604

08-0H6504

08-0A7404

08-449714

08-0L3104

08-0F7804

08-204324

08-0K7004

08-007174

08-0H3204

Contract

08-SBD-15-28.9/40.4

08-SBD-15-/3.8

08-SBD-18-44.2/44.7

08-SBD-18-58.4/59.3

08-SBD-40-3.0/15.4

08-SBD-40-77.4/0

08-SBD-40-85.2/99.1

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-60-3.4/3.5

08-SBD-62-17.1/17.8

08-SBD-62-29.1/30.1

08-SBD-62-31.1/31.5

08-SBD-62-55.0/79.5

08-SBD-66-19.9/20.4

08-SBD-83-.9/1

08-SBD-138-9.0/13

08-SBD-138-23.0/23.2

08-SBD-210-9.4/11

08-SBD-215-.4/4.2

08-SBD-215-4.8/6.5

08-SBD-215-10.0/17.6

Cnty Rt Pm

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90

90
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08-0K6904

08-3770U4

08-479504

08-0K7804

08-0J6604

08-0H2824

09-339304

09-339104

09-339404

09-339504

09-339704

09-2144U4

09-214614

09-258014

09-316604

09-295204

09-280104

09-269014

10-0N1404

10-444204

10-0S4904

10-049954

Contract

08-SBD-215-17.3/0

08-SBD-5506-/0

08-SBD-5708-/0

08-SBD-5714-/0

08-SBD-5726-/0

08-SBD-5730-/0

09-INY-6-/4

09-INY-168-20.5/36

09-INY-168-36.5/54.7

09-INY-178-48.6/60

09-INY-395-11.8/20.4

09-INY-395-65.0/76.1

09-INY-395-77.3/91.6

09-INY-395-117.8/122.4

09-INY-395-8.5/11.8

09-MNO-167-1.8/0

09-MNO-395-109.7/110.2

09-MNO-395-/6.9

10-ALA-580-1.5/8.7

10-ALP-88-1.9/0

10-AMA-16-/9.4

10-AMA-49-7.0/11

Cnty Rt Pm

90

90

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94

94

94

94
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10-499804

10-362504

10-0N3804

10-0S4104

10-0N9004

10-1A0704

10-482314

10-414814

10-0L5804

10-0J8104

10-0S4004

10-0N2604

10-0C1504

10-0N2504

10-0S2804

10-0Q8904

10-499004

10-0L9504

10-0G7604

10-0N9104

10-300164

10-0N1304

Contract

10-AMA-88-29.5/0

10-CAL-4-21.1/23.4

10-CAL-26-30.0/0

10-CAL-49-20.5/30.9

10-MER-59-14.1/0

10-MER-59-26.9/27.5

10-MER-99-15.2/16.2

10-MER-99-23.8/26.5

10-MER-99-32.6/37.2

10-MER-140-36.5/0

10-MER-152-/13.2

10-SJ-4-15.7/19.4

10-SJ-4-/0

10-SJ-5-25.6/26.1

10-SJ-5-13.8/25.4

10-SJ-12-12.4/13

10-SJ-26-15.3/15.9

10-SJ-88-3.2/0

10-SJ-88-13.8/16.4

10-SJ-99-27.5/0

10-SJ-205-3.0/13.6

10-SJ-205-8.1/8.1

Cnty Rt Pm

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97

97

98

98

98
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10-0F7204

10-0L6404

10-2A7704

10-0F7304

10-0M9704

10-3A7404

10-0L7204

10-0N9504

10-3A6504

10-0A8704

10-0G7504

11-068024

11-258704

11-277604

11-167884

11-290504

11-256204

11-276614

11-0786U4

11-2358U4

11-290904

11-284804

Contract

10-STA-99-9.9/15

10-STA-99-10.3/12

10-STA-99-11.9/11.9

10-STA-99-15.0/16.5

10-STA-99-15.1/15.7

10-STA-108-22.4/26.5

10-STA-108-30.5/31.6

10-STA-132-14.7/0

10-STA-132-14.9/L16.8

10-STA-219-.1/2.9

10-TUO-120-3.5/6.9

11-IMP-7-3.7/6.9

11-IMP-8-3.9/96.8

11-IMP-78-15.5/41

11-IMP-78-12.1/15.2

11-IMP-86-35.2/65.7

11-IMP-111-11.4/22.2

11-IMP-111-4.7/T8.2

11-SD-5-8.6/10

11-SD-5-35.7/38.5

11-SD-5-12.4/16.1

11-SD-5-15.1/15.1

Cnty Rt Pm

98

98

98

99

99

99

99

99

99

100

100

100

100

101

101

101

101

101

101

102

102

102
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11-290004

11-065104

11-291304

11-239604

11-239504

11-293804

11-2T0924

11-2T0934

11-080944

11-260714

11-260724

11-080924

11-295104

11-2T0814

11-2T0894

11-070404

11-233204

11-2T0914

11-2T0824

11-291504

11-288404

11-283704

Contract

11-SD-5-33.7/54.9

11-SD-5-34.7/35.7

11-SD-5-39.8/71.9

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

11-SD-15-20.5/28

11-SD-15-10.4/21.2

11-SD-15-16.0/M19.3

11-SD-15-18.6/M27.7

11-SD-15-18.8/M21.9

11-SD-15-21.9/M23.9

11-SD-15-24.0/M26.5

11-SD-15-24.4/M27

11-SD-15-26.0/30.2

11-SD-15-27.3/0

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

11-SD-15-10.5/M15

11-SD-15-30.0/31.5

11-SD-15-45.9/0

11-SD-52-2.6/5.9

11-SD-52-4.9/6.2

Cnty Rt Pm

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105

105

105

105

105

105

106
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11-288504

11-267304

11-010614

11-2T0104

11-2T0004

11-172894

11-2772U4

11-294304

11-277704

11-285404

11-003504

11-176424

11-296404

11-276414

11-285904

11-091894

11-2910U4

11-256504

11-276204

11-091824

11-264804

11-080624

Contract

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

11-SD-52-14.1/16.3

11-SD-52-16.2/17.8

11-SD-52-17.0/17.7

11-SD-56-2.2/6.2

11-SD-75-17.4/20.5

11-SD-78-31.5/0

11-SD-79-20.2/35.3

11-SD-94-1.4/9.3

11-SD-94-8.3/8.7

11-SD-94-17.5/17.7

11-SD-94-52.9/65.4

11-SD-94-11.3/13.8

11-SD-94-11.6/12

11-SD-125-9.2/9.2

11-SD-163-.6/7

11-SD-188-/.2

11-SD-805-6.1/8

11-SD-905-8.6/11.6

11-SD-5506-/0

11-SD-5722-/0

Cnty Rt Pm

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108

108

109

109

109

109

109
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12-0J6904

12-0G5304

12-0J2404

12-0K1904

12-0F8204

12-0E0704

12-0A7304

12-0J8904

12-0C6404

12-0J8504

12-0J1704

12-0F9404

12-101674

12-0C8704

12-0J0404

12-0H7104

12-0C3504

12-0J7104

12-075604

12-0J4704

12-0J2704

12-0J0004

Contract

12-ORA-1-9.6/12.2

12-ORA-1-12.8/13.4

12-ORA-1-23.1/24.3

12-ORA-5-10.8/24.8

12-ORA-5-13.8/13.8

12-ORA-5-15.1/16.4

12-ORA-5-22.2/28.5

12-ORA-5-23.6/23.9

12-ORA-5-26.6/27.2

12-ORA-5-28.4/0

12-ORA-5-35.1/36.3

12-ORA-5-35.9/35.9

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

12-ORA-22-10.3/0

12-ORA-39-3.9/19.2

12-ORA-39-/21.9

12-ORA-55-.3/1.4

12-ORA-55-5.5/6.3

12-ORA-55-7.9/0

12-ORA-55-5.5/0

12-ORA-57-17.3/0

Cnty Rt Pm

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112

112

112

113

113

113

113
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12-0J0104

12-0H9404

12-0G2704

12-0J8304

12-043214

12-056214

12-0J2304

12-1072C4

12-0J8404

12-075704

12-0J3104

12-0J2604

12-0J5204

12-0A7624

12-0J1904

12-0G2204

Contract

12-ORA-57-17.6/0

12-ORA-57-21.2/0

12-ORA-73-21.5/21.5

12-ORA-74-3.3/8.3

12-ORA-74-13.3/16.6

12-ORA-90-11.8/12.5

12-ORA-91-13.3/13.6

12-ORA-133-4.1/8.1

12-ORA-241-24.9/27.8

12-ORA-405-3.7/6.4

12-ORA-405-7.8/8.4

12-ORA-405-10.7/12.1

12-ORA-405-13.9/0

12-ORA-405-15.4/16.3

12-ORA-405-18.0/0

12-ORA-605-/1.6

Cnty Rt Pm

113

113

114

114

114

114

114

114

115

115

115

115

115

115

116

116

Page
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01District

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp



01

02

03

District

District

District

 $272,010,300

 $143,383,002

 $163,422,773

 $65,751,560

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

Category

Category

Category

 $52,604,724

 $97,771,310

 $28,090,296

 $81,493,684

 $12,050,285

 $28,942,721

 $10,549,149

 $64,505,906

 $31,375,762

 $875,584

 $7,133,880

 $195,990,992

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $6,379,219

 $76,769,247

 $8,456,197

 $67,721,506

 $4,096,604

 $11,104,287

 $9,920,313

 $32,720,329

 $12,006,631

 $0

 $0

 $125,800,069

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

-ER-

-I-



03

04

05

District

District

District

 $783,023,509

 $3,887,824,142

 $282,654,706

 $2,212,998,633

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

Category

Category

Category

 $86,802,038

 $83,637,432

 $133,574,786

 $138,510

 $282,879,750

 $102,213,881

 $281,165,622

 $506,912,634

 $2,268,768,299

 $4,295,538

 $724,468,169

 $55,968,911

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $56,509,912

 $42,742,920

 $20,331,905

 $37,130

 $37,232,771

 $66,220,783

 $201,016,847

 $276,238,984

 $1,159,558,093

 $2,788,441

 $507,175,485

 $36,554,394

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

-ER-

-F-



05

06

07

District

District

District

 $248,975,164

 $260,442,581

 $133,300,283

 $165,420,426

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $45,500,046

 $107,898,741

 $543,667

 $39,063,801

 $14,873,886

 $48,417,786

 $25,292,878

 $159,443,240

 $12,414,791

 $115,641,992

 $471,593,262

 $30,851,814

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $40,590,087

 $44,446,757

 $79,912

 $11,629,132

 $1,830,359

 $45,241,547

 $8,845,631

 $104,488,222

 $5,014,668

 $98,241,613

 $359,844,059

 $19,275,502

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-



07

08

09

District

District

District

 $1,215,866,969

 $470,875,119

 $99,401,942

 $748,913,172

 $228,691,882

 $38,547,175

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Category

Category

Category

 $270,462,293

 $133,345,512

 $193,972,097

 $250,539,067

 $6,000,000

 $46,541,377

 $60,938,453

 $106,856,221

 $14,649,649

 $77,216,786

 $7,535,507

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $169,739,071

 $1,315,225

 $100,497,703

 $120,862,196

 $0

 $11,796,297

 $24,154,578

 $71,878,811

 $5,011,027

 $33,501,158

 $34,990

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-SH-

-ER-

-I-

-F-

-S-

-SH-

-F-

-SH-



10

11

12

District

District

District

 $223,438,865

 $839,656,356

 $159,175,492

 $434,902,053

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $96,540,557

 $9,381,249

 $106,344,576

 $11,172,484

 $204,606,127

 $30,081,262

 $331,026,930

 $2,178,756

 $271,763,282

 $4,413,375

 $198,111,151

 $35,989,727

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $89,047,166

 $5,160,825

 $55,804,674

 $9,162,828

 $156,263,421

 $4,969,079

 $166,076,344

 $546,166

 $107,047,041

 $1,411,969

 $139,820,546

 $35,726,085

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-I-

-S-

-SH-

-ER-

-I-

-F-

-S-



District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

12District

 $310,485,799  $223,173,120

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $38,737,839

 $33,233,707

 Bid + CCO

 $19,798,107

 $26,416,413

 Work Comp

District Total:

-SH-

 $4,856,951,275 $8,755,383,748

 $917,222,040

 $1,702,543,973

 $222,871,251

 $976,465,636

 $1,322,402,849

 $3,613,878,000

Bid + CCO

 $581,734,697

 $880,186,445

 $72,488,380

 $554,834,986

 $949,345,030

 $1,818,361,736

Work Comp
FEDERAL AID (INTERSTATE)

STORM DAMAGE REPAIR

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

 Category
-I-

-ER-

-S-

-F-

-SH-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



05

12

11

10

08

07

04

06

03

District

 $5,247,603

 $1,705,624

 $3,489,389

 $318,320

 $23,227,699

 $81,225,279

 $321,046,796

 $3,654,732

 $256,520

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $440,171,961
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